
Total Cost
Task 1 Grant Administration and Project Management 

1A      Contract Administration (Grant Award January 2011) 900$                 IIIIIII
1B      Project Management 56,000$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
1C      Project Reporting 21,100$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIII
1D      Public Outreach 51,500$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIII

Subtotal Cost 129,500$          
Task 2 UPDATE IRWMP

2A      Update Current and Future Water Demands 7,600$              IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
2B      Update Region Description and Other Outstanding Information 13,700$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
2C      Reconsideration of Resource Management Strategies & Local Projects 18,600$            IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
2D      Update of Management Action Plan 7,700$              IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
2E      Update DAC Outreach Plan 10,700$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
2F      Update Data Management 42,500$            IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
2G      Update Financing Plan 12,400$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII

Subtotal Cost 113,200$          
Task 3 ADDRESS NEW IRWMP PROGRAM GUIDLINES

3A      Water, Energy, and Greenhouse Gases 4,600$              IIIIIII IIIIIII
3B      Adaptability to Climate Change 99,700$            IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
3C      Integration of Stormwater/Flood Management 65,700$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
3D      Integration of Land Use Planning 12,900$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
3E      Water-Related Needs of Disadvantaged Communities 12,900$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
3F      Governance 14,800$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII

Subtotal Cost 210,600$          
Task 4 DEVELOP ADVANCED PLANNING

4A      Advanced planning on most promising projects 111,200$          IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
4B      Preliminary Environmental Analysis 40,600$            IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII

Subtotal Cost 151,800$          
Task 5 INTER-REGIONAL JOINT PROJECT

5A      Inter-Regional Project (IRCUP) Joint Scope of Work -$                 IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIII
Subtotal Cost -$                 

Task 6 COMPILE AND ADOPT IRWMP UPDATE
6A      Administrative Draft IRWM Update 106,500$          IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
6B      Public Review Draft 9,200$              IIIIIII IIIIIII III
6C      Adoption of IRWMP Update 8,000$              III II♦

Subtotal Cost 123,700$          October 10, 2012 Adoption
728,800$        
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