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Watersheds Coalition of Ventura County Proposition 84 IRWMP Implementation Grant 

Attachment 5 – Schedule 

 

Introduction 

The following schedules are provided for the Proposal: 

 Summary Schedule, showing the suite of projects 

 North Pleasant Valley Groundwater Desalter Project (NPV Groundwater Desalter) 

 West Simi Valley Water Recycling Project Phases 1 and 2 (Simi RW Project) 

 Moorpark Recycled Water Project Phase IV 

 South Oxnard Stormwater Flood Management and Community Enhancement Project Phase 2B 

 Invasive Plant Removal, Ecosystem Restoration, and Habitat Protection in the Santa Clara 
River (Santa Clara River Restoration) 

 Ventura River Invasive Plant Removal and Ecosystem Restoration Project (Ventura River 
Restoration) 

The schedules assume a grant start date of October 1, 2013 and itemize the tasks necessary to 
complete the six projects. 



ID Project Start Finish Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

1 NPV DESALTER 5/10/2011 1/15/2018

2 SIMI RW PROJECT 3/1/2013 1/31/2017

3 MOORPARK RECYCLED WATER PROJECT PHASE IV 1/2/2013 7/14/2016

4 SOUTH OXNARD STORMWATER FLOOD MANAGEMENT 2/1/2013 11/2/2015

 AND COMMUNITY ENHANCEMENT PROJECT PHASE 2B

5 SANTA CLARA RIVER RESTORATION 10/1/2013 12/22/2017

6 VENTURA RIVER RESTORATION 3/18/2013 11/3/2017

2013

Summary Schedule

2014 2015 2016 2017 2018
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ID Project Start Finish Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
1 NPV DESALTER 5/10/2011 1/15/2018

Development of Financing 11/4/2013 3/7/2014

Budget Category (a) Direct Project Administration 10/1/2013 1/15/2018

Task 1. Administration 10/1/2013 1/15/2018

Task 2. Labor Compliance 4/15/2016 11/14/2017

Task 3. Reporting 10/1/2013 1/15/2018                  

Final Report 1/15/2018 1/15/2018 

Budget Category (b) Land Purchase/Easement 6/18/2013 2/24/2014

Task 4. Land Purchase/Easement 6/18/2013 2/24/2014

Budget Category (c) Planning/Design/Eng./Env. Doc. 5/10/2011 11/14/2017

Task 5. Assessment and Evaluation 5/10/2011 11/14/2017

Task 6. Design 8/25/2014 4/14/2016

30% Design 8/25/2014 3/19/2015

100% Design (Design‐Build) 9/4/2015 4/14/2016

Task 7. Environmental Documentation 1/26/2012 6/17/2013

Draft EIR 5/6/2013 5/6/2013 

Final EIR 10/4/2013 10/4/2013 

NPV Groundwater Desalter Schedule

2013 2014 2015 2016 2017 2018

Task 8. Permitting 1/28/2013 5/11/2017

Fox Canyon GMA  1/28/2013 12/13/2013

NPDES ‐ Stormwater 10/30/2015 3/23/2016

CDPH Amend Permit 10/28/2016 4/13/2017

Budget Category (d) Construction/Implementation 11/4/2013 11/14/2017

Task 9. Coordination 11/4/2013 7/23/2015

Task 10. Construction Contracting 3/20/2015 9/3/2015

Task 11. Construction/Implementation (Design‐Build) 4/15/2016 11/14/2017

Budget Category (e) Env. Comp./Mit./Enhancement 4/15/2016 11/14/2017

Task 12. Env. Comp./Mit./ Enhancement 4/15/2016 11/14/2017

Budget Category (f) Construction Administration 4/15/2016 11/14/2017

Task 13. Construction Administration 4/15/2016 11/14/2017
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ID Project Start Finish Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
2 SIMI RW PROJECT 3/1/2013 1/31/2017

Development of Financing Complete

Budget Category (a) Direct Project Administration 10/1/2013 1/15/2017

Task 1. Administration 10/1/2013 1/31/2017

Task 2. Labor Compliance 10/1/2013 12/1/2015

Task 3. Reporting 10/1/2013 1/15/2017              

Final Report 1/15/2017 1/15/2017 

Budget Category (b) Land Purchase/Easement NA NA

Task 4. Land Purchase/Easement NA NA

Budget Category ( c) Planning/Design/Eng./Env. Doc. 3/1/2012 1/31/2017

Task 5. Assessment and Evaluation 10/1/2013 1/31/2017

Task 6. Design 3/1/2013 6/1/2014

Phase 1 3/1/2013 9/1/2013

Phase 2 6/1/2013 6/1/2014

Task 7. Environmental Documentation Complete

Task 8. Permitting 5/1/2013 9/2/2013

NPDES ‐ Stormwater 5/1/2013 9/2/2013

Simi RW Project Schedule

2013 2014 2015 2016 2017 2018

NPDES   Stormwater 5/1/2013 9/2/2013

Simi Valley Encroachment Permit 5/1/2013 9/2/2013

Watershed Protection District Encroachment Permit 5/1/2013 9/2/2013

Budget Category (d) Construction/Implementation 3/1/2013 12/1/2015

Task 9. Construction Contracting 3/1/2013 6/2/2013

Task 10. Construction/Implementation 10/1/2013 12/1/2015

Phase 1 10/1/2013 6/30/2014

Phase 2 7/1/2014 12/1/2015

Budget Category (e) Env. Comp./Mit./Enhancement 9/2/2013 12/30/2016

Task 11. Env. Comp./Mit./ Enhancement 9/2/2013 12/30/2016

Budget Category (f) Construction Administration 10/1/2013 12/30/2015

Task 12. Construction Administration 10/1/2013 12/30/2015
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ID Project Start Finish Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
3 MOORPARK RECYCLED WATER PROJECT PHASE IV 1/2/2013 7/14/2016

Development of Financing Complete

Budget Category (a) Direct Project Administration 10/1/2013 7/14/2016

Task 1. Administration 10/1/2013 7/14/2016

Task 2. Labor Compliance 12/12/2014 6/14/2016

Task 3. Reporting 10/1/2013 7/14/2016            

Final Report 7/14/2016 7/14/2016 

Budget Category (b) Land Purchase/Easement 1/16/2013 10/2/2013

Task 4. Land Purchase/Easement 1/16/2013 10/2/2013

Budget Category ( c) Planning/Design/Eng./Env. Doc. 1/2/2013 6/19/2016

Task 5. Assessment and Evaluation 1/16/2013 6/14/2016

Task 6. Design 10/2/2013 4/23/2014

Preliminary Design 10/2/2013 11/27/2013

Final Design 11/27/2013 4/23/2014

Task 7. Environmental Documentation 1/2/2013 9/18/2013

Initial Study/MND 4/26/2013 4/26/2013 

Public Review/Final MND 4/26/2013 9/18/2013

Moorpark Recycled Water Project Phase IV Schedule

2013 2014 2015 2016 2017 2018

Task 8. Permitting 1/16/2013 6/19/2014

NPDES ‐ Stormwater 1/16/2013 10/2/2013

City of Moorpark Encroachment Permit 1/3/2014 6/19/2014

County of Ventura Encroachment Permit 1/3/2014 6/19/2014

Watershed Protection District Encroachment Permit 1/3/2014 6/19/2014

Budget Category (d) Construction/Implementation 6/16/2014 6/14/2016

Task 9. Construction Contracting 6/19/2014 12/12/2014

Task 10. Construction/Implementation 12/12/2014 6/14/2016

Task 11. User Agreements 1/4/2016 6/14/2016

Budget Category (e) Env. Comp./Mit./Enhancement 9/28/2014 6/14/2016

Task 12. Env. Comp./Mit./ Enhancement 9/28/2014 6/14/2016

Budget Category (f) Construction Administration 12/12/2014 6/14/2016

Task 13. Construction Administration 12/12/2014 6/14/2016
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ID Project Start Finish Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
4 SOUTH OXNARD STORMWATER FLOOD MANAGEMENT 2/1/2013 11/2/2015

 AND COMMUNITY ENHANCEMENTS PROJECT PHASE 2B

Development of Financing Complete

Budget Category (a) Direct Project Administration 10/1/2013 11/2/2015

Task 1. Administration 10/1/2013 11/2/2015

Task 2. Labor Compliance 5/1/2014 8/15/2015

Task 3. Reporting 10/1/2013 11/2/2015         

Final Report 10/25/2015 10/25/2015 

Budget Category (b) Land Purchase/Easement 2/1/2013 12/12/2014

Task 4. Land Purchase/Easement 3/15/2013 12/12/2014

Easement City of Oxnard 2/1/2013 8/15/2013

Ormond Beach Purchase and Recordation 10/3/2013 12/12/2014

Budget Category ( c) Planning/Design/Eng./Env. Doc. 4/29/2013 8/5/2015

Task 5. Assessment and Evaluation 1/1/2014 8/5/2015

Task 6. Design 5/10/2013 12/19/2013

60% Design 5/10/2013 6/28/2013

Final Design 7/5/2013 12/19/2013

T k 7 E i l D i 4/29/2013 9/13/2013

2018

Oxnard Stormwater Flood Management and Community Enhancement Project Phase 2B Schedule

2013 2014 2015 2016 2017

Task 7. Environmental Documentation 4/29/2013 9/13/2013

CEQA Addendum 4/29/2013 9/13/2013

Task 8. Permitting 9/16/2013 1/31/2014

Army Corps of Engineers ‐ 404 Permit 9/16/2013 1/31/2014

CDFW ‐ Streambed Alteration Agreement 9/16/2013 1/31/2014

NPDES ‐ Discharge to Groundwater 9/16/2013 1/31/2014

NPDES ‐ Dewatering 9/16/2013 1/31/2014

NPDES ‐ Stormwater 9/16/2013 1/31/2014

Budget Category (d) Construction/Implementation 2/1/2013 8/15/2015

Task 9. Coordination 2/1/2013 8/15/2013

Task 10. Construction Contracting 4/3/2014 5/1/2014

Task 11. Construction/Implementation 5/1/2014 8/15/2015

Budget Category (e) Env. Comp./Mit./Enhancement 5/29/2014 8/15/2015

Task 12. Env. Comp./Mit./ Enhancement 5/29/2014 8/15/2015

Budget Category (f) Construction Administration 5/29/2014 8/15/2015

Task 13. Construction Administration 5/29/2014 8/15/2015
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ID Project Start Finish Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
5 SANTA CLARA RIVER RESTORATION 10/1/2013 12/22/2017

Development of Financing Complete

Budget Category (a) Direct Project Administration 10/1/2013 10/16/2017

Task 1. Administration 10/1/2013 10/16/2017

Task 2. Labor Compliance 10/1/2013 9/29/2017

Task 3. Reporting 10/1/2013 10/16/2017                 

Final Report 10/16/2017 10/16/2017 

Budget Category (b) Land Purchase/Easement NA NA

Task 4. Land Purchase/Easement NA NA

Budget Category ( c) Planning/Design/Eng./Env. Doc. 10/1/2013 9/29/2017

Task 5. Assessment and Evaluation 10/1/2013 9/29/2017

Task 6. Design 10/1/2013 12/31/2013

Task 7. Environmental Documentation 10/1/2013 12/31/2013

Task 8. Permitting 10/1/2013 12/31/2013

Budget Category (d) Construction/Implementation 10/1/2013 9/29/2017

Task 9. Construction Contracting 10/1/2013 2/28/2016

Task 10. Construction/Implementation 10/1/2013 9/29/2017

2018

Santa Clara River Restoration Schedule

2013 2014 2015 2016 2017

Initial Removal 10/1/2013 10/1/2014

Retreatment Year 1 10/1/2014 10/1/2015

Revegetation 11/1/2014 9/27/2017

Retreatment Year 2 10/1/2015 10/1/2016

Retreatment Year 3 10/1/2016 9/29/2017

Budget Category (e) Env. Comp./Mit./Enhancement 10/1/2013 9/29/2017

Task 11. Env. Comp./Mit./ Enhancement 10/1/2013 9/29/2017

Budget Category (f) Construction Administration 10/1/2013 9/29/2017

Task 12. Construction Administration 10/1/2013 9/29/2017
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