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ID Task Name

0 Prop 84, Round 2 Project Schedules
1 Project A: Perris Desalination Program  - Brackish 

Water Wells 94, 95 and 96 (EMWD)
2 Development of Financing
3 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

4 Project Design and Bid Solicitation Process
5 Acquisition of Rights-Of-Way, If Required
6 Identification and Acquisition of all Necessary Permits
7 Development of a Project Monitoring Plan
8 Construction Start and End Dates including Significant 

Milestones
9 Implementation of Any Environmental Mitigation or 

Enhancement Efforts
10 Construction Administration
11 Project Administration
12 Progress Report and Final Report Submittals
13  
14  
15  
16  
17

Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan
2013 2014 2015 2016 2017 2018 2019

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Progress
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ID Task Name

18 Project B: Quail Valley Subarea 9 Phase 1 Sewer 
System Project (EMWD)

19 Development of Financing
20 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

21 Project Design and Bid Solicitation Process
22 Acquisition of Rights-Of-Way, If Required
23 Identification and Acquisition of all Necessary Permits
24 Development of a Project Monitoring Plan
25 Construction Start and End Dates including Significant 

Milestones
26 Implementation of Any Environmental Mitigation or 

Enhancement Efforts
27 Construction Administration
28 Project Administration
29 Progress Report and Final Report Submittals
30  
31  
32  
33
34  
35  
36  

Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan
2013 2014 2015 2016 2017 2018 2019

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Progress
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ID Task Name

37 Project C: Forest First - Increase Stormwater Capture
and Decrease Sediment Loading through Forest 
Ecological Restoration (US Forest Service)

38 Development of Financing
39 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

40 Project Design and Bid Solicitation Process
41 Acquisition of Rights-Of-Way, If Required
42 Identification and Acquisition of all Necessary Permits
43 Development of a Project Monitoring Plan
44 Construction Start and End Dates including Significant 

Milestones
45 Implementation of Any Environmental Mitigation or 

Enhancement Efforts
46 Construction Administration
47 Project Administration
48 Progress Report and Final Report Submittals
49
50  
51  
52  
53  
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2013 2014 2015 2016 2017 2018 2019
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Project Summary

External Tasks
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Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Progress
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ID Task Name

54 Project D: Wineville Regional Recycled Water Pipeline
and Groundwater Recharge System Upgrades (IEUA)

55 Development of Financing
56 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

57 Project Design and Bid Solicitation Process
58 Acquisition of Rights-Of-Way, If Required
59 Identification and Acquisition of all Necessary Permits
60 Development of a Project Monitoring Plan
61 Construction Start and End Dates including Significant 

Milestones
62 Implementation of Any Environmental Mitigation or 

Enhancement Efforts
63 Construction Administration
64 Project Administration
65 Progress Report and Final Report Submittals
66
67   
68  
69  
70  
71  
72  
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ID Task Name

73 Project E: Plunge Creek Water Recharge and Habitat 
Improvement (SBVWCD)

74 Development of Financing
75 Hydraulic Study Engineering Design Permits
76 Supplemental CEQA/NEPA if needed
77 Solicitation Process
78 Development of a Project Monitoring Plan
79 Field Implementation and Enhancement
80 Construction Administration
81 Project Administration
82 Progress Report and Final Report Submittals
83
84  
85  
86  
87  
88  
89  
90  
91  
92  
93  
94  
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ID Task Name

95 Project F: Prado Basin Sediment Management 
Demonstration Project (OCWD)

96 Development of Financing
97 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

98 Project Design and Bid Solicitation Process
99 Acquisition of Rights-Of-Way, If Required
100 Identification and Acquisition of all Necessary Permits
101 Development of a Project Monitoring Plan
102 Construction Start and End Dates including Significant 

Milestones
103 Implementation of Any Environmental Mitigation or 

Enhancement Efforts
104 Construction Administration
105 Project Administration
106 Progress Report and Final Report Submittals
107
108  
109  
110  
111  
112  

Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan
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ID Task Name

113 Project G:San Sevaine Ground Water Recharge Basin 
(IEUA)

114 Development of Financing
115 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

116 Project Design and Bid Solicitation Process
117 Acquisition of Rights-Of-Way, If Required
118 Identification and Acquisition of all Necessary Permits
119 Development of a Project Monitoring Plan
120 Construction Start and End Dates including Significant 

Milestones
121 Implementation of Any Environmental Mitigation or 

Enhancement Efforts
122 Construction Administration
123 Project Administration
124 Progress Report and Final Report Submittals
125
126  
127  
128  
129  

Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan May Sep Jan
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ID Task Name

130 Project H: Corona/Home Gardens Well Rehabilitation
and Multi-Jurisdictional Water Transmission Line 
Project (City of Corona)

131 Development of Financing
132 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

133 Project Design and Bid Solicitation Process
134 Project Administration
135 Identification and Acquisition of all Necessary Permits
136 Construction Start and End Dates including Significant 

Milestones
137 Environmental Mitigation
138 Construction Administration
139 Progress Report and Final Report Submittals
140
141  
142  
143  
144   
145  
146  
147  
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ID Task Name

148 Project I: Enhanced Stormwater Capture and 
Recharge along the Santa Ana River (SBVMWD)

149 Development of Financing
150 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

151 Project Design
152 Bid Solicitation Process
153 Acquisition of Rights-Of-Way, If Required
154 Identification and Acquisition of all Necessary Permits
155 Development of a Project Monitoring Plan
156 Construction Start and End Dates including Significant 

Milestones
157 Implementation of Any Environmental Mitigation or 

Enhancement Efforts
158 Construction Administration
159 Project Administration
160 Progress Report and Final Report Submittals
161
162  
163  
164  
165  
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Start‐only

Finish‐only

Deadline

Progress

Prop. 84, Round 2 Project Schedules

Page 9

Project: Prop 84, Round 2 Project
Date: Wed 3/27/13



ID Task Name

166 Project J: Regional Residential Landscape Retrofit 
Program (IEUA)

167 Bid Solicitation Process
168 Construction Start and End Dates including Significant 

Milestones
169 Project Administration
170 Progress Report and Final Report Submittals
171
172 Project K: Canyon Lake Hybrid Treatment Process (LE
173 Development of Financing
174 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

175 Project Design and Bid Solicitation Process
176 Acquisition of Rights-Of-Way, If Required
177 Identification and Acquisition of all Necessary Permits
178 Effectiveness Monitoring Plan
179 Compliance Monitoring Plan
180 Construction Start and End Dates including Significant 

Milestones (Alum Application Dates)
181 Alum Application Date
182 Alum Application Date
183 Alum Application Date
184 Alum Application Date
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ID Task Name

185 Alum Application Date
186 Implementation of any Environmental Mitigation or 

Enhancement Efforts
187 Construction Administration
188 Project Administration
189 Annual Progress Report and Final Report Submittals
190 Report Due
191 Report Due
192 Report Due
193  
194 Project L: 14th Street Groundwater Recharge and 

Storm Water Quality Treatment Integration Facility 
(City of Upland)

195 Bid Solicitation Process
196 Development of Financing
197 Construction Start and End Dates including Significant 

Milestones
198
199 Project M: Customer Handbook to Using Water 

Efficiently in the Landscape (WMWD)
200 Project Design and Bid Solicitation Process
201 Project Administration
202 Progress Report and Final Report Submittals
203

9/15
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11/30

11/30
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ID Task Name

204 Project N: Vulcan Pit Flood Control and Aquifer 
Recharge Project (City of Fontana)

205 Execution of Grant Agreement
206 Project Administration
207 Labor Compliance
208 Land Purchase/Easement
209 Assessment and Evaluation
210 Project Design and Engineering
211 Environmental Documentation
212 Permitting
213 Construction Contracting
214 Construction
215 Environmental Compliance / Mitigation / Enhancement
216 Construction Administration
217
218  
219   
220  
221  
222   
223   
224  
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ID Task Name

225 Project O: Francis Street Storm Drain and Ely Basin 
Flood Control and Aquifer Recharge Project (City of 
Ontario)

226 Execution of Grant Agreement
227 Project Administration
228 Labor Compliance
229 Reporting
230 Assessment and Evaluation
231 Project Design and Engineering
232 Environmental Documentation
233 Permitting
234 Construction Contracting
235 Construction
236 Environmental Compliance / Mitigation / Enhancement
237 Construction Administration
238
239  
240  
241   
242  
243  
244   
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ID Task Name

245 Project P: Commercial/Industrial/Institutional 
Performance - Based Water Use Efficiency Program 
(MWDOC)

246 Project Funding Procurement
247 Project Administration
248 Planning/Design/Engineering/Environmental Documentati
249 Construction/Implementation
250 Construction Administration
251 Assessment and Evaluation
252
253  
254   
255  
256  
257   
258  
259  
260  
261  
262  
263   
264  
265  
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ID Task Name

266 Project Q: Peters Canyon Channel Water Capture and
Reuse Pipeline (City of Irvine)

267 Development of Financing
268 Development of Environmental Documentation & Ca 

Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA) Compliance

269 Project Design and Bid Solicitation Process
270 Acquisition of Rights-Of-Way, If Required
271 Identification and Acquisition of all Necessary Permits
272 Development of a Project Monitoring Plan
273 Construction Start and End Dates including Significant 

Milestones
274 Implementation of Any Environmental Mitigation or 

Enhancement Efforts
275 Construction Administration
276 Project Administration
277 Progress Report and Final Report Submittals
278
279  
280  
281   
282  
283  
284   
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ID Task Name

285 Project R: Soboba Band of Luiseno Indians 
Wastewater Project (Soboba Tribe)

286 Execution of Grant Agreement
287 Project Administration
288 Development of Financing
289 Labor Compliance
290 Project Design and Bid Solicitation Process
291 Identification and Acquisition of all Necessary Permits
292 Planning/Design/Engineering/Environmental Documentati
293 Development of a Project Monitoring Plan
294 Progress Report and Final Report Submittals
295
296  
297  
298   
299  
300  
301  
302  
303  
304  
305  
306  
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ID Task Name

307 Project S: Recycled Water Project Phase I (Arlington -
Central Avenue Pipeline) (City of Riverside)

308 Project Administration
309  Award of Grant
310  Development of Financing
311  Project Planning
312  Development of Environmental Documentation (CEQA
313  Project Design and Bid Solicitation Process
314  Construction Administration
315  Development of a Project Monitoring Plan
316  Identification and Acquisition of all Necessary Permits
317  Construction Start and End Dates
318  Progress Report and Final Report Submittals
319  Acquisition of Rights-Of-Way (N.A.)
320  Implementation of Any Enviro Mitigation (N.A.)
321
322  
323  
324   
325  
326  
327   
328  
329  
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ID Task Name

330 Project T: Wilson III Basin Project and Wilson 
Basins/Spreading Ground (City of Yucaipa)

331 Execution of Grant Agreement
332 Project Administration
333 Labor Compliance
334 Reporting
335 Land Purchase
336 Assessment and Evaluation
337 Project Design and Engineering
338 Environmental Documentation
339 Permitting
340 Construction Contracting
341 Construction
342 Environmental Compliance / Mitigation / Enhancement
343 Construction Administration
344
345
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