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Budget 
This Proposition 84, Round 2 Implementation Grant Proposal for the Mokelumne / Amador / 
Calaveras (MAC) Integrated Regional Water Management (IRWM) Region contains three 
projects, two of which are projects meeting the water needs of disadvantaged communities 
(DACs):  the Lake Camanche Lateral Replacement Project – Phase 2 (a DAC project), the 
Camanche Area Regional Water Supply Project – Phase 1 (a DAC project), and the 
Ponderosa Way Restoration Project – Phase 1.  The total cost of the proposal is $3,847,514. Of 
this amount, $1,604,204 (~42%) is provided as non-state funding match with a funding match 
waiver requested for the Lake Camanche Lateral Replacement Project – Phase 2 that directly 
benefits the DAC of Lake Camanche Village. The sum of $2,174,587 is being requested from 
the State through the Proposition 84 Integrated Regional Water Management (IRWM) 
Implementation Grant Program. Table 4-1 and Table 4-2 referenced as Table 7 and Table 8 
in Exhibit B of the Implementation Proposal Solicitation Package, Integrated Regional Water 
Management, Proposition 84, Round 2 (Prop 84 PSP, November 2012), display the overall 
costs for this grant application.  Detailed cost estimates for each of the three projects 
contained in this application follow.  The specific work items detailed in Attachment 3 are 
reflected in the detailed cost estimates.  

Attachment 4:  Budget 
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Table 4-1: Summary Budget for the Mokelumne/Amador/Calaveras Integrated Regional Water Management Planning 
Region Proposition 84, Round 2 Implementation Grant Application (referenced as Table 7 in Exhibit B of the Prop 84 

PSP)  

Table 7 –  Summary Budget (from PSP) 
Proposal Title: Mokelumne/Amador/Calaveras (MAC) IRWM Proposition 84 Round 2 Implementation Grant Application 

    (a) (b) (c) (d) (e) 

Budget Category Requested 
Grant 

 Funding 

Non-State 
Share* 

(Funding 
Match) 

Other 
State 

Funds 
Being 
Used 

Total 
 

% Funding 
Match  

 

(a) Direct Project Administration Costs $95,116 $5,000 $0 $100,116 5% 

(b) Land Purchase/Easement $0 $0 $0 $0 N/A 

(c) Planning/Design/Engineering/ Environmental 
Documentation 

$13,327 $195,688 $68,023 $277,038 71% 

(d) Construction/Implementation $2,020,262 $1,101,175 $700 $3,122,137 35% 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

$6,888 $50,000 $0 $56,888 88% 

(f) Construction Administration $25,144 $20,636 $0 $45,780 45% 

(g) Other Costs $13,850 $7,707 $0 $21,557 36% 

(h) Construction/Implementation Contingency $0 $223,998 $0 $223,998 100% 

(i) Grand Total (Sum rows (a) through (h) for each 
column) 

$2,174,587 $1,604,204 $68,723 $3,847,514 42% 

*List sources of funding:  See individual project budgets for sources of funding. 
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Table 4-2: Summary Budget for the Mokelumne/Amador/Calaveras Integrated Regional Water Management Planning 
Region Proposition 84, Round 2 Implementation Grant Application (referenced as Table 8 in Exhibit B of the Prop 84 

PSP) 

Table 8 –  Summary Budget (from PSP) 

Proposal Title: Mokelumne/Amador/Calaveras (MAC) IRWM Proposition 84 Round 2 Implementation Grant 
Application 

    (a) (b) (c) (d) (e) 

  Individual Project Title Requested 
Grant 

Amount 

Cost 
Share: 

Non-State 
Fund 

Source 

Cost 
Share: 
Other 

State Fund 
Source 

Total Cost % Funding 
Match  

(a) Lake Camanche Lateral Replacement 
Project - Phase 2 

$592,001 $0 $0 $592,001 0% 

(b) Camanche Area Regional Water 
Supply Project - Phase 1 

$1,449,025 $1,552,592 $68,023 $3,069,640 51% 

(c) Ponderosa Way Restoration Project - 
Phase 1 

$133,561 $51,612 $700 $185,872 28% 

(i) Proposal Total (Sum rows (a) through 
(c) for each column) 

$2,174,587 $1,604,204 $68,723 $3,847,514 42% 

(j) DAC Funding Match Waiver Total        $592,001 0% 

(k) Grand Total (Subtract row (j) from 
row (i) and recalculate column (e) - 
Funding Match %) 

$2,174,587 $1,604,204 $68,723 $3,255,513 49% 

*List sources of funding: Refer to individual project budget tables for sources of funding. 
*Note: a funding match waiver is being requested for the Lake Camanche Lateral Replacement Project - Phase 2. 
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Lake Camanche Lateral Replacement Project – Phase 2 
The Lake Camanche Lateral Replacement Project consists of improvements to the Amador 
Water Agency (AWA) water distribution system serving Lake Camanche Village, a 
disadvantaged community. The project consists of replacing 200 leaking service laterals 
with ¾-inch diameter copper pipe.  The existing laterals are very brittle and subject to 
severe longitudinal cracking, resulting in significant water losses and infrastructure 
damage.  By replacing the service laterals, AWA will ensure that sufficient water is available 
for emergency and drought situations and for meeting increasing water demands in the 
disadvantaged community of Lake Camanche Village.    

A summary of the budget for the AWA Lake Camanche Lateral Replacement Project is 
presented in Table 4-3. The budget is based on the latest Project documentation, as well as 
estimates for professional services. Additionally, the Phase 1 portion of the project, 
currently underway, which was included in the MAC Region’s successful Prop 84 Round 1 
implementation grant application provided a basis for estimating the cost for Phase 2. The 
budget included in the Round 1 grant agreement is provided in Appendix 4.1. The cost of 
the Lake Camanche Lateral Replacement Project – Phase 2 totals $592,001. Because this 
project directly benefits the disadvantaged community of Lake Camanche Village, a funding 
match waiver is being requested and therefore a funding match of $0 is provided (see 
Attachment 10 – Disadvantaged Community Assistance for more details).   
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Table 4-3: Lake Camanche Lateral Replacement Project – Phase 2 
Summary Budget (referenced as Table 7 in Exhibit B of the Prop 84 PSP) 

Proposal Budget 

Project Title: Lake Camanche Lateral Replacement Project – Phase 2 

    (a) (b) (c) (d) 

Budget Category Requested 
Grant 

Amount 

Non-State 
Fund 

Source* 

Other State 
Fund 

Source* 

Total Cost 

(a) Direct Project Administration Costs $33,606 $0 $0 $33,606 

(b) Land Purchase/Easement $0 $0 $0 $0 

(c) Planning/Design/Engineering/ Environmental 
Documentation 

$13,200 $0 $0 $13,200 

(d) Construction/Implementation $510,745 $0 $0 $510,745 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

$3,000 $0 $0 $3,000 

(f) Construction Administration $17,600 $0 $0 $17,600 

(g) Other Costs $13,850 $0 $0 $13,850 

(h) Construction/Implementation Contingency $0 $0 $0 $0 

(i) Grand Total (Sum rows (a) through (h) for each 
column) 

$592,001 $0 $0 $592,001 

*List sources of funding:  funding match waiver requested 
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(a) Direct Project Administration Detail 
Direct project administration costs were calculated based on expected level of effort for  
preparing grant contract documents, general project administration tasks (project start-up 
coordination meeting, reimbursement requests, communications with UMRWA, and Board 
communications), documents management, and schedule review.   The following tables 
detail the hourly wages paid by discipline and the number of hours to be expended for 
project administration tasks. There are no costs for equipment and supplies for this project. 
Because the Phase 2 Project will be completed by AWA staff, a Labor Compliance Program 
is not required and therefore there is no associated cost. Tasks 1 and 3 will be completed by 
AWA staff and the UMRWA grant administrator. Task 3 will be completed by AWA staff, the 
UMRWA grant administrator, as well as a consultant; specifically, the consultant will prepare 
the quarterly progress reports and project completion report, and provide grant 
administration assistance for all three projects included in this Proposal. A fee estimate 
provided by the consultant is provided in Appendix 4.2. 

Table 4-4: Lake Camanche Lateral Replacement Project – Phase 2 
Task 1 – Project Administration Hourly Detail  

Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total  

Project Manager $110 20 $2,200 
Assistant Engineer $75 64 $4,800 
UMRWA Grant Administrator $125 20 $2,500 

 
Total  $9,500 

 

Table 4-5: Lake Camanche Lateral Replacement Project – Phase 2 
Task 3 – Reporting 

Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total  

Project Manager $110 48 $5,280 
Assistant Engineer $75 20 $1,500 
UMRWA Grant Administrator $125 20 $2,500 

UMRWA Consultant Lump sum1 N/A $14,826 

 
Total  $24,106 

1. See Appendix 4.2. 

(b) Land Purchase/Easement Detail  
Land purchase/easement is not required for this project nor will any easements be required.  

 (c) Planning/Design/Engineering/Environmental Documentation Detail 
Direct project planning/design/engineering/environmental documentation costs were 
estimated using hourly wage paid by discipline and the number of hours to be expended for 
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planning/design/engineering/environmental documentation work items.  Budget Category 
(c) totals $13,200. Detail is provided in the following tables.  

As described in the work plan, there is no work or budget associated with Task 4: 
Assessment and Evaluation. Task 5: Final Design will include the preparation of 10% and 
Final Design packages, to be completed by AWA staff.  

Because the project involves infrastructure replacement and rehabilitation, it will be 
Categorically Exempt under CEQA.  As part of Task 6: Environmental Documentation, AWA 
will file a Notice of Exemption (NOE) with the County Clerk.  

Implementation of the Project will also require AWA to acquire an Amador County 
Encroachment Permit. The staff time required to acquire the permit is included in Task 7, but 
the permit fee itself is included in Budget Category (g) Other Costs, as described in the 
Prop 84 Round 2 Implementation Grant PSP on page 38. 

Table 4-6: Lake Camanche Lateral Replacement Project – Phase 2 
Task 5: Final Design Detail 

Stage                                  Discipline Hourly Wage 
($/hr) 

Number 
of Hours 

Total  

10% Design Project Manager $110 8 $880 
10% Design Assistant Engineer $75 16 $1,200 
10% Design  Distribution Supervisor $55 4 $220 
100% Design Project Manager $110 16 $1,760 
100% Design Assistant Engineer $75 32 $2,400 
100% Design  Distribution Supervisor $55 8 $440 
    Total  $6,900 

 
Table 4-7: Lake Camanche Lateral Replacement Project – Phase 2 

Task 6: Environmental Documentation Detail 

Activity/ 
Deliverable                            

Discipline Hourly Wage 
($/hr) / Unit 

Cost 

Number 
of Hours 
/ Units 

Total  

CEQA NOE Project Manager $110 8 $880 
CEQA NOE Executive Secretary  $40 4 $160 
CEQA NOE Published Notice  $250 2 $500 
    Total  $1,540 
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Table 4-8: Lake Camanche Lateral Replacement Project – Phase 2 
Task 7: Permitting Detail 

Activity or  Deliverable                            Discipline Hourly Wage 
($/hr) / Unit 

Cost 

Number 
of Hours 
/ Units 

Total  

Amador County 
Encroachment Permit 

Project Manager $110 16 $1,760 

Amador County 
Encroachment Permit 

Assistant Engineer $75 40 $3,000 

    Total  $4,760 

 

 (d) Construction/Implementation Detail 
Design of the Lake Camanche Lateral Replacement Project is currently in conceptual design; 
however, Phase 2 is very similar to Phase 1, currently being implemented. Therefore, the 
total costs associated with Construction/Implementation were estimated based on the Phase 
1 Project and system experience.  The estimated construction cost for this Project is 
$510,745. Task 8: Construction Contracting is not applicable since AWA staff will be 
completing project construction. Task 9: Construction / Implementation is broken down into 
three subtasks: 9.1 – Mobilization and Site Preparation, 9. – Construction, and 9.3 – 
Demobilization and Performance Testing.  Costs for these subtasks are broken down in the 
following tables by Materials, Equipment, and Labor. 

Table 4-9: Lake Camanche Lateral Replacement Project – Phase 2  
Cost of Materials for Construction 

Activity or Deliverable 
 

Materials Used Unit Costs 
($) 

Number 
of Units 

Total ($)  

Subtask 9.1 Mobilization and Site Preparation  
Project Signage 4'x8' Sign $200.00 1 $200.00 

Subtask 9.2 Project Construction         

Pothole/Excavate/Lay/Backfill  1-inch Type K 
Copper (ft) 

$6.00 6000 $36,000.00 

Pothole/Excavate/Lay/Backfill  Angled Curb 
Stop (ea) 

$98.00 200 $19,600.00 

Pothole/Excavate/Lay/Backfill  Service Saddle 
(ea) 

$51.00 200 $10,200.00 

Pothole/Excavate/Lay/Backfill  1-inch Corp 
Stop (ea) 

$60.00 200 $12,000.00 
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Activity or Deliverable 
 

Materials Used Unit Costs 
($) 

Number 
of Units 

Total ($)  

Pothole/Excavate/Lay/Backfill  3-Sack 
Concrete Slurry 
Trenches (ea) 

$200.00 200 $40,000.00 

Repave Impacted Roadways - 
Tee Trench and Overlay Per 
County Standards 

Asphalt (sy) $1.25 50000 $62,500.00 

Subtask 9.3 Performance Testing and Demobilization 
Not Applicable       $0.00 

  Total $180,500.00 

 

Table 4-10: Lake Camanche Lateral Replacement Project – Phase 2 
Cost of Equipment for Construction 

Activity or Deliverable 
                   

Equipment 
Used 

 Costs ($) Number of 
Units 

Total ($)  

Subtask 9.1 Mobilization and Site Preparation 

Mobilize equipment and 
materials 

Backhoe 
(hr) 

$41.44 2 $82.88 

Mobilize equipment and 
materials 

Low Bed 
(hr) 

$62.13 8 $497.04 

Mobilize equipment and 
materials 

Crew Truck 
(hr) 

$19.76 8 $158.08 

Mobilize equipment and 
materials 

10 Wheel 
Dump Truck 
(hr) 

$41.38 2 $82.76 

Mobilize equipment and 
materials 

Sawcutter 
(hr) 

$11.01 2 $22.02 

Mobilize equipment and 
materials 

49 HP Air 
Compressor 
(hr) 

$18.69 2 $37.38 

Mobilize equipment and 
materials 

Suction 
Vacuum (hr) 

$8.53 2 $17.06 

Subtask 9.2 Project Construction 

Pothole/Excavate/Lay/Backfill  Backhoe 
(hr) 

$41.44 800 $33,152.00 

Pothole/Excavate/Lay/Backfill  Crew Truck 
(hr) 

$19.76 1600 $31,616.00 
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Activity or Deliverable 
                   

Equipment 
Used 

 Costs ($) Number of 
Units 

Total ($)  

Pothole/Excavate/Lay/Backfill  10 Wheel 
Dump Truck 
(hr) 

$41.38 800 $33,104.00 

Pothole/Excavate/Lay/Backfill  Sawcutter 
(hr) 

$11.01 800 $8,808.00 

Pothole/Excavate/Lay/Backfill  Suction 
Vacuum (hr) 

$8.53 800 $6,824.00 

Pothole/Excavate/Lay/Backfill  49 HP Air 
Compressor 
(hr) 

$18.69 800 $14,952.00 

Pothole/Excavate/Lay/Backfill  Trench 
Plates 
(month) 

$1,600.00 12 $19,200.00 

Repave Impacted Roadways - 
Tee Trench Per County 
Standards 

Paver (hr) $39.72 80 $3,177.60 

Subtask 9.3 Performance Testing and Demobilization 

Disinfect & Pressure Test 
Laterals 

Crew Truck 
(hr) 

$19.76 160 $3,161.60 

Disinfect & Pressure Test 
Laterals 

49 HP Air 
Compressor 
(hr) 

$18.69 160 $2,990.40 

  Total $157,882.82 

 

Table 4-11: Lake Camanche Lateral Replacement Project – Phase 2 
Labor Costs for Construction 

Activity or Deliverable                    Discipline Hourly 
Wage by 
discipline 
($) 

Number of 
Hours 

Total ($) 

Subtask 9.1 Mobilization and Site Preparation 

Mobilize equipment and 
materials 

Operator $54.12 8 $432.96 

Mobilize equipment and 
materials 

Truck 
Driver 

$46.80 8 $374.40 

Subtask 9.2 Project Construction 

Pothole/Excavate/Lay/Backfill  Operator $54.12 800 $43,296.00 

Pothole/Excavate/Lay/Backfill  Laborer $40.45 1600 $64,720.00 
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Activity or Deliverable                    Discipline Hourly 
Wage by 
discipline 
($) 

Number of 
Hours 

Total ($) 

Pothole/Excavate/Lay/Backfill  Traffic 
Control 

$39.10 800 $31,280.00 

Pothole/Excavate/Lay/Backfill  Distribution 
Operator 

$46.64 120 $5,596.80 

Repave Impacted Roadways - 
Tee Trench Per County 
Standards 

Laborer $40.45 320 $12,944.00 

Repave Impacted Roadways - 
Tee Trench Per County 
Standards 

Traffic 
Control 

$39.10 160 $6,256.00 

Subtask 9.3 Performance Testing and Demobilization 

Disinfect & Pressure Test 
Laterals 

Distribution 
Operator 

$46.64 160 $7,462.40 

  Total $172,362.56 

 

(e) Environmental Compliance/Mitigation/Enhancement Detail 
It is assumed that only standard construction-related best management measures will be 
required for this project. All work will be conducted within paved roadways, and therefore 
no impacts are anticipated.  Additionally, the size of project (less than one acre in total size) 
is such that compliance with the State’s Stormwater NPDES program is not required. A 
Project Performance Monitoring Plan will be completed as part of Task 10: Environmental 
Compliance/Mitigation/Enhancement. Preparation of the plan will be completed by a 
consultant; costs were estimated by labor hours and consultant hourly rates. The hourly 
rates are estimated average rates for 2012 through 2014 (project completion). 

Table 4-12: Lake Camanche Lateral Replacement Project – Phase 2 
Task 10: Environmental Compliance/Mitigation/Enhancement Detail 

Activity/ Deliverable                            Discipline Hourly Wage 
($/hr)  

Number 
of Hours  

Total  

Project Performance 
Monitoring Plan 

Consultant - Project 
Manager 

$236 2 $472 

Project Performance 
Monitoring Plan 

Consultant – Project 
Engineer 

$184 8 $1,472 

    Total  $1,944 
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(f) Construction Administration Detail 
Construction Administration (Task 8) represents the costs incurred to administer and 
manage construction for the Project. Construction administration costs were based on the 
expected labor hours for the construction manager which is related to the size and difficulty 
in each portion of the project. Therefore, total construction administration costs for the Lake 
Camanche Lateral Replacement Project – Phase 2 were estimated to be $17,600; a 
breakdown of this estimate is provided in Table 4-13. 

Table 4-13: Lake Camanche Lateral Replacement Project – Phase 2 
Costs for Task 11 – Construction Administration 

Activity/ Deliverable                            Discipline Hourly Wage 
($/hr)  

Number 
of Hours  

Total  

Construction 
Management 

Project Manager $110 160 $17,600 

    Total  $17,600 

 

 (g) Other Costs Detail 
The Amador County Encroachment Permit fee is included in Budget Category (g). This cost 
is shown in Table 4-14.  

Table 4-14: Lake Camanche Lateral Replacement Project – Phase 2 
Other Costs 

Item Cost ($) 
Amador County 
Encroachment Permit Fee 

$13,850.00 

Total  $13,850.00 

 

(h) Construction/Implementation Contingency Detail 
The Lake Camanche Lateral Replacement Project – Phase 2 is a routine project for AWA; as 
such, there is a high degree of confidence in the cost estimate presented herein. As a result, 
there is no construction/implementation contingency percentage applied to this project.  

(i) Grand Total (Sum rows (a) through (h) for each column) Detail 
The total estimated cost for the Lake Camanche Lateral Replacement Project – Phase 2 is 
$592,001; grant funding is being requested for the total project cost, from the Proposition 84 
IRWM grant program as a grant, and $0 is from a local funding match.  

Calculation of Funding Match % 
The Lake Camanche Lateral Replacement Project – Phase 2 addresses critical water supply 
needs for a DAC, and as the community cannot sustain a rate increase to fund the project, a 
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funding match waiver is being requested for the local funding match. Further documentation 
regarding the DAC status of Lake Camanche Village is provided in Attachment 12. 
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Camanche Area Regional Water Supply Project – Phase 1 
The Camanche Area Regional Water Supply Project (CARWSP) – Phase 1 will serve two 
disadvantaged communities (DACs). The project consists of constructing a new surface 
water treatment plant (WTP) located at Camanche South Shore and the pipelines to deliver 
raw water from the Mokelumne Aqueduct to the WTP and treated water to customers in 
Camanche North Shore (a DAC) and Camanche South Shore, and provide an emergency 
water supply connection to serve Lake Camanche Village (a DAC). Additionally, Phase 1 
includes the Vintage Home Fixture Retrofit, a rebate program for water conserving 
showerheads and toilets in the communities of Camanche South Shore and Camanche North 
Shore, and Lake Camanche Village. CARWSP – Phase 1 provides multiple benefits to the 
area.  First, and foremost, the project will ensure water supply reliability and improving 
potable water quality for Camanche South Shore and two disadvantaged communities in the 
MAC Region, Camanche North Shore and Lake Camanche Village.   

Phase 1 of CARWSP will be implemented by East Bay Municipal Utility District (EBMUD) in 
coordination with UMRWA (for the Vintage Home Fixture Retrofit portion of the project). A 
summary of the budget for the project is presented in Table 4-29.  

The budget is based on the latest Project documentation, as well as estimates for 
professional services, and totals $3,069,640. Of this total, $1,552,592 will be provided by 
EBMUD as the local funding match (Non-State Share) while $68,023 was provided by other 
State funds; the remaining amount, $1,449,025 is requested in grant funding. This represents 
a 51% local funding match for this project. Consequently, a DAC-based funding match 
waiver is not being requested for this project. 
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Table 4-15: Camanche Area Regional Water Supply Project – Phase 1 
Summary Budget (referenced as Table 7 in Exhibit B of the Prop 84 PSP) 

Proposal Budget 

Project Title: Camanche Area Regional Water Supply Project – Phase 1 

    (a) (b) (c) (d) 

Budget Category Requested 
Grant 

Amount 

Non-State 
Fund 

Source* 

Other State 
Fund 

Source* 

Total Cost 

(a) Direct Project Administration Costs $51,131 $5,000 $0 $56,131 

(b) Land Purchase/Easement $0 $0 $0 $0 

(c) Planning/Design/Engineering/ Environmental 
Documentation 

$0 $194,098 $68,023 $262,121 

(d) Construction/Implementation $1,390,950 $1,051,916 $0 $2,442,866 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

$1,944 $50,000 $0 $51,944 

(f) Construction Administration $5,000 $19,873 $0 $24,873 

(g) Other Costs $0 $7,707 $0 $7,707 

(h) Construction/Implementation Contingency $0 $223,998 $0 $223,998 
 

(i) Grand Total (Sum rows (a) through (h) for each 
column) 

$1,449,025 $1,552,592 $68,023 $3,069,640 

*List sources of funding:  in-kind services, Prop 84 Round 1 Planning Grant, local funds from EBMUD’s General Fund (the EBMUD Board of 
Directors appropriated budget for CARWSP – Phase 1 as part of its Capital Improvement Program).  
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(a) Direct Project Administration Detail 
Direct project administration costs were calculated based on expected level of effort for  
preparing grant contract documents, general project administration tasks (project start-up 
coordination meeting, reimbursement requests, communications with UMRWA, and Board 
communications), documents management, and schedule review (for Task 1) and 
preparation of quarterly and project completion reports (for Task 3).  The following tables 
detail the hourly wages paid by discipline and the number of hours to be expended for 
project administration tasks.  

Task 1 will be completed by EBMUD staff and the UMRWA grant administrator. A Labor 
Compliance Program will be prepared by a consultant under Task 2. Task 3 will be 
completed by the UMRWA grant administrator, as well as a consultant; specifically, the 
consultant will prepare the quarterly progress reports and project completion report, and 
provide grant administration assistance for all three projects included in this Proposal. A fee 
estimate provided by the consultant is provided in  Appendix 4.2. 

Table 4-16: Camanche Area Regional Water Supply Project – Phase 1 
Task 1 – Project Administration Hourly Detail  

Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total  

EBMUD Construction / 
Maintenance Scheduler $157.72 63 $9,936.36 

UMRWA Grant Administrator $125 50 $6,250 

 
Total  $16,186.36 

 
Table 4-17: Camanche Area Regional Water Supply Project – Phase 1 

Task 2 – Labor Compliance 

Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total  

Consultant  Lump sum 
estimate n/a $5,000 

    

 
Total  $5,000 

 
Table 4-18: Camanche Area Regional Water Supply Project – Phase 1 

Task 3 – Reporting 

Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total  

UMRWA Grant Administrator $125 50 $6,250 

UMRWA Consultant Lump sum1 N/A $28,695 

 
Total  $34,945 

1. See Appendix 4.2. 
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 (b) Land Purchase/Easement Detail  
No land purchases or easements will be required for implementation of the CARWSP – 
Phase 1. All work will be conducted on EBMUD-owned properties. EBMUD will grant an 
easement to Amador Water Agency to make the emergency water supply connection 
between the Camanche North Shore Recreation Area water system and the Amador Water 
Agency water distribution system. There is no cost associated with this work item and 
therefore no cost included in Budget Category (b) in the budget.   

 (c) Planning/Design/Engineering/Environmental Documentation Detail 
Direct project planning/design/engineering/environmental documentation costs were 
estimated using hourly wage paid by discipline and the number of hours to be expended for 
planning/design/engineering/environmental documentation work items.  Detail is provided 
in the following tables for Tasks 4 through 7, Assessment and Evaluation, Final Design, 
Environmental Documentation, and Permitting. Task 4 and Task 6 are complete.  The costs 
for permit acquisitions are estimates including the costs to acquire the permit and 
associated permit fees. 

Table 4-19: Camanche Area Regional Water Supply Project – Phase 1 
Task 4 – Assessment and Evaluation Detail 

Activity / Deliverable Discipline Hourly Wage 
($/hr) 

Number 
of Hours 

Total  

30% Design of WTP 
EBMUD Construction 

/ Maintenance 
Scheduler 1 

$157.72 216 $34,067.52 

2013 CARWSP FS and 
Conceptual Design RMC 2    $68,022.99 

    Total  $102,090.51 
1. Backup provided as Appendix 4.3. 
2. Backup provided as Appendix 4.4. Funded by DWR Prop 84 Round 1 Planning Grant 

for the MAC Region. 
 

Table 4-20: Camanche Area Regional Water Supply Project – Phase 1 
Task 5 – Final Design Detail 

Activity / Deliverable                                  Discipline Hourly Wage 
($/hr) 

Number 
of Hours 

Total  

Prepare 100% Design of 
Pipelines and WTP 

Consultant (Project 
Manager) $200.00 140 $28,000.00 

Prepare 100% Design of 
Pipelines and WTP 

Consultant (Assistant 
Engineer) $185.00 298 $55,130.00 

Prepare 100% Design of 
Pipelines and WTP 

Consultant (CAD 
specialist) $130.00 130 $16,900.00 
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    Total  $100,030 
 

Table 4-21: Camanche Area Regional Water Supply Project – Phase 1 
Task 7 – Permitting Detail 

Activity / Deliverable                                 Total  

NPDES Permit $5,000.00 
Air Permit $3,000.00 

Streambed Alteration 
Agreement $24,000.00 

Section 404 Permit $18,000.00 
Section 401 Certification $10,000.00 

  $60,000.00 

 

 (d) Construction/Implementation Detail 
Costs associated with Construction/Implementation of CARWSP – Phase 1 were estimated 
based on staff experience and the designs for the pipelines and WTP that have been 
completed to date. The estimated construction cost, including construction contracting, for 
this Project is $2,442,850.96. Costs for construction are divided into three subtasks – 9.1: 
Pipelines and Connections, 9.2: WTP Construction, and 9.3: Vintage Home Fixture Retrofit 
Implementation. Implementation costs for the Vintage Home Fixture Retrofit were based on 
a proposal from WaterWise Consulting, Inc., included in Appendix 4.5.   

Table 4-22: Camanche Area Regional Water Supply Project – Phase 1 
Cost for Subtasks 8.1 and 8.2 

Activity / Deliverable                                  Discipline Hourly 
Wage 
($/hr) 

Number of 
Hours 

Total  

Subtask 8.1 - Design Build 
Contracting for Pipelines & 
WTP 

EBMUD 
Construction/Maintenance 

Scheduler 
$157.72 63 

$9,936.36 

Subtask 8.2 - Vintage Home 
Fixture Retrofit - Contractor 
Selection 

UMRWA Administrator $125.00 16 $2,000.00 

    Total  $11,936.36 
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Table 4-23: Camanche Area Regional Water Supply Project – Phase 1 
Subtask 9.1 – Construction of Pipelines and Connections 

Activity or Deliverable 
 

Equipment Used Unit 
Costs ($) 

Number 
of Units 

Total ($)  

Pipeline from WTP to Camanche 
North Shore (8-inch pipeline) - 

Contractor 
HDPE and/or PVC $51.28 11,700 $599,976.00 

Pipeline from Mokelumne Aqueduct 
to WTP (12-inch) - Contractor HDPE and/or PVC $68.26 5,860 $400,003.60 

Total $999,979.60 

 

Table 4-24: Camanche Area Regional Water Supply Project – Phase 1 
Subtask 9.2 – Construction of WTP 

Activity or Deliverable 
 

Discipline Hourly 
Wage by 

discipline 
($) 

Number of 
Hours 

Total ($) 

Site grading - 200 yards fill, level 
and compact pad, establish 
drainage 

Contractor $10,000.00 1 
$10,000.00 

Underground piping - piping 
below slab area (3/4 inch to 8 
inch PVC water, wastewater, 
electrical, and spares) 

Contractor $25,000.00 1 
$25,000.00 

Concrete slab (for the WTP 
building and work deck area)  Contractor $20,000.00 1 

$20,000.00 

WTP Building Walls - 
CMU/mortar construction 
including openings (doors, bay 
doors, etc.) 

Contractor $20,000.00 1 
$20,000.00 

WTP Building Roof - wood frame 
truss, plywood sheath, 
composition shingle roof sofit 

Contractor $15,000.00 1 
$15,000.00 

Site paving - parking and 
approach to work deck Contractor $10,000.00 1 $10,000.00 

Plant hookup to existing utilities – 
piping to water, wastewater, 
electrical from building stub outs 

Contractor $15,000.00 1 
$15,000.00 

Plant finish carpentry, paint and 
trim – interior and exterior Contractor $10,000.00 1 $10,000.00 

Landscaping – plants/tress per 
MND, final site drainage Contractor $10,000.00 1 $10,000.00 

Equipment purchase and 
installation – misc equipment Contractor $40,000.00 1 $40,000.00 
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Activity or Deliverable 
 

Discipline Hourly 
Wage by 

discipline 
($) 

Number of 
Hours 

Total ($) 

(pumps, valves, strainers, VFD 
Finish electrical – lights and 
outlets, motor terminal 
connections, VFD wiring, and 
electrical panel 
installation/wiring 

Contractor $20,000.00 1 

$20,000.00 

Mechanical above ground – piping 
for pumps and membrane skids Contractor $15,000.00 1 $15,000.00 

WTP tanks - backwash and finish 
water tanks and piping Contractor $10,000.00 1 $10,000.00 

PLC - purchase, install, wire and 
program Contractor $15,000.00 1 $15,000.00 

Instrumentation - purchase, 
install, calibrate (turbidity, Cl2, 
pH) 

Contractor $15,000.00 1 
$15,000.00 

MND mitigation ponds - CASS and 
CANS Contractor $10,000.00 1 $10,000.00 

Membranes (0.5 MGD) - purchase 
and installation Contractor $300,000.00 3 $900,000.00 

Start-up and Test New WTP Contractor $50,000.00 1 $50,000.00 
Decommission Old WTP Contractor $30,000.00 1 $30,000.00 

   Total $1,240,000.00 
 

Table 4-25: Camanche Area Regional Water Supply Project – Phase 1 
Subtask 9.2 – Construction of WTP 

Activity or Deliverable 
 

Equipment / 
Discipline 

Unit 
Costs ($) 

Number 
of Units 

Total ($)  

Vintage Home Fixture Retrofit Project 
Development and Set-up Consultant  Lump sum N/A $5,000 

Vintage Home Fixture Retrofit 
Application Processing Consultant $75 558 $41,850 

Vintage Home Fixture Retrofit 
Inspections Consultant $75 56 $4,200 

Vintage Home Fixture Retrofit Rebates 
($25 showerhead rebate & $225 toilet 
subsidy, including toilet and cost of 
installation) 

Rebates $250 558 $139,500 

Vintage Home Fixture Retrofit Signage Signs $200 2 $400 
Total $190,950 
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(e) Environmental Compliance/Mitigation/Enhancement Detail 
A Project Performance Monitoring Plan will be completed as part of Task 10: Environmental 
Compliance/Mitigation/Enhancement. Preparation of the plan will be completed by a 
consultant; costs were estimated by labor hours and consultant hourly rates. The hourly 
rates are estimated average rates for 2012 through 2014 (project completion). The mitigation 
measures that will be implemented are estimated to cost $50,000, resulting in a total cost for 
Task 10 of $51,944.  

Table 4-26: Camanche Area Regional Water Supply Project – Phase 1 
Task 10 – Environmental Compliance/Mitigation/Enhancement Detail 

Activity/ Deliverable                            Discipline Hourly Wage 
($/hr)  

Number 
of Hours  

Total  

Project Performance 
Monitoring Plan 

Consultant - Project 
Manager 

$236 2 $472 

Project Performance 
Monitoring Plan 

Consultant – Project 
Engineer 

$184 8 $1,472 

    Total  $1,944 

 

 (f) Construction Administration Detail 
Construction Administration represents the costs incurred to administer and manage 
construction for the Project. Construction administration costs were based on the expected 
labor hours for the construction manager, in this case, the EBMUD Construction / 
Maintenance Scheduler and the UMRWA Administrator. The total construction administration 
costs for CARWSP – Phase 1 are estimated to be $24,872.72; a breakdown of this estimate is 
provided in Table 4-40. 
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Table 4-27: Camanche Area Regional Water Supply Project – Phase 1 
Costs for Construction Administration 

Activity/ Deliverable                            Discipline Hourly Wage 
($/hr)  

Number 
of Hours  

Total  

Subtask 11.1: Construction 
Administration of Pipelines 
& WTP Construction 

EBMUD 
Construction/Maintenance 

Scheduler 
$157.72 126 $19,872.72 

Subtask 11.2: 
Implementation 
Administration of Vintage 
Home Fixture Retrofit 

UMRWA Administrator $125.00 40 $5,000.00 

    Total  $24,872.72 
 

 (g) Other Costs Detail 
Other costs associated with the CARWSP – Phase 1 are legal costs associated with 
agreements between EBMUD, UMRWA, CCWD, and AWA. This includes approximately one 
week of work time for legal review of documents, communication with legal staff, and legal 
input on project-related agreements. 

Table 4-28: Camanche Area Regional Water Supply Project – Phase 1 
Other Costs 

Activity/ Deliverable                            Discipline Hourly Wage 
($/hr)  

Number 
of Hours  

Total  

Legal Review of 
Agreements EBMUD Attorney $192.67 $7,706.80 $7,706.80 
 

    
    Total  $7,706.80 
 

 (h) Construction/Implementation Contingency Detail 
A construction/implementation contingency of 10% is assumed for the pipeline and WTP 
portion of CARWSP- Phase 1, equating to $223,997.96.  

(i) Grand Total (Sum rows (a) through (h) for each column) Detail 
The total estimated cost for CARWSP – Phase 1 is $3,069,640; of this, $1,552,592 is from Non-
State Funding, $68,023 is from Other State Funds, and the remaining $1,449,025 is being 
requested from the Proposition 84 IRWM grant program.  

Calculation of Funding Match % 
The funding match for the Ponderosa Way Restoration Project – Phase 1 is $1,552,592 or 51% 
of the total project costs.   
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Ponderosa Way Restoration Project – Phase 1 
The Ponderosa Way Restoration Project focuses on the restoration of a segment of 
Ponderosa Way from Highway 26 to the Main Stem Mokelumne River, a distance of 2 miles 
with an elevation change from 1,900 feet to 800 feet.  Ponderosa Way was built in 1934 by 
Franklin Roosevelt’s Civilian Conservation Corps (CCC) to provide transportation for 
firefighters and provide a 200 foot wide fuel break.  The public also used the road to access 
the Mokelumne Canyon and the River for recreation.  The road is now 79 years old and its 
drainage system has degraded causing deep rutting and three slides with gullying on the 
outside edge.  Alabama Gulch, Dutchmans Gulch and the Mokelumne River have severe 
siltation. The erosion process is further accelerated by 4-wheel drive vehicular traffic during 
the wet season.  With each storm, the drainage system further degrades, the ruts deepen 
and the gullies grow.  During a deluge in January 2011, a blocked culvert forced Alabama 
Creek over its banks and washed the lower 700 foot segment of the road into the River.  
Without road restoration, maintenance and traffic control, winter erosion will continue 
unabated.  The purpose of this project is to restore Ponderosa Way to minimize erosion, 
provide watershed access to the fire service, and open river access to the public for 
recreation. 

Phase 1 of the Project will be implemented by Calaveras County Public Works Department. 
A summary of the budget for the Ponderosa Way Restoration Project – Phase 1 is presented 
in Table 4-29.  

The budget is based on the latest Project documentation, as well as estimates for 
professional services and similar work completed in the past. An estimate of Calaveras 
County Public Work staff time for completing emergency road maintenance prior to the 
winter of 2013 is included in Appendix 4.6. The projected project cost totals $185,872. Of 
this total, $51,612 will be provided by Calaveras County as the local funding match (Non-
State Share) while $700 will be provided by other State funds; the remaining amount 
($133,561) is requested in grant funding. This represents 28% local funding match for this 
project. 
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Table 4-29: Ponderosa Way Restoration Project – Phase 1 
Summary Budget (referenced as Table 7 in Exhibit B of the Prop 84 PSP) 

Proposal Budget 

Project Title: Ponderosa Way Restoration Project – Phase 1 

    (a) (b) (c) (d) 

Budget Category Requested 
Grant 

Amount 

Non-State 
Fund 

Source* 

Other State 
Fund 

Source* 

Total Cost 

(a) Direct Project Administration Costs $10,378 $0 $0 $10,378 

(b) Land Purchase/Easement $0 $0 $0 $0 

(c) Planning/Design/Engineering/ Environmental 
Documentation 

$127 $1,590 $0 $1,717 

(d) Construction/Implementation $118,567 $49,259 $700 $168,526 

(e) Environmental Compliance/ 
Mitigation/Enhancement 

$1,944 $0 $0 $1,944 

(f) Construction Administration $2,544 $763 $0 $3,307 

(g) Other Costs $0 $0 $0 $0 

(h) Construction/Implementation Contingency $0 $0 $0 $0 

(i) Grand Total (Sum rows (a) through (h) for each 
column) 

$133,561 $51,612 $700 $185,872 

*List sources of funding:  The Non-State Funding Source consists of in-kind services and local contribution. Calaveras Public Works initiated the 
restoration of Ponderosa Way in October 2012, at an estimated cost of $49,259 (both local and in-kind). An additional $1,590 was spent by staff to 
complete Tasks 4, 5, and 6.  Other State Funds are provided by in-kind services of Ranger Jan Bray, CAL FIRE, who inspected the road on two or 
more occasions and wrote an erosion report.  Her effort is estimated to be $700 (as shown in column (c)). 
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(a) Direct Project Administration Detail 
Direct project administration costs were calculated based on expected level of effort for  
preparing grant contract documents, general project administration tasks (project start-up 
coordination meeting, reimbursement requests, communications with UMRWA, and Board 
communications), documents management, and schedule review (for Task 1) and 
preparation of quarterly and project completion reports (for Task 3).  The following tables 
detail the hourly wages paid by discipline and the number of hours to be expended for 
project administration tasks. Phase 1 of the Ponderosa Way Restoration Project will be 
completed by County staff so a Labor Compliance Program is not required, therefore, there 
is no cost associated with Task 2.  

Tasks 1 and 3 will be completed by Calaveras County staff and the UMRWA grant 
administrator. Task 3 will be completed by Calaveras County staff, the UMRWA grant 
administrator, as well as a consultant; specifically, the consultant will prepare the quarterly 
progress reports and project completion report, and provide grant administration 
assistance for all three projects included in this Proposal. A fee estimate provided by the 
consultant is provided in Appendix 4.2. 

Table 4-30: Ponderosa Way Restoration Project – Phase 1 
Task 1 – Project Administration Hourly Detail  

Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total  

Calaveras County Planner $63.60 10 $636 
UMRWA Grant Administrator $125 10 $1,250 

 
Total  $1,886 

 

Table 4-31: Ponderosa Way Restoration Project – Phase 1 
Task 3 – Reporting 

Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total  

Assistant Engineer $63.60 12 $763.20 
UMRWA Grant Administrator $125 20 $1,250 

UMRWA Consultant Lump sum1 N/A $6,479 

 
Total  $8,492.20 

1. See Appendix 4.2. 

 (b) Land Purchase/Easement Detail  
Land purchase/easement is not required for this project nor will any easements be required.  
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 (c) Planning/Design/Engineering/Environmental Documentation Detail 
Direct project planning/design/engineering/environmental documentation costs were 
estimated using hourly wage paid by discipline and the number of hours to be expended for 
planning/design/engineering/environmental documentation work items.  Detail is provided 
in the following tables for Tasks 4 through 7, Assessment and Evaluation, Final Design, 
Environmental Documentation, and Permitting.  

Table 4-32: Ponderosa Way Restoration Project – Phase 1 
Task 4: Assessment and Evaluation Detail 

Activity / Deliverable Discipline Hourly Wage 
($/hr) 

Number 
of Hours 

Total  

Assessment of road 
conditions and required 
restoration 

Superintendent of 
Roads 

$63.60 12 $763.20 

    Total  $763.20 
 

Table 4-33: Ponderosa Way Restoration Project – Phase 1 
Task 5: Final Design Detail 

Activity / Deliverable                                  Discipline Hourly Wage 
($/hr) 

Number 
of Hours 

Total  

Schedule of work to remediate 
major sources of road erosion 
before winter 2013 

Superintendent of 
Roads $63.60 4 $254.40 

Schedule of work to remediate 
remaining sources of erosion 
and pollution permanently 

Superintendent of 
Roads $63.60 8 $508.80 

    Total  $763.20 
 

Table 4-34: Ponderosa Way Restoration Project – Phase 1 
Task 6: Environmental Documentation Detail 

Activity / Deliverable                            Discipline Hourly Wage 
($/hr) 

Number 
of Hours 

Total  

Categorical Exemption 
Determination 

Planner $63.60 1 $63.20 

    Total  $63.20 
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Table 4-35: Ponderosa Way Restoration Project – Phase 1 
Task 7: Permitting Detail 

Activity / Deliverable                                 Discipline Hourly Wage 
($/hr) 

Number 
of Hours 

Total  

Notify DFW of pending work on a 
Verification Request Form and 
obtain a Notice of Concurrence in 
return. 

Superintendent of 
Roads $63.60 1 $63.60 

Obtain a permit to mine 1,000 
cubic yards of road fill from the 
BLM quarry on Ponderosa Way. 

Superintendent of 
Roads $63.60 1 $63.60 

    Total  $127.20 

 

 (d) Construction/Implementation Detail 
Design of the Ponderosa Restoration Project – Phase 1 is essentially complete; costs 
associated with Construction/Implementation were estimated based on staff experience. 
Task 8: Construction Contracting is not applicable since the work will be completed by 
County staff and volunteers. The estimated construction cost for this Project is $168,525.66. 
The Task 9: Construction / Implementation cost estimate is broken down by materials, 
equipment, and labor as shown in Table 4-36, Table 4-37, and Table 4-38. 

Table 4-36: Ponderosa Restoration Project – Phase 1 
Cost of Materials for Construction 

Activity or Deliverable 
 

Materials 
Used 

Unit Costs 
($) 

Number of 
Units 

Total ($)  

Fill ruts & grade using DG fill from 
BLM quarry, 858 tons 

DG $8.00 858 $6,864.00 

Build catchment at Moke River 
discharge 

Riprap $20.38 12 $253.32 

Reinforce levee @ Alabama Gulch Pit Run $17.16 13 $226.17 

Ditch w/ blade None $0.00     
Restore Culvert, 16 GA Galv 
Culvert 12 "x 30' 

Culvert $296.00 1 $296.00 

Pre-Storm culvert & ditch 
maintenance 

None       

Erosion Control-silt fence, straw, 
stakes 

Straw, 
stakes 

$400.00 1 $400.00 

Build two retaining walls- 2"-10" 
riprap w/ fines 

Pit Run $17.20 60 $1,032.00 

Restore Culverts, 16 GA Galv 
Culvert 12 "x 30' 

Culvert $296.00 1 $296.00 

Restore Culverts, 16 GA Galv Coupler $23.58 1 $23.58 
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Activity or Deliverable 
 

Materials 
Used 

Unit Costs 
($) 

Number of 
Units 

Total ($)  

Coupler 12 " 

Restore Culverts, 16 GA Galv 
Culvert 18 "x 30' 

Culvert $436.87 4 $1,747.48 

Restore Culverts, 16 GA Galv 
Culvert 18 "x 20' 

Culvert $291.31 3 $873.93 

Restore Culverts, 16 GA Galv 45 
degree Ell 18 " 

Ell $175.34 1 $175.34 

Restore Culverts, 16 GA Galv 
Coupler 18 " 

Coupler $32.16 1 $32.16 

Restore Culverts,  road base, 14 
tons Class II AB 

Class II AB $9.65 14 $135.10 

Final grade to inside ditch None       
Road base, 1,189 tons non-spec Non-spec $4.83 1189 $5,742.87 
Road base, 1,189 tons Class II AB Class II AB $9.65 1189 $11,473.85 
Road base water to wet, $40 / 
20,000 gal 

Water $40.00 3 $120.00 

Install access gate @ BLM quarry, 
Herd's Welding Shop 

Gate $950.00 1 $950.00 

Install Info kiosks @ quarry & 
river, Doty’s Woodshop 

Kiosks $1,500.00 2 $3,000.00 

Erosion Control-silt fence, straw, 
stakes 

Straw, 
stakes 

$400.00 1 $400.00 

Total $34,041.80 

 

Table 4-37: Ponderosa Restoration Project – Phase 1 
Cost of Equipment for Construction 

Activity or Deliverable 
 

Equipment Used Unit 
Costs ($) 

Number 
of Units 

Total ($)  

Transport Grader (in & out) Tractor/Trailer $300.00 4 $1,200.00 

Transport backhoe (in & out) Tractor/Trailer $300.00 6 $1,800.00 

Transport roller (in & out) Tractor/Trailer $300.00 2 $600.00 

Brush roadside (per hour) Chipper $40.00 24 $960.00 

Fill ruts & grade Grader 
Backhoe 
2 dump trucks 
pickup truck 

$142.00 44 $6,248.00 
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Build catchment at Mokelumne 
River discharge 

Backhoe 
2 dump trucks 
pickup truck 

$89.00 8 $712.00 

Reinforce levee @ Alabama 
Gulch 

Backhoe 
2 dump trucks 
pickup truck 

$89.00 16 $1,424.00 

Ditch w/ blade Grader $55.00 24 $1,320.00 

Restore culvert Backhoe 
dump trucks 
pickup truck 

$65.00 4 $260.00 

Pre-Storm culvert & ditch 
maintenance 

Hand tools $0.00   $0.00 

Erosion Control-silt fence, straw, 
stakes 

Backhoe 
dump truck 
pickup truck 

$65.00 4 $260.00 

Build two retaining walls (per 
hour) 

Backhoe 
2 dump trucks 
pickup truck 

$89.00 16 $1,424.00 

Restore culverts Backhoe 
dump trucks 
pickup truck 

$65.00 56 $3,640.00 

Final grade to inside ditch Grader $53.00 24 $1,272.00 

Road base haul, spread, wet & 
compact 

Grader 
backhoe 
dump truck 
transfer truck 
water truck 
roller 
pickup truck 

$2,152.00 29 $62,408.00 

Install access gate @ BLM quarry Post hole digger $25.00 4 $100.00 

Install Info kiosks @ quarry & 
river 

pickup truck $16.00 8 $128.00 

Erosion Control-silt fence, straw, 
stakes 

Backhoe 
dump truck 
pickup truck 

$65.00 4 $260.00 

Total $82,816.00 
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Table 4-38: Ponderosa Restoration Project – Phase 1 
Labor Costs for Construction 

Activity or Deliverable 
 

Discipline Hourly 
Wage by 

discipline 
($) 

Number of 
Hours 

Total ($) 

Transport Grader (in & out) Tractor/Trailer $63.60 16 $1,017.60 

Transport backhoe (in & out) Tractor/Trailer $63.60 24 $1,526.40 

Transport roller (in & out) Tractor/Trailer $63.60 8 $508.80 

Brush roadside by CAL Fire 
Inmate Crews 

Hand labor $35.00 22 $770.00 

Fill ruts & grade Hvy Equip Op $318.00 44 $13,992.00 

Build catchment at Moke River 
discharge 

Hvy Equip Op $254.40 8 $2,035.20 

Reinforce levee @ Alabama 
Gulch 

Hvy Equip Op $254.40 16 $4,070.40 

Ditch w/ blade Hvy Equip Op $63.60 24 $1,526.40 

Restore culverts Hvy Equip Op $63.60 4 $254.40 

Pre-Storm culvert & ditch 
maintenance 

Volunteers $24.18 77 $1,861.86 

Erosion Control-silt fence, 
straw, stakes 

Hvy Equip Op $190.80 4 $763.20 

Build two retaining walls Hvy Equip Op $254.40 16 $4,070.40 

Restore culverts Hvy Equip Op $63.60 56 $3,561.60 

Final grade to inside ditch Hvy Equip Op $63.60 24 $1,526.40 

Road base haul, spread, wet & 
compact 

Hvy Equip Op $63.60 232 $14,755.20 

Install access gate @ BLM 
quarry 

Gate $63.60 8 $508.80 

Install info kiosks @ quarry & 
river 

kiosk $63.60 8 $508.80 

Erosion Control-silt fence, 
straw, stakes 

Hvy Equip Op $190.80 4 $763.20 

Cal Fire Inspections & Report Forester $50.00 14 $700.00 
   Total $51,667.86 
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(e) Environmental Compliance/Mitigation/Enhancement Detail 
A Project Performance Monitoring Plan will be completed as part of Task 10: Environmental 
Compliance/Mitigation/Enhancement. Preparation of the plan will be completed by a 
consultant; costs were estimated by labor hours and consultant hourly rates. The hourly 
rates are estimated average rates for 2012 through 2014 (project completion). No other 
mitigation or enhancement measures will be required for this project, as it is already a 
restoration project.  

Table 4-39: Ponderosa Way Restoration Project – Phase 1 
Task 10: Environmental Compliance/Mitigation/Enhancement Detail 

Activity/ Deliverable                            Discipline Hourly Wage 
($/hr)  

Number 
of Hours  

Total  

Project Performance 
Monitoring Plan 

Consultant - Project 
Manager 

$236 2 $472 

Project Performance 
Monitoring Plan 

Consultant – Project 
Engineer 

$184 8 $1,472 

    Total  $1,944 

 

 (f) Construction Administration Detail 
Construction Administration represents the costs incurred to administer and manage 
construction for the Project. Construction administration costs were based on the expected 
labor hours for the construction manager, in this case, the Superintendent of Roads. The total 
construction administration costs for the Ponderosa Way Restoration Project – Phase 1 are 
estimated to be $3,907.20; a breakdown of this estimate is provided in Table 4-40. 

Table 4-40: Ponderosa Way Restoration Project – Phase 1 
Costs for Construction Administration 

Activity/ Deliverable                            Discipline Hourly Wage 
($/hr)  

Number 
of Hours  

Total  

Daily Management of 
Project Construction 

Superintendent of 
Roads 

$63.60 52 $3,307.20 

    Total  $3,307.20 
 

 (g) Other Costs Detail 
There are no other expected costs associated with the Ponderosa Way Restoration Project – 
Phase 1.  
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(h) Construction/Implementation Contingency Detail 
The Ponderosa Way Restoration Project is a ministerial project for Calaveras County; as 
such, there is a high degree of confidence in the cost estimate presented herein. As a result, 
there is no construction/implementation contingency percentage applied to this project.  

(i) Grand Total (Sum rows (a) through (h) for each column) Detail 
The total estimated cost for the Ponderosa Way Restoration Project – Phase 1 is $185,872; of 
this, $51,612 is from Non-State Funding and $700 is from Other State Funds; the remaining 
$133,561 is being requested from the Proposition 84 IRWM grant program.  

Calculation of Funding Match % 
The funding match for the Ponderosa Way Restoration Project – Phase 1 is $51,612 or 28% of 
the total project costs.   
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Appendix 4.1 – Lake Camanche Lateral Replacement Project – 
Phase 1 Budget from IRWM Grant Agreement 

  



Environmental 

Compliance/ Mitigation/Enha.ncement 

Environmental 

Compliance/ Mitigation/Enhancement 

EXHIBITC 

BUDGET 

Grant Agreement No. 4600009620 
Page26of42 

23,946 
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Appendix 4.2 – Consultant Fee Estimate Supporting Task 3: 
Reporting 

  



Fee Estimate
Upper Mokelumne River Watershed Authority
MAC IRWM Implementation Grant Administration Assistance

Tasks Total

Dave 
Richardson

Alyson 
Watson Lindsey Wilcox

PIC PM PE

$289 $236 $184
Task 1:  Project Set-up

1.1 Lake Camanche Laterals Replacement Project - Phase 2 1 4 4 9 $1,969 $181 $199 $2,168
1.2 CARWSP - Phase 1 1 5 6 12 $2,573 $160 $176 $2,749
1.3 Ponderosa Way Restoration Project - Phase 1 1 1 2 4 $893 $160 $176 $1,069

Subtotal Task 1: 3 10 12 25 $5,435 $501 $551 $5,986
Task 2:  Invoice Preparation & Submittals to DWR

2.1 Lake Camanche Laterals Replacement Project - Phase 2 1 10 20 31 $6,329 $0 $6,329
2.2 CARWSP - Phase 1 1 21 42 64 $12,973 $0 $12,973
2.3 Ponderosa Way Restoration Project - Phase 1 1 4 8 13 $2,705 $0 $2,705

Subtotal Task 2: 3 35 70 108 $22,007 $0 $0 $22,007
Task 3: Preparation & Submittal of Reports to DWR

Labor

Total ODCs 
(3)

ODCs 

Total 
FeeODCsTotal Hours Total Labor 

Costs (1)

Task 3: Preparation & Submittal of Reports to DWR
3.1 Lake Camanche Laterals Replacement Project - Phase 2 1 10 20 31 $6,329 $0 $6,329
3.2 CARWSP - Phase 1 1 21 42 64 $12,973 $0 $12,973
3.2 Ponderosa Way Restoration Project - Phase 1 1 4 8 13 $2,705 $0 $2,705

Subtotal Task 3: 3 35 70 108 $22,007 $0 $0 $22,007
TOTAL 9 80 152 241 $49,449 $501 $551 $50,000

2.  Subconsultants will be billed at actual cost plus 10%.  

Consultant Budget Totals (Included in Budget Category(a): Direct Project Administration)
Lake Camanche Laterals Replacement Project - Phase 2 $14,826
CARWSP - Phase 1 $28,695
Ponderosa Way Restoration Project - Phase 1 $6,479

Total $50,000

3. Other direct costs (ODCs) include reproduction, mileage (rates will be those allowed by current IRS guidelines), and travel expenses, which will be billed at actual cost plus 10%.
4.  The hourly rates shown are estimated average rates for 2012 through 2014.

1.  The individual hourly rates include salary, overhead and profit.
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Appendix 4.3 – EBMUD Staff Time for Pre-Design 
  



Program/Project Hours by Employee Report 
For period 09/24/2012 through 03/24/2013 

Employee Number: 12754 

Bruce Stewart 

Program/Project Description Hours (non-OT) Pct of Total Hours (non-OT) OT Hours 

1010916 (OP)   CAMANCHE SS REC AREA O&M 172.0 16.5 0.0
8511   Administrative & General 44.0 4.2 10.0
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Appendix 4.4 – Other State Funds for Completion of CARWSP 
Feasibility Study and Conceptual Design (RMC, January 2013) 

  



Rob Alcott
Upper Mokelumne River Watershed Authority 
JPA
P. O. Box 383
Sea Ranch, CA  95497-0383

February 25, 2013
Project No: 0122-004.00
Invoice No: 15734

RMC Water and Environment
2001 N. Main St., Suite 400
Walnut Creek, CA  94596
(925) 627-4100

Project 0122-004.00 MAC IRWMP Update
Professional Engineering Services from December 11, 2012 to February 01, 2013
          Task 01 IRWM Plan Update
          Subtask 01 Sections Update
 Labor

Hours Rate Amount
Administrator

Thomas, Demetrice    .10 95.00  9.50
Totals .10 9.50
Total Labor 9.50

        $9.50Total this Subtask

  Subtask 03 New Sections
 Labor

Hours Rate Amount
Administrator

Sanchez, Nancy    .35 95.00  33.25
Totals .35 33.25
Total Labor 33.25

        $33.25Total this Subtask

  Subtask 04 MAC Plan Update Process Management
 Labor

Hours Rate Amount
Project Engineer II

Wilcox, Lindsey    .24 175.00  42.00
Totals .24 42.00
Total Labor 42.00

        $42.00Total this Subtask

  Subtask 05 Q/AQC and Plan Production and Adoption
 Labor

Hours Rate Amount
Sr Project Manager II

Watson, Alyson    .38 225.00  85.50
Totals .38 85.50
Total Labor 85.50

        

 



$85.50Total this Subtask

       $170.25Total this Task

  Task 02 Public Outreach
          Subtask 01 RPC and Community Outreach
 Labor

Hours Rate Amount
Project Engineer II

Wilcox, Lindsey    .26 175.00  45.50
Totals .26 45.50
Total Labor 45.50

        $45.50Total this Subtask

  Subtask 02 DAC and Native American Outreach
 Labor

Hours Rate Amount
Project Engineer II

Wilcox, Lindsey    .20 175.00  35.00
Totals .20 35.00
Total Labor 35.00

Subconsultants

Karen E. Johnson
1/25/2013 Karen E. Johnson Invoice #313 825.00

Total Subconsultants 1.1 times 825.00 907.50

       $942.50Total this Subtask

  Subtask 03 Website Update
 Labor

Hours Rate Amount
Project Engineer II

Wilcox, Lindsey    1.11 175.00  194.25
Totals 1.11 194.25
Total Labor 194.25

Subconsultants

Karen E. Johnson
1/25/2013 Karen E. Johnson Invoice #313 450.00

Total Subconsultants 1.1 times 450.00 495.00

       $689.25Total this Subtask

       $1,677.25Total this Task

  Task 03 CARWSP
          Subtask 01 Plan Development Organization & Plan Objectives
 Labor

Hours Rate Amount
Sr Project Manager II

Watson, Alyson    .50 225.00  112.50
Totals .50 112.50
Total Labor 112.50
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$112.50Total this Subtask

  Subtask 02 Water Demand Analysis
 Labor

Hours Rate Amount
Project Engineer II

Wilcox, Lindsey    .22 175.00  38.50
Totals .22 38.50
Total Labor 38.50

        $38.50Total this Subtask

  Subtask 03 Water Supply Alternative Analysis
 Labor

Hours Rate Amount
Administrator

Thomas, Demetrice    .30 95.00  28.50
Totals .30 28.50
Total Labor 28.50

        $28.50Total this Subtask

  Subtask 04 Preferred Water Supply Plan Alternative
 Labor

Hours Rate Amount
Sr Project Manager II

Watson, Alyson    1.00 225.00  225.00
Project Engineer II

Wilcox, Lindsey    .75 175.00  131.25
Totals 1.75 356.25
Total Labor 356.25

        $356.25Total this Subtask

  Subtask 06 Integration into MAC IRWM Plan
 Labor

Hours Rate Amount
Project Engineer II

Wilcox, Lindsey    2.38 175.00  416.50
Totals 2.38 416.50
Total Labor 416.50

        $416.50Total this Subtask

  Subtask 07 Stakeholder Committee Meetings
 Labor

Hours Rate Amount
Project Engineer II

Wilcox, Lindsey    .20 175.00  35.00
Totals .20 35.00
Total Labor 35.00

        $35.00Total this Subtask

       $987.25Total this Task
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Billing Limits Current Billing Prior Billing To-Date Billing

Total Billings 2,834.75 204,865.62 207,700.37
Contract Amount 207,741.00
Budget Remaining 40.63

 $2,834.75Total this Invoice
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1:55:39 PMInvoice 15734 Dated 2/25/2013RMC Water and Environment

Monday, February 25, 2013Billing Backup

Project 0122-004.00 MAC IRWMP Update

Task 01 IRWM Plan Update

Subtask 01 Sections Update

Labor

Hours Rate Amount
Administrator

0144 Thomas, Demetrice 1/15/2013    .10 95.00  9.50
Totals .10 9.50
Total Labor 9.50

   $9.50Total this Subtask

Subtask 03 New Sections

Labor

Hours Rate Amount
Administrator

0270 Sanchez, Nancy 12/21/2012    .35 95.00  33.25
Totals .35 33.25
Total Labor 33.25

   $33.25Total this Subtask

Subtask 04 MAC Plan Update Process Management

Labor

Hours Rate Amount
Project Engineer II

0130 Wilcox, Lindsey 12/12/2012    .24 175.00  42.00
Totals .24 42.00
Total Labor 42.00

   $42.00Total this Subtask

Subtask 05 Q/AQC and Plan Production and Adoption

Labor

Hours Rate Amount
Sr Project Manager II

0103 Watson, Alyson 12/18/2012    .38 225.00  85.50
Totals .38 85.50
Total Labor 85.50

   $85.50Total this Subtask

Total this Task $170.25

Task 02 Public Outreach

Subtask 01 RPC and Community Outreach

Labor

Hours Rate Amount
Project Engineer II

0130 Wilcox, Lindsey 1/23/2013    .26 175.00  45.50
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Totals .26 45.50
Total Labor 45.50

   $45.50Total this Subtask

Subtask 02 DAC and Native American Outreach

Labor

Hours Rate Amount
Project Engineer II

0130 Wilcox, Lindsey 1/15/2013    .20 175.00  35.00
Totals .20 35.00
Total Labor 35.00

Subconsultants

Karen E. Johnson
AP 29018 1/25/2013 Karen E. Johnson / Invoice #313 / Invoice: 313, 

2/2/2013
825.00

Total Subconsultants 1.1 times 825.00 907.50

  $942.50Total this Subtask

Subtask 03 Website Update

Labor

Hours Rate Amount
Project Engineer II

0130 Wilcox, Lindsey 11/7/2012    1.00 175.00  175.00
0130 Wilcox, Lindsey 1/23/2013    .11 175.00  19.25

Totals 1.11 194.25
Total Labor 194.25

Subconsultants

Karen E. Johnson
AP 29018 1/25/2013 Karen E. Johnson / Invoice #313 / Invoice: 313, 

2/2/2013
450.00

Total Subconsultants 1.1 times 450.00 495.00

  $689.25Total this Subtask

Total this Task $1,677.25

Task 03 CARWSP

Subtask 01 Plan Development Organization & Plan Objectives

Labor

Hours Rate Amount
Sr Project Manager II

0103 Watson, Alyson 1/10/2013    .50 225.00  112.50
Totals .50 112.50
Total Labor 112.50

   $112.50Total this Subtask

Subtask 02 Water Demand Analysis

Labor

Hours Rate Amount
Project Engineer II

0130 Wilcox, Lindsey 12/12/2012    .22 175.00  38.50
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Totals .22 38.50
Total Labor 38.50

   $38.50Total this Subtask

Subtask 03 Water Supply Alternative Analysis

Labor

Hours Rate Amount
Administrator

0144 Thomas, Demetrice 1/22/2013    .26 95.00  24.70
0144 Thomas, Demetrice 1/22/2013    .04 95.00  3.80

Totals .30 28.50
Total Labor 28.50

   $28.50Total this Subtask

Subtask 04 Preferred Water Supply Plan Alternative

Labor

Hours Rate Amount
Sr Project Manager II

0103 Watson, Alyson 1/10/2013    1.00 225.00  225.00
Project Engineer II

0130 Wilcox, Lindsey 1/23/2013    .75 175.00  131.25
Totals 1.75 356.25
Total Labor 356.25

   $356.25Total this Subtask

Subtask 06 Integration into MAC IRWM Plan

Labor

Hours Rate Amount
Project Engineer II

0130 Wilcox, Lindsey 12/12/2012    .13 175.00  22.75
0130 Wilcox, Lindsey 1/22/2013    2.25 175.00  393.75

Totals 2.38 416.50
Total Labor 416.50

   $416.50Total this Subtask

Subtask 07 Stakeholder Committee Meetings

Labor

Hours Rate Amount
Project Engineer II

0130 Wilcox, Lindsey 12/11/2012    .20 175.00  35.00
Totals .20 35.00
Total Labor 35.00

   $35.00Total this Subtask

Total this Task $987.25

$2,834.75Total this Project

$2,834.75Total this Report
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Progress Report 
MAC Plan Update 

Subject: 
Progress Report for Services Completed from December 11, 2012 through 
February 1, 2013 

Prepared For: Rob Alcott, UMRWA 

Prepared by: Lindsey Wilcox, RMC 

Reviewed by: Alyson Watson, RMC 

Date: February 25, 2013 

Reference: 0122-004 

1 Consultant Fee Charges 

NAME 

BILLING 
PERIOD 
(dates) 

TASK #s/ 
ACTIVITIES 

# 
HOURS $ RATE TOTAL 

Dede Thomas 
10/11/2012 
to 2/1/2013 

Task 1.1, meeting preparation and 
support 0.10 $95 $9.50 

Nancy Sanchez Same Task 1.3, invoicing 0.35 $95 $33.25 

Lindsey Wilcox Same 
Task 1.4, revised Plan and updated 

comments matrix 0.24 $175 $42.00 

Alyson Watson Same 
Task 1.5, finalized MAC Plan 

Update and appendices 0.38 $225 $85.50 

Lindsey Wilcox Same 

Task 2.1, RPC and Community 
Workshop meeting prep and 

attendance 0.26 $175 $45.50 

Lindsey Wilcox Same 
Task 2.2, meeting prep and 

outreach 0.20 $175 $35 

Karen Johnson Same 
Task 2.2, meeting prep and 

attendance 5.5 $150 $907.50a  

Lindsey Wilcox Same 
Task 2.3, coordinated with UMRWA 

for website 1.11 $175 $194.25 

Karen Johnson Same 
Task 2.3, coordinated with UMRWA 

for website 3 $150 $495.00a 

Alyson Watson Same 
Task 3.1, CARWSP meeting prep 

and attendance 0.5 $225 $112.50 
Lindsey Wilcox Same Task 3.2, revised TMs  0.22 $175 $38.50 
Dede Thomas Same Task 3.3, CARWSP meeting prep 0.3 $95  $28.50 
Alyson Watson Same Task 3.4, revised CARWSP report 1 $225 $225 
Lindsey Wilcox Same Task 3.4, CARWSP meeting prep 0.75 $175 $131.25 

Lindsey Wilcox Same 
Task 3.6, integrated CARWSP into 

Plan 2.38 $175 $416.50 

Lindsey Wilcox Same 
Task 3.7, meeting prep and 

attendance 0.20 $175 $35.00 
TOTAL -- -- 14.35 -- $2,834.75 

a. 10% markup applied to Karen E. Johnson Water Resources Planning subconsultant. 
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2 Project Status 
This progress report covers services for the MAC Plan Update completed by RMC from December 11, 
2012 through February 1, 2013. The Upper Mokelumne River Watershed Authority (UMRWA) provided 
RMC Notice to Proceed (NTP) on August 25, 2011.  RMC began work immediately. The project was 
completed on schedule. The MAC Plan Update was finalized and adopted by the UMRWA Board on 
January 25, 2013.  This is the final invoice.   

3 Report Details 

3.1 Work Items Completed During this Reporting Period 
Work items completed during this period under each task are described in the following sections. 

Task 1 – IRWM Plan Update 

Task 1.1 – Section Updates 
 Meeting preparation and support. 

Task 1.2 – Section Revisions 
 None 

Task 1.3 – New Sections 
 Prepared progress report and invoice. 

Task 1.4 – MAC Plan Update Process Management 
 Revised the Draft MAC Plan based on public comments. 
 Added to and updated the comments matrix. 

Task 1.5 – QA/QC and Plan Production and Adoption 
 Finalized the MAC Plan and appendices. 

 

Task 2 – Public Outreach 

Task 2.1 – RPC and Community Outreach  
 Prepared RPC and Community workshop presentations. 
 Prepared for and attended RPC meeting and community workshop on January 23rd. 
 Developed meeting notes from RPC meeting. 

Task 2.2 – DAC and Native American Outreach 
 Developed, produced, and distributed meeting materials and handouts. 

Task 2.3 – Website Update 
 Coordinated with UMRWA to update MAC IRWMP website. 

Task 3 – CARWSP 

Task 3.1 – CARWSP Development Organization and Objectives 
 Prepared for and attended CARWSP meeting on January 10th.  
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Task 3.2 – Water Demand Analysis 
 Revised report and TMs based on public input. 

Task 3.3 – Water Supply Alternatives Analysis 
 Prepared for CARWSP meeting. 

Task 3.4 – Preferred CARWSP Analysis 
 Revised CARWSP report based on public input. 

Task 3.5 – Preliminary CARWSP Project Plan 
 None 

Task 3.6 – Integration of CARWSP into the MAC Plan 
 Integrated the CARWSP into the MAC Plan and revised section based on public input. 

Task 3.7 – Stakeholder Committee Meetings 
 None  

3.2 Major Accomplishments  
 Finalized, produced, and adopted the MAC Plan Update. 

3.3 Items Expected to Impact Budget/Schedule 
 None  

3.4 Activities Planned for Next Reporting Period 
 This is the final invoice; the project is complete.  

4 Budget / Cost Information  
 As of February 1, 2013 100% of the budget has been expended. 
 Detailed budget information is included on the last page of this progress report. 

5 Schedule Information 
 The project is complete. 
 A Microsoft Project schedule is attached detailing progress on each task. 



 Budget  Spent this Month  Spent Previously 
 Total Spent to 

Date 
 Budget 

Remaining 
Percent 

Expended

Estimated 
Percent 

Complete

1 $102,668.00 $170.25 $102,475.94 $102,646.19 $21.81 100% 100%
1.1 $22,385.00 $9.50 $22,374.75 $22,384.25 $0.75 100% 100%
1.2 $54,730.00 $0.00 $54,724.50 $54,724.50 $5.50 100% 100%
1.3 New Sections $13,920.00 $33.25 $13,871.69 $13,904.94 $15.06 100% 100%
1.4 MAC Plan Update Process Management $975.00 $42.00 $932.50 $974.50 $0.50 100% 100%
1.5 QA/QC and Plan Production and Adoption $10,658.00 $85.50 $10,572.50 $10,658.00 $0.00 100% 100%

2 $37,033.00 $1,677.25 $35,353.94 $37,031.19 $1.81 100% 100%
2.1 $32,675.00 $45.50 $32,628.94 $32,674.44 $0.56 100% 100%
2.2 $3,668.00 $942.50 $2,725.00 $3,667.50 $0.50 100% 100%
2.3 Website Update $690.00 $689.25 $0.00 $689.25 $0.75 100% 100%

3 CARWSP $68,040.00 $987.25 $67,035.74 $68,022.99 $17.01 100% 100%
3.1 Plan Development Organization & Objectives $6,840.00 $112.50 $6,724.99 $6,837.49 $2.51 100% 100%
3.2 Water Demand Analysis $5,440.00 $38.50 $5,400.00 $5,438.50 $1.50 100% 100%
3.3 Water Supply Alternatives Analysis $8,240.00 $28.50 $8,206.25 $8,234.75 $5.25 100% 100%
3.4 Preferred Water Supply Plan Alternative $28,860.00 $356.25 $28,501.25 $28,857.50 $2.50 100% 100%
3.5 Preliminary CARWSP Project Plan $0.00 $0.00 $0.00 $0.00 $0.00 N/A N/A
3.6 Integration into MAC IRWM Plan $7,500.00 $416.50 $7,081.25 $7,497.75 $2.25 100% 100%
3.7 Stakeholder Committee Meetings $11,160.00 $35.00 $11,122.00 $11,157.00 $3.00 100% 100%

Total $207,741.00 $2,834.75 $204,865.62 $207,700.37 $40.63 100% 100%

Section Revisions

Public Outreach
RPC and Community Outreach
DAC and Native American Outreach

MAC IRWM Plan Update - Monthly Progress Report
Through February 1, 2013

RMC Job No. 0122-004

Task & Description

IRWM Plan Update
Section Updates

MAC Plan Update Progress Report (0122-004).xls thru 01Feb13

lwilcox
Highlight



 
Karen E. Johnson 
Water Resources Planning 

 

 
11942 Red Hill Avenue - Santa Ana, CA 92705  -  714/838-1627 (office)  -  510/459-5348 (cell) 

kejwater@aol.com 

INVOICE 

 

February 2, 2013 

 

 

To:   Alyson Watson (emailed) 

RMC Water and Environment. 

2001 North Main Street. Suite 400 

Walnut Creek, CA 94596 

 

Project:  MAC Integrated Regional Water Management Plan Update   

 

Invoice: #313 

 

 

For professional services rendered December 1, 2012 through January 25, 2013. Support RMC and 

UMRWA in preparing for MAC IRWM Plan Final RPC meeting and Final Community Workshop 

and attendance at both. 

 

 

Hours  Rate  Amount 

 8.5  $150*  $1,275 

 

     _______ 

TOTAL THIS INVOICE  $1,275 

 

 

 

Contract Amount         $13,000 

Amount of this Invoice        $  1,275 

Total Amount Billed to Date         $12,975 

 

 

 

 

THIS IS THE FINAL INVOICE 

 

 

 

 

 

 

*Reduced rate is for this project only. 
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Appendix 4.5– Toilet and Showerhead Rebate Program – WaterWise 
Consulting, Inc. Service Charges 

  



 
 

 

 

Rob Alcott 
(707) 785-1008 
robalcott@aol.com 
  
Re: Toilet and Showerhead Rebate Program - WaterWise Consulting, Inc. Service Charges 
  
Dear Mr. Alcott, 
  
The below quote is in response to your request for our services in managing a High Efficiency Toilet and 
Showerhead Rebate Program for approximately 600 homes.  We provide you with the below costs and 
explanations. 
  

Program Development: $5,000 
 

· Includes creation of a Microsoft Excel File to track customer participation and progress; 
· Includes creation of marketing pieces to be used for direct mail marketing; 
· Includes creation of an application form. 

 
Application Processing: $75 per application 
 

· Includes verifying qualified toilet(s) and showerhead(s) were purchased; 
· Includes entering customer information into a tracking spreadsheet; 
· Includes issuing rebate checks to the customer. 

   
Optional inspections: $75 per inspection 

· Includes providing optional pre inspection to verify customer is replacing a high flush volume 
toilet; 

· Includes providing optional post inspection to verify customer installed qualified High Efficiency 
Toilet(s) and/or showerhead(s). 

  
The fee for application processing will be the same and based on a per application basis regardless of 
how many toilets and showerheads are installed.  This is due to the same amount of administration work 
being required regardless of how many showerheads or toilets the site installs.   
  
I hope this helps you plan your Prop 84 grant application.  Please do not hesitate to contact me if you 
have any questions. 
  
Sincerely, 
  
  
Kurt Elvert 
Programs Director 
WaterWise Consulting, Inc. 
 2005 De La Cruz Blvd. #240 
Santa Clara, CA 95050 
(408) 496-6965 
kelvert@waterwise-consulting.com 
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Appendix 4.6– Calaveras County Public Works Staff Time for Road 
Restoration Prior to Winter 2013 

 

 

 
 



Road Name:
Depth (in.): AC AC (Tons) 0
Depth (in.): AB AB (Tons) 0
Length (ft.):  Tack Oil (Tons) 0
Width (ft.):  Square Yards 0
Sup. Dist.: 
Maint. Dist.:

Equipment Units  Cost ( $/hr.) HRS Total Materials Ton/Ft./Gal. Cost ($/ton-ft.-gal.) Total

Grader 1 $53.00 1 $53.00 3/4" AB 0 $9.00 $0.00
Backhoe 1 $25.00 1 $25.00 BLM DG 858 $8.00 $6,864.00

Dump Truck 2 $24.00 1 $48.00 $0.00
Broom 0 $20.00 $0.00 $0.00

Water Truck 0 $76.00 $0.00 $0.00
Equip. Transport 0 $300.00 $0.00 $0.00

Pickup Truck 1 $16.00 1 $16.00 $0.00
Labor 5 $63.60 1 $318.00 $0.00

Subtotal $460.00 Subtotal $6,864.00

 Backhoe 0 $25.00 $0.00 Culvert 12" 0 $0.00
Dump Truck 0 $24.00 $0.00 Culvert 18" 0 $0.00

Equip. Transport 0 $300.00 $0.00 Culvert 24" 0 $0.00
Pickup Truck 0 $16.00 $0.00 Coupler $0.00

Labor 0 $63.60 $0.00 3/4" AB 0 $0.00
Subtotal $0.00 Subtotal $0.00

Backhoe 0 $25.00 $0.00 $0.00
Chipper 0 $40.00 $0.00 $0.00

Equip. Transport 0 $300.00 $0.00 $0.00
Pickup Truck 0 $16.00 $0.00 $0.00
Inmate Crew 0 $35.00 $0.00 $0.00

Subtotal $0.00 Subtotal $0.00

Grader 0 $53.00 $0.00 0 $0.00
Transfer Truck 0 $90.00 0.0 $0.00 0 $0.00
Dump Truck 0 $24.00 $0.00 0 $0.00

Equip. Transport 0 $300.00 $0.00 0 $0.00
Roller 0 $32.00 $0.00 $0.00

Pickup Truck 0 $16.00 $0.00 $0.00
Labor 0 $63.60 $0.00 $0.00

Subtotal $0.00 Subtotal $0.00

Paving Machine 0 $59.00 $0.00 1/2" AC 0 $75.00 $0.00
Transfer Truck 0 $90.00 0.0 $0.00 tack oil 0 $1.83 $0.00

Roller 0 $32.00 $0.00 tack oil (del.) 0 $2,000.00 $0.00
Equip. Transport 0 $300.00 $0.00

Pickup Truck 0 $16.00 $0.00 chipseal (rub) 0 $6.50 $0.00
Labor 0 $63.60 $0.00 chipseal 0

Subtotal $0.00 Subtotal $0.00

Backhoe 0 $25.00 $0.00 3/4" AB 0 $9.00 $0.00
Wacker 0 $20.00 $0.00 1/2" AC 0 $75.00 $0.00

Dump Truck 0 $24.00 $0.00 3/8" AC 0 $80.00 $0.00
Equip. Transport 0 $300.00 $0.00 $0.00
Pavement Saw 0 $30.00 $0.00 $0.00
Pickup Truck 0 $16.00 $0.00 $0.00

Labor 0 $63.60 $0.00 $0.00
Subtotal $0.00 Subtotal $0.00

Striper Truck 0 $98.00 $0.00 dbl yel 0 $0.08 $0.00
Stencil Truck 0 $75.00 0 $0.00

Stencils 0 $0.00 single yel 0 $0.04 $0.00
Pickup Truck 0 $16.00 $0.00 single white 0 $0.04 $0.00

Labor 0 $63.60 $0.00 paint $0.00
Subtotal $0.00 Subtotal $0.00

Grader 0 $53.00 $0.00 3/4" AB 0 $9.00 $0.00
Backhoe 0 $25.00 $0.00 3/8" AC 0 $80.00 $0.00

Dump Truck 0 $24.00 $0.00 $0.00
Equip. Transport 0 $300.00 $0.00 $0.00

Pickup Truck 0 $16.00 $0.00 $0.00
Labor 0 $63.60 $0.00 $0.00

Subtotal $0.00 Subtotal $0.00

$460.00 Materials: $6,864.00

Shoulder Work

Subtotals Labor & Equipment:

Dig Out Softs

Pavement Treatment

$142.00

Patching

Culvert Work 

Brushing

Cost Estimate for Road Improvements

Grade Road, fill ruts

Ponderosa Way 121009

Job Total $7,324.00

Striping/Stenciling

Labor /  hr $318.00

Equipment /  hr

Ditching

$6,864.00Materials
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