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Attachment 5 includes the following items: 

 

 Schedule – The schedule provides a timeline for each Work Plan task, consistent with the 

Work Plan provided in Attachment 3 and the Budget provided in Attachment 4. 
 



Lahontan Basins Integrated Regional Water Management

Planning Grant Proposal

Attachment 5: Schedule
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Lahontan Basins Integrated Regional Water Management Plan 8/6/2012 8/5/2014

Notice of Award 8/6/2012 8/6/2012

8/6/2012 8/5/2014

8/6/2012 7/6/2014 I I I I I I I I I I I I I I I I I I I I I I I I
8/20/2012 7/20/2014 I I I I I I I I I I I I I I I I I I I I I I I I
8/20/2012 7/20/2014 I I I I I I I I I I I I
8/6/2012 8/5/2014

8/6/2012 1/31/2013

10/1/2012 3/31/2013

12/1/2012 5/31/2013

2/1/2013 7/31/2013

4/1/2013 9/30/2013

6/1/2013 11/30/2013

8/1/2013 1/31/2014

10/1/2013 3/31/2014

12/1/2013 5/31/2014

2/1/2014 8/5/2014

8/6/2012 3/31/2014

8/6/2012 7/31/2013

8/20/2012 7/20/2014 I I I I I I I I I I I I
8/6/2012 1/31/2013

2/1/2012 7/31/2013

8/6/2012 3/31/2014

8/20/2012 2/28/2014 I I I I I I I
8/6/2012 10/31/2012

8/6/2012 9/30/2012

10/1/2012 12/31/2012

1/1/2013 3/31/2013

4/1/2013 7/31/2013

8/1/2013 11/30/2013

12/1/2013 1/31/2014

8/1/2013 10/31/2013

11/1/2013 3/31/2014

8/6/2012 5/30/2014

8/6/2012 10/31/2012

11/1/2012 1/31/2013

2/1/2013 4/30/2013

5/1/2013 12/31/2013

1/1/2014 2/28/2014

1/1/2014 2/28/2014

1/1/2014 5/30/2014

8/6/2012 8/5/2014

11/1/2012 8/5/2014 I I I I I I I I

2012 2013 - Half II2013 - Half I 2014

              Task 3.3  Integrated Flood Management

                4.1 Progress Monitoring, Reporting, Invoicing, & Final Report

                             Subtask 3.3.1 Catalog Existing Flood Management Plans

                             Subtask 3.3.2 Document Flood Protection Needs

                             Subtask 3.3.3 Develop Methodology to Prioritize Projects

                             Subtask 3.3.4 Develop Vision for Multi-Benefit Projects

                             Subtask 3.3.5 Facilitate Regional Participation in NFIP CRS

                             Subtask 3.3.6 Facilitate Coordination 

                             Subtask 3.3.7 Compile Integrated Flood Management Plan

                             Subtask 3.2.6 Develop a Monitoring Plan

                             Subtask 3.2.7 Monitoring Implementation

                             Subtask 3.2.8 Manage Salt/Nutrients on a Sustainable Basis

                             Subtask 3.2.9 Anti-degradation Analysis

                             Subtask 3.2.10 Salt/Nutrient Management Plan Appendix

                             Subtask 3.2.1: Stakeholder Participation 

                             Subtask 3.2.2 Understand Current and Future Basin Use

                             Subtask 3.2.3 Create Groundwater Database for Sub-basins

                             Subtask 3.2.4 Data Analysis

                             Subtask 3.2.5 Salt and Nutrient Characterization

            Task 3.1 DAC Water Supply, Quality, and Flooding Evaluation

                            Subtask 3.1.1 Coordination Meetings

                            Subtask 3.1.2: Compile and Review Water Data for DACs 

                            Subtask 3.1.3: Develop Water Monitoring Plan for DACs 

            Task 3.2 Salt and Nutrient Management Planning

            Task 2.5 Integrated Resource Management Strategies

            Task 2.6 Impacts and Benefits

            Task 2.7 Evaluate and Report Plan Performance

Task 1:  Outreach

            Task 1.1 Advisory Team Meetings

            Task 1.2 LBIRWM Plan Stakeholder Group Meetings

            Task 1.3 Outreach to DACs

Task 2: IRWM Plan

            Task 2.1 Regional Description

Task 4:  Program Management/Administration

Task Name Start Finish

            Task 2.8 Climate Change Analysis

            Task 2.9 Define Implementation Framework

            Task 2.10 Prepare Lahontan Basins IRWMP

Task 3:  Technical Evaluations

            Task 2.2 Goals and Objectives

            Task 2.3  Determine Regional Priorities

            Task 2.4 Data and Technical Analysis
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