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Determination of the IRWM Plan 
Development Budget 

The tables included in this Attachment 4 
present the estimated budget and funding 
match for preparation of the Yosemite‐
Mariposa (Y‐M) Region’s Integrated Regional 
Water Management (IRWM) Plan as detailed in 
Attachment 3: Work Plan. This attachment 
includes four (4) budget tables as summarized 
below, more detailed budget assumptions 
follow these summaries: 

1. Table 1 – Project Budget summarizes 
the Total Project Budget and includes 
the costs presented in the three (3) 
supporting budget tables described 
below. Table 1 is formatted consistent 
with Table 4 of the Proposition 84 
IRWM Planning Grant Round 2 Proposal 
Solicitation Package (PSP). Table 1 
includes the total budget for each of the 
tasks and subtasks described in the 
Work Plan, as well as the in‐kind costs 
that include local cash grants, applicable 
studies and monitoring in the region, as 
well as volunteer and staff time to 
advance the Y‐M IRWM program. These 
in‐kind costs have accrued between the 
formation of the Regional Water 
Management Group (RWMG) in 2009 
and March 2012.  In addition, local state 
share includes the Facilitation Support 
Services (FSS) grant that has been 
applied for through the Center for 
Collaborative Policy (CCP) and 
preliminarily approved by DWR as found 
in Appendix C of Attachment 3 – Work 
Plan.  

The costs in Table 1 are broken out by 
Non‐State Share (Funding Match), 
Requested Grant Funding (DWR Grant 
Amount), and Other State Funds Being 
Used. The Other State Funds Being Used 
column was added to this table to 
document the State funding that, in 
addition to the Requested Grant 
Funding, will or has contributed to the 
Y‐M IRWM Plan development. The 
Other State Funds Being Used includes 
the $46,200 DWR grant funding for FSS. 
Additional state participation for future 
costs is not quantified.  

2. Tables 2A and 2B – Consultant and 
MCRCD Estimate. These tables provide 
detailed backup for the total Requested 
Grant Funding included in Table 1. The 
IRWM planning effort is divided 
amongst the IRWM Plan Consultant, 
Subconsultants, CCP Meeting Facilitator, 
and the Mariposa County Resource 
Conservation District (MCRCD) staff. 
Table 2A provides the detail labor 
breakdown of the prime consultant and 
MCRCD and a summary of the 
subconsultant effort.  Table 2B provides 
the detail laborbreakdown of the 
subconsultants effort. The Y‐M Region is 
requesting grant funding for the IRWM 
Plan Consultant Team, CCP Meeting 
Facilitator and a portion of the MCRCD 
scope of work which are detailed in 
Tables 2A and 2B and Section II of 
Attachment 3. Invoicing will be based on 
completion of actual contracted 
amounts for the consultants. 

3. Table 3 – Plan Preparation In‐Kind 
Budget includes a summary of the 
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estimated commitments for in‐kind 
contributions by the non‐State 
members of the Y‐M IRWM RWMG. 
Table 3 details how the Funding Match 
for Tasks 1 through 4 of Table 1 was 
developed.  Table 3 also includes in‐kind 
match for the RWMG meetings related 
to the Phase 1 FSS activities that will 
take place after this application is 
submitted but prior to the IRWMP 
grant‐funded activities.  As previously 
noted, these FSS activities are directly 
related to the development of the 
IRWM Plan sections involving 
governance, objectives, project 
selection criteria, etc.    

4. Table 4 – Accrued In‐Kind Contributions 
provides details of the eligible costs 
associated with the RWMG members’ 
planning efforts between October 2008 
and the submission of this application 
which are presented as part of the 
Funding Match.   This Table also 
includes in‐kind contribution to Plan 
development from studies and planning 
activities (implemented after October 1, 
2008 and completed before the 
completion of the proposed Plan) which 
will directly contribute to the substance 
of the Plan. 

The in‐kind match from Tables 3 (projected 
in‐kind) and Table 4 (accrued Non‐State In‐
Kind), along with $60,000 in actual cash 
match (tasks 1 –1 through 1‐5 and historical 
in‐kind  contribution, both from the 
Mariposa County Water Agency) together 
account for the total Funding Match 
commitments listed in Table 1. 

Total Project Budget 

As can be seen in Table 1, the total Project 
Budget for development of the Y‐M Region’s 
Proposition 84 IRWM Plan will be $1,159,022 
(including the other state funding) with a grant 
request amount of $823,019 and a local 
funding match of $289,803, which equates to a 
25% Local Funding Match. Kennedy/Jenks 
services are estimated using the labor rates for 
the staff categories indicated at the top of 
Table 2.  

The Y‐M Region’s Requested Grant Funding is 
based on the costs for the IRWM Plan 
Consultant Team and the CCP Meeting 
Facilitator. Any costs associated with the 
RWMG’s effort for the IRWM Plan will be paid 
for by the individual RWMG member agencies 
and submitted to DWR as an in‐kind 
contribution match. Therefore, all the 
Requested Grant Funding will be disbursed by 
DWR to Mariposa RCD for program 
management and consultant costs. Due to the 
high level of RWMG participation that has 
occurred historically and the commitments 
made for plan preparation, the Y‐M Region will 
be able to meet the DWR minimum 25% 
funding match with in‐kind services of local 
volunteer/paid staff time for IRWM Plan 
preparation activities as well as relevant water 
studies and water quality monitoring, and cash 
match from the Mariposa County Water Agency 
grants. 

The PSP states that applicants are encouraged 
to limit direct project administrative expenses 
to less than 5% of the total cost and the 
estimated grant administration is estimated at 
about 4%. The PSP requires submittal of labor 
categories, hourly rates, labor time estimates 
and consultant quotes. All of the required 
budget support information is included within 
the Attachment 4 tables that follow.  
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Bond Management System Entries for Federal 
Line Item 

The Federal contribution is called out 
separately in the Bond Management System 
(BMS) and has been tracked separately for 
accrued in‐kind purposes on Table 4.To provide 
a conservative estimate, no future in‐kind 
contribution estimates by Federal employees is 
planned.  

Key Budget Assumptions 

The overall scope of work for the Project 
Budget and assumptions made in development 
of this Planning Grant Proposal are included in 
the Work Plan Section of Attachment 3 (Section 
II). Additional assumptions made in the 
development of the Project Budget are 
summarized below:  

1. Table 2A: Consultant Team and MCRCD 
Estimates. The IRWM Plan Consultant’s 
labor rates shown in Table 2 are based 
on Kennedy/Jenks Consultants labor 
rates, which are assumed to be a typical 
rate schedule for the consultants 
experienced in IRWM plan preparation.  
The estimated hours are based on 
Kennedy/Jenks’ prior experience in 
IRWM Plan preparation. 

Table 2A Task 1: Assumptions:
  Grant administration effort for 
the Consultant Team is based on an 
average of 4 hours per invoice/report of 
time from the Project Manager (ES6) 
and/or Assistant Project Manager (ES4) 
for the 20 invoices planned.  The 
MCRCD administrative effort for grant 
administration is based on 40 hours per 

month for 20 months plus final report 
preparation  

Table 2A Task 2: Assumptions:Ongoing 
Project Management effort for the 
Consultant Team is estimated at about 
10 hours per month from the Project 
Manager (ES6) and/or Assistant Project 
Manager (ES4) for the 20 months of 
project duration.  The MCRCD project 
management effort is based on 
preparation, participation in and 
documentation for 18 RWMG meetings 
and related bi‐monthly status calls.  

Table 2A Task 3: Assumptions: 
Stakeholder Outreach and Participation 
encompasses a number of activities 
which is shared between the Consultant 
Team and MCRCD. Tasks with higher 
levels of effort are discussed as follows. 

The CCP will be facilitating the Y‐M 
Region’s Phase 1 Project Review and 
Prioritization Process meetings 
associated with their $46,200 DWR FSS 
grant. Task 3.2 of the Y‐M IRWM Plan 
Preparation Project will overlap the CCP 
efforts on Facilitation; therefore, once 
the FSS contract is complete, it is 
assumed that CCP will continue as the 
Meeting Facilitator under the consultant 
contract for the remaining planning 
efforts as estimated in Table 2. The level 
of effort is estimated to be (16 hours 
per month) for 13 extra meetings not 
included in the Phase 1 FSS scope. 

The Consultant Team effort for Task 3.2 
as shown in Table 2A is assumed to 
consistently include 2 staff (Project 
Manager (ES6) and Assistant Project 
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Manager (ES4)) involved, for each 
meeting, in preparation of agenda, 
handouts, attendance and follow‐up 
after the meeting.  It is assumed that 
there will be 18 RWMG meetings, 
shown on Table 1 of Attachment 3: 
Workplan which will be used for the 
majority of the Plan development.  

In addition, 3 Public Outreach meetings 
and DAC and Tribal outreach support 
(budgeted in Table 2B) are planned 
within Task 2 as summarized in Section 
2 of Attachment 3: Work Plan. As 
budgeted in Table 2B, the Public 
Outreach subconsultant, will attend a 
combination of RWMG, Public Outreach 
meetings, as well as community 
organization and DAC meetings.  

Table 2A Task 4: Assumptions: The 
IRWM Plan Consultant will be doing the 
majority of the IRWM Plan writing; 
however, the other team members will 
submit narratives of their efforts to the 
IRWM Plan Consultant for incorporation 
in the IRWM Plan.  The estimated 
distribution of hours is based on the 
Consultant Team experience with IRWM 
Plan preparation but may be adjusted as 
actual IRWM Plan drafting occurs. 

Table 2A and 2B Technical Studies: 
Assumptions: The estimates for 
preparation of the Technical studies are 
based on estimates provided by 
Consultant Team member, Ken Schmidt 
for similar work that he has performed 
on other groundwater studies Labor 
rates for Ken Schmidt’s staff (Table 2B) 
and Kennedy/Jenks staff (Table 2A) are 
found under the individual columns 

while an estimate of hours to perform 
the various study subtasks are found 
under the Technical Studies rows. Other 
direct costs include mileage, chemical 
analysis, sample shipping, drafting and 
administrative services, and 
reproduction of reports. 

Table 3: Projected In‐Kind Match 
Assumptions: 

General Assumption: An estimated 
labor rate of $44/hour was used in 
Table 3 to represent an average RWMG 
billing rate which consists of agencies 
(estimated at $61/hour), and Non‐
Governmental Organizations (NGOs) 
(estimated at $27/hour as has been 
accepted by Federal agency grants for 
volunteer time).  The representatives of 
agencies and NGOs are a combination of 
both volunteer and paid staff.  

Table 3 Item 1.1: The number of 
participants expected at RWMG 
meetings (16) was derived from actual 
average attendance over the past 6 
months of RWMG activities, which was 
16.25.  This estimate is conservative 
since it is expected that attendance will 
increase once actual IRWM Plan 
development commences.  The average 
number of hours a participant spends 
for each meeting is estimated at 3 
hours.  This includes meeting time (1.5 ‐ 
2 hours) and travel/preparation time.  
(This estimate is conservatively based 
on RWMG meetings to date.)   

Table 3 Item 1‐2: Although meeting 
attendance will be tracked by the 
MCRCD, RWMG members will be 
responsible for tracking the hours spent 
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on meeting preparation, presentations 
to their agency, and other non‐meeting 
contributions to the Planning process.  
Documentation for this time will be 
provided to the MCRCD for inclusion in 
DWR invoices and reports. This is 
expected to take a total of 5 hours per 
RWMG representative over the course 
of the grant period.  

Table 3 Item 2.1: A Public Outreach 
Committee will be formed to assist with 
various outreach tasks.  The first of 
these is to develop a public outreach 
plan.  It is expected that there will be 5 
members of this committee, and that 
there will be 3 meetings required to 
develop the outreach plan.  RWMG 
participants with knowledge and 
experience of outreach to the region’s 
stakeholders will participate in these 
meetings and will help develop the plan 
and guidelines for the materials.  These 
meetings, along with travel and 
preparation time, are expected to 
require 4 hours each.  The additional 
time for this subcommittee meeting is 
based on the need for review of 
materials prior to meetings and follow‐
up tasks after the meeting.   

Table 3 Item 2.2 .  The Public Outreach 
Committee will be responsible for most 
of the informational stakeholder 
presentations, with Kennedy/Jenks 
providing presentation materials and 
outlines.  These stakeholder meetings 
will be a combination of location‐based 
meetings and presentations to existing 
interest groups.   The RWMG has 
identified 14 interest groups, ranging 

from the Cattleman’s and Ranching 
Group to the Watershed Committee, 
that will be targeted for presentations.  
Some of these groups will be combined, 
where possible, to increase efficiencies.  
This will be determined in the Public 
Outreach Plan (Item 2.1).  For purposes 
of match, it is conservatively estimated 
that there will be a minimum of 4 
locational/interest group meeting 
locations, each of which will receive 3 
stakeholder briefings – at the beginning, 
middle, and end of the Plan 
development process.   RWMG 
members will present at each of these 
12 meetings.  The average time required 
for preparation, travel and presentation 
per meeting is estimated at 5 hours. 

Table 3 Item 2.3.  A representative from 
the Mariposa County Board of 
Supervisors and from the Mariposa 
County RCD will attend selected Merced 
IRWM meetings as well as the State and 
Interregional Coordination meetings.  It 
is anticipated that there will be 6 such 
meetings during the Plan Development 
process, and that the average meeting 
will require a total of 5 hours for 
preparation, travel and attendance. 

Table 3 Item 3.1 The Data Management 
Committee will assist with development 
of a Data Management strategy and is 
expected to have 3 meetings.   Due to 
the technical nature of the subject 
matter, pre‐meeting preparation and 
post meeting comment time is expected 
to be substantial.  The committee is 
expected to have 5 members and each 
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meeting is expected to require 5 hours 
for preparation, meeting, and comment.   

Table 3 Item 4.1.  The Project Evaluation 
Committee will review project 
submittals and provide 
recommendations to the RWMG.  It is 
conservatively anticipated that the 
committee will review 12 projects and 
that the review and discussion process 
will require 4 hours per project. 

Table 3 Item 4.2. It is estimated that the 
preparation of project documentation 
for the 12 above‐referenced projects 
will require an average of 10 hours per 
project by the proposing agencies. 

Table 3 Item 5.1.  A Plan Review 
Committee will be formed to provide a 
preliminary review the sections of the 
plan as they are developed, before they 
are presented to the full RWMG.  It is 
expected that this committee will have 
5 members, and will meet 7 times 
during the Plan Review process.  
Preparation and comment time is 
expected to be significant for these 
committee members, so each meeting 
(plus travel and preparation) is 
estimated at 7 hours. 

Table 3 Item 6.1.  A Groundwater 
Committee will be formed to assist with 
the development and review of the 
Groundwater analyses.  This committee 
will provide local information to the 
subconsultant performing this study and 
will assist in outreach to residents 
willing to have their wells used for the 
analysis.  The committee is expected to 
have 7 members (this is a subject of 
great interest to the RWMG) and to 

meet 2 times for a total time 
commitment of 3 hours per meeting. 

Table 3 Item 7.1: Agencies represented 
in the RWMG will be presented with the 
IRWM Plan for adoption.  While the 
consultant firm will prepare 
standardized Board presentations and 
supporting documents, it will be the 
responsibility of the individual RWMG 
representatives to coordinate these 
adoption proceedings, to provide 
materials to their Board in advance of 
the proceedings, and to make 
presentations and answer questions 
during the proceedings.  There are 
currently 12 signatories to the RWMG 
MOU, and it is expected that this 
number will increase by 2‐4 over the 
next year.  It is estimated that 90% of 
the RWMG agencies will hold 
proceedings for adoption of the Plan 
during the period of the proposed grant 
activities.  For each of these 
proceedings a RWMG representative is 
expected to spend an average of 8 
hours on meeting preparation and 
arrangements and on the 
presentation(s) required for adoption. 

Table 4: Historic In‐Kind Match Assumptions: 

1. General Assumptions. An estimated 
labor rate of $44/hour was used in 
Table 3 to represent an average 
RWMG’s billing rate which consists of 
agencies, and NGOs that are both 
volunteer and paid. As described earlier, 
this is based on an estimated agency 
billing rate of $61/hour and an NGO 
billing rate of $27/hour. 
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The historic in‐kind work represented in 
Table 4 was associated with the 
preparation of the original IRWMP 
Round 1 application, the preparation of 
the revised RAP application, and the 
preparation of this Round 2 IRWMP 
application.   The table provides the 
meeting dates and the specific 
participants at each meeting.  These are 
documented in the attendance rosters 
for the meetings. This information has 
been posted BMS as an appendix to 
Attachment 4.   

This table also includes $101,290 in‐kind 
match from recent water quality testing 
and technical reports from Yosemite 
National Park.  This match represents 
work done between October 1, 2008 
and the project completion date of the 
grant activities.  The related work 
includes water quality monitoring as 
well as an Aquatics Management Plan 
for Sierra Nevada yellow‐legged frog 
and Yosemite Toad habitat 
management as well as the Invasive 
Plant Management Plan.  

The monitoring and these reports will 
directly contribute to the development 
of the Y‐M IRWM Plan because of the 
valuable information that will help to 
better prepare the Region Description 
portion of the IRWM Plan.   This work 
accounts for $40,000 per year of 
expenditure since October 1, 2008 for a 
total of $120,000 through 2011 for 
water quality monitoring, the Aquatics 
Management Plan which had an 
expenditure of $90,000 in 2008 and 
$80,000 in 2009 while the Invasive Plant 

Management Plan had an expenditure 
of $150,000 since 2008. It should be 
noted that only a portion of the total 
cost of the studies is being used 
although all of the technical information 
provided will be used in the IRWM Plan   

 



Attachment 4: Table 1- Project Budget

Proposal Title: Yosemite‐Mariposa IRWMP Planning Grant Application

Project Title:  Yosemite‐Mariposa Integrated Regional Water Management Plan 

Non‐State 

Share*

(Funding Match)

Notes 

for 

Funding 

Match

Requested 

Grant Funding

(DWR Grant 

Amount)

Other State 

Funds Being 

Used Total

% Local 

Funding 

Match

(a) Task 1. Grant Administration

Task 1‐1: Manage Grant Administration $12,800 1 $0 $12,800 100%

Task 1‐2: Track In‐Kind Contributions $6,400 1 $0 $6,400 100%

Task 1‐3: Prepare DWR Invoices $6,400 1 $6,164 $12,564 51%

Task 1‐4: Prepare DWR Progress Reports $6,400 1 $5,451 $11,851 54%

Task 1‐5: Prepare Final DWR Report $560 1 $1,363 $1,923 29%

Task 1 ‐ Estimated In‐kind Match $3,520 2 $0 $3,520 100%

Task 1 ‐ Total $36,080 $12,978 $0 $49,058 74%

(b) Task 2. Project Management

Task 2‐1: Project Management $0 $26,878 $26,878 0%

Task 2‐2: Project Status Conference Calls $0 $18,306 $18,306 0%

Task 2 ‐ Total $0 $45,184 $45,184 0%

Task 3. Stakeholder Outreach and Participation

Task 3‐1: Public Outreach

Task 3‐1‐A: Develop Public Outreach Plan $0 $14,121 $14,121 0%

Task 3‐1‐B: Develop and Maintain IRWM Website $0 $9,360 $9,360 0%

Task 3‐1‐C: Communication with Stakeholders $0 $25,780 $25,780 0%

Task 3‐2: Stakeholder Meetings ‐ MCRCD and Consultant Team Participation $0 $189,406 $189,406 0%

Task 3‐3: DAC Outreach $0 $45,809 $45,809 0%

Task 3‐4: Tribal Outreach $0 $28,232 $28,232 0%

Task 3‐5: Interregional Coordination and Meetings $0 $33,917 $33,917 0%

Task 3 ‐ Estimated In‐kind Match $7,920 2 $0 $7,920 100%

Task 3 ‐ Total $7,920 $346,624 $0 $354,544 2%

(c) Task 4. IRWM Plan Preparation

Task 4‐1: Data Collection, Data Management Strategy, and Baseline 

Technical Analysis

Task 4‐1‐A: Develop Data Management Strategy $0 $12,322 $12,322 0%

Task 4‐1‐B: Data Collection and Baseline Analysis $0 $19,870 $19,870 0%

Task 4‐2: Project Development Process $0

Task 4‐2‐A: Resource Management Strategies Selection $0 $7,264 $7,264 0%

Task 4‐2‐B: Refine Project Selection Criteria $0 $6,138 $6,138 0%

Task 4‐2‐C: Identify Projects and Facilitate Project Development $0 $14,687 $14,687 0%

Task 4‐2‐D: Project Evaluation and Technical Analysis $0 $24,898 $24,898 0%

Task 4‐3 Prepare Draft IRWM Plan Components $0

Task 4.3‐A  Glossary $0 $2,082 $2,082 0%

Task 4.3‐B  Governance $0 $2,272 $2,272 0%

Task 4.3‐C  Region Description $0 $38,560 $38,560 0%

Task 4.3‐D  Objectives $0 $7,080 $7,080 0%

Task 4.3‐E  RMS $0 $7,107 $7,107 0%

Task 4.3‐F  Integration $0 $5,788 $5,788 0%

Task 4.3‐G  Project Review Process $0 $7,760 $7,760 0%

Task 4.3‐H  Impact and Benefit $0 $5,001 $5,001 0%

Task 4.3‐I  Plan Performance and Monitoring $0 $5,644 $5,644 0%

Task 4.3‐J  Data Management $0 $4,495 $4,495 0%

Task 4.3‐K  Finance $0 $9,546 $9,546 0%

Task 4.3‐L Technical Analysis $0 $2,789 $2,789 0%

Task 4.3‐M  Relation to Local Water Planning $0 $5,854 $5,854 0%

Task 4.3‐N  Relation to Local Land Use Planning $0 $6,094 $6,094 0%

Task 4.3‐O  Stakeholder Involvement $0 $4,368 $4,368 0%

Task 4.3‐P  DAC $0 $3,842 $3,842 0%

Task 4.3‐Q  Coordination $0 $4,979 $4,979 0%

Task 4.3‐R  Climate Change $0 $26,131 $26,131 0%

Task 4‐4: Prepare Draft and Final IRWM Plan $0

Task 4‐4‐A: Administrative Draft IRWM Plan $0 $39,620 $39,620 0%

Task 4‐4‐B: Final IRWM Plan $0 $23,580 $23,580 0%

Task 4‐5: Plan Adoption Preparation and Meetings $0 $7,200 $7,200 0%

Task 4‐ Estimated In‐kind Match $52,888 2 $0 $52,888

Task 4 ‐ Total $52,888 $304,971 $0 $357,859 15%

Technical Studies

GW Technical Analysis $17,440 1 $43,090 $60,530 29%

‐Data Collection and Compilation $0 $70,172 $70,172 0%

Technical Studies ‐ Total $17,440 $113,262 $0 $130,702 13%

(d)  Historical In‐Kind Costs from 10/1/08 to 3/8/11

Stakeholder Meetings from 10/1/08 ‐ 3/8/11 (Estimated in kind) $53,625 3 $0 $0 $53,625 100%

Water Quality Testing and Technical Reports for Yosemite National Park 101,290$            3 $0 $0 $101,290 100%

Mariposa Co. Water Agency RAP Assistance Grant 10,000$              3 $0 $0 $10,000 100%

Historical In‐Kind ‐ Total $164,915 $0 $0 $164,915 100%

 (e) Phase 1 ‐ Facilitation Support Services Grant (2/12‐12/12) $46,200 $46,200 0%

Stakeholder Meetings from 3/9/12 ‐ 8/5/12 (Estimated In‐Kind) 10,560$              2 $0 $0 $10,562 100%
Phase 1 ‐ FSS Work ‐ Total 10,560$              ‐$                    $46,200 $56,760 19%

‐‐‐ Grand Total $289,803 $823,019 $46,200 $1,159,022 25%
Sources of Funding:

Note 1: These sub‐tasks are funded using a $50,000 grant from the Mariposa County Water Agency

Note 2: Detailed itemization of these sub‐tasks is found in Table 3

Note 3: Detailed itemization of these sub‐tasks is found in Table 4

Budget Category

Non‐State Share* (Funding Match) = Local Contribution ($0)+Federal Contribution (In‐Kind)+In‐Kind Contribution (RWMG historical and plan preparation in‐kind)

Y‐M IRWM Region Attachment 4: Budget 4‐4



Attachment 4: Table 2 A - Prime Consultant, Sub Consultant Total and MCRCD Estimates Kennedy/Jenks Consultants
Proposal Title: Yosemite‐Mariposa IRWMP Planning Grant Application

Project Title:  Yosemite‐Mariposa Integrated Regional Water Management Plan 
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Hourly Rate: $200 $190 $155 $140 $125 $130 $90 $75 Hours Fees 10% Fees Fees Fees Fees Fees Fees Fees Hrs $40 Hrs $52 Fees

Task 1. Grant Administration

Task 1-1: Manage Grant Administration 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 320 $12,800 320             $12,800

Task 1-2: Track In-Kind Contributions 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 160 $6,400 160             $6,400

Task 1-3: Prepare DWR Invoices 10 20 10 40 $5,900 $240 $24 $264 $6,164 $0 $0 $0 $0 $0 $0 $0 160 $6,400 200             $12,564

Task 1-4: Prepare DWR Progress Reports 8 24 32 $5,240 $192 $19 $211 $5,451 $0 $0 $0 $0 $0 $0 $0 160 $6,400 192             $11,851

Task 1-5: Prepare Final DWR Report 2 6 8 $1,310 $48 $5 $53 $1,363 $0 $0 $0 $0 $0 $0 $0 14 $560 22               $1,923

Task 1 - Total 0 20 50 0 0 0 10 0 80 $12,450 $480 $48 $528 $12,978 $0 $0 $0 $0 $0 $0 $0 814 $32,560 0 $0 894             $45,538

Task 2. Project Management

Task 2-1: Project Management 60 48 8 116 $19,560 $696 $70 $766 $20,326 $0 $0 $0 $0 $0 $0 $0 126 $6,552 242             $26,878

Task 2-2: Project Status Conference Calls 52 32 84 $14,840 $504 $50 $554 $15,394 $0 $0 $0 $0 $0 $0 $0 56 $2,912 140             $18,306

Task 2 - Total 0 112 80 0 0 0 8 0 200 $34,400 $1,200 $120 $1,320 $35,720 $0 $0 $0 $0 $0 $0 $0 0 $0 182 $9,464 382             $45,184

Task 3. Stakeholder Outreach and Participation

Task 3-1: Public Outreach $0 -                  

Task 3-1-A: Develop Public Outreach Plan 16 24 12 8 60 $8,980 $360 $36 $396 $9,376 $748 $0 $0 $2,957 $0 $0 $0 20 $1,040 116             $14,121

Task 3-1-B: Develop and Maintain IRWM Website 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 180 $9,360 180             $9,360

Task 3-1-C: Communication with Stakeholders 24 8 16 8 56 $8,520 $1,200 $120 $1,320 $9,840 $0 $0 $0 $13,860 $0 $0 $0 40 $2,080 246             $25,780

Task 3-2: Stakeholder Meetings - RWMG and Public Outreach 16 288 288 48 24 664 $110,720 $4,800 $480 $5,280 $116,000 $38,896 $8,250 $0 $13,860 $0 $0 $6,160 120 $6,240 1,224          $189,406

Task 3-3: DAC Outreach 60 60 80 24 224 $32,860 $1,344 $134 $1,478 $34,338 $0 $0 $0 $8,870 $0 $0 $0 50 $2,600 370             $45,809

Task 3-4: Tribal Outreach 40 8 60 108 $16,340 $2,000 $200 $2,200 $18,540 $0 $0 $0 $0 $8,392 $0 $0 25 $1,300 213             $28,232
Task 3-5: Interregional Coordination and Meetings 24 16 8 48 $9,080 $288 $29 $317 $9,397 $0 $0 $0 $0 $0 $0 $23,480 20 $1,040 164             $33,917

Task 3 - Total 40 444 396 0 216 0 64 0 1160 $186,500 $9,992 $999 $10,991 $197,491 $39,644 $8,250 $0 $39,547 $8,392 $0 $29,640 0 $0 455 $23,660 2,513          $346,624

Task 4. IRWM Plan Preparation
Task 4-1: Data Collection, Data Management Strategy, and Baseline 
Technical Analysis -              

Task 4-1-A: Develop Data Management Strategy 4 12 40 16 4 76 $11,820 $456 $46 $502 $12,322 $0 $0 $0 $0 $0 $0 $0 76               $12,322

Task 4-1-B: Data Collection and Baseline Analysis 8 40 80 16 144 $18,920 $864 $86 $950 $19,870 $0 $0 $0 $0 $0 $0 $0 144             $19,870

Task 4-2: Project Development Process 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 -              $0

Task 4-2-A: Resource Management Strategies Selection 2 8 12 12 12 46 $6,960 $276 $28 $304 $7,264 $0 $0 $0 $0 $0 $0 $0 46               $7,264

Task 4-2-B: Refine Project Selection Criteria 16 12 8 36 $5,900 $216 $22 $238 $6,138 $0 $0 $0 $0 $0 $0 $0 36               $6,138

Task 4-2-C: Identify Projects and Facilitate Project Development 4 24 24 40 92 $14,080 $552 $55 $607 $14,687 $0 $0 $0 $0 $0 $0 $0 92               $14,687

Task 4-2-D: Project Evaluation and Technical Analysis 2 24 56 48 130 $19,640 $780 $78 $858 $20,498 $0 $0 $0 $0 $0 $4,400 $0 150             $24,898

Task 4-3 Prepare Draft IRWM Plan Components -              

Task 4.3-A  Glossary 2 2 2 6 2 14 $1,990 $84 $8 $92 $2,082 $0 $0 $0 $0 $0 $0 $0 14               $2,082

Task 4.3-B  Governance 2 4 4 2 2 14 $2,180 $84 $8 $92 $2,272 $0 $0 $0 $0 $0 $0 $0 14               $2,272

Task 4.3-C  Region Description 4 16 32 72 24 2 150 $21,070 $900 $90 $990 $22,060 $0 $0 $16,500 $0 $0 $0 $0 210             $38,560

Task 4.3-D  Objectives 2 8 24 8 2 44 $6,790 $264 $26 $290 $7,080 $0 $0 $0 $0 $0 $0 $0 44               $7,080
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Hourly Rate: $200 $190 $155 $140 $125 $130 $90 $75 Hours Fees 10% Fees Fees Fees Fees Fees Fees Fees Hrs $40 Hrs $52 Fees
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Task 4.3-E  RMS 2 4 16 24 2 48 $6,790 $288 $29 $317 $7,107 $0 $0 $0 $0 $0 $0 $0 48               $7,107

Task 4.3-F  Integration 2 8 16 8 2 36 $5,550 $216 $22 $238 $5,788 $0 $0 $0 $0 $0 $0 $0 36               $5,788

Task 4.3-G  Project Review Process 4 4 24 16 2 50 $7,430 $300 $30 $330 $7,760 $0 $0 $0 $0 $0 $0 $0 50               $7,760

Task 4.3-H  Impact and Benefit 2 4 16 8 2 32 $4,790 $192 $19 $211 $5,001 $0 $0 $0 $0 $0 $0 $0 32               $5,001

Task 4.3-I  Plan Performance and Monitoring 2 8 20 2 2 34 $5,420 $204 $20 $224 $5,644 $0 $0 $0 $0 $0 $0 $0 34               $5,644

Task 4.3-J  Data Management 2 8 8 8 2 28 $4,310 $168 $17 $185 $4,495 $0 $0 $0 $0 $0 $0 $0 28               $4,495

Task 4.3-K  Finance 2 16 16 8 16 2 60 $9,150 $360 $36 $396 $9,546 $0 $0 $0 $0 $0 $0 $0 60               $9,546

Task 4.3-L Technical Analysis 2 2 8 4 2 18 $2,670 $108 $11 $119 $2,789 $0 $0 $0 $0 $0 $0 $0 18               $2,789

Task 4.3-M  Relation to Local Water Planning 2 4 8 16 8 2 40 $5,590 $240 $24 $264 $5,854 $0 $0 $0 $0 $0 $0 $0 40               $5,854

Task 4.3-N  Relation to Local Land Use Planning 2 4 16 8 8 2 40 $5,830 $240 $24 $264 $6,094 $0 $0 $0 $0 $0 $0 $0 40               $6,094

Task 4.3-O  Stakeholder Involvement 2 2 8 16 2 30 $4,170 $180 $18 $198 $4,368 $0 $0 $0 $0 $0 $0 $0 30               $4,368

Task 4.3-P  DAC 2 2 8 12 2 26 $3,670 $156 $16 $172 $3,842 $0 $0 $0 $0 $0 $0 $0 26               $3,842

Task 4.3-Q  Coordination 2 2 4 8 2 18 $2,550 $108 $11 $119 $2,669 $0 $0 $0 $0 $0 $0 $2,310 30               $4,979

Task 4.3-R  Climate Change 16 8 16 32 8 2 82 $12,390 $492 $49 $541 $12,931 $0 $0 $0 $0 $0 $13,200 $0 142             $26,131

Task 4-4: Prepare Draft and Final IRWM Plan -              

Task 4-4-A: Administrative Draft IRWM Plan 12 32 64 80 24 40 16 268 $36,320 $3,000 $300 $3,300 $39,620 $0 $0 $0 $0 $0 $0 $0 268             $39,620

Task 4-4-B: Final IRWM Plan 4 16 32 40 24 24 16 156 $20,280 $3,000 $300 $3,300 $23,580 $0 $0 $0 $0 $0 $0 $0 156             $23,580
Task 4-5: Plan Adoption Preparation and Meetings 12 16 16 44 $6,760 $400 $40 $440 $7,200 $0 $0 $0 $0 $0 $0 $0 44               $7,200

Task 4 - Total 82 258 542 28 582 112 64 88 1756 $253,020 $14,128 $1,413 $15,541 $268,561 $0 $0 $16,500 $0 $0 $17,600 $2,310 1,908          $304,971

Technical Studies

GW Technical Analysis 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 -              $0

-Data Collection and Compilation 0 $0 $0 $0 $0 $0 $0 $14,710 $0 $0 $0 $0 120             $14,710

-Preliminary Analysis 0 $0 $0 $0 $0 $0 $0 $18,780 $0 $0 $0 $0 140             $18,780

-Draft/Final Report Preparation 6 8 14 $2,380 $0 $0 $2,380 $0 $0 $24,660 $0 $0 $0 $0 204             $27,040

GW Quality Study 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 -              $0

-Well Identification 1 2 3 $450 $0 $0 $450 $0 $0 $4,070 $0 $0 $0 $0 23               $4,520

-Well Sampling 1 150 2 153 $21,450 $2,020 $202 $2,222 $23,672 $0 $0 $19,195 $0 $0 $0 $0 168             $42,867

-Data analysis 2 2 4 $640 $0 $0 $640 $0 $0 $8,140 $0 $0 $0 $0 44               $8,780

-Draft/Final Report Preparation 4 6 10 $1,300 $500 $50 $550 $1,850 $0 $0 $12,155 $0 $0 $0 $0 55               $14,005

Technical Studies - Total 0 14 8 150 0 6 6 0 184 $26,220 $2,520 $252 $2,772 $28,992 $0 $0 $101,710 $0 $0 $0 $0 754             $130,702

All Tasks Total 122 848 1076 178 798 118 152 88 3380 $512,590 $28,320 $2,832 $31,152 $543,742 $39,644 $8,250 $118,210 $39,547 $8,392 $17,600 $31,950 814 $32,560 637 $33,124 6,451          $873,019

Y‐M IRWM Region Attachment 4: Budget Table 2A ‐ 2



Attachment 4: Table 2 B - Subconsultants Estimates
Proposal Title: Yosemite‐Mariposa IRWMP Planning Grant Application

Project Title:  Yosemite‐Mariposa Integrated Regional Water Management Plan 

January 1, 2012 Rates
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Hourly Rate: Hrs $187 Fees Fees Hrs $165 Fees Fees Hrs Hrs Hrs Fees Fees Hrs $44 Fees Fees Hrs $92 Fees Fees hrs $220 Fees Fees Hrs $193 Fees Fees

Task 1. Grant Administration

Task 1-1: Manage Grant Administration $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 1-2: Track In-Kind Contributions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 1-3: Prepare DWR Invoices $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 1-4: Prepare DWR Progress Reports $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 1-5: Prepare Final DWR Report $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 1 - Total 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

Task 2. Project Management

Task 2-1: Project Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 2-2: Project Status Conference Calls $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 2 - Total 0 $0 $0 $0 0 $0 $0 $0 0 0 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

Task 3. Stakeholder Outreach and Participation

Task 3-1: Public Outreach $0 $0 $0 $0 $0 $0 $0

Task 3-1-A: Develop Public Outreach Plan 4 $748 $748 $0 $0 $0 $0 32 $2,957 $2,957 $0 $0 $0 $0 $0 $0

Task 3-1-B: Develop and Maintain IRWM Website $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 3-1-C: Communication with Stakeholders $0 $0 $0 $0 $0 $0 150 $13,860 $13,860 $0 $0 $0 $0 $0 $0

Task 3-2: Stakeholder Meetings - RWMG and Public Outreach 208 $38,896 $38,896 50 $8,250 $8,250 $0 $0 150 $13,860 $13,860 $0 $0 $0 $0 32 $6,160 $6,160

Task 3-3: DAC Outreach $0 $0 $0 $0 $0 $0 96 $8,870 $8,870 $0 $0 $0 $0 $0 $0

Task 3-4: Tribal Outreach $0 $0 $0 $0 $0 $0 $0 $0 80 $7,392 $1,000 $8,392 $0 $0 $0 $0
Task 3-5: Interregional Coordination and Meetings $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 96 $18,480 $5,000 $23,480

Task 3 - Total 212 $39,644 $0 $39,644 50 $8,250 $0 $8,250 0 $0 $0 $0 428 $39,547 $0 $39,547 80 $7,392 $1,000 $8,392 0 $0 $0 $0 128 $27,720 $5,000 $29,640

Task 4. IRWM Plan Preparation
Task 4-1: Data Collection, Data Management Strategy, and Baseline 
Technical Analysis $0 $0 $0 $0 $0 $0 $0

Task 4-1-A: Develop Data Management Strategy $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4-1-B: Data Collection and Baseline Analysis $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4-2: Project Development Process $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4-2-A: Resource Management Strategies Selection $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4-2-B: Refine Project Selection Criteria $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4-2-C: Identify Projects and Facilitate Project Development $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4-2-D: Project Evaluation and Technical Analysis $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 20 $4,400 $4,400 $0 $0

Task 4-3 Prepare Draft IRWM Plan Components $0 $0 $0 $0 $0 $0 $0

Task 4.3-A  Glossary $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-B  Governance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-C  Region Description $0 $0 $0 $0 60 $16,500 $16,500 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-D  Objectives $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Tribal Outreach Climate Change Analysis Interregional CoordinationPublic Outreach

IRWM Plan - Subconsultants 

Facilitation Support Strategic Planning Hydrogeology

Y‐M IRWM Region Attachment 4: Budget Table 2B ‐1



Attachment 4: Table 2 B - Subconsultants Estimates
Proposal Title: Yosemite‐Mariposa IRWMP Planning Grant Application

Project Title:  Yosemite‐Mariposa Integrated Regional Water Management Plan 

January 1, 2012 Rates
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Hourly Rate: Hrs $187 Fees Fees Hrs $165 Fees Fees Hrs Hrs Hrs Fees Fees Hrs $44 Fees Fees Hrs $92 Fees Fees hrs $220 Fees Fees Hrs $193 Fees Fees

Tribal Outreach Climate Change Analysis Interregional CoordinationPublic Outreach

IRWM Plan - Subconsultants 

Facilitation Support Strategic Planning Hydrogeology

Task 4.3-E  RMS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-F  Integration $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-G  Project Review Process $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-H  Impact and Benefit $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-I  Plan Performance and Monitoring $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-J  Data Management $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-K  Finance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-L Technical Analysis $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-M  Relation to Local Water Planning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-N  Relation to Local Land Use Planning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-O  Stakeholder Involvement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-P  DAC $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4.3-Q  Coordination $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 12 $2,310 $2,310

Task 4.3-R  Climate Change $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 60 $13,200 $13,200 $0 $0

Task 4-4: Prepare Draft and Final IRWM Plan $0 $0 $0 $0 $0 $0 $0

Task 4-4-A: Administrative Draft IRWM Plan $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4-4-B: Final IRWM Plan $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Task 4-5: Plan Adoption Preparation and Meetings $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Task 4 - Total 0 $0 $0 $0 0 $0 $0 $0 60 $16,500 $0 $16,500 0 $0 $0 $0 0 $0 $0 $0 80 $17,600 $0 $17,600 12 $2,310 $0 $2,310

Technical Studies

GW Technical Analysis $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

-Data Collection and Compilation $0 $0 $0 $0 10 30 80 $14,710 $14,710 $0 $0 $0 $0 $0 $0 $0 $0

-Preliminary Analysis $0 $0 $0 $0 20 40 80 $18,780 $18,780 $0 $0 $0 $0 $0 $0 $0 $0

-Draft/Final Report Preparation $0 $0 $0 $0 10 50 130 $22,350 $2,310 $24,660 $0 $0 $0 $0 $0 $0 $0 $0

GW Quality Study $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

-Well Identification $0 $0 $0 $0 10 10 $4,070 $4,070 $0 $0 $0 $0 $0 $0 $0 $0

-Well Sampling $0 $0 $0 $0 5 10 $2,695 $16,500 $19,195 $0 $0 $0 $0 $0 $0 $0 $0

-Data analysis $0 $0 $0 $0 20 20 $8,140 $8,140 $0 $0 $0 $0 $0 $0 $0 $0

-Draft/Final Report Preparation $0 $0 $0 $0 25 20 $9,515 $2,640 $12,155 $0 $0 $0 $0 $0 $0 $0 $0

Technical Studies - Total 0 $0 $0 $0 0 $0 $0 $0 100 180 290 $80,260 $21,450 $101,710 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0 0 $0 $0 $0

All Tasks Total 212 $39,644 $0 $39,644 50 $8,250 $0 $8,250 160 180 290 $119,625 $119,625 $118,210 428 $39,547 $0 $39,547 80 $7,392 $1,000 $8,392 80 $17,600 $0 $17,600 140 $27,720 $5,000 $31,950

Y‐M IRWM Region Attachment 4: Budget Table 2B ‐2



Attachment 4: Table 3 - Projected In-Kind Budget
Proposal Title: Yosemite‐Mariposa IRWMP Planning Grant Application

Project Title:  Yosemite‐Mariposa Integrated Regional Water Management Plan 

Item In‐kind Activity

Specific Corresponding Task(s) from Work 

Plan

# of 

participants

Average 

labor rate

Hours per 

meeting/ 

activity

Meetings: 

Preliminary 

FSS‐funded 

activities

Subtotal ‐ Pre‐ 

IRWM Grant 

funded FSS 

activities

Meetings/ 

Tracking: Task 1 ‐

Grant Admin

Meetings/ 

Activities: Task 

2 ‐ Project 

Management

Meetings/ 

Activities: Task 3 ‐

Stakeholder 

Outreach and 

Participation

Meetings/ 

Activities: Task 4 ‐ 

IRWM Plan 

Preparation and 

Adoption

Total Plan 

Development 

Cost

Estimated 

Hrs

1.1 RWMG meetings

Tasks 3.2, 4.4‐A, and Appendix C (workplan 

for FSS activities) 16  $    44.00  3 5 10,560$             14 29,568$             672

1.2 RMWG and other meeting tracking Task 1.2 16  $    44.00  5 1 3,520$               80

2.1 Public Outreach Committee ‐ Outreach Plan Task 2.1‐A 5  $    44.00  4 3 2,640$               60

2.2 Public Outreach Committee ‐ Stakeholder Meetings Tasks 3.1‐C and 3.2 1  $    44.00  5 12 2,640$               60

2.3 Public Outreach Committee ‐ Interregional Coordination Task 3.5 2  $    44.00  5 6 2,640$               60

3.1 Data Management Committee Task 4.1 5  $    44.00  5 3 3,300$               75

4.1 Project Evaluation Committee (project review) Task 4.2 4 $    44.00  4 12 8,448$              192

4.2 Project Development Activities (by proposing agencies) Task 4.2 1 $    44.00  10 12 5,280$              120

5.1 Plan Review Committee Task 4.4 5  $    44.00  7 7 10,780$             245

6.1 Groundwater Committee Section 3 ‐ Additional IRWM Plan Work 7  $    44.00  3 2 1,848$               42

7.1 Plan Adoption Activities by RWMG Agencies Task 4.5 1  $    44.00  8 12 4,224$               96

10,560$             3,520$                7,920$                 52,888$                 

    10,560$             74,888$             1702

FSS‐Funded Activities

Task Subtotals

IRWM Plan Development

IRWMP Grant‐Funded Activities involving RWMG

Sub‐Total Estimated In‐Kind Match 

for FSS Grant Funded Activities

Total Estimated In‐Kind Match for FSS and IRWMP‐

funded Plan Development Activities

Sub‐Total Estimated In‐Kind Match 

for FSS Grant Funded Activities

Total Estimated In‐Kind Match for FSS and IRWMP‐

funded Plan Development Activities



Attachment 4: Table 4- Historic In-kind
Proposal Title: Yosemite‐Mariposa IRWMP Planning Grant Application

Project Title:  Yosemite‐Mariposa Integrated Regional Water Management Plan 

Task  Name  Fire Safe  Don Pedro 
 County 
Counsel 

 Mariposa 
County 
Board 

 Mariposa 
County 
Staff 

 Merced Irrg 
District 

 MCRCD 
Staff 

 MCRCD 
Board 

 MCRCD 
Volunteer  MPUD  MERG  Audubon 

 Sierra 
Club  UMWC  USFS*  NRCS*  NPS* 

 Indian 
Council 

 Water 
Advisory  Cost 

Integrated Regional Water 
Management Plan 44.00$            44.00$           44.00$              44.00$              44.00$           44.00$             44.00$              44.00$            44.00$           44.00$           44.00$              44.00$               44.00$    44.00$             44.00$           44.00$          44.00$        44.00$        44.00$         

Feb. 19, 2009 8 - 12 IRWMP 
Coordination Meeting, Mariposa 4.5 24.0 8.0 4.0 8.0 4.0 4.0 5.0 13.5 6.0 10.0 8.0 5.0

March 5, 2009 Interregional 
Coordination Meeting, Oakhurst 
CA 6.0 4.0 8.0 4.0 4.0  

March 26, 2009 RWMG 
Coordination Meeting 8 - 12, 
Mariposa, CA 12.0 18.0 18.0 6.0 6.0 18.0 6.0 6.0

April 6, 2009 1 - 4 Interregional 
Coordination Meeting Meeting, 
Merced 4.5 3.0 4.5

April 9, 2009 8 -12 RWMG 
Meeting, Catheys Valley, CA 11.0 10.0 5.0 10.0 5.0 5.0 14.0 5.0 6.0

April 16, 2009 12:30 - 5 RWMG 
Meeting, Le Grand, CA 11.0 4.5 5.5 5.5 5.5 15.0 10.0 6.0

June 16, 2010  DWR and 
Interregional Coordination, 
Fresno 6.0 6.0

Sept. 9, 2010 12 - 4 RWMG 
Coordination Meeting, Mariposa 4.0 6.0 4.0 4.0 4.0 10.0 6.0 4.0 12.0 6.0 5.0

Oct. 28, 2010 11 - 4 RWMG 
Coordination Meeting, Mariposa 7.0 5.0 8.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0

DWR RAP Interview and 
Meeting In Sacramento 8.0 8.0 8.0
April 1 - 14, 2011 Second RAP 
Application 1.0 1.0 2.0 1.0 4.0 48.0 1.0 1.0 2.0 1.0

June 3, 2011 SNA IRWMP 
funding & outreach strategy call 1.0

June 8, 2011 DWR RAP2 
Interview and Meeting in Fresno 6.0 6.0 6.0

June 29, 2011 10:30 - 12:30 
DWR Debriefing and 
Coordination Meeting, Mariposa, 
CA 2.5 3.0 5.0

July 13, 2011 10 - 11:30 RWMG 
sub-committee Meeting, 
Mariposa 2.0 8.0 12.0

July 28, 2011 12- 2 RWMG 
Meeting, Mariposa 4.0 4.0 2.0 3.0 3.5 8.0 10.0 2.0 2.5 4.0 4.0 6.0 4.0 2.0 7.0

August 4, 2011 7:30 - 8:30 pm 
Indian Council Outreach, 
Mariposa 2.0 3.0

Aug.10, 2011 2:30 - 4:00 RWMG 
sub-committee Meeting, 
Mariposa 6.0 5.0 1.5

August 25, 2011 10:30 - 12:30 
RWMG Meeting, Mariposa 3.0 1.0 3.0 6.0 1.0 5.5 4.0 3.0

September 6, 2011 6:30 - 7:30 
pm Coulterville Outreach, 
Coulterville 3.5 5.5

September 20, 2011 6:00 - 7:00 
pm Greeley Hill Outreach, 
Greeley Hill 3.5 3.0 0.75

1



Attachment 4: Table 4- Historic In-kind
Proposal Title: Yosemite‐Mariposa IRWMP Planning Grant Application

Project Title:  Yosemite‐Mariposa Integrated Regional Water Management Plan 

Task  Name  Fire Safe  Don Pedro 
 County 
Counsel 

 Mariposa 
County 
Board 

 Mariposa 
County 
Staff 

 Merced Irrg 
District 

 MCRCD 
Staff 

 MCRCD 
Board 

 MCRCD 
Volunteer  MPUD  MERG  Audubon 

 Sierra 
Club  UMWC  USFS*  NRCS*  NPS* 

 Indian 
Council 

 Water 
Advisory  Cost 

September 22, 2011 10:30 - 
12:30 RWMG Meeting, Mariposa 4.0 2.0 3.5 3.5 2.0 3.5 4.0 4.0 6.0 2.0 5.0

Oct. 5, 2011  2:30 - 4:00 RWMG 
sub-committee Meeting, 
Mariposa 6.0 5.0 1.5

Oct. 17, 2011 1:00 - 3:30 pm 
Lake Don Pedro Outreach, Lake 
Don Pedro 5.5 5.5

Oct. 20, 2011 10:30 - 12:30 
RWMG Meeting, Mariposa 3.5 4.0 2.0 1.5 3.5 8.0 4.0 2.0 7.0 4.0 4.0 6.0 2.0 5.0

Oct. 27, 2011  9 - 11:30 RWMG 
sub-committee Meeting, 
Mariposa 2.5 8.0 5.0 2.5 11.0

December 1, 2011 10:30 - 12:30 
RWMG Meeting, Mariposa 3.5 3.5 1.0 7.0 1.5 6.0 5.0 2.5 4.5

Dec. 14, 2011  10 - 12 RWMG 
sub-committee Meeting, 
Mariposa 2.5 3.0 1.0 1.5 6.0 1.0 1.0 4.5 3.0 3.0

Meeting Facilitation Training - 
January 10, 2012 7.0 8.0 6.0 6.0 7.0 7.0 6.0
Meeting Facilitation Training - 
Jan. 17, 2012 7.0 6.0 6.0 7.0 7.0 6.0

January 19, 2012  9 - 11 RWMG 
sub-committee Meeting, 
Mariposa 2.0 6.0 2.0 2.0 3.0 5.0

January 25, 2011  10 - 12 
RWMG sub-committee Meeting, 
Mariposa 1.5 6.0 1.5 3.0 3.5

January 26, 2012 10:30 - 12:30 
RWMG Meeting, Mariposa 3.5 1.0 3.0 7.0 1.5 1.5 5.5 4.0 4.0 1.5 3.5

February 9, 2011  10 - 12 
RWMG sub-committee Meeting, 
Mariposa 2.0 2.0 7.0 4.0 9.0 2.0 2.0
Meeting Facilitation Training - 
Feb. 14, 2012 5.0 6.0 4.0 4.0 4.0

February 23, 2012 10:30 - 12:30 
RWMG Meeting, Mariposa 4.0 2.0 2.0 3.5 8.0 5.5 2.0 7.0 5.0

March 2, 2011  12:30 - 1:30 
RWMG sub-committee Meeting, 
Mariposa
Total Hours 56.5 89.5 3.0 97.0 64.5 31.5 157.5 193.5 28.5 55.0 134.3 21.0 18.0 108.0 40.0 34.5 15.0 12.0 59.5
Total Cost 2,486$     3,938$    132$         4,268$      2,838$    1,386$      6,930$      8,514$    1,254$    2,420$    5,907$      924$          792$  4,752$      1,760$    1,518$   660$     528$     2,618$    53,625$     

Mariposa Co. Water Agency RAP Assistance Grant 10,000$     
Water Quality Testing and Technical Reports from Yosemite National Park (detailed discussion of costs can be found in budget narrative) 101,290$   

* Federal Agency Participants

Estimated Federal Historic Contribution 3,938$         
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