
 

 

 

 

Attachment 4 consists of the following: 
 
 Work Plan Budget  

The Upper Mokelumne River Watershed Authority (UMRWA) is requesting a total of 
$878,605 of grant funding on behalf of the Mokelumne-Amador-Calaveras (MAC) and 
Eastern San Joaquin (ESJ) Integrated Regional Water Management (IRWM) planning 
regions to complete the Mokelumne Watershed Interregional Sustainability Evaluation 
(WISE) Program.  The Total Proposal Cost is $1,258,770, which includes a funding match 
of $380,165. The Funding Match includes: 

 $29,990 in Subtask 1.1 – Local contribution for past completion of the Mokelumne 
WISE Program work plan, budget, and schedule (completed by a consultant, paid 
for by UMRWA and GBA) 

 $21,090 in Subtask 1.1 – Past in-kind services to prepare Mokelumne WISE 
Program work plan, budget, and schedule, and attend associated Mokelumne 
River Forum meetings 

 $58,151 in Task 3 – Local contribution for past completion of the Bear River 
Reservoir Expansion Preliminary Feasibility Study (completed by consultants, 
paid for by Amador Water Agency) 

 $20,933 in Task 3 – Past in-kind services for work performed on the Bear River 
Reservoir Expansion Preliminary Feasibility Study  

 $250,000 in Subtask 6.2 – Federally funded past work for the MOCASIM Model 
Extension 

 
The majority of the work to be completed as described in the Mokelumne WISE Program 
Work Plan (Attachment 3) will be completed by a consultant; Subtasks 1.3, 10.1, 10.2, 
10.3 will be completed by UMRWA/GBA staff. 
 
The following tables summarize the budget for the proposed scope of work outlined in 
Attachment 3, Work Plan. The tables included in this attachment are: 
 

 Table 4 – Project Budget 
 Table 4.1 – Work to be Completed by UMRWA/GBA Staff Contribution to 

Requested Grant Funding 
 Table 4.2 – Consultant Fee Estimate for Work to be Completed Contributing to 

Requested Grant Funding 
 Table 4.3 – Past In-Kind Services Contributing to Funding Match 
 Table 4.4. – Past Work Completed by Consultants Contributing to Funding 

Match for Subtask 1.1, Task 3, and Subtask 6.2 
 Table 4.5 – Detailed Breakdown of Past In-Kind Services and Consultant Fees 

for the Bear River Reservoir Expansion Preliminary Feasibility Study 
Contributing to Funding Match for Task 3 

Attachment 4:  Budget 



Non-State Share

(Funding Match)

Requested Grant 

Funding

(DWR Grant Amount) Total

% Funding 

Match

(a) $51,080 $158,955 $210,035 24%

Subtask 1.1 - Mokelumne WISE Collaborative Decision Making Process $51,080 $53,830 $104,910 49%

Subtask 1.2 - Understanding Stakeholder Groups' Needs $0 $58,500 $58,500 0%

Subtask 1.3 - Program Development Process 
a

$0 $46,625 $46,625 0%

(b) $0 $30,940 $30,940 0%

$0 $30,940 $30,940 0%

(d) $79,085 $50,420 $129,505 61%

$79,085 $50,420 $129,505 61%

(e) $0 $52,350 $52,350 0%

$0 $52,350 $52,350 0%

(f) $0 $34,460 $34,460 0%

$0 $34,460 $34,460 0%

(g) $250,000 $330,750 $580,750 43%

Subtask 6.1 - Technical Feasibility $0 $45,080 $45,080 0%

Subtask 6.2 - Surface Water Availability and Water Rights Determination $250,000 $57,280 $307,280 81%

Subtask 6.3 - Environmental Resources $0 $86,960 $86,960 0%

Subtask 6.4 - Cultural Resources $0 $32,020 $32,020 0%

Subtask 6.5 - Program Costs $0 $30,150 $30,150 0%

Subtask 6.6 - Economic Impacts (Benefits and Costs) $0 $41,080 $41,080 0%

Subtask 6.7 - Allocation of Benefits and Costs $0 $38,180 $38,180 0%

(h) $0 $76,010 $76,010 0%

$0 $76,010 $76,010 0%

(i) $0 $59,190 $59,190 0%

Subtask 8.1 - Public and DAC Outreach Plan $0 $12,370 $12,370 0%

Subtask 8.2 - Public and DAC Outreach Implementation $0 $46,820 $46,820 0%

(j) $0 $50,530 $50,530 0%

Subtask 9.1 - Mokelumne WISE Program Implementation Plan $0 $33,260 $33,260 0%

Subtask 9.2 - IRWM Plan Integration $0 $17,270 $17,270 0%

(k) $0 $35,000 $35,000 0%

Subtask 10.1 - DWR Prop 84 Funding Agreement Administration $0 $14,750 $14,750 0%

Subtask 10.2 - Consultant Contract Administration $0 $5,000 $5,000 0%

Subtask 10.3 - Reporting (Quarterly and Final Reports) $0 $15,250 $15,250 0%

Grant Total $380,165 $878,605 $1,258,770 30%

Footnotes:

a. Work to be completed by UMRWA/GBA Staff; all other tasks completed by consultant(s). See Table 4.1.

Task 5 - Assess Program Alternatives

Task 6 - Opportunities and Constraints Analysis

Task 10 - Grant Administration 
 a

Task 9 - Implementation Plan and IRWM Plan Integration

Task 7 - Select and Develop Preferred ICU Program

Budget Category

Task 8 - Public and DAC Outreach

Proposal Title: Mokelumne Watershed Interregional Sustainability Evaluation (WISE) Program

Table 4 - Project Budget

Task 2 - Program Assessment Parameters and Measures

Task 1 - Program Development Process

Task 4 - Develop Program Alternatives

Task 3 - Water Supply Availability Analysis



Proposal Title: Mokelumne Watershed Interregional Sustainability Evaluation (WISE) Program

Table 4.1 - Work to be Completed by UMRWA / GBA Staff Contributing to Requested Grant Funding

125.00$  per hour

Subtask Hours Cost

1.3 - Program Development Process 373 $46,625

10.1 - DWR Prop 84 Funding Agreement Administration 118 $14,750

10.2 - Consultant Contract Administration 40 $5,000

10.3 - Reporting (Quarterly and Final Report) 122 $15,250

TOTAL 653 $81,625

UMRWA / GBA Staff



Fee Estimate
Table 4.2 - Consultant Fee Estimate for Work to Be Completed Contributing to Requested Grant Funding

Proposal Title: Mokelumne Watershed Interregional Sustainability Evaluation (WISE) Program

Tasks Total

Principal
Project 

Manager

Project 

Engineer

Technical 

Advisor
Drafter Graphics Admin. Sub

PIC PM PE QA/QC CAD Facilitator

$265 $225 $175 $265 $140 $115 $95
Task 1:  Program Development Process

1.1  Mokelumne WISE Collaborative Decision Making Process 20 52 48 4 124 $25,780 $25,000 $25,000 $27,500 $500 $550 $53,830
1.2  Understanding Stakeholder Groups' Needs 24 54 34 4 116 $24,840 $30,000 $30,000 $33,000 $600 $660 $58,500

Labor Outside Services ODCs 

Total Hours
Total Labor 

Costs (1)
Subtotal

Sub Consultant 

Total Cost (2)
ODCs

Total ODCs 

(3)

Total 

Fee
Graphics and Support Team

1.2  Understanding Stakeholder Groups' Needs 24 54 34 4 116 $24,840 $30,000 $30,000 $33,000 $600 $660 $58,500
Subtotal Task 1: 44 106 82 0 0 0 4 236 $50,620 $55,000 $55,000 $60,500 $1,100 $1,210 $112,330

Task 2:  Program Assessment Parameters and Measures

Task 2:  Program Assessment Parameters and Measures 12 36 40 4 4 96 $19,720 $10,000 $10,000 $11,000 $200 $220 $30,940
Subtotal Task 2: 12 36 40 4 0 0 4 96 $19,720 $10,000 $10,000 $11,000 $200 $220 $30,940

Task 3:  Water Supply Availability Analysis

Task 3:  Water Supply Availability Analysis 16 60 72 32 4 184 $39,200 $10,000 $10,000 $11,000 $200 $220 $50,420
Subtotal Task 3: 16 60 72 32 0 0 4 184 $39,200 $10,000 $10,000 $11,000 $200 $220 $50,420

Task 4: Develop Program Alternatives

Task 4: Develop Program Alternatives 24 68 100 6 4 202 $41,130 $10,000 $10,000 $11,000 $200 $220 $52,350
Subtotal Task 4: 24 68 100 6 0 0 4 202 $41,130 $10,000 $10,000 $11,000 $200 $220 $52,350

Task 5: Assess Program Alternatives

Task 5: Assess Program Alternatives 20 36 48 4 4 112 $23,240 $10,000 $10,000 $11,000 $200 $220 $34,460Task 5: Assess Program Alternatives 20 36 48 4 4 112 $23,240 $10,000 $10,000 $11,000 $200 $220 $34,460
Subtotal Task 5: 20 36 48 4 0 0 4 112 $23,240 $10,000 $10,000 $11,000 $200 $220 $34,460

Task 6: Opportunities and Constraints Analysis of Program Alternatives

6.1  Technical Feasibility 4 48 100 8 72 24 8 264 $45,080 $0 $0 $0 $0 $0 $45,080
6.2  Surface Water Availability and Water Rights Determination 12 80 150 16 258 $51,670 $5,000 $5,000 $5,500 $100 $110 $57,280
6.3  Environmental Resources 16 60 180 100 356 $75,740 $10,000 $10,000 $11,000 $200 $220 $86,960
6.4  Cultural Resources 10 40 48 24 122 $26,410 $5,000 $5,000 $5,500 $100 $110 $32,020
6.5  Program Costs 8 60 80 2 150 $30,150 $0 $0 $0 $0 $0 $30,150
6.6  Economic Impacts (Benefits and Costs) 10 68 88 8 174 $35,470 $5,000 $5,000 $5,500 $100 $110 $41,080
6.7  Allocation of Benefits and Costs 16 48 56 8 128 $26,960 $10,000 $10,000 $11,000 $200 $220 $38,180

Subtotal Task 6: 76 404 702 166 72 24 8 1452 $291,480 $35,000 $35,000 $38,500 $700 $770 $330,750
Task 7: Select and Develop Preferred Mokelumne WISE Program Alternative

Task 7: Select Preferred Mokelumne WISE Program Alternative 28 68 68 8 172 $36,740 $35,000 $35,000 $38,500 $700 $770 $76,010Task 7: Select Preferred Mokelumne WISE Program Alternative 28 68 68 8 172 $36,740 $35,000 $35,000 $38,500 $700 $770 $76,010
Subtotal Task 7: 28 68 68 8 0 0 0 172 $36,740 $35,000 $35,000 $38,500 $700 $770 $76,010

Task 8: Public and DAC Outreach

8.1 Public and DAC Outreach Plan 2 24 32 4 4 66 $12,370 $0 $0 $0 $0 $0 $12,370
8.2 Public and DAC Outreach Implementation 2 40 48 4 4 98 $18,770 $25,000 $25,000 $27,500 $500 $550 $46,820

Subtotal Task 8: 4 64 80 0 0 8 8 164 $31,140 $25,000 $25,000 $27,500 $500 $550 $59,190
Task 9: Mokelumne WISE Program Implementation and IRWM Plan Integration

9.1 Mokelumne WISE Program Implementation Plan 12 24 60 8 4 4 112 $22,040 $10,000 $10,000 $11,000 $200 $220 $33,260
9.2 IRWM Plan Integration 2 24 60 4 4 94 $17,270 $0 $0 $0 $17,270

Subtotal Task 9: 14 48 120 8 0 8 8 206 $39,310 $10,000 $10,000 $11,000 $200 $220 $50,530
TOTAL 238 890 1312 228 72 40 48 2890 $572,580 $200,000 $200,000 $220,000 $4,000 $4,400 $796,980 

1.  The individual hourly rates include salary, overhead and profit.
2.  Subconsultants will be billed at actual cost plus 10%.  
1.  The individual hourly rates include salary, overhead and profit.

3. Other direct costs (ODCs) such as  reproduction, delivery, mileage (rates will be those allowed by current IRS guidelines), and travel expenses, will be billed at actual cost plus 10%.

4.  RMC reserves the right to adjust its hourly rate structure and ODC markup at the beginning of the calendar year for all ongoing contracts.



Proposal Title: Mokelumne Watershed Interregional Sustainability Evaluation (WISE) Program

Table 4.3 - Past In-Kind Services Contributing to Funding Match

Work performed between October 1, 2008 and July 1, 2012

125.00$     per hour 175.00$     per hour 50.00$       per hour 207.45$     per hour 203.80$     per hour 267.36$     per hour 134.00$     per hour 197.00$     per hour 169.00$     per hour 65.00$       per hour

SUBTASK 1.1 Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost

Develop Work Plan 48 $6,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 $6,000

MRF Meeting 1 (8/4/11) 0 $0 6 $1,050 5 $250 14 $2,904 3 $611 0 $0 6 $804 3 $591 0 $0 5.5 $358 $6,568

MRF Meeting 2 (1/5/12) 0 $0 6 $1,050 5 $250 14 $2,904 0 $0 0 $0 6 $804 3 $591 0 $0 5.5 $358 $5,957

MRF Meeting 3 (2/2/12) 0 $0 1 $175 3 $150 0 $0 1 $204 4 $1,069 4 $536 1 $197 1 $169 1 $65 $2,565

TOTAL 48 $6,000 13 $2,275 13 $650 28 $5,809 4 $815 4 $1,069 16 $2,144 7 $1,379 1 $169 12 $780 $21,090

Assumptions:

meetings last 3 hours

travel times vary from 0 to 1.5 hours each way

EBMUD

Rob Alcott Mike TognoliniGerald SchwartzGene Mancebo Pete Bell

UMRWA AWA EDF

Ann HaydenMel LytleTom Francis Ed Pattinson

TOTAL

Foothill Conservancy EBMUD EBMUD SJ County

Brandon Nakagawa

CCWD SJ County



Proposal Title: Mokelumne Watershed Interregional Sustainability Evaluation (WISE) Program
Table 4.4 ‐ Past Work Completed by Consultants Contributing to Funding Match for Subtask 1.1, Task 3, and Subtask 6.2
Work Performed between October 1, 2008 and July 1, 2012

TASK 1 TASK 2 TASK 3 TASK 4 TASK 5 TASK 6 TASK 7 TASK 8 TASK 9 TASK 10 TOTAL
Matching Activity Program 

Development 
Process

Program 
Assessment 
Parameters & 
Measures

Water Supply 
Availability 
Analysis

Develop 
Program Alts

Assess 
Program Alts

Opportunities 
and 

Contraints 
Analysis of 
Program Alts

Select & 
Develop 
Preferred 
Program 

Alternative

Public and 
DAC Outreach

Mokelumne 
WISE Program 
Impl. Plan

Grant Admin.

Prepare Mokelumne WISE Program Work Plan, Budget, Schedulea $29,990 $29,990

MOCASIM Model Extension (funded by federal grant) b $250,000 $250,000

Bear River Reservoir Expansion Preliminary Feasibility Study c $79,085 $79,085

$0
$0

$29,990 $0 $79,085 $0 $0 $250,000 $0 $0 $0 $0 $359,075
Footnotes:

a. Associated contract included in Appendix B of Attachment 3, Work Plan.

b. Associated contract included in Appendix D of Attachment 3, Work Plan.

c. Detailed breakdown of consultant fees and in‐kind services included in Table 4.5.



Proposal Title: Mokelumne Watershed Interregional Sustainability Evaluation (WISE) Program

Work performed between October 1, 2008 through May 31, 2011
COST_NO DESC TRAN_DATE REF1 DESC1 DESC2 HRS QTY AMOUNT

2 LABOR 10/3/2008    1320 MANCEBO, EUGENE G. PR 09/20/08‐10/03/08 5 0 299.45
2 LABOR 10/17/2008    1320 MANCEBO, EUGENE G. PR 10/04/08‐10/17/08 2 0 119.78
2 LABOR 10/31/2008    1320 MANCEBO, EUGENE G. PR 10/18/08‐10/31/08 2 0 119.78
2 LABOR 11/14/2008    1320 MANCEBO, EUGENE G. PR 11/01/08‐11/14/08 9 0 539.01
2 LABOR 11/28/2008    1320 MANCEBO, EUGENE G. PR 11/15/08‐11/28/08 9 0 571.35
2 LABOR 12/12/2008    1320 MANCEBO, EUGENE G. PR 11/29/08‐12/12/08 1 0 63.48
2 LABOR 12/26/2008    1320 MANCEBO, EUGENE G. PR 12/13/08‐12/26/08 2 0 126.97
2 LABOR 1/9/2009    1320 MANCEBO, EUGENE G. PR 12/27/08‐01/09/09 6 0 380.90
2 LABOR 1/23/2009    1320 MANCEBO, EUGENE G. PR 01/10/09‐01/23/09 6 0 380.90
2 LABOR 2/6/2009    1320 MANCEBO, EUGENE G. PR 01/24/09‐02/06/09 3 0 190.45
2 LABOR 2/20/2009    1320 MANCEBO, EUGENE G. PR 02/07/09‐02/20/09 2 0 126.97
2 LABOR 3/6/2009    1320 MANCEBO, EUGENE G. PR 02/21/09‐03/06/09 2 0 126.97
2 LABOR 3/20/2009    1320 MANCEBO, EUGENE G. PR 03/07/09‐03/20/09 1 0 63.48
2 LABOR 4/3/2009     768 GRIFFIN, JOHN PR 03/21/09‐04/03/09 19.75 0 981.39
2 LABOR 4/3/2009    1320 MANCEBO, EUGENE G. PR 03/21/09‐04/03/09 3 0 190.45
2 LABOR 4/3/2009    1995 SUDDERTH, ANTHONY PR 03/21/09‐04/03/09 7 0 155.69
2 LABOR 4/17/2009    1320 MANCEBO, EUGENE G. PR 04/04/09‐04/17/09 3 0 190.45
2 LABOR 4/17/2009     768 GRIFFIN, JOHN PR 04/04/09‐04/17/09 1.25 0 62.11
2 LABOR 5/1/2009    1995 SUDDERTH, ANTHONY PR 04/18/09‐05/01/09 11 0 244.65
2 LABOR 5/1/2009     768 GRIFFIN, JOHN PR 04/18/09‐05/01/09 0.75 0 37.27
2 LABOR 5/1/2009    1320 MANCEBO, EUGENE G. PR 04/18/09‐05/01/09 5 0 317.42
2 LABOR 5/15/2009    1410 NAFUS, LINDA PR 05/02/09‐05/15/09 1 0 20.14
2 LABOR 5/15/2009    1320 MANCEBO, EUGENE G. PR 05/02/09‐05/15/09 4 0 253.94
2 LABOR 5/29/2009    1320 MANCEBO, EUGENE G. PR 05/16/09‐05/29/09 6 0 380.90
2 LABOR 6/12/2009    1320 MANCEBO, EUGENE G. PR 05/30/09‐06/12/09 1 0 63.48
2 LABOR 8/7/2009     110 ABERCROMBIE, JIM PR 07/25/09‐08/07/09 3 0 206.51
2 LABOR 8/7/2009    1320 MANCEBO, EUGENE G. PR 07/25/09‐08/07/09 2 0 126.97
2 LABOR 8/21/2009     110 ABERCROMBIE, JIM PR 08/08/09‐08/21/09 3 0 206.51
2 LABOR 8/21/2009    1320 MANCEBO, EUGENE G. PR 08/08/09‐08/21/09 2 0 126.98
2 LABOR 9/4/2009    1320 MANCEBO, EUGENE G. PR 08/22/09‐09/04/09 2 0 126.97
2 LABOR 9/4/2009     110 ABERCROMBIE, JIM PR 08/22/09‐09/04/09 3 0 206.51
2 LABOR 9/18/2009    1320 MANCEBO, EUGENE G. PR 09/05/09‐09/18/09 3 0 201.92
2 LABOR 10/2/2009    1320 MANCEBO, EUGENE G. PR 09/19/09‐10/02/09 3 0 201.92
2 LABOR 10/16/2009    1320 MANCEBO, EUGENE G. PR 10/03/09‐10/16/09 3 0 201.92
2 LABOR 10/30/2009    1320 MANCEBO, EUGENE G. PR 10/17/09‐10/30/09 3 0 201.92
2 LABOR 11/13/2009    1320 MANCEBO, EUGENE G. PR 10/31/09‐11/13/09 1 0 67.31
2 LABOR 11/27/2009    1320 MANCEBO, EUGENE G. PR 11/14/09‐11/27/09 1 0 67.31
2 LABOR 12/11/2009    1320 MANCEBO, EUGENE G. PR 11/28/09‐12/11/09 1 0 67.31
2 LABOR 12/25/2009    1320 MANCEBO, EUGENE G. PR 12/12/09‐12/25/09 1 0 67.31
2 LABOR 1/8/2010    1320 MANCEBO, EUGENE G. PR 12/26/09‐01/08/10 1 0 67.31
2 LABOR 1/22/2010    1320 MANCEBO, EUGENE G. PR 01/09/10‐01/22/10 1 0 67.31
2 LABOR 2/5/2010    1320 MANCEBO, EUGENE G. PR 01/23/10‐02/05/10 1 0 67.31
2 LABOR 2/19/2010    1320 MANCEBO, EUGENE G. PR 02/06/10‐02/19/10 1 0 67.31
2 LABOR 3/5/2010    1320 MANCEBO, EUGENE G. PR 02/20/10‐03/05/10 1 0 67.31
2 LABOR 3/19/2010    1320 MANCEBO, EUGENE G. PR 03/06/10‐03/19/10 1 0 67.31
2 LABOR 4/2/2010    1320 MANCEBO, EUGENE G. PR 03/20/10‐04/02/10 1 0 67.31
2 LABOR 4/16/2010    1320 MANCEBO, EUGENE G. PR 04/03/10‐04/16/10 1 0 67.31
2 LABOR 4/30/2010    1320 MANCEBO, EUGENE G. PR 04/17/10‐04/30/10 1 0 67.31
2 LABOR 5/14/2010    1320 MANCEBO, EUGENE G. PR 05/01/10‐05/14/10 1 0 67.31
2 LABOR 5/28/2010    1320 MANCEBO, EUGENE G. PR 05/15/10‐05/28/10 1 0 67.31
2 LABOR 6/11/2010    1320 MANCEBO, EUGENE G. PR 05/29/10‐06/11/10 1 0 67.31
2 LABOR 6/25/2010    1320 MANCEBO, EUGENE G. PR 06/12/10‐06/25/10 1 0 67.31
2 LABOR 7/9/2010    1320 MANCEBO, EUGENE G. PR 06/26/10‐07/09/10 1 0 67.31
2 LABOR 7/23/2010    1320 MANCEBO, EUGENE G. PR 07/10/10‐07/23/10 1 0 67.31
2 LABOR 8/6/2010     330 CHRISTESON, ERIK M. PR 07/24/10‐08/06/10 2 0 112.71
2 LABOR 8/6/2010    1320 MANCEBO, EUGENE G. PR 07/24/10‐08/06/10 1 0 67.31
2 LABOR 8/20/2010    1320 MANCEBO, EUGENE G. PR 08/07/10‐08/20/10 1 0 67.31
2 LABOR 8/20/2010     330 CHRISTESON, ERIK M. PR 08/07/10‐08/20/10 1 0 56.35
2 LABOR 9/3/2010    1320 MANCEBO, EUGENE G. PR 08/21/10‐09/03/10 1 0 67.31
2 LABOR 9/17/2010     330 CHRISTESON, ERIK M. PR 09/04/10‐09/17/10 1 0 56.35
2 LABOR 9/17/2010    1320 MANCEBO, EUGENE G. PR 09/04/10‐09/17/10 1 0 67.31
2 LABOR 10/1/2010    1320 MANCEBO, EUGENE G. PR 09/18/10‐10/01/10 1 0 67.31
2 LABOR 10/15/2010     330 CHRISTESON, ERIK M. PR 10/02/10‐10/15/10 0.5 0 28.18
2 LABOR 10/15/2010    1320 MANCEBO, EUGENE G. PR 10/02/10‐10/15/10 3.5 0 235.59
2 LABOR 11/12/2010    1320 MANCEBO, EUGENE G. PR 10/30/10‐11/12/10 2 0 134.62
2 LABOR 12/10/2010    1320 MANCEBO, EUGENE G. PR 11/27/10‐12/10/10 1 0 67.31
2 LABOR 2/4/2011     330 CHRISTESON, ERIK M. PR 01/22/11‐02/04/11 2 0 112.71
2 LABOR 2/4/2011    1320 MANCEBO, EUGENE G. PR 01/22/11‐02/04/11 1 0 67.31
2 LABOR 2/18/2011     330 CHRISTESON, ERIK M. PR 02/05/11‐02/18/11 1 0 56.35
2 LABOR 2/18/2011    1320 MANCEBO, EUGENE G. PR 02/05/11‐02/18/11 1 0 67.31
2 LABOR 4/1/2011     330 CHRISTESON, ERIK M. PR 03/19/11‐04/01/11 0.5 0 28.18
2 LABOR 4/15/2011     330 CHRISTESON, ERIK M. PR 04/02/11‐04/15/11 8 0 450.84
2 LABOR 5/13/2011     330 CHRISTESON, ERIK M. PR 04/30/11‐05/13/11 0.5 0 28.18
2 LABOR 5/27/2011     330 CHRISTESON, ERIK M. PR 05/14/11‐05/27/11 1.5 0 84.53
LABOR OVRH 010910‐012210 1/22/2010 90% X 67.31 60.58
LABOR OVRH 011009‐012309 1/23/2009 90% X 380.9 342.81
LABOR OVRH 012211‐020411 2/4/2011 90% X 180.02 162.02
LABOR OVRH 012310‐020510 2/5/2010 90% X 67.31 60.58
LABOR OVRH 012409‐020609 2/6/2009 90% X 190.45 171.41
LABOR OVRH 020511‐021811 2/18/2011 90% X 123.66 111.29
LABOR OVRH 020610‐021910 2/19/2010 90% X 67.31 60.58
LABOR OVRH 020709‐022009 2/20/2009 90% X 126.97 114.27
LABOR OVRH 022010‐030510 3/5/2010 90% X 67.31 60.58
LABOR OVRH 022109‐030609 3/6/2009 90% X 126.97 114.27
LABOR OVRH 030610‐031910 3/19/2010 90% X 67.31 60.58
LABOR OVRH 030709‐032009 3/20/2009 90% X 63.48 57.13
LABOR OVRH 031911‐040111 4/1/2011 90% X 28.18 25.36
LABOR OVRH 032010‐040210 4/2/2010 90% X 67.31 60.58
LABOR OVRH 032109‐040309 4/3/2009 90% X 1327.53 1,194.78
LABOR OVRH 040211‐041511 4/15/2011 90% X 450.84 405.76
LABOR OVRH 040310‐041610 4/16/2010 90% X 67.31 60.58

Table 4.5 ‐ Detailed Breakdown of Past In‐Kind Services and Consultant Fees for the Bear River Reservoir Expansion Preliminary Feasibility Study 
Contributing to Funding Match for Task 3



LABOR OVRH 040409‐041709 4/17/2009 90% X 252.56 227.30
LABOR OVRH 041710‐043010 4/30/2010 90% X 67.31 60.58
LABOR OVRH 041809‐050109 5/1/2009 90% X 599.34 539.41
LABOR OVRH 043011‐051311 5/13/2011 90% X 28.18 25.36
LABOR OVRH 050110‐051410 5/14/2010 90% X 67.31 60.58
LABOR OVRH 050209‐051509 5/15/2009 90% X 274.08 246.67
LABOR OVRH 051411‐052711 5/27/2011 90% X 84.53 76.08
LABOR OVRH 051510‐052810 5/28/2010 90% X 67.31 60.58
LABOR OVRH 051609‐052909 5/29/2009 90% X 380.9 342.81
LABOR OVRH 052910‐061110 6/11/2010 90% X 67.31 60.58
LABOR OVRH 053009‐061209 6/12/2009 90% X 63.48 57.13
LABOR OVRH 061210‐062510 6/25/2010 90% X 67.31 60.58
LABOR OVRH 062610‐070910 7/9/2010 90% X 67.31 60.58
LABOR OVRH 071010‐072310 7/23/2010 90% X 67.31 60.58
LABOR OVRH 072410‐080610 8/6/2010 90% X 180.02 162.02
LABOR OVRH 072509‐080709 8/7/2009 90% X 333.48 300.13
LABOR OVRH 080710‐082010 8/20/2010 90% X 123.66 111.29
LABOR OVRH 080809‐082109 8/21/2009 90% X 333.49 300.14
LABOR OVRH 082110‐090310 9/3/2010 90% X 67.31 60.58
LABOR OVRH 082209‐090409 9/4/2009 90% X 333.48 300.13
LABOR OVRH 090410‐091710 9/17/2010 90% X 123.66 111.29
LABOR OVRH 090509‐091809 9/18/2009 90% X 201.92 181.73
LABOR OVRH 091810‐100110 10/1/2010 90% X 67.31 60.58
LABOR OVRH 091909‐100209 10/2/2009 90% X 201.92 181.73
LABOR OVRH 092008‐100308 10/3/2008 90% X 299.45 269.51
LABOR OVRH 100210‐101510 10/15/2010 90% X 263.77 237.39
LABOR OVRH 100309‐101609 10/16/2009 90% X 201.92 181.73
LABOR OVRH 100408‐101708 10/17/2008 90% X 119.78 107.80
LABOR OVRH 101709‐103009 10/30/2009 90% X 201.92 181.73
LABOR OVRH 101808‐103108 10/31/2008 90% X 119.78 107.80
LABOR OVRH 103010‐111210 11/12/2010 90% X 134.62 121.16
LABOR OVRH 103109‐111309 11/13/2009 90% X 67.31 60.58
LABOR OVRH 110108‐111408 11/14/2008 90% X 539.01 485.11
LABOR OVRH 111409‐112709 11/27/2009 90% X 67.31 60.58
LABOR OVRH 111508‐112808 11/28/2008 90% X 571.35 514.22
LABOR OVRH 112710‐121010 12/10/2010 90% X 67.31 60.58
LABOR OVRH 112809‐121109 12/11/2009 90% X 67.31 60.58
LABOR OVRH 112908‐121208 12/12/2008 90% X 63.48 57.13
LABOR OVRH 121209‐122509 12/25/2009 90% X 67.31 60.58
LABOR OVRH 121308‐122608 12/26/2008 90% X 126.97 114.27
LABOR OVRH 122609‐010810 1/8/2010 90% X 67.31 60.58
LABOR OVRH 122708‐010909 1/9/2009 90% X 380.9 342.81

1 MISCELLANEOUS 10/31/2008 62132 URS CORPORATION BEAR RIVER RESERVIOR 0 0 13,811.06
1 MISCELLANEOUS 10/31/2008 62132 URS CORPORATION BEAR RIVER RESERVOIR 0 0 5,973.50
1 MISCELLANEOUS 10/31/2008 62132 URS CORPORATION BEAR RIVER RESERVIOR 0 0 4,089.75
1 MISCELLANEOUS 10/31/2008 62270 WAGNER & BONSIGNORE INC IRCUP 0 0 2,302.25
1 MISCELLANEOUS 10/31/2008 62132 URS CORPORATION BEAR RIVER RESERVOIR 0 0 5,674.50
1 MISCELLANEOUS 11/30/2008 62365 WAGNER & BONSIGNORE INC IRCUP 0 0 92.76
1 MISCELLANEOUS 12/31/2008 62619 BARTKIEWICZ, KRONICK & LEGAL FEES FOR OCT 0 0 999.38
1 MISCELLANEOUS 12/31/2008 62705 URS CORPORATION BEAR RIVER RESERVOIR EXPANSION 0 0 7,584.13
1 MISCELLANEOUS 1/31/2009 62888 BARTKIEWICZ, KRONICK & LEGAL FEES FOR NOV 0 0 205.00
1 MISCELLANEOUS 2/28/2009 62980 BARTKIEWICZ, KRONICK & LEGAL FEES FOR DEC 0 0 256.25
1 MISCELLANEOUS 2/28/2009 63163 URS CORPORATION BEAR RIVER RESERVOIR EXPANSION 0 0 974.14
1 MISCELLANEOUS 3/31/2009 63359 URS CORPORATION BEAR RIVER RESERVOIR EXPANSION 0 0 1,040.78
1 MISCELLANEOUS 4/30/2009 63580 BARTKIEWICZ, KRONICK & LEGAL FEES FOR FEB 0 0 1,050.00
1 MISCELLANEOUS 6/30/2009 63882 BARTKIEWICZ, KRONICK & LEGAL FEES FOR MARCH 0 0 997.50
1 MISCELLANEOUS 6/30/2009 64190 URS CORPORATION BEAR RIVER RESERVOIR 0 0 1,843.25
1 MISCELLANEOUS 6/30/2009 64297 BARTKIEWICZ, KRONICK & LEGAL FEES FOR JUNE 0 0 695.63
1 MISCELLANEOUS 8/31/2009 64480 BARTKIEWICZ, KRONICK & LEGAL FEES FOR JULY 0 0 656.25
1 MISCELLANEOUS 11/30/2009 64961 BARTKIEWICZ, KRONICK & LEGAL FEES FOR AUG 0 0 78.75
1 MISCELLANEOUS 11/30/2009 65011 URS CORPORATION BEAR RIVER RESERVOIR EXPANSION 0 0 886.52
1 MISCELLANEOUS 12/31/2009 65311 URS CORPORATION BEAR RIVER RESERVIOR EXPANSION 0 0 1,747.90
1 MISCELLANEOUS 6/30/2010 66662 URS CORPORATION BEAR RIVER RESERVIOR EXPANSION 0 0 1,973.37
1 MISCELLANEOUS 1/31/2011 67605 URS CORPORATION BEAR RIVER RESERVOIR EXPANSION 0 0 3,202.50
1 MISCELLANEOUS 5/31/2011 68120 URS CORPORATION BEAR RIVER RESERVOIR EXPANSION 0 0 2,016.25

Bear River Reservoir Expansion Preliminary Feasibility Study Total 79,084.63$ 
Past In‐Kind Services Total 20,933.21$ 

Total for Past Services Completed by Consultants 58,151.42$ 


