
ID Task 
Mode

Task Name Duration Start Finish

1 Task 1 ‐ Design and Installation of Monitoring Facilities 154 days Mon 4/1/13 Thu 10/31/13

2 Task 1.1 ‐ Finalize MW locations and access 66 days Mon 4/1/13 Sun 6/30/13

3 Task 1.2 ‐ Develop construction specifications 66 days Mon 4/1/13 Sun 6/30/13

4 Task 1.3 ‐ Contractor Bid Solicitation 23 days Mon 7/1/13 Wed 7/31/13

5 Task 1.4 ‐ MW Construction and Development 66 days Thu 8/1/13 Thu 10/31/13

6 Task 2 ‐ Design and Installation of Monitoring Equipment 87 days Thu 8/1/13 Sat 11/30/13

7 Task 2.1 ‐ Design and Purchase Transducers 23 days Thu 8/1/13 Sat 8/31/13

8 Task 2.2 ‐ Program, Install, and Calibrate Transducers 45 days Tue 10/1/13 Sat 11/30/13

9 Task 3 ‐ Groundwater Level and Quality Monitoring 434 days Thu 8/1/13 Tue 3/31/15

10 Task 3.1 ‐ Manual Groundwater Level Monitoring 391 days Tue 10/1/13 Tue 3/31/15

11 Task 3.2 ‐ Automated Groundwater Level Monitoring and 
Downloads

391 days Tue 10/1/13 Tue 3/31/15

12 Task 3.3 ‐ Groundwater Quality Sampling 88 days Thu 8/1/13 Sat 11/30/13

13 Task 4 ‐ Data Management and Reporting 522 days Mon 4/1/13 Tue 3/31/15

14 Task 4.1 ‐ Database Development and Management 391 days Tue 10/1/13 Tue 3/31/15

15 Task 4.2 ‐ Establishment of Data Transfer Protocols 197 days Mon 4/1/13 Tue 12/31/13

16 Task 4.3 ‐ Project Documentation 64 days Thu 1/1/15 Tue 3/31/15

17 Task 4.4 ‐ Update CASGEM Monitoring Program 46 days Sun 12/1/13 Fri 1/31/14
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