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	Task
	Start
	End
	Notes

	Permitting and Pre-field Activities
	4/2013
	10/2013
	Generous because contingent on BLM EA/NEPA process

	Well Installation
	10/2013
	12/2013
	May start earlier pending completion of permitting, CEQA, NEPA.

	Monitoring
	1/2014
	12/2014
	Spans one year, starting when wells are completed.

	Analysis and Reporting
	10/2014
	12/2014
	Concurrent with first year monitoring



