
Kern County Water Agency – Improvement District No. 4 
Groundwater Monitoring Well Installations 
 

Budget 
The budget information shown in Attachment 6.2 includes the estimated cost for Tasks 1 through 4.  The 

costs indentified are based on work completed to date, construction cost estimates from contractors, 

equipment suppliers and estimated hourly effort for project management, oversight of well 

construction, data analysis, report preparation and quality assurance and quality control.  A 4.5 percent 

contingency was added to Task 2 to account for any unforeseen events that may occur during 

construction that would affect the cost.  Engineering fees equal to eight percent of the construction 

costs were included in Task 2 for project management.  Detailed cost information including the 

equipment suppliers’ estimates and the labor estimate are included in Attachment 6.3. 


