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Proposed Schedule for Development of the San Joaquin County Groundwater Banking Model

e Duration
Task Task Description
: - n“IﬂﬁﬁﬁﬂlﬁlﬂﬁlﬁlﬂﬁﬁﬁﬂHHHHHIHﬁlﬂﬁﬁﬂlﬁﬁﬂﬂﬁlﬁﬂﬁﬁlﬂﬁlﬂEIWIIHH
1 Project Coordination, Planning and Meetings 54 4/11/2013 4/7/12014
2 |Obtain and Review Data for Model 7 4/1/2013 5/1712013
3 |Refine Conceptual Model of Project Area 15 5/20/2013 8/30/2013 e —
Prepare and Analyze Detailed
31 Hydrologic Cross Sections 6 5/20/2013 6/28/2013 W
3.2 |Enhanced Textural Analysis 6 5/20/2013 6/28/2013 [ —————
Assess the Lateral and Vertical _
3.3 Extents of Aquifer Parameters 5 711/2013 8/2/2013
Prepare Groundwater Level
3.4 |Hydrographs for Calibration Target 2 7M1/2013 7/12/2013 —
Wells and Boundary Condition Wells
35 Prepare Groundwater Level Contour 1 711512013 7119/2013 —
Maps
Irrigation Demands
Analyses of Precipitation and -
3T 8M19/2013 8/23/2013
Evapotranspiration !
3.8 |Analysis of Stream Flow Data 1 8/26/2013 8/30/2013 j—
4 |Design the Numerical Model 8 9/3/2013 10/25/2013
a1 Reﬁne_the Model Domain and Design 1 /312013 /62013 | -
the Grid
4.2 |Establish Model Layers 2 9/9/2013 9/20/2013 —
4.3 |Establish Boundary Conditions 2 9/23/2013 10/4/2013 —
4.4 |Prepare Model Input Files 8 9/3/2013 10/25/2013 V77—
5 |Calibrate Groundwater Flow Model 10 10/28/2013 12/27/2013 ——
5.1 |Model Calibration 8 10/28/2013 12/20/2013 | e et |
5.2 |Sensitivity Analysis 2 12/23/2013 1/3/2014 [——
Analysis of Proposed Project Operations —
& Using the Calibrated Model & 11612014 21472014
6.1 DEVEID[_) Project Operational 4 1/6/2014 11312014 I ———
Scenarios
g2 |Analysis of Operational Scenarios 2 21312014 211412014 |
'with the Model
7 |Prepare a Report of Model Analysis Findings 8 217/2014 4/7/2014

Note:

' Assumes a start date of April 1, 2013



