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Project Summary Sheet 
 

Grantee: Northeastern San Joaquin County Groundwater Banking Authority 

Project Title: Eastern San Joaquin Region IRWMP Update 

Project Description: 

The Northeastern San Joaquin County Groundwater Banking Authority (GBA) adopted 
the Eastern San Joaquin Region Integrated Regional Water Management Plan (IRWMP) 
in July 2007. The GBA now recognizes the need to update and expand the IRWMP to 
further its efforts to provide a reliable and sustainable water supply essential to the 
social, environmental, and economic viability of the Eastern San Joaquin Region. The 
GBA proposes for the Eastern San Joaquin Region IRWMP Update six (6) critical tasks 
that will meet five key IRWMP Update Outcomes. The Outcomes and Tasks are listed 
below. 
 

Outcome #1 – Effectively manage and properly administer the Work Plan in 
accordance with Proposition 84 IRWM Program Guidelines. 
 

Task 1 – Grant Administration Project Management 
 
Outcome #2 – Update the 2007 GBA IRWMP with new and relevant information 
which contribute to the value of the GBA IRWMP 

Task 2 – Update IRWMP 
 
Outcome #3 – Broaden and Extend the 2007 GBA IRWMP to a level which 
meets or exceeds the new Proposition 84 IRWM Program Guidelines 
 

Task 3 – Address New IRWM Program Guidelines 
 

Task 4 – Develop Advanced Planning 
 
Outcome #4 – Further Inter-Regional Planning Efforts with the M/A/C Regional 
Water Management Group. 
 

Task 5 – Develop Inter-Regional Joint Project 
 
Outcome # 5 – Adopt the IRWMP Update 
 

Task 6 – Compile & Adopt IRWMP Update 
 
In order to address Outcome #4 and Task 5, the Upper Mokelumne River Watershed 
Authority (UMWRA) and the GBA, on behalf of the Mokelumne/Amador/Calaveras and 
Eastern San Joaquin Regions, are jointly submitting an Inter-Regional Planning Grant 
application. The joint Inter-Regional Proposal will culminate into a joint chapter to be 
shared in both Regions’ IRWMP Updates and is a major step in addressing major water 
related conflicts in the Mokelumne River watershed. 
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Project Completion Date: February 13, 2013 

Total Project Cost: $728,800 

Grant Amount:              $545,925 

Northeastern San Joaquin County  
Groundwater Banking Authority  
In-Kind Contribution (Local Cost Share): $182,875 
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Contact Information 
 

DWR Project Representative 
 

Local Project Representative 

Department of Water Resources  
Paula Landis 
Chief Division of IRWM 
PO Box 942836 
Sacramento, CA 94236-0001 
(916) 651-9220 
(916) 651-9292 fax 
plandis@water.ca.gov 

Northeastern San Joaquin County 
Groundwater Banking Authority 
Brandon Nakagawa, P.E. 
Interim Water Resource Coordinator 
1810 E. Hazelton Avenue 
Stockton, CA 95201 
(209) 468-3089 
(209) 468-2999 fax 
bnakagawa@sjgov.org 

 
 
 
 

DWR Project Manager 
 

Local Project Manager 

Department of Water Resources  
Jason Preece 
Engineering Geologist, Division of IRWM 
PO Box 942836 
Sacramento, CA 94236-0001 
(916) 651-9636 
(916) 651-9292 fax 
jpreece@water.ca.gov 

Northeastern San Joaquin County 
Groundwater Banking Authority 
Brandon Nakagawa, P.E. 
Interim Water Resource Coordinator 
1810 E. Hazelton Avenue 
Stockton, CA 95201 
(209) 468-3089 
(209) 468-2999 fax 
bnakagawa@sjgov.org 
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E.1  Executive Summary 
 
For this first seven months of the IRMWP Update project, project activities included the 
preparation of a request for proposal (RFP) and its release to the public for bids in July 
2011.  The RFP captured the interests of two applicants, both of which were interviewed 
in September. After final review by the selection committee, GEI/Bookman-Edmonston 
(GEI) was selected to go before the Northeastern San Joaquin County Groundwater 
Banking Authority Board for consideration of a contract agreement. During the October 
GBA Board meeting, GEI presented their proposed scope of work in detail and was 
officially awarded the contract agreement. GEI also attended the GBA Coordinating 
Committee Meeting and announced that regular updates will be given during 
Coordinating Committee Meetings. In November, County Staff met with GEI for their 
Kick-Off Meeting to discuss data coordination. GEI had also initiated other project tasks 
that include the collection of flood management documents and preparation for a Plan 
Update Initiation Hearing.  At the same time, the County began development of a broad 
mailing list to solicit the participation of various groups in the development of the 
IRWMP Update. 
 
By the end of December 2011, project costs totaled $68,161.15.  The heaviest of 
activities involved Task 1 with the development of the RFP and the selection of a project 
consultant.  These activities also drove a delay in project development which made the 
need to modify the project schedule. 
 
A special note is made for the replacement of Dr. Mel Lytle as Project Representative to 
Agreement No. 4600009399.  His replacement is Mr. Brandon Nakagawa, Interim Water 
Resources Coordinator.   
 
E.2  Report Status 
 
The following report describes work performed under each Task for the period of April 
29, 2011 through December 31, 2011. 
 
During the first seven months of the IRWMP Project, project activities mainly centered 
on Task 1 with some early work into Task 2 and 3. Beginning in April 2011, County 
Staff initiated research and preparation for a Request for Proposals (RFP) for the IRWMP 
Update Project. The RFP was publicly announced on the County’s Public Works website 
from July 19, 2011 through August 19, 2011 and received the interest of two applicants.  
After County Staff reviewed the applications, both applicants were contacted for 
interviews set on September 16th. The firm of GEI/Bookman-Edmonston (GEI) was 
selected for consideration of the project contract agreement. On October 12, 2011, GEI 
was officially awarded the contract agreement after GEI presented its proposed project 
scope of work before the Northeastern San Joaquin County Groundwater Banking 
Authority (GBA) Board. GEI also attended the GBA Coordinating Committee Meeting 
that immediately followed and indicated to the group that regular project updates will be 
given during these meetings. 
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On November 18th, marked as the project kick-off, County Staff met with GEI to discuss 
data coordination, see Attachment 1. GEI has also initiated other project tasks that 
include the collection of flood management documents in preparation for a Plan Update 
Initiation Hearing.   
 
In November, County Staff also began development of broad mailing list to solicit the 
participation of various groups of people in the development of the IRWMP Update.   
 
Additionally, as of February 17, 2012, Dr. Mel Lytle left the position of Water Resources 
Coordinator for San Joaquin County Public Works.  His replacement as Project 
Representative on Agreement No. 4600009399 is Mr. Brandon Nakagawa, Interim Water 
Resources Coordinator. 
 
E.3 Cost Information 
 
Project costs incurred by the County and GEI totaled $68,161.15.  Of that total, the 
County is seeking $16,853.64 in grant reimbursement.  None of the budgets assigned to 
each subtask were exceeded during this reporting period. The heaviest of activity 
involved Task 1B.  It involved the County’s development of the RFP and selection of 
GEI as project consultant. Below is a cost summary of the tasks performed.  For further 
details, see the Backup Coversheet. 
 

Project Costs for the Period of April 2011 through December 2011 
 

 Tasks Totals  
San Joaquin County 1A $     394.85  

 1B $37,776.08  
 1C $  1,504.34  
 1D $  1,522.66  
 2A $  3,151.32  
   $ 44,349.25 
    

GEI Consultants 1B          $  5,726.49  
 2A 

2F 
         $  2,903.64 
         $10,311.96 

 

 3C          $  4,869.81  
   $ 23,811.90 
    
  Total Projects Costs $ 68,161.15
    

 
E.4 Schedule Information 
 
The County did not anticipate the length of time required involved in Task 1 to develop 
and advertise the RFP. Due to the delays in the development of the RFP, the schedule has 
been modified with input from GEI.  
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Tasks 2 and 3 were originally scheduled to begin in June 2011, but were delayed to 
November 2011 after the County officially contracted with GEI the month prior.  Several 
subtasks for Task 2 and 3 now share start dates in November.  Task 4 was also revised 
with an original start date in August 2011 to a later date in mid-February 2012. 
 
With the revised project schedule, there are now many subtasks in simultaneous 
development, but the County remains on target with the IRWM Plan adoption set for 
February 13, 2013.  To view the revised schedule, see attachment 2. 
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DWR Invoice Form Project Summary

Grantee Agency Name and Address FALSE

FALSE

From: 9/7/2011 To: 9/30/2013

1.  Task No. and Description from Approved Budget

2.
Budget Amount 
by Task (DWR 
Grant Share) 

3.
Budget Amount 
by Task (Agency 

Cost Share)

12.
Total 

Expenditures To 
Date

13.
Total Amount 

Billed to DWR to 
Date

14.
Total Amount to 
be Paid by DWR 

to Date

   15.
Remaining Cost 

Share to be 
Spent to Date

16.
Percentage of 
Expenditure 
(DWR Grant 

Share)

17.
Total Fund 
Withheld

Task 1: Grant Administration and Project Management 129,500.00$ 46,924.43$ -$ -$ 82,575.57$ 0.0% -$

Task 2: Update IRWMP 98,370.00$ 14,830.00$ 16,366.91$ 14,222.73$ 12,800.46$ 12,685.82$ 14.5% 1,422.27$

Task 3: Address New IRWMP Program Guidelines 194,760.00$ 15,840.00$ 4,869.81$ 4,503.53$ 4,053.18$ 15,473.72$ 2.3% 450.35$

Task 4: Develop Advanced Planning 151,800.00$ -$ -$ -$ -$ 0.0% -$

Task 5: Inter-Regional Join t Project -$ -$ -$ -$ 0.0% -$

Task 6: Compile and Adopt IRWMP Update 100,995.00$ 22,705.00$ -$ -$ -$ 22,705.00$ 0.0% -$

-$ -$ -$ -$ 0.0% -$ 

-$ -$ -$ -$ 0.0% -$ 

-$ -$ -$ -$ 0.0% -$ 

-$ -$ -$ -$ 0.0% -$ 

-$ -$ -$ -$ 0.0% -$ 

-$ -$ -$ -$ 0.0% -$ 

-$ -$ -$ -$ 0.0% -$ 

-$ -$ -$ -$ 0.0% -$ 

-$ -$ -$ -$ 0.0% -$ 

SUBTOTAL THIS PAGE $545,925.00 $182,875.00 68,161.15$ $18,726.26 16,853.64$ 133,440.11$ 3.4% 1,872.63$ 

4600009399

2011

2 years 1 months

Stockton, CA  95201

Agreement No.

Fiscal Year

Contract Period:

Northeastern San Joaquin County Groundwater Banking Authority

1810 E. Hazelton Avenue

Withhold 10%Withhold 10%

Prepare no-charge invoicePrepare no-charge invoice

Revise budgetRevise budget

Prepare final retention invoicePrepare final retention invoice

Concurrent drawdownConcurrent drawdown

Project Name:
Eastern San Joaquin Region IRWMP UpdateEastern San Joaquin Region IRWMP Update

3.  Inv# 1 Apr29'11 thru Dec29'11 4/20/2012



 
 

Backup Coversheet 



Task 1 GRANT ADMINISTRATION AND PROJECT MANAGEMENT
1A Contract Administration 05 2011 08-16-11 San Joaquin County 5/1/2011-5/31/11 Prepare document Valdez, R 0.25 87.05$              21.76$              1

05 2011 08-16-11 San Joaquin County 5/1/2011-5/31/11 Prepare document Kellog, M 1 37.14$              37.13$              1
08 2011 10-04-11 San Joaquin County 8/1/11-8/30/11 Accounts payable McKinney, C 1 67.19$              67.20$              5
09 2011 10-24-11 San Joaquin County 9/1/11-9/30/11 Accounts payable McKinney, C 1.25 67.19$              84.00$              7
10 2011 11-17-12 San Joaquin County 10/1/11-10/31/11 Accounts payable McKinney, C 0.25 67.19$              16.80$              10
11 2011 01-03-12 San Joaquin County 11/1/11-11/30/11 Accounts payable McKinney, C 0.5 67.19$              33.60$              12
12 2011 02-23-12 San Joaquin County 12/1/11-12/31/11 Prepare document McKinney, C 2 67.18$              134.36$            394.85$              -$                    14

1B Project Management 05 2011 08-16-11 San Joaquin County 5/1/2011-5/31/11 Research Nakagawa, B 3.5 178.48$            624.67$            1
06 2011 08-19-11 San Joaquin County 6/1/11-6/30/11 Contract development, conference Nakagawa, B 14 178.48$            2,498.72$         2
06 2011 08-19-11 San Joaquin County 6/1/11-6/30/11 Contract development Tran, N 6 75.36$              452.13$            2
06 2011 08-19-11 San Joaquin County 6/1/11-6/30/11 Contract development Kita, D 27 137.52$            3,713.16$         3
07 2011 08-16-11 San Joaquin County 7/1/11-7/31/11 Contract development Nakagawa, B 13.5 178.48$            2,409.47$         4
07 2011 08-16-11 San Joaquin County 7/1/11-7/31/11 Meeting Lytle, M 1 203.33$            203.33$            4
07 2011 08-16-11 San Joaquin County 7/1/11-7/31/11 Contract development Tran, N 4 75.36$              301.42$            4
07 2011 08-16-11 San Joaquin County 7/1/11-7/31/11 Contract development Kita, D 32 137.52$            4,400.70$         4
08 2011 10-04-11 San Joaquin County 8/1/11-8/30/11 Research Nakagawa, B 3 150.42$            451.26$            5
08 2011 10-04-11 San Joaquin County 8/1/11-8/30/11 Contract development Zarif, N 3.5 149.52$            523.31$            5
08 2011 10-04-11 San Joaquin County 8/1/11-8/30/11 Contract development Tran, N 10 71.19$              711.87$            5
08 2011 10-04-11 San Joaquin County 8/1/11-8/30/11 Contract development Kita, D 22 129.91$            2,858.10$         6
09 2011 10-24-11 San Joaquin County 9/1/11-9/30/11 Contract development, consultant interviews Nakagawa, B 11 150.42$            1,654.62$         7
09 2011 10-24-11 San Joaquin County 9/1/11-9/30/11 Consultant selection Zarif, N 0.5 149.52$            74.76$              7
09 2011 10-24-11 San Joaquin County 9/1/11-9/30/11 Contract development, consultant selection Tran, N 16 71.19$              1,138.97$         7
09 2011 10-24-11 San Joaquin County 9/1/11-9/30/11 Contract development, consultant selection Kita, D 32 129.91$            4,157.22$         8
09 2011 10-24-11 San Joaquin County 9/1/11-9/30/11 Prepare document Lytle, M 2 171.37$            342.74$            8
10 2011 11-17-12 San Joaquin County 10/1/11-10/31/11 Consultant selection Nakagawa, B 8 150.42$            1,203.33$         9
10 2011 11-17-12 San Joaquin County 10/1/11-10/31/11 Prepare document Lytle, M 6 171.37$            1,028.20$         9
10 2011 11-17-12 San Joaquin County 10/1/11-10/31/11 Consultant selection, contract development Tran, N 5 71.19$              355.94$            9
10 2011 11-17-12 San Joaquin County 10/1/11-10/31/11 Consultant selection, contract development Kita, D 20 129.91$            2,598.29$         10
11 2011 01-03-12 San Joaquin County 11/1/11-11/30/11 Data gathering, coordination Nakagawa, B 16 150.42$            2,406.72$         11
11 2011 01-03-12 San Joaquin County 11/1/11-11/30/11 Meeting Lytle, M 1 171.36$            171.36$            11
11 2011 01-03-12 San Joaquin County 11/1/11-11/30/11 Contract development Kita, D 2 132.83$            265.66$            12
12 2011 02-23-12 San Joaquin County 12/1/11-12/31/11 Data gathering, coordination Nakagawa, B 20.5 150.42$            3,083.60$         13
12 2011 02-23-12 San Joaquin County 12/1/11-12/31/11 Contract development Kita, D 1 146.52$            146.52$            13

709071 12-12-11 GEI Consultants 10/12/11-11/26/11 Consultant services Hopkins, D 0.5 90.93$              45.47$              16
709071 12-12-11 GEI Consultants 10/12/11-11/26/11 Consultant services Williamson, M 15.5 252.49$            3,913.60$         -$                16
709788 01-27-12 GEI Consultants 11/27/11-12/31/11 Consultant services Williamson, M 7 252.49$            1,767.43$         43,502.58$         21

1C Project Reporting 09 2011 10-24-11 San Joaquin County 9/1/11-9/30/11 Accounting Valdez, R 13 73.38$              953.97$            7
10 2011 11-17-12 San Joaquin County 10/1/11-10/31/11 Accounting Valdez, R 1.5 73.38$              110.08$            9
11 2011 01-03-12 San Joaquin County 11/1/11-11/30/11 Accounting Valdez, R 6 73.38$              440.29$            1,504.34$           -$                11

1D Public Outreach 12 2011 02-23-12 San Joaquin County 12/1/11-12/31/11 Develop mailing list Valdez, R 18.75 73.38$              1,375.90$         13
11 2011 01-03-12 San Joaquin County 11/1/11-11/30/11 Develop mailing list Valdez, R 2 73.38$              146.76$            1,522.66$           11

Task 1 Subtotal 46,924.43$       46,924.43$         -$                    
Task 2 UPDATE IRWMP

2A Update Current & Future Water 12 2011 02-23-12 San Joaquin County 12/1/11-12/31/11 Research Dominguez, G 32 98.48$              3,151.32$         -$                14
Demands

709788 01-27-12 GEI Consultants 11/27/11-12/31/11 Consultant services Williamson, M 11.5 252.49$            2,903.64$         760.00$              21

2B Update Region Description 
& Other Outstanding Information -$                  -$                    -$                

2C Reconsideration of Resource Management
Strategies & Local Projects -$                  -$                    -$                

2D Update of Management Action Plan -$                  -$                    -$                

2E Update DAC Outreach Plan -$                  -$                    -$                

2F Update Data Management 709071 GEI Consultants 10/12/11-11/26/11 Consultant services Tieu, V 2 114.00$            228.00$            16
709071 GEI Consultants 10/12/11-11/26/11 Consultant services Troedson, S 3.5 101.49$            355.22$            16
709071 GEI Consultants 10/12/11-11/26/11 Consultant services Williamson, M 31 252.49$            7,827.19$         16
709071 GEI Consultants 10/12/11-11/26/11 Consultant services Twitchell, J 1.5 234.57$            351.86$            16
709071 GEI Consultants 10/12/11-11/26/11 Consultant services Hargrove, M 2 173.70$            347.40$            16
709071 GEI Consultants 10/12/11-11/26/11 Consultant services Wang, D 1.5 192.59$            288.89$            16
709071 GEI Consultants 10/12/11-11/26/11 Consultant services Snyder, R 3 101.49$            304.47$            16
709788 GEI Consultants 11/27/11-12/31/11 Consultant services Snyder, R 6 101.49$            608.94$            4,250.00$           21

2G Update Financing Plan -$                  -$                    -$                
Task 2 Subtotal 16,366.91$       5,010.00$           -$                    

Task 3 ADDRESS NEW IRMWP GUIDELINES
3A Water, Energy, & Greenhouse Gases -$                  -$                    -$                

3B Adaptability to Climate Change -$                  -$                    -$                

3C Integration of Stormwater/Flood 709071 GEI Consultants 10/12/11-11/26/11 Consultant services Williamson, M 16.5 252.49$            4,166.09$         16
Management 709071 GEI Consultants 10/12/11-11/26/11 Consultant services Twitchell, J 2 234.57$            469.15$            17

709071 GEI Consultants 10/12/11-11/26/11 Consultant services Freitas, M 1 234.57$            234.57$            3,285.00$           17

3D Integration of Land Use Planning -$                  -$                    -$                

3E Water-Related Needs of Disadvantaged -$                  -$                    -$                
Communities

3F Governance -$                  -$                    -$                
Task 3 Subtotal 4,869.81$         3,285.00$           -$                    

Task 4 DEVELOP ADVANCED PLANNING
4A Advanced Planning on Most Promising -$                  -$                    -$                    

Projects

4B Preliminary Environmental Analysis -$                  -$                    -$                    
Task 4 Subtotal -$                  -$                    -$                    

Task 5 INTER-REGIONAL JOINT PROJECT
5A Inter-Regional Project (IRCUP) -$                  -$                    -$                    

Joint Scope of Work Task 5 Subtotal -$                  -$                    -$                    
Task 6 COMPILE AND ADOPT IRMWP UPDATE

6A Administrative Draft IRWM Update -$                  -$                    -$                    

6B Public Review Draft -$                  -$                    -$                    

6C Adoption of IRWMP Update -$                  -$                    -$                    
Task 6 Subtotal -$                  -$                    -$                    

GRAND TOTALS 68,161.15$       55,219.43$         

Invoice Date Description

Eastern San Joaquin Region IRWM Plan Update Cost Summary
for the Period May 1, 2011 through December 31, 2011

Back Up
Page #Period  DWR

Cost Share Hourly RateProject Tasks  County
Cost Share AgencyInvoice Personnel Hours Total

1
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•GEl Co",oltan ts

400 Unicorn Park Drive
Woburn, MA01801 -3341
781-721-4000 Fax 781 -721 -4076

Fed, 10# 04-2468348

INVOICE
December 12, 2011

Invoice # 709071

MR MEL LYTLE
SAN JOAQUIN COUNTY PUBLIC WORKS
11110 E. HAZELTON AVE
STOCKTON, CA 95201

For Professional Services Rende,'ed through November 26, 2011

GEl Project:
Location :
Project Manager :
Client Reference :

Billing Comments : EXP

Total Authorized
Total Billings

Balance Remaining

116500 -- SJCO-GBA IRWMP UPDATE
STOCKTON, CA
MARK S WILLIAMS ON
AGMNT A-11-01

Total Professional Services

Total Expenses

Current Invoice

Less Retainage Amount *

Total This Invoice

$553,832.00
$18,683.06

$535,148.94

$18,531,91

$151.15
············$"18:68"i06·

10.00 % $1,868.31

$16,814.75

-.- ~ - - - - - Please Return This Portion with Payment - - - - - - - -

Please Remit to:

GEl Project: 116500

Invoice # 709071

Amount Due Upon Receipt : $ 16,814.75

Remillo:
GEl Consultants, Inc
PO Box 843005
Boston, MA 02284-3005
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•GEl consultants

Task: 1 - PROJECT MANAGEMENT

Professional Services

ADMINISTRATIVE STAFF

DIANE L HOPKINS

SENIOR CONSULTANT-GRADE 8

MARK S WILLIAMSON

Invoice # 709071

December 12, 2011

GEl Project: 116500

Hours Rate Amount

0.50 90.93 45.47

15.50 252.49 3,913.60

Professional Services: $3,959.07
Expenses: $0.00

Total for Task 1 : $3,959.07

Task: 2F - DATA MANAGEMENT

Professional Services Hours Rate Amount

PROJECT PROFESSIONAL-GRADE 3

VENH HTIEU 2.00 114.00 228.00

PROJECT PROFESSIONAL-GRADE 4

SARAH E TROEDSON 3.50 101.49 355.22

SENIOR CONSULTANT-GRADE 8

MARK S WILLIAMSON 31.00 252.49 7,827.19

JEFFREY E TWITCHELL 1.50 234.57 351.86

SENIOR PROFESSIONAL-GRADE 6

MARK A HARGROVE 2.00 173.70 347.40

SENIOR PROFESSIONAL-GRADE 7

DONGHAI WANG 1.50 192.59 288.89

STAFF PROFESSIONAL-GRADE 2

RYAN D SNYDER 3.00 101.49 304.47

Expenses

MATERIALS & RENTALS

WORLD OF GOOD TASTES, INC. 151.15

Professional Services: $9,703.03
Expenses: $151.15

Total for Task 2F : $9,854.18

Task: 3C - STORMWATER & FLOOD MANAGEMENT

Professional Services Hours Rate Amount

SENIOR CONSULTANT-GRADE 8

MARK S WILLIAMSON 16.50 252.49 4,166.09

Page: 1
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•GEl Consultants

Task: 3C - STORMWATER & FLOOD MANAGEMENT

Professional Services

SENIOR CONSULTANT-GRADE 8

JEFFREY E TWITCHELL

SENIOR PROFESSIONAL.GRADE 7

MARK J FREITAS

Hours

2.00

1.00

Rate

234.57

234.57

Professional Services:
Expenses:

Total for Task 3C :

Professional Services:
Expenses:

Total This Invoice:

Invoice # 709071

December 12,2011

GEl Project: 116500

Amount

469.15

234.57

$4,869.81
$0.00

$4,869.81

$18,531.91
$151.15

$18,683.06

Page: 2
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EASTERN SAN JOAQUIN REGION IRWMP UPDATE
Northeastern San Joaquin County Groundwater Banking Authority

Summary of GEl November 2011 Invoice

Budget Time
Expended Expended

$0 0% 57%
$0 0% 0%
$0 0% 22%
$0 0% 71%
$0 0% 0%

$9,703 28% 0%
_.$0 0% 0%

4-").;' ;t~%

$0 0% 0%
$0 0% 17%

$4,670 10% 16%
$0 0% 0%
$0 0% 0%
~.(). 0% 0%

iJ,o/~' ":',--.Q,o/..'
0% 0%

Total To
Date

This
Invoice

$0 $0 0% 0%
$0 $0 0% 0%

$16,532 $16,532 3% 7%
$151 $151 3% 7%

$18,663~U '$18;683 -'3%-t ,,!,": :,'1%1

·"-L·,~~·,'}

$101,475
$43,733

$0
r;'si;@iI\~:
$62,904
$15,569

$4,040

Budget
Total

$549,156
$4,676

... ,,,.,,,.•"t<'"

$14,679
$16,369
$22,061
$10,051

$4,251
$34,763

~11,~?? .

$4,662
$43,253
$49,713
$12,255

$9,209

,..~t!~~,6_

Grant Administration and Project Management
Contract Administration
Project Management
Project Reporting
Publlc Outreach

Update JRWMP
Current And Future Water Demands
Update Region DescrIption And Other Outstanding fRWMP Information
Reconsiderallon Of Resource Management Strategies And Local Projects
Update Management Action Plan
Update DAC Outreach Plan
Data Management
Update Financing Plan

Address New IRWM Guidelines
Water, Energy, And Greenhouse Gases
crmete Change
Stormwater And Flood Management
Integration Of land Use Planning
Water~Related Needs Of DIsadvantaged CommunllJes
Governance

Develop Advanced Planning
Advanced Project Planning
Preliminary Environmental Analysis

Develop Inter-Regional Joint Project
Compile & Adopt IRWMP Update

Administrative Draft IRWMP Update
Public Review Draft
Adoption Of IRWMP Update

Task Activity

2A
2.
2C
20
2E
2F
2G

'A,.
,C
10

4A
4.

3A
3.
3C

.:}D
3E
3F

6A
6.
6C

Subtasks

3

4

2

5
6

Task

Total Labor
Directs

TOTAL

Eastern SanJoaquin IRWMP Update
$600,000

$500,000

$400,000 --------.-.------=""'"

$300,000

$200,000
--Cumulative Projected

~Cumufat!ve Actual
$100,000

$0 ··-~-···r------.,...---.,-.....__________...--.....,-··-r_-·,-......____·.,.·-·-T-.,.-......--..,.-...__________r-·--.-,----.,..--.'T--·"T"·-,~-·"··,

I n ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ 1 ~ ~ ~ ~ 1 _~. ~ ~ ~
b.t:>~,;;.c:i;fi~e3.wb.t:o>~_.c:i;.!.~- ~l:l.·oBi jiO~o~.f2<:(2~"' .... ~OZO~~2~2~~':;:Vl

,._".__.~-_._,_.~--_ .._,---_..._•..•_-"----"_._,-_.__.•._.._-_.-.•.•_------_.•._.._..__..-.._----_.__.__._.--_.•._--'-_.-

November Highlights

Task

Cont~act approved by GBA Board 10/12

2F Kick-off and data coordlnatlon meetfng 11/16

3C Collection of flood management documents commenced

GC1 Plan Update Inlllation hearing scheduled for 11/16 delayed unlJl12/16

- Mark S. Williamson, Project Manager 1217/11
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II
'01916-387-1818
fax916-387-9200

//t~(.ro -2.;::
delivered
right to

your office!
www.laboudE-lIvetf.com

/-5

breakfJ$f ~ boxlundlel
lurn:lualads· partypflltt8:5

~
~

ClienUOrganization Event Date Booking Tel Booking Fax Event#
GEl Consultants(Bookman Edmonson) 1111812011 (Fri) (916) 631-4500 (916)631-4501 E42207

Address Booking Contact Sales Rep Guests

10860Gold Center Drive Suite 350. Rancho Cordova. .Diane Hopkins LBD Account 10 (Act)

Site Contact Delivery Phone Coordinator Howyou hear about us?

Diane Hopkins 631-4500 Sandie Fredericks LBDAccount

Delivery Time :11:30 am -11:45 am

'--yvytvt-L WI 'I! eu f1A.4 iJII.-'

1l<;':'~OC lCi..Sk z: t:

Friday. November 18, 2011
GEl Consultants
10860 Gold Center Drive Suite 350

Rancho Cordova, CA 95670
631-4500
Diane Hopkins

Suite 350

Date:
Delivery Name:
Delivery Address:

Delivery Phone:
On Site Contact:

Notes:

Assort. Sandwiches

LG La Bou SAND Platter

LARGE House Salad WlDiII
Dressing

ASST. COOKIES

c
Food& Beverage

food & .Beverage )( I;qu'pmentlMls<:~lIaneous )

Qty Price Total EgulpmenUMlscelfaneous Qly Price Total
I 45.95 45.95 Large Plates lO

Napkins 10

Cutlery 10

Salad Set I

43.95 43.95 Sandie (Manager)
Tam (Driver)

24 1.25 30.00

oZII!(jrd¥!Qd~ I UfIM! eJ es S
,Ill 0 lb1JrH ~btl,/,~P 1 :lJr!Jocfi 0~ B
SelSlIl POO;) fa PlloM
:rn g!8111~~d PUJ~H &SFHljd

0.00 Pay Method HouseAccount

15Ll5 Card Type

119.90 Paid

10.87 Balance

Subtotal

Tax

ServiceCharge iii.2§..

Total Value .~l:"::::1::5:=t.",15_',,,.J=- --,- .....J

La Bou Delivers orders are subject to the following terms and conditions:
~ Method of payment includes: Visa.Me.AMEXandhouseaccount charges, upon approved credit
- The deadline to cancel yourorder is 24 hours beforeyou," deliverytime. Cancellation mustbemadewitha phonecall to a LaBcu Delivers representative.
- A 1O;)'Yo Cuncellarion Feewill beapplied to orders cancelled atler thisdeadline.
- Orders exceeding $1,000 require a 25%depositto bepaidupon pJacement of order; depositis non-refundable if cancellation Is made lessthan three (3) daysprior
to event
- LaBOll Atrpotsleftondelivery site aretheproperty of LaBou Delivers and willbe collected by us no laterthan two (2) business daysafter theevent
- Customers will be held responsible for thereplacement costofmissing ordamaged LaBouDeliverAlrpots. Airpors replacement cost is $50 perunit.

Cttenr/Reclplent Sfgnature ~--- ~DlltC: _

Please Print Name: DeltvcryArrival Time: _

1111712011 10:59am LaSou Delivers 1 of 1
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•GEl (0.""""
400Unicorn Park Drive
Woburn, MA 01801-334 1
781-721-4000 Fax 781-7 21-4076

Fed. 10# 04-2468348

MR MEL LYTLE
SAN JOAQUIN COUNTY PUBLIC WORKS
1810 E. HAZELTON AVE
STOCKTON, CA 95201

For Professional Serv ices Rendered through December 31', 2011

INVOICE
January 27,2012

Invoice # 709788

GEl Project:
Location ;
Project Manager :
Client Reference :

Billing Comment s : EXP

Total Authorized
Total Billings

Balance Remaining

116500 -- SJCO-GBA IRWMP UPDATE
STOCKTON, CA .
MARK S WILLIAMSON
AGMNT A-11-01

Total Professional Services

Total Expenses

Current Invoice

Less Retainage Amount * .

Total This Invoice

$553.832.00
$23,963.07

$529,868.93

$5,280.01

$0.00
-------_.-----------------_.

$5,280.01

10.00 % $528.00

$4,752.01

- - - - - - - - Please Return This Portion with Payment - - - - - - - -

GEl Project: 116500

Invoice # 709788

Amount Due Upon Receipt : $ 4,752.01
-'-'------

Please Remit to:

Remit to:

GEl Consultants, Inc
PO Box 843005
Boston, MA 02284-3005

FUND-DEPARTMENT#: 1.tt{o/- VlIOOOOOOO
ACCOUNT#: "' ~:2-/0obiDm

PROJECT# -Acn~_~/p~
SIG~TURE~~ .
DAl t: sFz-
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Task: 1 • PROJECT MANAGEMENT

Professional Services

SENIOR CONSULTANT·GRADE 8

MARK S WILLIAMSON

Task: 2A • CURRENT & FUTURE WATER DEMAND

Invoice # 709788

January 27, 2012

GEl Project: 116500

Hours Rate Amount

7.00 252.49 1,767.43

Professional Services: $1,767.43
Expenses: $0.00

Tolal for Task 1 : $1,767.43

Professional Services

SENIOR CONSULTANT·GRADE 8

MARK S WILLIAMSON

Task: 2F • DATA MANAGEMENT

Hours

11.50

Rate

252.49

Professional Services:
Expenses:

Total for Task 2A :

Amount

2,903.64

$2,903.64
$0.00

$2,903.64

Professional Services

STAFF PROFESSIONAL·GRADE 2

RYAN D SNYDER

Hours Rate Amount

6.00 101.49 608.94

Professional Services: $608.94
Expenses: $0.00

Total for Task 2F : $608.94

Professional Services: $5,280.01
Expenses: $0.00

Total This Invoice: $5,280.01

Page: 1
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EASTERN SAN JOAQUIN REGION IRWMP UPDATE
Northeastern San Joaquin County Groundwater Banking Authority

Summary of GEl December 2011 Invoice

12%
12%

, '12%'1

10% 12%

·~1.2%'::;; ':'i:'';;-\~;~,ij~:'

20% 107%
0% 74%
0% 41%
0% 134%
0% 40%

30% 0%
0% 0%
4% 28%
0% 118%
0% 32%

10% 33%
0% 0%
0% 0%
0% 0%
0%: ~':'2%:

0% 2%
0% 0%

'::~~:"
0%
0%
0%
4%
3%

-"JA%;'

BUdget Time
Expended Expended

Total To
Date

$0
$0
$0

$0 $0
$0 $0
$0 $0

$0
$0

$5,727

''''Ji):\:~t :,'L\;:)
!::'.,r:i~/%,.:;";;";; '.
'. $2,904'

$0
$0
$0
$0

$10,312
$0

$0
$0

$4,870
$0
$0

$2,904
$0
$0
$0
$0

$609
$0

$0
$0
$0
$0
$0

This
Invoice

$5,280 $23,812
$0 $151

;::$0,280: :.$23;Q63\·

$4,662
$43,253
$49,713
$12,255

$9,209

$56,090

Budget
Total

$14,879
$16,389
$22,061
$10,051

$4,251
$34,763
$11,875

$43,733
$0

$82,904
$15,589

$4,040
$549,156

$4,676
1$5$3,$32"

Task Activity

Grant Administration and Project Management
Contract Administration
Project Management
Project Reporting
PublicOutreach

Update IRWMP
Current And Future Water Demands
Update Region Description And Other Outstanding IRWMP Information
Reconsideration Of Resource Management Strategies And local Projects
Update ManagementAction Plan
Update DAC Outreach Plan
Data Management
Update Financing Plan

Address New IRWM Guidelines
Water, Energy, And Greenhouse Gases
ClimateChange
Stormwater And Flood Management
Integration Of Land Use Planning
Water-Related Needs Of Disadvantaged Communities
Governance

Develop Advanced Planning
Advanced Project Planning
Preliminary Environmental Analysis

Develop Inter.Reglonal Joint Project
Compile & Adopt IRWMP Update

Administrative Draft IRWMP Update
Public Review Draft
Adoption Of lRWMP Update

Task Subtask

'A
1B
1C
!O

2
2A
2B
2C
20
2E
2F
2G

3
3A
3B
3C
3D
3E
3F

4
4A
4B

5
6

6A
6B
6C

Total Labor
Directs

TOTAL

Eastern San Joaquin IRWMP Update

~ ~ N
~ rt N N N N ~ ~ N N

~
m

~ ~ ~
m m m

~ m m

g ~
~

~ 1 ~ i: ~

~ .. ] 1 i: ~ b. ~o .a " ~ " ~ ~ " ~ ~• ~ " ~ ~ J: 0
~ "

~
~ J:z 0 < ~ 0 z c -c ~ -c C

$600,000

$500,000

$400,000

$300,000

$200,000

$100,000

$0
:::
~

J:

-:
/

/ --Cumulative Projected

~Cumulative Actual

December Highlights

Task

Project management

2A Analysis of UWMPs; Update water demands

2F Data collection/organization/investigation

6C1 Plan Update Initiation hearing held 12116

- Mark S. Williamson, Project Manager 1/27/12
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  ‐1‐    11/8/11 
 

Attachment 1 
 

Eastern San Joaquin IRWMP Update  
Data Requirements 

 

 

 
Floodwater/Stormwater1 

• San Joaquin County Storm Water Management Program 
• San Joaquin County Public Works Flood Info 
• San Joaquin County Flood Zone Viewer 
• San Joaquin Area Flood Control Agency (SJAFCA) 
• Flood Insurance Rate Maps (FIRMs) 
• California FloodSAFE 
• San Joaquin County Flood Control Technical Advisory Committee Agendas 
• Designated Floodway Maps2 
• Stockton Municipal Utilities 

o City of Stockton Flood Info 
o Stockton Stormwater Pollution Prevention Plan (SWPPP) 

• FEMA 
• US Army Corps of Engineers  

o Sacramento and San Joaquin River Basins Comprehensive Study (200‐
year floodplains)3 

• National Flood Insurance Program (NFIP) FloodSmart  
• DWR4 

                                                            
1 Flood Control Documents (W‐B) 

• San Joaquin Area Flood Control Agency Flood Protection Restoration Project (Sept 15, 1988) 
• San Joaquin Area Flood Control Project 
• U.S. Bureau of Reclamation ‐ Joint Opening Brief of San Joaquin County Flood Control…311 
• Report on Floods of Dec. 1964 ‐ Jan. 1965 Sacramento‐San Joaquin Basins and Western Great Basin 
• San Joaquin Area Flood Control Agency Flood Protection Restoration Project, HDR Engineering 

2 Designated Floodway refers to the channel of the stream and that portion of the adjoining floodplain reasonably required providing for the 
passage of a design flood; it is also the floodway between existing levees as adopted by The Board or the Legislature.  
The State Central Valley Flood Protection Board, under Section 8609 of the Water Code, has the authority to designate floodways in the Central 
Valley. California Code of Regulations, Title 23, Waters, provide further details of the Board’s regulatory authority. Specifically, Title 23, Article 
5, Section 107 regulates uses in Designated Floodways. 
3 Sacramento and San Joaquin River Basins Comprehensive Study (2002): This study was a joint effort by the State of California Reclamation 
Board and the U.S. Army Corps of Engineers (USACE) in coordination with Federal, State and local agencies. It provides a Comprehensive Plan 
for Flood Damage Reduction and Ecosystem Restoration within the two river basins, and a strategy for implementation. Numerous technical 
analyses were performed for this study using computer modeling tools developed by the USACE and DWR to simulate the hydrology, 
hydraulics, ecosystem function, flood risk and associated economic damages in the Sacramento and San Joaquin river systems. DWR, USACE, 
and others will use these models in developing future flood management and environmental improvement projects in the Sacramento and San 
Joaquin river basins. 
4 The Central Valley is home to more than 1,600 miles of State‐Federal levees. In many areas protected by this levee system, the risk of flooding 
is greater than the risk of fire. Consider these facts:  

• Since 1950, flood disasters have been declared in every California county at least ten times, with some counties having as many as 
29 state and federal disaster declarations.  
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o Flood and Safety Topics 
o Floodplain Evaluation and Delineation 

 State Plan of Flood Control 

• DRAFT State Plan of Flood Control Descriptive Document 
Jan 2010 

 Urban Floodplain Evaluation 

 Levee Flood Protection Zones 

 Best Available Maps 

 Awareness Floodplain Maps 

 California Levee Database 

 Alluvial Fan Maps 

 Special Studies 

 Technical Support for Floodplain Issues & Questions 

o LFPZ Viewer 
o Urban Floodplain Evaluation5 

Planning and Modeling 

                                                                                                                                                                                                
• Since 1983, Central Valley State‐Federal project levees have been breached and overtopped more than 70 times. 
• Local, State and Federal agencies are continuing to improve the State‐Federal project levee system. But, there will always be some 

flood risk. 
• Just one foot of flood water can cause more than $54,000 in damages to a $150,000 single‐family home and its contents in the 

Central Valley; three feet of flooding could cause more than $93,000 in damages. 
5 As a result of recent changes to the California Government Code resulting from Senate Bill 5 (2007), cities and counties within the 
Sacramento‐San Joaquin Valley will have to address new flood protection standards when considering new development. These standards will 
become effective over the next several years as ongoing technical studies are performed. The Department of Water Resources is developing 
technical information that will assist cities and counties with their compliance with these new requirements. 

• The timelines associated with these new standards are tied to the adoption of the Central Valley Floodplain Protection Plan (CVFPP). 
The CVFPP must be adopted by the Central Valley Floodplain Protection Board (CVFPB) no later than July 1, 2012. Within 24 months 
of the adoption of the CVFPP, each city and county must amend its general plan to include the information contained in the CVFPP. 
Within 36 months of the adoption of the CVFPP (or within 12 months after a general plan amendment), each city and county must 
amend its zoning ordinance to be consistent with its amended general plan. 

• Once the amendments are effective, cities and counties within the Sacramento‐San Joaquin Valley cannot enter into development 
agreements for areas located within a flood hazard zone unless the city or county makes certain findings, based on substantial data 
as outlined in the California Government Code. In order to enter into a development agreement, or to issue a permit to construct a 
new residence for a project that is located within a flood hazard zone, the city or county must 

o find that existing facilities protect urban and urbanizing areas to a 1‐in‐200 chance of flooding in any given year or the 
Federal Emergency Management Agency (FEMA) standard of flood protection in non‐urbanized areas, or 

o find that the local flood management agency has made adequate progress on the construction of the flood protection 
system to provide the required level of protection, or 

o impose conditions on the development agreement that will provide the required level of protection. 
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• 2002 Groundwater Banking Authority System Plan (Component Inventory) 
• 2004 Groundwater Management Plan 
• 2007 IRWMP <Word version available?> 

o 2011 PEIR <raw hydrology available?> 
 Appendix C Hydrology 

• Urban Water Management Plans 
o CalWater 
o Escalon 
o Lodi 
o Lathrop 2005 
o Manteca 
o Ripon 
o San Joaquin County CSDs 
o South San Joaquin ID 
o Stockton 
o Stockton East Water District 
o Amador Water Agency 
o Calaveras County Water District 
o EBMUD 

• Demographics 
o 2010 Census 
o State Department of Finance 
o LAFCO 

 Future land use 
• Water Use 

o Updated land use data 
o Cropping data 
o Irrigation efficiency 

• Water Supply/Regional Impacts 
o MoCaSim model 

 2011 IRWMP Program EIR 
o CalSim II 

 X2 
 Temperature/coldwater pool 

o 2009 Water Availability Analysis 
o FRWA Capacity Contracts w/CCWD, SCVWD, others 
o “Water Forum Flow Standard” 

•  
•  
• Water Balance 

o DynFlow model 
o SJCo/DWR/USBR hydrogeology study (Sac‐SJ Basin Study6) 

                                                            
6 KKauffman 10/21/11:  I met with the Reclamation, DWR & the California Partnership for the SJV yesterday to kickoff the Central Valley Basin 
Study.  The proper name is Sac‐SJ Basin Study, but it will include the Tulare basin, therefore DWR is calling it the Central Valley Basin Study.  
Leadership from Reclamation & DWR were there and it was a good discussion.  Mike Tansey from Reclamation will be presenting this study as 
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o W‐B conceptual model 
o USGS Central Valley Model 
o Water levels7, Groundwater Data Center 

• Adjacent IRWM Regions 
o American River IRWM Region 
o Mokelumne/Amador/Calaveras (MAC) IRWM Region 
o Tuolumne/Stanislaus IRWM Region 
o East Stanislaus IRWM Region 

• Other 
o Bay‐Delta Conservation Plan 
o San Joaquin River Restoration Program 
o Mokelumne River Forum 
o South Sacramento County – South Area Water Council 
o Tracy Regional Groundwater Management Plan 

• Habitat Conservation and Watershed Management Planning 
o Calaveras River Habitat Conservation Plan 
o Lower Mokelumne River Stewardship Plan 
o San Joaquin County and Delta Water Quality Coalition 

• Groundwater Management Plans 
o Woodbridge Irrigation District 
o North San Joaquin Water Conservation District 
o Stockton East Water District 
o Central San Joaquin Water Conservation District 
o South San Joaquin Irrigation District 
o Oakdale Irrigation District 
o Eastern San Joaquin County Groundwater Basin GWMP 

                                                                                                                                                                                                
one of three ongoing studies at the water plan plenary next week (Thursday at a 3 pm breakout session).  If either of you were going, I suggest 
you hit this session to get a feel for this study directly from the horse’s mouth.  This is what I gleaned‐out of the meeting yesterday: 

1. The Basin Study will focus on a ‘secure water feasibility study’ 
2. It requires no further authorization from Congress to proceed to ‘feasibility’ 
3. With a feasibility report, the preferred project can be authorized 
4. Similar to what you did with the ICUP, projects can be grouped for different portions of the Basin; so we want ours to be in all 

scenarios 
5. The 2011 Climate Change study will establish the scenarios to compare and evaluate project alternatives; update of study 

expected in 2014 
6. In addition to other stakeholders, the Northern Cal landscape conservation cooperative will be consulted to assure compatibility 
7. The cost for phase one to date is about $170,000 (per Mike Tansey),and the total cost through reconnaissance and feasibility will 

be $1.6 million. 
8. The cost share is $800,000 each for Reclamation and the local partners (DWR @75%, SEWD @18.75%, SJP @ 6.25%) 
9. Local cost share can be provided in‐kind; details of allowable like the IRWM efforts, etc. are being sent to me 
10. In November you and other stakeholders will be invited to become local partners and a meeting is planned before Thanksgiving 
11. Phase I is expected to be complete by 2/12; and about the same time approval for Phase II will be submitted; approval to 

proceed with Phase II is expected next summer. 
12. The Basin study must complete within 24‐months of signing of the MOU (therefore about summer of 2014 for completion) 
13. Tracy Billington may have some suggestions of using your participation in this Basin study for the next round of IRWP planning 

grants 
I will forward you the slides from yesterday’s meeting.  They are likely what you will see again on 10/27; if you go to this session.  When we 
meet to talk about all the things that the GEI team needs, perhaps we can add this to the list. 
7 SJC Flood Control & Water Conservation Dist. Semi Annual Data, Maps & Charts prepared in connection w/the Ground Water Measurement & 
Mapping Program and the Ground Water Quality Monitoring Program 
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o Eastern Water Alliance 
Facilities 

• 2007 IRWMP Update 
o Stockton Delta Water Supply Project 
o MORE Water Project 
o Freeport Element Project 
o MORE Water Project 
o Duck Creek Reservoir8 

• New Projects 
o NSJWCD Tracy Lake Groundwater Recharge Project 
o Mormon Channel Bypass and Restoration 
o Smith Canal Closure Structure and Tide Pump 
o Wisconsin Avenue Pump Station Modification 
o Lower Calaveras River and Diverting Canal Restoration 
o French Camp Slough and Tributaries Master Plan 
o Old Calaveras River Bypass and Restoration 
o New Hogan Connection to Duck Creek Reservoir 
o Cosgrove Creek Dam and Valley Springs 

Environmental Assessment 
• Delta Stewardship Council9 Draft EIR 
• Eastern San Joaquin IRWMP Program EIR 
• Freeport Element Surrogate Environmental Analysis 

Governance 
• Existing GBA JPA 
• Current Draft JPA revisions 

Groundwater Recharge 
Outreach 

• Stakeholder Agencies 
o Army Corps of Engineers 
o Banta‐Carbona Irrigation District 
o Bureau of Reclamation 
o Calaveras County Water District 
o California Water Service 
o Central Delta Water Agency 
o Central San Joaquin Water Conservation District 
o City of Escalon 
o City of Lathrop 
o City of Lodi 
o City of Manteca 

                                                            
8 Duck Creek Documents (W‐B) 

• San Joaquin County Duck Creek Project, Duck Creek Cost Estimate, Fall 1992 
• San Joaquin County Mokelumne River Diversions Lake Camanche & Lake Pardee Spillway Releases ‐ Diversions 
• San Joaquin County Duck Creek Project, Duck Creek Cost Estimate, Fall 1992 
• San Joaquin County Proposed Duck Creek Project Reconnaissance‐Level Design Study and Cost Estimate 

9 The Delta Stewardship Council was created in legislation to achieve the state mandated coequal goals for the Delta. "'Coequal goals' means 
the two goals of providing a more reliable water supply for California and protecting, restoring, and enhancing the Delta ecosystem. The coequal 
goals shall be achieved in a manner that protects and enhances the unique cultural, recreational, natural resource, and agricultural values of the 
Delta as an evolving place." (CA Water Code §85054) 
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o City of Ripon 
o City of Stockton 
o City of Stockton MUD 
o City of Tracy 
o Department of Water Resources 
o East Bay Municipal Utility District 
o North Delta Water Agency 
o North San Joaquin Water Conservation District 
o Oakdale Irrigation District 
o San Joaquin Area Flood Control Agency (SJAFCA) 
o San Joaquin County Board of Supervisors 

 Advisory Water Commission (AWC)10 
 Flood TAC 

o San Joaquin County Environmental Health 
o San Joaquin County Farm Bureau 
o San Joaquin County Office of Emergency Services (OES) 

o San Joaquin County Public Works 
o San Luis & Delta‐Mendota Water Authority 
o South Delta Water Agency 
o South San Joaquin Irrigation District 
o Stockton East Water District 
o Woodbridge Irrigation District 

• Adjacent IRWM Regions 
o American River Basin 
o Mokelumne/Amador/Calaveras (UMRWA) 
o Tuolumne‐Stanislaus 
o East Stanislaus 
o Westside‐San Joaquin 

• Disadvantaged Communities 
o Governmental Organizations 

 San Joaquin County Community Centers 
• Boggs Tract ‐ 533 S. Los Angeles Ave., (209) 468‐3978 
• Garden Acres ‐ 607 S. Bird Ave., (209) 468‐3984 
• Kennedy ‐ 2800 South D St., (209) 468‐3986 
• Larch Clover ‐ 11157 W. Larch Road, Tracy, (209) 831‐

5920 
• Lodi – 415 S. Sacramento St., Lodi, (209) 331‐7516 
• Northeast – 2885 E. Harding Way, (209) 468‐3918 
• Taft – 389 W. Downing Ave., (209) 468‐4168 
• Thornton – (209) 794‐2144 

 City of Stockton Community Centers 
                                                            
10 New members: 

• George Hartman, Urban seat, RD2074 
• Drew Meyers, Trustee RD 1608 
• Chris Neudeck 
• Jeremy Goulard 
• Joe Saliza(?) 
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• Arnold Rue – 5758 Lorraine Ave., (209) 937‐7350 
• Seifert – 128 W. Ben Holt Dr., (209) 937‐7380 
• Stribley – 1760 E. Sonora Ave., (209) 937‐7351 
• Van Buskirk – 734 Houston Ave., (209) 937‐7358 

 City of Lathrop Community Centers 
• Lathrop Senior Center – 15707 5th Street, (209) 941‐

7380 
• Lathrop Community Center – 15557 5th Street, (209) 

941‐7370 
 City of Lodi Community Center 

• Hutchins Street Square – 125 S. Hutchins St., (209) 333‐
6782 

 City of Manteca Community Center 
• Manteca Senior Center – 295 Cherry Lane, (209) 456‐

8650 
o Non‐Governmental Organizations 

 California Tribal TANF Partnership – 5405 N. Pershing Ave., (209) 
474‐6890 

 Council for the Spanish Speaking – 308 N. California St., (209) 
547‐2855 

 Jene Wah, Inc. – 238 E. Church St., (209) 463‐7654 
 Lao Family Community of Stockton, Inc. – 1808 W. Country Club 

Blvd., (209) 466‐0721 
 The Diocese of Stockton Social Justice Ministry Team – 1106 N. El 

Dorado St., (209) 948‐1501 
Climate Change 

• DWR Climate Change Characterization and Analysis in California Water Resources 
Planning Studies, Dec 2010 

• CDM Draft Handbook Regional Water Management Planning with Climate 
Change Adaptation and Mitigation, May 2011 

o includes matrix of potential resource management strategies w/ 
qualitative assessment of effectiveness 

• DWR Managing An Uncertain Future Climate Change Adaptation Strategies for 
California’s Water, Oct 2008 

• DWR Climate Change 101 
• DWR Possible Impacts of Climate Change 
• Global Climate Models (GCM) 
• Intergovernmental Panel on Climate Change (IPCC) 
• LLNL – archive of GCM data sets 
• USGS (CEC,2009) preliminary analyses for Bay Delta Study 

o US Downscaled Climate Data 
o Potential Inundation due to Rising Sea Levels in the San Francisco Bay 

Region 
o  

• California Climate Change Portal  ‐ Main 
• Hydrologic Response and Watershed Sensitivity to Climate Warming in 
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California's Sierra Nevada 
•  SECURE Water Act Section 9503(c) – Reclamation Climate Change and 

Water 2011 
• The Impact of Climate Change on California’s Ecosystem Services (CEC, 

2009) 
• ICLEI – Local Governments for Sustainability 

o developed implementation guidelines (2007) 
o Climate and Air Pollution Planning Assistant (CAPPA) 
o Greenhouse Gas Accounting Protocols  
o  

 
Economics 
Data Management 

• Groundwater Data Center 
• San Joaquin Area Flood Control Agency (SJAFCA) 

o SJAFCA boundary 
• Stockton Municipal Utilities 
• Peak surface water flow 
• Levee and drainage features 
• California Flood Risk Notification ‐ Levee Flood Protection Zone 
• California Flood Best Available Map ‐ BAM Web Viewer 
• Climate data 
• CDEC real time data 
• MoCaSim 

o The MoCaSim model is based on historical hydrology. 
o There is some rainfall data (used to trigger operations that use the four 

station average) but it is not a rainfall‐runoff model 
o There is not a snowmelt routine 
o The State apparently has climate change scenarios that are publically 

available (we know this is true for CalSim data, not clear whether it is 
available for the Mokelumne and Calaveras rivers) 

o The MoCaSim model has recently been extended to include the 
watershed areas above the principal reservoirs (Pardee, New Hogan).  
The watershed (including smaller reservoirs) is modeled on a daily basis, 
the principal reservoirs and mainstem on a monthly basin. 

Water/Energy/Greenhouse Gasses 
Land Use Planning 

• County road data 
• County General Plan Update 

Governance 
•  
•  
•  
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From W&B: 
 

Appendix A 
Preliminary Index of Available Data and Reports 

Related to the San Joaquin Hydrologic Region 
Water Quality Documents 

• San Joaquin Water Quality Control Plan for the North Coast Region, September 
2006 

• 4th Edition of the Water Quality Control Plan (Basin Plan) for the Sacramento 
River & San Joaquin River Basins 

• San Joaquin Water Quality Control Plan for the North Coast Region, September 
2006 

Documents Related to Groundwater 
• Groundwater Level Reports for Fall and Spring 1984-2010111 

• More Water Project - Groundwater Levels 
• 2004 Sept-Groundwater Management Plan Final_2004 
• 2007 July-Groundwater Banking Auth_IRWMP 

Documents Related to General Water Resource Management 
• San Joaquin County Mokelumne Forum 
• Report and Recommendations of the Water Crisis Committee of San Joaquin 

County 
• Agricultural Water Conservation in CA. with Emphasis on the San Joaquin 

Valley, Dept. of Land, Air &Water 
• CalFed Bay-Delta Program Seismic Vulnerability of the Sacramento-San Joaquin 

Delta Levees 
• 2001 Sept-More Water Project - San Joaquin Water Management Plan Volumes 1 

& 2 
• 2002 April-Groundwater Banking Authority System Plan 
• 2004 June-MORE WATER Phase I Report 
• 2006 Aug-IRWMP Technical Memo 
• 2006 March-More Water Project - Integrated Conjunctive Use Program 
• 2007 Sept-Peripheral Canal Res 091807 
• 2007 Sept-Resolution R_07_534 Peripheral Canal 
• 2008 June-Resolution R-08-363 
• 2008 May-Resolution R-08-269 
• 2008-GBA Newsletter Vol. I 
• More Water Project - San Joaquin County 
• More Water Project_Sheet_032608 
• 2011-Draft Freeport Alternatives Report 

 

 

                                                            
11 SJC Flood Control & Water Conservation Dist. Semi Annual Data, Maps & Charts prepared in connection w/the 
Ground Water Measurement & Mapping Program and the Ground Water Quality Monitoring Program 
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Task 1 Grant Administration and Project Management 
1A      Contract Administration (Grant Award January 2011) IIIIIII
1B      Project Management IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
1C      Project Reporting IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIII
1D      Public Outreach IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIII

Task 2 UPDATE IRWMP
2A      Update Current and Future Water Demands IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
2B      Update Region Description and Other Outstanding Information IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
2C      Reconsideration of Resource Management Strategies & Local Projects IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
2D      Update of Management Action Plan IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
2E      Update DAC Outreach Plan IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
2F      Update Data Management IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
2G      Update Financing Plan IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII

Task 3 ADDRESS NEW IRWMP PROGRAM GUIDLINES
3A      Water, Energy, and Greenhouse Gases IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
3B      Adaptability to Climate Change IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
3C      Integration of Stormwater/Flood Management IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
3D      Integration of Land Use Planning IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
3E      Water-Related Needs of Disadvantaged Communities IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
3F      Governance IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII

Task 4 DEVELOP ADVANCED PLANNING
4A      Advanced planning on most promising projects IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII
4B      Preliminary Environmental Analysis IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIIII

Task 5 INTER-REGIONAL JOINT PROJECT
5A      Inter-Regional Project (IRCUP) Joint Scope of Work IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIII

Task 6 COMPILE AND ADOPT IRWMP UPDATE
6A      Administrative Draft IRWM Update IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII
6B      Public Review Draft IIIIIII IIIIIII III
6C      Adoption of IRWMP Update III II♦
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