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Task 1 ‐ Monitoring Well Report
1.1 Analyze Existing Network
1.2 Identify Density of Network
1.3 Identify Potential Locations
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Tulare Irrigation District

LGA Grant Application

Project Schedule

1.4 Finalize Monitoring Well Locations
1.5 Select LGA Grant Wells
1.6 Finalize Monitoring Well Report

Task 2 ‐ Design and Specifications
2.1 Site Specific Design Drawings
2.2 General Specification
2.3 Preparation of Bid Documents
2.4 Easement Acquirement

Task 3 ‐ Environmental Review
3.1 Preparation of CEQA Analysis
3.2 Filing of CEQA Documentation3.2 Filing of CEQA Documentation
3.3 Adoption of CEQA Findings

Task 4 ‐ Solicit Bids
4.1 Advertise Bids
4.2 Receive and Certify Bids
4.3 Select Contractor
4.4 Develop Contract

Task 5 ‐ Begin Monitoring Well Installation
5.1 Mobilization
5.1 Well #1
5.2 Well #2
5 3 Well #35.3 Well #3
5.4 Well #4
5.5 Well #5

Task 6 ‐ Construction Monitoring
6.1 Construction Monitoring

Task 7 ‐ Well Reporting
7.1 Well Reporting to CASGEM
7.2 Initial Depth to GW Reading

Represents Task Progress Represents SubTask Progress


