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Budget
The total cost to perform the activities described in the Work Plan (Attachment 5) is $249,797. The budget was developed in conjunction with the Work Plan (Attachment 5) and Schedule (Attachment 7). A breakdown of costs is included in Table 6.1
Table 6.1. Budget
	Task and Description
	Non-State Share 
(Funding Match)
	Requested Grant Funding
	Total

	1
	Model Review and Selection
	$ 0
	$ 33,908
	$ 33,908

	2
	Update Hydrogeologic Conceptual Model
	$ 0
	$ 30,404
	$ 30,404

	3 
	Compile Required Input Datasets
	$ 0
	$ 98,162
	$ 98,162

	4
	Run and Calibrate Model
	$ 0
	$ 36,387
	$ 36,387

	5
	Model Documentation Report
	$ 0
	$ 39,244
	$ 39,244

	6
	Project Management
	$ 0
	$ 11,692
	$ 11,692

	Grand Total 
	$ 0
	$ 249,797
	$ 249,797


Further breakdown of costs is provided in Table 6.2, the Labor and Cost Summary, including:
Hours
Labor rates
Contractor costs for labor compliance program based on past experience on similar-valued grant projects
Table 6-2 was developed collaboratively between Yuba County Water Agency (YCWA) and a local engineering firm with extensive experience in the project area. YCWA is of the opinion that the budget is realistic given the somewhat uncertain nature of the work (i.e., the exact model that will be used will be decided as a scope item). The biggest risk to the budget is related to the issue of data availability. Both the California Department of Water Resources (DWR) and the U.S. Geological Survey (USGS) have developed models that overlap the proposed study area, and those models are in various states of public release. At the time this grant application was prepared, DWR had not yet released a public version of their C2VSIM model, but the release was reportedly imminent. The USGS has released the processed MODFLOW input files for the CVHM model, but had not released the unprocessed data contained in their geospatial database. Once again, public release of the database is reportedly imminent as of the time this grant application was written. YCWA may need to rely on availability of certain portions of the data from these or other models. To prevent impacts to budget and schedule, YCWA will work with developers of other models to obtain their data in the timeliest manner possible. If schedule or budget delays are imminent, the YCWA Project Manager will communicate promptly with DWR grant administrators to resolve the issue, either by extending the project timeline to accommodate release of the data, or by modifying the scope. 
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APC = Associated Project Costs



This page left blank intentionally.
Yuba County Water Agency		6-3	July 2012
Local Groundwater Assistance Grant Application
image1.emf
CLASSIFICATION

Subtask Total 

Including APC

Labor 

Compliance 

Contractor Task Total

 Hourly Rate for Engineering Services:

Task/Subtask Description Hours Amount Hours Amount Hours Amount Hours Amount Hours Amount Hours Amount HoursAmount

Task 1. Model Review and Selection 33,908.00 $   

1.1Develop Model Selection Criteria 16 2,800.00 $    20 2,300.00 $      - $            - $            - $          36 5,100.00 $      36 $378 5,478.00 $        

1.2Model Review 24 4,200.00 $    48 5,520.00 $      40 4,000.00 $    - $            - $          112 13,720.00 $    112 $1,176 14,896.00 $      

1.3Model Review and Selection Tech Memo 16 2,800.00 $    40 4,600.00 $      20 2,000.00 $    24 2,400.00 $    8 600.00 $     108 12,400.00 $    108 $1,134 13,534.00 $      

Task 2. Update Hydrogeologic Conceptual Model 24 4,200.00 $    80 9,200.00 $      120 12,000.00 $  24 2,400.00 $    - $          248 27,800.00 $    248 $2,604 30,404.00 $       30,404.00 $   

Task 3. Compile Required Input Datasets 98,162.00 $   

3.1Develop Texture Model 16 2,800.00 $    100 11,500.00 $    24 2,400.00 $    16 1,600.00 $    - $          156 18,300.00 $    156 $1,638 19,938.00 $      

3.2Develop Land Use Data Input 24 4,200.00 $    32 3,680.00 $      16 1,600.00 $    40 4,000.00 $    - $          112 13,480.00 $    112 $1,176 14,656.00 $      

3.3Develop Climate Data Input 24 4,200.00 $    24 2,760.00 $      16 1,600.00 $    16 1,600.00 $    - $          80 10,160.00 $    80 $840 11,000.00 $      

3.4Develop Hydrologic Data Input 24 4,200.00 $    100 11,500.00 $    80 8,000.00 $    24 2,400.00 $    - $          228 26,100.00 $    228 $2,394 28,494.00 $      

3.5Develop Hydraulic Property Data Input 24 4,200.00 $    100 11,500.00 $    40 4,000.00 $    24 2,400.00 $    - $          188 22,100.00 $    188 $1,974 24,074.00 $      

Task 4. Run and Calibrate Model 40 7,000.00 $    200 23,000.00 $    35 3,500.00 $    - $            - $          275 33,500.00 $    275 $2,888 36,387.50 $       36,387.50 $   

Task 5. Model Documentation Report 24 4,200.00 $    120 13,800.00 $    80 8,000.00 $    80 8,000.00 $    24 1,800.00 $  328 35,800.00 $    328 $3,444 39,244.00 $       39,244.00 $   

Task 6. Project Management 8 1,400.00 $    48 5,520.00 $      - $            - $            8 600.00 $     64 7,520.00 $      64 $672 8,192.00 $         3,500.00 $          11,692.00 $   

TOTAL 264 46,200.00 $  912 104,880.00 $  471 47,100.00 $  248 24,800.00 $  40 3,000.00 $  1935 225,980.00 $  1935 $20,318 246,297.50 $     3,500.00 $          249,797.50 $ 

Subtask Total APC

$175 $115 $100 $100 $75
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