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Lake Oroville Spillways Construction Updates
SACRAMENTO – Today the Department of Water Resources (DWR) provided an update on
construction activities on the Lake Oroville Spillways Emergency Recovery Project.
Construction on the Main Spillway
• General site cleanup, concrete finishing, joint sealing and completion of drainage systems
continues at the 3,000-foot gated flood control spillway, also known as the main spillway. This
finishing work is expected to be complete by the end of 2017.
• As noted previously on November 1, the main spillway has been substantially reconstructed
to handle flows of 100,000 cubic feet per second for the 2017/2018 flood season.
• The structural concrete sections of the main spillway have cured as anticipated. FERC has
agreed with DWR that there are no repairs needed.
• Construction will resume on the main spillway in spring of 2018, likely in May. The exact date
will be determined by hydrology and snowpack conditions.
Construction at the Emergency Spillway
• Work continues at the emergency spillway. The underground secant pile wall is on schedule
for completion in January 2018.
• Crews have completed approximately 60 percent of the secant pile wall.
• Earlier this month, crews began excavation of bedrock to prepare the site for construction of
the roller-compacted buttress and splash pad below the emergency spillway in 2018.
Oversight Update
• DWR has posted memo #13 from the independent Board of Consultants recapping the 13th
meeting. DWR is meeting with the BOC for the 14th time this week.
To view photos and video of the Lake Oroville Spillways construction, visit DWR’s Oroville Spillway
photo gallery and YouTube channel.
###
For more information, follow us on Twitter or Facebook, read our news releases or visit our Oroville
Spillway Incident webpage.

