Project Schedule

November 30, 2004



Overall Schedule
Nov. 30

Jan-Auqg 04 Sept-Dec¢ 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec O
Advisory Committee Support *

Scoping Process Complete

Study Area/Baseline Conditions *
Additional Data (Se., Fish, Geo., Air Quality)
Water Budgets/Hydrology for Salton Sea
Data Gaps & Compile Data

No Action Alternative *

Public Outreach

Analytical Methods & Significance Criteria

Identify Conceptual Alternatives/Apply Screening Criteria*

Select Final Alternatives*

Impact Assessment

Mitigation Measures

Cumulative Impact Assessment

Prepare Draft Ecosystem Management Plan

Prepare Draft Programmatic EIR

Conduct Public Review Process

Prepare Response to Comments

Prepare Final Ecosystem Management Plan

Prepare Final Programmatic EIR

Prepare Environmental Permit Information

File Notice of Determination

LEGEND ="*" Tasks Under Contract or Partially Contract



Questions for Advisory Committee
Meetings:
November 2004 to February 2005

November 30, 2004
Screening Criteria for Alternatives

January 14, 2005
Conceptual Alternatives

February 2005

Apply Screening Criteria to Alternatives
Select Final Range of Alternatives
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