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Task Estimated 
Time

Details

Task 1 Pre Start Up Progress 
Administration and 
Reporting

64 weeks Progress Reporting and 
Administration will occur 
throughout the entire Pre 
Start Up Process which will 
continue up until Start Up and 
Operation begins.

Post Construction 
Monitoring

68 weeks Post Construction Monitoring, 
Reporting and Administration 
will occur as soon as the 
project Starts Up and 
Operations commence and 
will continue throughout the 
duration of the project

Task 2 Land/Easement 
Acquistion

3 weeks This process is straight 
forward and requires only a 
land use agreement between 
the parties involved.

Task 3 Design 24 weeks While the Hittite Green 
Solutions unit comes as a 
complete system ready to be 
‘plugged into’ the heat and 
water source, integrating the 
system into SCE’s existing 
infrastructure and layout will 
take the majority of the time.  
Also considered is the system 
operational needs, and the 
physical construction.
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Task 4 Environmental 
Documentation

16 weeks CEQA requirements will be 
assessed by the City of 
Avalon as one of the 
jurisdictional authorities over 
the project.  Based on past 
projects in the proposed area 
and the type of project it is 
anticipated to require a 
Negative Declaration which 
can require 12-16 weeks.

Task 5 Permitting 4 weeks After the CEQA requirements 
are met a building permit will 
be issued by the City of 
Avalon

12 weeks As the project falls outside the 
scope of the Local Coastal 
Permit issued by the City of 
Avalon the project will require 
a Coastal Development 
Permit from the California 
Coastal Commission after 
CEQA requirements have 
been satisfied.

12 weeks Since the project involves 
micro turbine engines at the 
Southern California Edison 
electricity generating plant 
updates or new permits 
maybe required from the 
AQMD.  This can occur 
concurrently.

32 weeks State and Regional Water 
Quality Control Board 
processing will be required to 
permit the water as potable

Task 6 Proposal Monitoring 
Plan

2 weeks The Monitoring Plan will 
ensure accurate monitoring 
and reporting which will reflect 
the completed design plans 
and projected use.
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Task 7 Project Construction/
Implementation

6 weeks Fabrication of the Hittite unit 
will occur in Turkey.

8 weeks Shipment of the Hittite unit will 
be by boat

24 weeks Installation and Testing: 
Infrastructure preparation at 
the SCE facility will begin prior 
to the arrival of the unit, 
integration into the SCE 
infrastructure will occur 
concurrently with the 
installation and testing of the 
unit.

68 weeks Startup and operation will 
continue for the duration the 
project is operational.
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