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SCHEDULE 
 
 

Task  Activity  Timeline 

1. Direct Project Admin.  

    and Reporting 

 Administer grant and monitor program. 

 Report progress and expenditures. 

5/1/2015 – 4/1/2018

2. Easements  Not applicable n/a 

3. Project Evaluation/  

    Design/Engineering 

 Design the Efficient Fixtures Direct Install 

Program  

Complete 

4. Environmental  

    Documentation 

 Environmental review by a qualified City 

Planner 

2/28/2015

5. Permitting  Not applicable n/a 

6. Proposal Monitoring  

    Plan 

 Prepare Monitoring Plan  

 Report water, energy and GHG savings 

‐ See Attachment 6

‐ Ongoing as needed 

7. Project Construction/Implementation 5/1/2015 – 4/1/2018

Financial management   Obtain unique ledger key from accounting 

 Maintain financial database and files 

‐ 5/1/2015

‐ Continuous  

Identify participating 

plumbers 

 Develop, advertise, and administer RFQ 

 Execute contracts with qulalified plumbers  

 Create and post list of eligible plumbers 

5/1/2015 ‐ 7/1/2015

Purchase fixtures   Solicit bids for ultra‐high efficiency fixtures    

 Purchase items based on best value  

5/1/2015 ‐ 7/1/2015

 

Engage Customers    Prepare marketing materials   

 Advertise program  

 Answer customer questions as needed 

 Print customer participation forms  

5/1/2015 ‐ 7/1/2015

Direct Installation of 

Fixtures 

 Plumbers will install 4,399 residential and 

250 commercial high‐efficiency fixture 

packages 

7/1/2015 ‐ 12/31/2017

Oversee Plumbers   Ensure program compliance by plumbers 

 Verify customer eligibility for plumbers 

 Receive, process, pay plumber invoices  

7/1/2015 ‐ 12/31/2017

Reporting   Track program activities, participation, and 

expenditures and report to DWR 

 Monitor water and energy savings and GHG 

reductions and report to DWR  

 Submit final report to DWR 

Quarterly or as needed 

throughout program 

(5/1/2015 ‐ 4/1/2018) 

 


