
DWR WE14
December 12, 2014

P.  1

Attachment 5: Schedule



DWR WE14
December 12, 2014

P.  2

Attachment 5: Schedule



DWR WE14
December 12, 2014

P.  3

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2015 2016 2017 2018

Q4 
Report/ 
Invoice/ 
Annual 
Report

Qtrly

Final Report

Implement Faucet Aerator Retrofits & Incentives at Residential Occupancies

Implement Pre‐Rinse Spray Valve Direct Installation Program

Implement Turf grass Replacement Direct Installation Program

Implement Ozone Laundry Direct Installation Program

Project Monitoring and Evaluation

Q5 Report/ 
Invoice

Q6 Report/ 
Invoice

Q8  
Report/ 
Invoice/ 
Annual 
Report

Q10 
Report/ 
Final 

Q7
Report/I
nvoice

Q2
Report/ 
Invoice

CEQA and Labor

Q1 
Report/
Invoice

Q9
Report/I
nvoice

Q3
Report/ 
Invoice
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Attachment 5: Visual Schedule of the Previous Table


