SCHEDULE
[bookmark: _GoBack]Funding Awarded:	May 2015
CEQA for all four projects:	July/August 2015
Well 5
Bid:	September 2015
Award:	October 2015
Construction:	November – December 2015
The restoration of Well 5 will begin on or about November 1, 2015. The work will continue for approximately 40 working days or until completed weather permitting.
Well 36
Bid:	November 2015
Award:	December 2015
Construction:	January – February 2016
The restoration of Well 36 will begin on or about January 4, 2016. This work will continue for approximately 42 work days weather permitting.
Well 33
Bid:	September 2016
Award:	October 2016
Construction:	November – December 2016
The restoration of Well 33 will begin on or about November 1, 2016. The work will continue for approximately 35 work days weather permitting.
Well 27
Bid:	November 2016
Award:	December 2016
Construction:	January – February 2017
The restoration of Well 27 will begin on or about January 9, 2017. The work will continue for approximately 30 work days weather permitting.


