
Water Energy Grant Program 2014 
Attachment 3 – Work Plan 
FRESNO UNFIED SCHOOL DISTRICT – SITE LEVEL EFFICIENCIES – ENERGY & WATER (SLE‐EW) 

Page 1 of 3 
 

WORK PLAN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

# 
SCHOOL NAME – 

SITE 
ADDRESS  ZIP 

CENSUS 
TRACT 

CES 2.0 
RANGE 

FREE ‐ 
REDUCED 
LUNCH % 

1  COMPUTECH MS  555 EAS BELGRAVIA 93706 6019000902 96‐100%  69.4%

2  EDISON HS  540 E. CALIFORNIA AVE. 93706 6019000902 96‐100%  79.2%

3  KINGS CANYON MS  5117 E. TULARE AVE. ST 93727 6019002904 96‐100%  91.4%

4  ROOSEVELT HS  4250 EAST TULARE ST. 93702 6019002702 96‐100%  83.9%

5  SEQUOIA MS  4050 E. HAMILTON AVE. 93702 6019001303 96‐100%  95.1%

6  TEHIPITE MS  630 N. AUGUSTA  93701 6019002400 96‐100%  93.4%

7  YOSEMITE MS  1292 N. NINTH ST.  93703 6019002501 96‐100%  97.5%

City: Fresno  
Boundaries: Fresno Unified School District 

System Map:  
City of Fresno 
Boundaries:   
Fresno Unified School 
District 
Project Location:  
City of Fresno at 7 school 
sites 
Water Source:   
Fresno City Water 
Energy:   
PG&E 
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1:  PROJECT MAP 
 
The map details the area that comprises the City of Fresno, the boundary lines (black) detail the 
jurisdictional lines of the Fresno Unified School District. 
 
The Yellow Dots (7) provide the location within the jurisdiction boundaries of Fresno Unified of the 
seven (7) project sites.  Each site is located in a US Census Tract with a CalEnv 2.0 score of 96‐100% 
 
 
2:  WORK ITEMS 
 
Task 1:  Direct Project Administration and Reporting 
FUSD Department of Facilities and Operations (F/O) will manage the project they will be assisted by the 
District’s Grant Office Project Manager.  F/O will oversee agreement negotiations, purchasing, and invoicing, 
and project reporting.  The FUSD Grants Office will assist F/O in progressing reporting and in the final project 
report.  The district existing safeguards will monitor labor compliance.  
 
Task 2:  Easements – N/A 
 
Task 3:  Project Evaluation / Design /Engineering 
 
FUSD – NORESCO will complete project design, plans, and work orders (punch list); NORESCO will complete 
plans and specifications reports and cost estimates for each site and the project as a whole 
 

       

#  Activity  Responsible   NOTES 

1  Engage NORESCO for project work  FUSD  NORESCO is the district’s Prop 39 
contractor. 

2  Refine monitoring and evaluation 
plan, finalize relevant areas of 
responsibilities and data sources 

FUSD  Led by the FUSD Grants Office – 
Project Manager  

3  Conduct walkthroughs at each site 
to determine site needs and issues 
to mitigate (if any) to complete the 
project 

FUSD – NORESCO  Determine if there is any unique issues 
at any site (ie. Plumbing, water source, 
electrical)….at present the plan is to 
place the new dishwasher machines in 
the same footprint as the machines 
being replaced.  

4  Purchase new machines   FUSD‐NORESCO  Up to date commercial Hobart 

5  Develop schedule for removal and 
installation based on site issues, 
availability (school schedules).   

FUSD‐NORESCO  The replacement of the machines at 
the project sites will occur during the 
summer months – Jun 15 to Aug 15.   

6  Remove and install new machines   FUSD‐NORESCO  Per schedule 

7  Dispose of old machines  FUSD, NORESCO, 
VENDOR 
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8  Implement post installation 
monitoring plan 

FUSD  ‐Grants Office; Facilities; Food 
Services, and Site Staff 

 
3:  Deliverables 

1. Site staff (Food Services) will conduct use analysis of the newly installed machines (number of cycles 
per day) this will be a sampling conducted throughout the year – USE ANALYSIS:  Site staff is 
conducting a use analysis with the present machines to establish a comparable.  

2. Electrical / water cost savings analysis will be conducted quarterly and presented to internal and 
external stakeholders.   

3. Reporting to the Dept. of Water Resources.  
4. Project Plans and Work Plans  

 
 
4:  Permitting:  Fresno Unified School District operates under the California Division of the State Architect 
(DSA)– permits for this replacement of equipment are not required.  
 
  


