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Establishing a baseline:  Site staff will record daily use cycles of existing equipment on 6 sample days ( 3 ‐ 
Summer / 3‐ Winter Electric Rate Periods) prior to the installation of the new equipment, utilizing utility rates 
(energy/water) and equipment data a baseline for each site will be established to details daily cost of use, 
billing cycle cost of use, quarterly and annual cost of use. 
 
Upon installation of the new equipment staff will once again conduct a use study described above, this data 
will show the direct impact and cost value outcome from the project for each site and total. 
 
Work Plan and Schedule Monitoring:  The Fresno Unified School District – Grants Office Project Manager will 
monitor the projected time line against the actual time line, work plan movement, data gathering and will 
assist in reporting requirement. The Project Manager reports issues / finding and makes recommendations to 
the relevant assistant superintendent level staff member.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


