
ID Task 
Mode

Task Name Duration Start Finish

1 Design Bid Build 430 days Wed 4/1/15 Tue 11/22/16

2 Pre‐Design Study 6 wks Wed 4/1/15 Tue 5/12/15

3 Project Design Phase 8 mons Wed 5/13/15 Tue 12/22/15

4 Procurement Phase 9 mons Wed 12/23/15 Tue 8/30/16

5 Construction Phase 2 mons Wed 8/31/16 Tue 10/25/16

6 Commissioning & Close 
out

1 mon Wed 10/26/16 Tue 11/22/16

7 Design Build 410 days Wed 4/1/15 Tue 10/25/16

8 Pre‐Design Study 6 wks Wed 4/1/15 Tue 5/12/15

9 Project Design Phase 3 mons Wed 5/13/15 Tue 8/4/15

10 Procurement Phase 9 mons Wed 8/5/15 Tue 4/12/16

11 Final Project Design 
Phase

4 mons Wed 4/13/16 Tue 8/2/16

12 Construction Phase 2 mons Wed 8/3/16 Tue 9/27/16

13 Commissioning & Close 
out

1 mon Wed 9/28/16 Tue 10/25/16
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