ATTACHMENT 5. SCHEDULE
	Task
	Start 
	Finish

	Project Starts
	July 2015
	

	Task 1 – Project Administration
	Ongoing
	Ongoing

	Task 2 – Project Evaluation/Design/Engineering
	July 2015
	June 2016

	Task 3 – Environmental Documentation
	May 2016
	June 2016

	Task 4 – Permit 
	May 2016
	June 2016

	Task 5 – Proposal Monitoring Plan 
	June 2016
	June 2016

	Task 6 – Project Construction/Implementation
	June 2016
	October 2016

	Project Complete
	[bookmark: _GoBack]October 2016
	




