California Department of Water Resources

Enhanced Delta Emergency Response 2007-09

Enhanced Delta Emergency Response 2007-09
Jan. 18, 2008 Update
This update covers all of the progress the Department of Water Resources (DWR) has made
from Oct. 24, 2007 through Jan. 18, 2008 in enhancing the Department’s ability to respond to
large-scale levee failure or flood related emergencies in the Sacramento-San Joaquin Delta.
The majority of DWR’s work activities these three months have focused on improving the
physical response to an emergency via pre-event planning preparation work (i.e. stockpiling
flood response materials and developing plans to use these materials in a DWR emergency
response effort) and in expanding its outreach activities with other groups that are developing
their own Emergency Operations Plans (EOP).

Emergency Operations Plan
No significant changes have been made to the Interim EOP. However, the plan has been
presented to the Delta Protection Commission (DPC) and DWR personnel have been
engaged with the DPC and others in the development of non-DWR Delta-specific EOPs.
Improvements in the Interim EOP will continue to focus on DWR’s legislated water-focused
emergency response responsibilities, but by participating in the development of other Deltaspecific EOPs, DWR’s plan will better integrate into an overall Delta emergency response
planning effort that can address a larger cross section of emergencies.

Pre-Event Prep Work
Based on the preliminary design estimates of material needed to repair multiple levee
breaches and block 8 river channels following a large-scale levee failure (and massive
salinity intrusion) in the Delta, preparatory work for three new joint stockpile / transfer
facilities located on the periphery of the Delta has been completed. Jackson Valley Quarry
started placing rock (see Figure 1 for the schedule of rock placement) at DWR’s Rio Vista
Facility on Dec. 17, 2007. Rock will continue to be delivered to Rio Vista through Mar. 2008,
when the rock will then be delivered first to the Hood Facility and later to the Port of
Stockton. Currently the delivery of materials is slightly ahead of the original contracted
schedule, but the final delivery date based upon the supply contract is shown below.

[Tons]

Contracted
Delivery Date

Rio Vista

100k

Mar. 3, 2008

Hood

10k

Mar. 13, 2008

Port of Stockton

130k

Jun. 27, 2008

Total

240k

Facility

Total Quantity of Rock

The San Rafael Rock Quarry has been contracted to construct a complete conveyor system
at the Port of Stockton that will be capable of transferring large rock from either the above
referenced stockpiles or directly from trucks to barges. The construction and demonstration
of this conveyor should be completed in Mar. 2008. Although located at the Port, the
conveyor will be owned and operated by the Department.
The second phase of design work and contracts will focus on increasing the quantity of rock
stockpiled at the facilities, as well as procuring other breach closure materials, such as sheet
piles and increasing current wave wash protection supplies. DWR will also develop
strategies for transporting rock from the stockpile / transfer facilities to various potential
breach locations.
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