## State of California The Resources Agency DEPARTMENT OF WATER RESOURCES Division of Engineering

## **BID OPENING REPORT**

| Bids were opened on MARCH 7, 2007 |   |                 |                         |  |
|-----------------------------------|---|-----------------|-------------------------|--|
|                                   | NAPA TURNOUT RESERVOIR REPLACEMENT, NORTH BAY AQUEDUCT  |                 |                         |  |
|                                   | STATE WATER FACILITIES, DELTA FIELD DIVISION            |                 |                         |  |
|                                   | NAPA COUNTY, CALIFORNIA                                 |                 |                         |  |
|                                   | SPECIFICATION NO. 07-01, CONTRACT NO. C51340            |                 |                         |  |
|                                   |   |                 |                         |  |
|                                   | DEPARTMENT ESTIMATE: \$8,067,000.00                     |                 | to the same of the same |  |
|                                   | Contractor  | Bid Amount      | SBP                     |  |
| 1.                                | Hess Concrete Construction Co, Inc, American Canyon, CA | \$10.073.225.00 | N                       |  |
| 2.                                |   |                 |                         |  |
| ۷.                                | Mountain Cascade, Livermore, CA                         | \$10,309,073.00 |                         |  |
| 3.                                | Ghilotti Construction Co., Inc., Santa Rosa, CA         | \$10,412,770.00 | N                       |  |
| 4.                                | Teichert & Sons, Inc., Sacramento, CA                   | \$12,722,350.00 | N                       |  |

James S. Veres, Chief Contract Development Branch

Date:

THE BID AMOUNTS HAVE NOT BEEN CHECKED. THE BID TOTALS ARE SUBJECT TO CORRECTION AFTER THE BIDS HAVE BEEN COMPLETELY REVIEWED.