




Burbank Water and Power Well Destruction Project Schedule
Attachment 7

ID		Outline Number	Task Name	Duration	Start	Finish	1st Quarter
1			1 Burbank Well Destruction	230 days?	Mon 4/1/13	Fri 2/14/14	
2		1.1	Contractor Procurement	30 days	Mon 4/1/13	Fri 5/10/13	
3		1.2	Project Management	164 days?	Tue 7/2/13	Fri 2/14/14	
4		1.2.1	Grant Qtrly reports	142 days?	Tue 7/2/13	Wed 1/15/14	
5		1.2.2	Grant Final Report	30 days?	Mon 1/6/14	Fri 2/14/14	
6		1.3	Preparation of a Well Destruction Plans.	45 days?	Mon 5/13/13	Fri 7/12/13	
7		1.3.1	Presentation of all known information about the wells (provided to the contractor by BWP)	14 days?	Mon 5/13/13	Thu 5/30/13	
8		1.3.2	Video Log of the wells on DVD	1 day?	Fri 5/31/13	Fri 5/31/13	
9		1.3.3	Preparation of the well destruction permit applications	14 days?	Mon 6/3/13	Thu 6/20/13	
10		1.3.4	Filing the service request applications with Los Angeles County and payment of the fees.	1 day?	Fri 6/21/13	Fri 6/21/13	
11		1.3.5	Review the well Destruction Plans with the Los Angeles County Environmental Health Inspector and secure approval of the scope of work.	14 days?	Mon 6/24/13	Thu 7/11/13	
12		1.3.6	Provide a copy of the County Well Permit Application to BWP.	1 day?	Fri 7/12/13	Fri 7/12/13	
13		1.4	Execution of Well Destruction Plan.	70 days?	Mon 7/15/13	Fri 10/18/13	
14		1.4.1	Schedule the work and arrange with the Los Angeles County Environmental Health Inspector to be present for those portions of the work that must be witnessed	5 days	Mon 7/15/13	Fri 7/19/13	
15		1.4.2	City will remove existing piping from well site to main in the street for both sites	5 days	Mon 7/22/13	Fri 7/26/13	
16		1.4.3	Well No. 11a – At a minimum, the contractor shall:	30 days?	Mon 7/29/13	Fri 9/6/13	
17		1.4.3.1	Remove and dispose of the base plate and last/top column	30 days?	Mon 7/29/13	Fri 9/6/13	
18		1.4.3.2	Cut and remove piping, valve, and any other appurtenances located at the well site	30 days	Mon 7/29/13	Fri 9/6/13	
19		1.4.3.3	Execute the approved Well Destruction Plan and secure the Los Angeles County Health Inspector's approval.	30 days	Mon 7/29/13	Fri 9/6/13	
20		1.4.3.4	Remove and dispose of the concrete pad and steel I beams	30 days	Mon 7/29/13	Fri 9/6/13	
21		1.4.3.5	Grading and surface restoration:	30 days	Mon 7/29/13	Fri 9/6/13	
22		1.4.3.6	Level area, backfill to grade and repave with asphalt	30 days	Mon 7/29/13	Fri 9/6/13	
23		1.4.3.7	Repair any portion of fencing and/or block wall that may have been damaged during the demolition phase of the project	30 days	Mon 7/29/13	Fri 9/6/13	
24		1.4.3.8	Clean the area so that the area is free of debris	30 days	Mon 7/29/13	Fri 9/6/13	
25		1.4.3.9	Demobilize from the work site.	30 days	Mon 7/29/13	Fri 9/6/13	
26		1.4.4	Well No. 12 – At a minimum, the contractor shall:	30 days	Mon 9/9/13	Fri 10/18/13	
27		1.4.4.1	Remove and dispose of the motor, base plate and last/top column	30 days	Mon 9/9/13	Fri 10/18/13	
28		1.4.4.2	Cut and remove piping, valve, and any other appurtenances located at the well site.	30 days	Mon 9/9/13	Fri 10/18/13	
29		1.4.4.3	Execute the approved Well Destruction Plan and secure the Los Angeles County Health Inspector's approval.	30 days	Mon 9/9/13	Fri 10/18/13	
30		1.4.4.4	Remove and dispose of the concrete pump pad/pedestal.	30 days	Mon 9/9/13	Fri 10/18/13	
31		1.4.4.5	Grading and surface restoration:	30 days	Mon 9/9/13	Fri 10/18/13	
32		1.4.4.6	Backfill to 1" below grade.	30 days	Mon 9/9/13	Fri 10/18/13	
33		1.4.4.7	Restore area with 3/4" crushed rock and weed abatement matting	30 days	Mon 9/9/13	Fri 10/18/13	
34		1.4.4.8	Repair any portion of fencing that may have been damaged during the demolition phase of the project.	30 days	Mon 9/9/13	Fri 10/18/13	
35		1.4.4.9	Clean the area so that the area is free of debris.	30 days	Mon 9/9/13	Fri 10/18/13	
36		1.4.4.10	Demobilize from the work site.	30 days	Mon 9/9/13	Fri 10/18/13	
37		1.5	Completion of Documentation	120 days?	Mon 7/22/13	Fri 1/3/14	
38		1.5.1	Record all required data during execution of the work.	60 days?	Mon 7/22/13	Fri 10/11/13	
39		1.5.2	Prepare the Well Completion report	60 days?	Mon 10/14/13	Fri 1/3/14	
40		1.5.2.1	File a copy of each Well Completion Report with the County Office of Environmental Health.	60 days?	Mon 10/14/13	Fri 1/3/14	
41		1.5.2.2	File a copy of Each Well Completion Report with the State of California Department of Water Resources	60 days?	Mon 10/14/13	Fri 1/3/14	