

Attachment 7: Schedule

The following attachment presents the schedule for with the proposed South Westside Basin Shallow Groundwater Study scope of work as described in Attachment 5, Work Plan. A start date of May 2013 was assumed and the project is expected to be completed in January 2015, within the two-year performance period.

San Bruno will be ready to proceed with the proposed project when funding becomes available.