












Attachment 5. Schedule

WORK PLAN- SCHEDULE	1st year (divided by month)												2nd year	3rd year
Tasks	1	2	3	4	5	6	7	8	9	10	11	12		
1. Construction of the CWTS														
2. Plants and algal cells setup														
3. Wetland cells establishment														
4. Algal population density experiment														
5. Residence time experiment														
6. Algal species experiment														
7. Wetland maturity experiment														
7.1 Measuring efficiency for Se removal														
7.2 Determining Se accumulation														
7.3 Analyses of Se speciation and ecotoxicity evaluation														
8. Administration:														
Preparation of invoices and monthly budget narratives														
9. Reporting:														
Submission of quarterly, annual and final reports.													