

## Update on Project Status and Schedule



Advisory Committee  
December 8, 2005  
Torres Martinez, California

## Activities in November

- ◆ **Completing Existing Conditions and No Action Alternative descriptions**
  - Land Use, Utilities, Traffic, Economics, Cultural Resources, and Paleontology
- ◆ **Apply Broad Screening Criteria to Describe Restoration Configurations**
- ◆ **Advisory Committee/Work Group input:**
  - Participate in Working Groups: Alternatives and Habitat

## Activities in December

- ◆ **Complete inflow projections**
- ◆ **Complete Existing Conditions and No Action Alternative descriptions**
- ◆ **Compare Configurations to No Action Alternative, Existing Conditions, and Variability Conditions**
- ◆ **Advisory Committee/Work Group input:**
  - Review configurations - including cost and construction phasing
  - Proposed Range of Final Alternatives will be discussed - additional information on sub-alternatives

## Activities in January

- ◆ **Continue to compare Alternatives to No Action Alternative, Existing Conditions, and Variability Conditions**
- ◆ **Advisory Committee/Work Group input:**
  - Review final description of alternatives and sub-alternatives
  - Review of preliminary results of impact assessments

# Overall Schedule

December 8, 2005

