

CALFED Environmental Water Account
Acquisition Status
1/17/01

	Quantity (TAF)		Letter of Intent	Environmental Documentation Status	NOD Filed	Draft Contract	Final Contract
	Dry	Wet					
NORTH of DELTA GOAL 35 TAF							
Yuba County Water Agency 2001 purchase	50	50	N/A	Filed SCH 12/6/00	*	Complete	YCWA Approved
Oroville Wyandotte ID 2000	10	0	11/17/00	Filed SCH 12/8/00		Complete	Signed
Subtotal North of Delta	60	50					
SOUTH of DELTA GOAL 150 TAF							
Initial Water in San Luis Reservoir	72	72	N/A	Completed		N/A	N/A
Westside Mutual 2000 Purchase	15	15	12/1/00	Final review		12/21/00	
Westside Mutual 2001 Purchase	0	55	N/A	Final review		12/21/00	
Rosedale Rio Bravo 2000 Purchase	19	19	12/1/00	Filed SCH 1/5/01		12/21/00	
Arvin Edison 2000 Purchase/Exchange	10	10	N/A	Filed 1/18/01		12/22/00	
Arvin Edison 2001 Purchase/Exchange	10	10	N/A	Filed 1/18/01		12/22/00	
BVWD/RRB/WKWD (spot market)	0	35	N/A	Drafted		12/21/00	
Nickel/ID4	10	15	N/A	Drafted		12/21/00	
Semitropic WSD/ Tulare Irrigation District	15	15	Pending	Drafted		12/21/00	
Subtotal South of Delta	151	246					
GROUNDWATER STORAGE/EXTRACTION GOAL 200/100 TAF							
MWD - Semitropic 2001 GW Purchase	32	32	N/A	Filed SCH 12/22/00		12/21/00	
MWD - Semitropic 2001 GW Recovery	0	0	N/A	Filed SCH 12/22/00		12/21/00	
Santa Clara Semitropic 2001 Purchase	30	30	N/A	Filed SCH 1/17/01		12/11/00	
Santa Clara Semitropic 2001 Recovery	30	0	N/A	Filed SCH 1/17/01		12/11/00	
Westside Mutual 2001 GW Purchase	50	50	N/A	Final Review		12/22/00	
Westside Mutual 2001 GW Recovery	20	0	N/A	Final Review		12/22/00	
Cawelo 2001 GW Purchase	10	10	N/A	Filed SCH 1/17/01		12/21/00	
Cawelo 2001 GW Recovery	5	0	N/A	Filed SCH 1/17/01		12/21/00	
BV/WK/RRB 2001 GW Purchase	25	0	N/A	Drafted		12/22/00	
BV/WK/RRB 2001 GW Recovery	25	0	N/A	Drafted		12/22/00	
Rosedale Rio Bravo 2001 Recovery	45	45	N/A	Filed SCH 1/5/01		12/22/00	
Rosedale Rio Bravo GW Storage Service	45	45	N/A	Filed SCH 1/5/01		12/22/00	
Subtotal Groundwater Storage	192	167					
Subtotal Groundwater Extraction	125	45					
SOURCE SHIFTING GOAL 100 TAF							
Metropolitan Water District	100	100	N/A	Filed SCH 12/5/00	1/12/01	Completed	Board Approved
Metropolitan Water District - additional	0	0	N/A	Filed SCH 12/5/00	1/12/01		
Subtotal Source Shifting Agreements	100	100					

TOTAL

462.78