



Contract Extension Schedule

June 26

Package Negotiation

- **Objective 2a**
 - Concepts for an AIP, including management (SWP Contractors)
- **Objective 2b**
 - Further Information Exchange/Discussion
- **Objective 3**
 - Further Information Exchange/Discussion

July 10

Package Negotiation

- **Objective 2a**
 - Negotiate AIP, Tentative Agreement
- **Objective 2b**
 - Draft AIP(s?) Shared, Clarifying Questions
- **Objective 3**
 - Negotiate AIP, Tentative Agreement
- **Objective 4**
 - BDCP Participation Options

July 24

Package Negotiation

- **Objective 2a**
 - Finalize Tentative Agreement on the AIP (no one objects to carrying it forward in the package)
- **Objective 2b**
 - Negotiate AIP
- **Objective 3**
 - Finalize Tentative Agreement on the AIP (no one objects to carrying it forward in the package)
- **Objective 4**
 - Negotiate AIP, Tentative Agreement (no one objects to carrying it forward in the package)
- **Objective 1**
 - Negotiate AIP

August 7

Package Negotiation

- **Objective 2b**
 - Finalize Tentative Agreement on the AIP (no one objects to carrying it forward in the package)
- **Objective 1**
 - Finalize Tentative Agreement on the AIP (no one objects to carrying it forward in the package)
- **The Package (Objectives 1, 2a, 2b, 3)**
 - Negotiate Final Tentative Agreements on the Package of AIPs (affirm in a tally to the package)