



City of Sacramento Department of Utilities  
 District Metered Areas (DMAs) for Water Loss Control  
 DWR Water-Energy Grant Application  
 December 12, 2014



ID	Task Name	Duration	Start	Finish	2015				2016				2017				2018					
					Q3	Q4	Q1	Q2	Q3													
1	City of Sacramento Department of Utilities District Metered Areas (DMAs) for Water Loss Control	926 days	Fri 12/12/14	Fri 6/29/18																		
2	Grant Submission	1 day	Fri 12/12/14	Fri 12/12/14																		
3	City Council Resolution	1 day	Tue 2/10/15	Tue 2/10/15																		
4	Grant Award	1 day	Thu 4/30/15	Thu 4/30/15																		
5	Task 1 - Project Management	783 days	Wed 7/1/15	Fri 6/29/18																		
6	Project Management	761 days	Wed 7/1/15	Wed 5/30/18																		
7	DWR Coordination and Invoicing	761 days	Wed 7/1/15	Wed 5/30/18																		
8	DWR Reporting	766 days	Fri 7/24/15	Fri 6/29/18																		
9	Task 2 - DMA Implementation and Analysis	421 days	Wed 7/1/15	Wed 2/8/17																		
10	Task 2.1 - Select Final DMA Study Areas	6 mons	Wed 7/1/15	Tue 12/15/15																		
11	Task 2.2 - Implement One-year Consumption Monitoring	365 edays	Tue 12/15/15	Wed 12/14/16																		
12	Task 2.3 - Report on Results	2 mons	Thu 12/15/16	Wed 2/8/17																		
13	Task 3 - Leak Detection and Fixes	180 days	Thu 2/9/17	Wed 10/18/17																		
14	Leak Detection Crews Isolate Leaks	9 mons	Thu 2/9/17	Wed 10/18/17																		
15	Task 4 - Leak Repairs	741 days	Fri 5/29/15	Fri 3/30/18																		
16	Task 4.1 - Main Line/City Asset Repairs and Replacements	14 mons	Mon 3/6/17	Fri 3/30/18																		
17	Task 4.2 - DAC Homeowner Funding Repair Program	741 days	Fri 5/29/15	Fri 3/30/18																		
18	Program Development	9 mons	Fri 5/29/15	Thu 2/4/16																		
19	Program Outreach	28 mons	Fri 2/5/16	Thu 3/29/18																		
20	Program Funding	14 mons	Mon 3/6/17	Fri 3/30/18																		