

ATTACHMENT 5
SCHEDULE

Task	Date
PCR: Signed Project Concept Report	December 13, 2012
Design: Final Signed Plans, Specifications, and Engineer's Estimate	December 13, 2012 – August 13, 2014
Advertise Project	October 23, 2014 – November 20, 2014
Bid Opening	November 20, 2014
Award Contract	December 4, 2014 – January 8, 2015
Begin Mobilization	January 15, 2015 – March 17, 2015
Start of Construction	March 17, 2015
End of Construction	August 20, 2015