


WEYMOUTH SOLAR GENERATION PROJECT



Project: 12 03 2014 Weymouth Date: 12/9/14

Task Split Milestone Summary Project Summary External Tasks External Milestone Deadline Progress

Weymouth Service Area - High Efficiency Toilet Rebate Program

ID	Task Name	Start	Finish	2015								2016						
				3rd Quarter		4th Quarter		1st Quarter		2nd Quarter		3rd Quarter		4th Quarter		1st Quarter	2nd Quarter	3rd Quarter
				Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Jan	Apr	Jul			
1	High Efficiency Toilet Rebate Program	7/1/14	6/30/16	High Efficiency Toilet Rebate Program														
2	Task 1: Project Management and Administration	7/1/14	6/30/16	Task 1: Project Management and Administration														
3	Task 2: Marketing	7/1/14	6/30/16	Task 2: Marketing														
4	Task 3: Monitoring and Reporting	7/1/14	6/30/16	Task 3: Monitoring and Reporting														
5	Task 4: Payment Processing	7/1/14	6/30/16	Task 4: Payment Processing														
6	Task 5: Grant Proposal Monitoring	7/1/14	6/30/16	Task 5: Grant Proposal Monitoring														

Date: 12/9/14

Task		Summary		External Milestone	◆
Split		Project Summary		Deadline	↓
Milestone	◆	External Tasks		Progress	