

2014 Water-Energy Grant Program: Water-Energy Community Action Network Program

Attachment 5 - Schedule

Task/Subtask	2015												2016												2017												2018													
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D		
Overall Project																																																		
Task 1: Direct Project Administration & Reporting																																																		
1.1 Administration																																																		
1.2 Quartlery Reports & Invoicing																																																		
1.3 Draft & Final Project Report																																																		
Task 2: Easement(s) (not applicable)																																																		
Task 3. Project Evaluation/Design/Engineering																																																		
Task 4: Environmental Documentation: (not applicable)																																																		
Task 5: Permitting:																																																		
Task 6: Proposal Monitoring Plan																																																		
Task 7: Project Construction/Implementation																																																		
7.1 Smartscape Manuals & Workshops																																																		
7.2 Outreach Field Personnel																																																		
7.3 Central Program Manager and Hotline Operator																																																		
7.4 SBC Whole House Energy Efficiency Retrofit																																																		
7.5 OC and RC Energy Saving Measures																																																		
7.6 SBC, OC, RC Water Saving Retrofit																																																		

SBC = San Bernardino County; OC = Orange County; RC = Riverside County