

**SOUTH ORANGE COUNTY WASTEWATER AUTHORITY
COASTAL AND J.B. LATHAM TREATMENT PLANTS
WATER AND ENERGY EFFICIENCY PROJECTS
SUMMARY SCHEDULE**

ID	Task Name	Duration	Start	Finish	2014												2015												2016												2017			
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	 Coastal Treatment Plant - Water and Energy Efficiency Project	2393 days	Tue 7/1/08	Thu 8/31/17																																								
2	 J.B. Latham Treatment Plant - Water and Energy Efficiency Project	1499 days	Tue 1/4/11	Fri 9/30/16																																								

Project: 20141209_Project Schedule_ :
Date: 12/12/2014

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			