

## Water Plan Update 2018 Collaboration Guide

Chapter	Status and Current Focus	Collaboration Guide					
		August 23 – September 15	September 27, 2017 Plenary	October 15, 2017	Policy AC Webinar <sup>1</sup> December 2017	November - January	February 2018
1 Envisioning Water Resources Sustainability	<ul style="list-style-type: none"> <li>Key content summarized at April meetings with the Policy and Tribal advisory committees and State Agency Steering Committee (SASC)</li> <li>Minor refinements to properly support and blend with other chapters, frame up sustainability, and underscore importance of Update 2018 recommendations</li> </ul>	<b>Feedback and direct engagement with DWR staff invited and encouraged</b>	90% draft	<b>Pre-PRD Comments due to DWR*</b>	<b>Progress report and final opportunity to discuss Public Review Draft content</b>	<b>DWR preparing and routing Administrative Draft</b>	<b>Public Review Draft Released</b>
2 Sustainability Outlook	<ul style="list-style-type: none"> <li>Key content summarized at April advisory committee and SASC meetings</li> <li>Working directly with some State agencies</li> <li>Evolving content shared at July workshop</li> <li>Conducting proof of concept for performance tracking of water management improvements at a regional/watershed scale related to governance, regulation, finance</li> </ul>		90% draft				
3 Recommendations	<ul style="list-style-type: none"> <li>Key content summarized at April advisory committee, and SASC meetings</li> <li>Evolving content shared at July workshop</li> <li>Refining recommendations</li> </ul>		75% draft				
4 Investing in Water Resources Sustainability	<ul style="list-style-type: none"> <li>Outline and planned content shared at April advisory committee, and SASC meetings</li> <li>Plan framework, approach, and evolving content shared at July workshop</li> <li>Focusing on findings and recommendations</li> <li>Determine best use and scale for funding mechanisms</li> </ul>		25% draft				
5 Funding and Implementation	<ul style="list-style-type: none"> <li>Annotated outline prepared</li> <li>Ramping up work as preceding chapters approach near-final status</li> <li>Will leverage Sustainability Outlook to track progress</li> </ul>		10% draft				
Highlights	Will be developed after Public Review Draft (PRD) process						
Appendices	Continually under development (includes the final Assumptions & Estimates report)						
Implementation Plan for DWR Roles	Will be developed after PRD process (Will Include “Parking Lot” for Update 2023)						
Audience-specific brochures, briefings, etc.	Will be developed after Final Water Plan release						

### Notes:

<sup>1</sup>This webinar is open to the public. Visit our [meeting materials page](#) for more information.

\* Input received by October 15 may be reflected in Public Review Draft. Please submit comments to: [cwpc@water.ca.gov](mailto:cwpc@water.ca.gov).