

Water Plan Update 2018 Tribal Advisory Committee Collaboration Guide

Chapter	Status and Current Focus	Tribal Advisory Committee Collaboration Guide					
		August 23 – September 15	September 27, 2017 Plenary	October 15, 2017	Tribal AC Webinar (November)	November - January	February 2018
1 Envisioning Water Resources Sustainability	<ul style="list-style-type: none"><li>Key content summarized at April meetings</li><li>Minor refinements to properly support and blend with other chapters, frame up sustainability, and underscore importance of Update 2018 recommendations</li></ul>	TAC Feedback and direct engagement with DWR staff are invited and encouraged*	90% draft	Pre-PRD comments due to DWR**	Progress report and final opportunity to discuss Public Review Draft content	DWR preparing and routing Administrative Draft	Public Review Draft Released
2 Sustainability Outlook	<ul style="list-style-type: none"><li>Key content summarized at April Advisory Committees</li><li>Working directly with some State agencies</li><li>Evolving content shared at July workshops</li><li>Conducting proof of concept for performance tracking of water management improvements at a regional/watershed scale related to governance, regulation, finance</li></ul>		90% draft				
3 Recommendations	<ul style="list-style-type: none"><li>Key content summarized at April Advisory Committees</li><li>Evolving content shared at July workshops</li><li>Refining recommendations</li></ul>		90% draft				
4 Investing in Water Resources Sustainability	<ul style="list-style-type: none"><li>Outline and planned content shared at April Advisory Committee</li><li>Plan framework, approach, and evolving content shared at July workshops</li><li>Focusing on findings and recommendations</li><li>Determine best use and scale for funding mechanisms</li></ul>		75% draft				
5 Funding and Implementation Plan	<ul style="list-style-type: none"><li>Annotated outline prepared</li><li>Ramping up work as preceding chapters approach near-final status</li><li>Will leverage Sustainability Outlook to track progress</li></ul>		75% draft				
Highlights	Will be developed after Public Review Draft process						
Appendices	Continually under development (includes the final Assumptions & Estimates report)						
Implementation Plan for DWR Roles	Will be developed after Public Review Draft process <i>(Will include “Parking Lot” for Update 2023)</i>						
Audience-specific brochures, briefings, etc.	Will be developed after Final Water Plan release						

\* Input received by September 15 may be reflected in September Plenary meeting.

\*\* Input received by October 15 may be reflected in Public Review Draft.