

Water Plan Update 2013


Project Update

Since we last met on March 30th, 2011...


- Finance Caucus – Two meetings – Lots of input and interest
- Groundwater Caucus – First meeting - Group validation of the planned deliverables
- Sustainability Indicators – Work team will be bringing forward drafts and holding a workshop in September
- Scenarios and Response Packages – Working with SWAN and other Public AC members to contemplate changes in the development and use of scenarios
- Land Use Decision Tree – Building Partnerships for Pilot Studies
- Regional Forums – 3 Regional Forums conducted (Sacramento, South Coast, and San Francisco)

Water Plan Update 2013

Timeline and Major Deliverables



Foundational Components



- = Public AC Meeting Scheduled
- = Tribal AC Meeting Scheduled
- = Plenary Meeting Scheduled
- C = Tentative Caucus Meeting
- = Milestone/Deadline

CALIFORNIA WATER PLAN UPDATE 2013 PUBLIC AC MEETING SCHEDULE

2011 MEETINGS *(Remaining)*

June 29
August 24
October – 26 & 27
December 15

2012 Meetings	2013 Meetings
<p>February 2 – Public AC</p> <p>April 4 -Public AC</p> <p>June 21 Public AC</p> <p>August 22-23 Plenary</p> <p>October 24 Public AC</p> <p>December 13–Public AC</p>	<p>January – 24 - SWAN</p> <p>February 14 – Public AC</p> <p>May 2 – Public AC</p> <p>October 23-24 Plenary</p> <p>December 5 Public AC</p>