

5/2/08 changes are underlined.

Schedule for Interim Drafts of Regional Reports & Resource Management Strategy Narratives

Document Draft	(staff) Final date to submit to Publications	Distribution (post online)	Public Review & Comment Scheduled for	(public) Final date to submit comments	Notes
2008					
Initial Draft	Feb 15	RR reports: 2 weeks before related workshop RMS reports: staggered, Feb 29-Mar 10	Mar - Apr Regional Workshops ¹ March 20-21 Advisory Committee Mtg	April 18	
Working Draft	RR- <u>June 2²³</u>	<u>July 1</u>	July 1, 2, 7, 10, 11, 14, Aug 6-8 RMS wrkshps	Aug 1	
	RMS-May 28	June 11 (Wed)	July 9 Advisory Committee Mtg		
Pre-Admin Draft	Aug 13	Sep 3 (Wed)	Sep. 18-19, 2008 Plenary Meeting	Oct 3	
	Aug 13				
Admin Draft	Oct 20		Oct 27 To Executive Floor		Admin to Repro
Public Review Draft	Dec 22	Dec 31, 2008	March 19-20, 2009 Advisory Committee Mtg Apr – May Public Comment Workshops ⁴	Jun 5, 2009	Need to print PRD
Preview of Final Update 2009	Jun 22	Sep 2, 2009 (Wed)	Sep. 17-18, 2009 Plenary Meeting	Oct 1, 2009	Final preview to Repro Aug 28
Final Update 2009	Oct 12	POST ONLINE Dec 31, 2009	Approval process to DWR execs, Resources Agency, Governor	70 days due back Dec 28	

Note: As needed, the Facilitation Team will schedule additional public workshops to get feedback on the Regional Reports and Resource Management Strategies.

¹ 2008 Regional workshops

Colorado River – March 4 (Desert Hot Springs)
San Joaquin R+Tulare– March 11 (Table Mountain Rancheria)
Delta Regional – March 27 (Courtland)
Mtn Counties – April 11 (Sonora)

South Lahontan– March 5 (Apple Valley)
SF Bay – March 24 (Oakland)
Sac River Region – April 2 (Yuba City)
North Coast – April 28 (SR)

South Coast – March 6 (San Diego)
Central Coast – March 25 (Salinas)
North Lahontan – April 9 (Truckee)

² Publications will send formatted RR working drafts to initial reviewers by June 6; reviewer comments are due back to RR authors June 20. Authors must return report to publications by June 25; that week's e-news (June 25) will have notice that RR chapters are posted or will be posted by end of week.

³ North Coast RR. Submittal dates are: Comments on Initial Draft from NCIRWMP due to Tito May 28; WD due to Pubs June 11; WD back to NC Initial Reviewers June 13; Initial Reviewers' comments on WD due June 25; WD posted June 30.

⁴ 2009 Region workshops TBA