

California Water Plan Update 2013 Tribal Advisory Committee

May 2011

Progress Report

Objective:

Evaluate the implementation of the recommendations of the 2009 Water Plan Update and display the results in a report card format to inform adaptive management of current and future water planning, flood planning and implementation.

Deliverables:

- Monitoring process and documentation (e.g. “Report Card”) addressing implementation status, schedules, deadlines and investments regarding water, water quality and flood recommendations and legislation that includes:
 - Qualitative assessments of high-level resource management accomplishments, conditions and unmet objectives;
 - Inventory of performance measurement activities and results throughout the State (including sustainability indicators);
 - Recommendations regarding priority policy and legislation to help address identify deficiencies in implementation and performance

Schedule:

- | | |
|--|--------------|
| ◆ Revise Project Charter per Public AC feedback: | Spring 2011. |
| ◆ Form Project Report Caucus: | Spring 2011. |
| ◆ Compile and summarize information, and identify data gaps: | Late 2011. |
| ◆ Conduct analysis and prepare draft document: | Spring 2012. |
| ◆ Refine analysis and finalize document: | Fall 2013. |

How to Join the Progress Report Caucus: Email

Paul Massera: pmassera@water.ca.gov

Megan Fidell: mfidell@water.ca.gov