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Attachment 3.Work Plan 
 

INTRODUCTION 
 
Goals and Objectives 
 
The goal of the San Francisquito Creek Flood Protection and Ecosystem Restoration Capital 
Improvement Project, East Bayshore Road to San Francisco Bay is to provide protection against a 1% 
fluvial event coincident with a 1% tide, with accommodation for 26 inches of projected sea level rise and 
FEMA freeboard requirements on San Francisquito Creek between East Bayshore Road and the San 
Francisco Bay.  The project will protect more than 1,100 properties from creek flooding, and when 
coupled with future tidal levee improvements, will remove these properties from the FEMA floodplain.  
The downstream reach of San Francisquito Creek between East Bayshore Road and San Francisco Bay is 
at the highest risk of severe flooding in the system, due to undersized channel capacity and sub‐
standard levees.  Flooding risk is exacerbated during high tides.  The creek in this area runs through 
communities that have experienced severe damage during previous flood events.  The completion of the 
East Bayshore Road to San Francisco Bay reach is a necessary first step to provide comprehensive flood 
protection for the entire watershed and floodplain.   

   
Protection for the approximately 5,500 properties in the San Francisquito Creek 100‐year floodplain 
requires the completion of multiple projects both upstream and downstream of East BayshoreRoad. This 
is one of several projects needed to reduce flooding throughout the watershed.  Due to its complex 
nature,the project from the downstream face of East Bayshore Road to the San Francisco Bay, also 
referred to as the downstream project has been split into two phases.  This grant application is 
requesting match funding for the Phase 1 project, described below.   

 
The Phase 1 project includes elements along the lower two‐thirds of the overall downstream project.  
The Phase 2 project in the upper one‐third of the downstream project reach is in a more physically 
restrictive area, and is described is more detail at the end of this section. Of its own merit, the Phase 1 
project would increase stream flow capacity from the downstream face of East Bayshore Road to the 
San Francisco Bay in several ways, reducing local flood risks during storm events by providing a portion 
of the capacity needed for upstream flood protection projects being planned by the San Francisquito 
Creek Joint Powers Authority (SFCJPA).  Increasing San Francisquito Creek’s flow capacity from Highway 
101 to San Francisco Bay would be achieved by implementing several project elements.  The Phase 1 
project will include degrading a segment of the existing left levee (looking upstream) and constructing a 
setback levee further back on the City of Palo Alto Municipal Golf Course.  An overflow terrace at a 
marsh elevation adjacent to this setback levee and along the entire low flow channel and Baylands 
Preserve will be constructed to provide additional habitat for identified species. Opposite this setback 
levee, the right levee will be rebuilt to appropriate geometric and compaction standards; stability 
problems will be addressed with all new levee construction.  An un‐maintained portion of the right levee 
downstream of Friendship Bridge will be removed to an elevation consistent with mean higher high 
water, so that flood flows above high tide stage from San Francisquito Creek will have the opportunity to 
split and flow naturally out into the Palo Alto Baylands Preserve as well as within the creek, toward the 
Bay.  The existing outlet pipes and outfall structure at the O’Connor Street Pump Station will be 
modified to tie properly into the levee construction.  An existing PG&E gas transmission line crossing 
under the creek will be relocated to minimize project area impacts.  Discussions with PG&E are 
underway to redesign and relocate the gas transmission line.        
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Phase 1 consists of these project elements: 
 
• Degrading un‐maintained levee segments to allow for creek flow combined with more natural 

flow into the dendritic channels of the Palo Alto Baylands Preserve; 
• Constructing a setback levee in order to address stability issues and widen the creek adjacent to 

the Palo Alto Municipal Golf Course; 
• Constructing and an overflow terrace at a marsh elevation along the setback levee and entire 

low flow channel to provide habitat for endangered species; 
• Constructing a pedestrian boardwalk at Friendship Bridge providing recreational conductivity 

between the Cities of East Palo Alto and Palo Alto; 
• Relocating PG&E’s Gas Transmission Line to outside the project area; 
• Constructing a tie‐in of the O’Connor Street Pump Station outfall structure. 
 

The Phase 1 project is at a 30% design level completion, and 60% design is near completion.  The 30% 
PS&E reflect a project that is not yet split into Phase 1 and Phase 2.  The phased project will be reflected 
in the 60% PS&E, currently underway. 

 
The Phase 2 project, which is not part of this grant application, is the completion of design and 
construction of floodwalls where existing right‐of‐way is limited, including tie‐ins at Highway 101 / East 
Bayshore Road and the San Francisquito Creek Pump Station, and coordination and relocation of existing 
utilities within the project area.  While the completion of Phase 1 will allow a 100‐year fluvial flow to be 
contained within the channel under existing conditions, the completion of Phase 2 will provide sufficient 
protection against SLR, and freeboard to remove parcels from the fluvial floodplain and allow work 
upstream. 
 
Purpose and Need  
 
San Francisquito Creek Flood Protection and Ecosystem Restoration Capital Improvement Project has 
recently been added to the Bay Area IRWM Plan, which is a component of the DWR’s statewide IRWM 
Plan.   
 
Projects selected to the Bay Area IRWMP are approved upon satisfying multiple requirements, such as 
the project is within the regional IRWM boundary and the project demonstrates benefits in multiple 
water resource management areas.   San Francisquito Creek Phase 1 project satisfies both of the 
requirements.   
 
The San Francisco Bay Area IRWMP identifies six regional goals:  
 

1. Contribute to the promotion of economic, social and environmental sustainability 
2. Contribute to improved supply reliability 
3. Contribute to the protection and improvement of hydrologic function 
4. Contribute to the protection and improvement of the quality of water resources 
5. Contribute to the protection of public health, safety and property 
6. Contribute to the creation, protection, enhancement and maintenance of environmental 

resources and habitats 
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The goals addressed by this Phase 1 project include: 
 
 Bay Area IRWMP Goals 

1  2  3  4  5  6 
Place an “X” in the boxes corresponding to 
the numbered objectives above that the 
project addresses 

X    X  X  X  X 

 
The Phase 1 project addresses multiple Proposition 1E Water Management Strategies, such as 
ecosystem restoration, flood management, recreation and public access, wetland enhancement and 
watershed planning.   
 
The Phase 1 project also provides Multiple Project Benefits, such as removal of invasive non‐native 
species, the creation and enhancement of wetlands, and the acquisition, protection, and restoration of 
open space and watershed lands, planning and implementing multipurpose flood management 
programs, watershed protection and management, and ecosystem and fisheries restoration and 
protection.   
 
Overall, the Phase 1 project will create new habitat and improve existing habitat by widening the 
channel to allow for the creation of new marsh wetlands, and opening the Creek to the Baylands 
Preserve will improve connectivity of the habitat areas.  The Phase 1 project will create opportunities for 
recreational enhancements, such as improved public access, greater compliance with ADA standards, 
and additional marshland and wildlife viewing areas.  
 
The Phase 1 project would increase stream flow capacity from the downstream face of East Bayshore 
Road to the San Francisco Bay.  It will reduce local flood risks during storm events as well as provide a 
portion of the capacity needed for upstream flood protection projects being planned by the SFCJPA. 
 
The Phase1 project will remove fluvial flooding risks from San Francisquito Creek for over 1,000 
properties (primary residences) within the City of East Palo Alto.  The Median Household Income in East 
Palo Alto is $44,000 annually, which is approximately 58% of the MHI for the State of California, 
qualifying East Palo Alto as a Disadvantaged Community as defined by the California Department of 
Finance Population Research Unit.   
 
Project List 
 
San Francisquito Creek Flood Protection and Ecosystem Restoration Capital Improvement Project, East 
Bayshore Road to San Francisco Bay – Faze 1 
 
The completion of this project is not dependent upon any other projects.  30% design has been 
completed, 60% design is near completion.  Other projects and phases of design and construction are 
dependent upon the completion of the Phase 1; however, Phase 1 is not dependent upon any other 
projects. 
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Regional Map 
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Completed Work 
 
Santa Clara County (2006), LiDAR of San Francisquito Creek and surrounding areas.May.(Adjusted by 
HJW Geospatial in Sept. 2008 using Bestor Engineers TIN.) 
 
Description:  Bestor Engineers was hired by the USACE San Francisco District to provide mapping, for 
hydraulic modeling purposes, of San Francisquito Creek, from San Francisco Bay to approximately 10 
miles upstream of the mouth.  The survey included a detailed topographic survey of the creek channel 
using ground survey methods.  A bathymetric survey was also performed along the creek channel 
between the mouth of the creek and the bridge at Highway 101.  The bathymetric survey and 
conventional survey were merged, and were supplemented by an existing LiDAR set provided by the 
Santa Clara Valley Water District (SCVWD) in order to form a single continuous digital terrain model 
(DTM) of the entire San Francisquito Creek floodplain. 
 
Philip Williams & Associates, Ltd. (2009), San Francisquito Creek Flood Reduction Alternatives Analysis, 
July 17, 2009 
 
Description:  SFCJPA selected the design alternative proposed by Philip Williams & Associates, Ltd. 
(PWA, dated July 2009), which includes channel geometry modification, floodwall installation, existing 
levee degrade, reconfiguration of a portion of the Palo Alto Golf Course, and an outlet structure for the 
proposed enlargement of the Highway 101/East Bayshore Road Bridge.   
 
Santa Clara Valley Water District (2010 pending), Right of Way Study 
 
Description:  The study completed by the SCVWD, including linework and details for surrounding APNs, 
fee and easement. 
 
Towill, Inc. (2010), San Francisquito Creek Mapping, DTM &Orthophotos, San Francisquito Creek from 
Highway 101 to SF Bay, March 2010 
 
Description:  Towill performed aerial mapping of the project area and Faber Tract in order to cover the 
entire project area downstream of East Bayshore Road, including the Palo Alto Baylands Preserve, and 
sufficient distance outside of the levee footprint.  By compiling the previously mentioned surveys with 
this aerial mapping, the compiled survey provides planimetric detail sufficient for engineering design.  
Aerial photography was flown to support a scale of 1”=40’, with 1 ft contours.   Contours were 
generated from the Bestor DTM.   
 
Design Services for Floodwater Conveyance Improvements on San Francisquito Creek from East Bayshore 
Road to San Francisco Bay, November 2009 ‐ current 
 
Description:  HDR Engineering Inc. is under contract with the SFCJPA to provide consulting services in 
support of plans, specifications and estimates (PS&E) preparation for flood protection improvements 
along San Francisquito Creek between East Bayshore Road and the San Francisco Bay.   
 
Scoped tasks include: project management; public outreach assistance; previous design concept, model, 
and base map/survey review; utility mapping; design criteria development; geotechnical investigations 
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and associated reporting and recommendations; PS&E at the 30%, 60%, 90% and 100% levels; and bid 
and construction support. 
 
The 30% design package for the San Francisquito Creek Flood Protection Project from East Bayshore 
Road to SF Bay has been delivered and is comprised of the following documents: 
 

• Technical Memorandum 
• 30% Plan Set 
• Technical Specifications Table of Contents 
• Preliminary Estimate of Probable Construction Costs 

 
Geotechnical Services, San Francisquito Creek Flood Protection Capital Project, San Mateo and Santa 
Clara Counties, CA, November 2009 
 
Description:  GEI Consultants are under contract with the SFCJPA to provide consulting services in 
support of geotechnical data gathering and review, design review, field work, laboratory testing, 
analyses, evaluations, and recommendations, and report documentation.  
 
Existing Data and Studies 
 
USACE San Francisco District (2005), San Francisquito Creek Flood Damage Reduction & Ecosystem 
Restoration General Investigations Program, 905(b) Analysis Reconnaissance Study. March 14, 2005 
 
Description: This document describes the flooding and water resources related problems and 
opportunities associated with San Francisquito Creek; determine whether there is Federal Interest for 
flood control improvements; and identifies a non‐Federal sponsor willing to share the cost of a detailed 
Feasibility Study of alternative plans for flood damage reduction and ecosystem restoration.   
 
USACE San Francisco District (2005), San Francisquito Creek Flood Damage Reduction & Ecosystem 
Restoration General Investigations Program, San Mateo & Santa Clara Counties, CA, Proposed Feasibility 
Phase Project Management Plan.  September 27, 2005 
 
Description: This Project Management Plan (PMP) outlines the study approach and methodology for the 
San Francisquito Creek Feasibility Study.  The PMP presents the scopes of work, schedules, and budgets 
for the technical support.   
 
Wang et al (2007), Santa Clara Valley Water District, San FrancisquitoCreek Hydrology Report. December 
2007 
 
Description: This report summarizes the work completed on the San Francisquito Creek hydrology.  
Presented in this report are recommended design flows for San Francisquito Creek and its respective 
tributaries.   
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Noble Consultants, Inc. (2009), Final Report, San Francisquito Creek, Development and 
Calibration/Verification of Hydraulic Model. May 26, 2009 
 
Description: Hydraulic report summarizes development and calibration/verification of the hydraulic 
HEC‐RAS model developed for San Francisquito Creek.  
 
Light, Air & Space Construction Environmental Services Company (2009), San Francisquito Creek 
Hazardous Toxic Radioactive Waste Study, San Francisco Bay to Searsville Dam Plus Additional 5‐Square 
Mile Study Area, Santa Clara and San Mateo Counties, California. November 20, 2009 
 
Description: This report summarizes the environmental evaluation and results.   
 
USACE San Francisco District (2009), Appendix C, DRAFT Geotechnical Appendix and Reliability Analysis 
of Downstream Floodwalls and Levees, San Francisquito Creek, F3 Milestone Without Project, December 
2009 
 
Description: This report describes the geologic setting, seismicity and anticipated geotechnical 
performance of the levees and floodwalls in the study area.  
 
GEI Consultants (2010), Data Gathering and Review Technical Memorandum, San Francisquito Creek 
Flood Protection Project, January 19, 2010 
 
Description:  This memo provides documentation of the Data Gathering and Review and Geotechnical 
Design Review efforts completed by GEI Consultants.   
 
U.S. Army Corps Engineers, San Francisco District (2010), Draft Without Project Conditions Coincident 
Frequency Analysis, San Francisquito Creek, San Mateo and Santa Clara Counties, CA, Ma 2010 
 
Description:  This report summarizes the results of a coincident frequency analysis evaluation for San 
Francisquito Creek.    
 
HDR Engineering, Inc. (2010), Draft Design Criteria and Considerations Technical Memorandum, San 
Francisquito Creek Flood Protection Capital Project.  June 11, 2010 
 
Description:  This document summarizes the design criteria and considerations that will guide 
development of PS&E for the flood conveyance improvement of San Francisquito Creek between East 
Bayshore Road and the San Francisco Bay based upon the selected alternative design. 
 
HDR Engineering, Inc. (2010), Draft Hydraulic Review Technical Memorandum, San Francisquito Creek 
Flood Protection Capital Project.  August 3, 2010 
 
Description:  This document summarizes the review findings of the existing hydraulic HEC‐RAS model for 
the downstream portion of San Francisquito Creek between East Bayshore Road to the San Francisco 
Bay.  This review consisted of confirming the model’s compatibility with the selected conceptual level 
design, and recommending adjustments to the hydraulic model to be consistent with the proposed 
construction plans.   
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HDR Engineering, Inc. (2010), 30 Percent Design Technical Memorandum, San Francisquito Creek Flood 
Protection Capital Project.  August 3, 2010 
 
Description:  This document summarizes the design analysis at the 30% design stage, as well as 
modifications made to the project since the release of the Alternatives Analysis. 
 
HDR Engineering, Inc. (2010), Faber Tract Hydraulic Impacts Technical Memorandum, San Francisquito 
Creek Flood Protection Capital Project.  October 8, 2010 
 
Description:  This document summarizes the hydraulic analysis completed for impacts to the Faber Tract 
(Baylands Preserve) based upon the planned levee degrade between San Francisquito Creek and the 
Baylands Preserve. 
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Project Specifics 
 

Project  Site Specific 
Geographic Location 

Project’s  Function  with  Relation  to  other 
stormwater or sewage conveyance systems 

Phase 1  Within  the  Bay  Area 
IRWM  region  (see 
included  figure  of  the 
Bay Area IRWM region) 

The Phase 1 project  is a necessary first step to 
provide  comprehensive  flood protection along 
San  Francisquito  Creek.    The  project  will 
improve  creek  flow  capacity  independent  of 
and  prior  to  the  construction  of  upstream 
projects.   

 
Project Timing and Phasing 
 
The commencement and completion of this project is not dependent upon any other projects.  Phase 1 
is being designed to provide for  lowered water surface elevation within the Creek channel throughout 
the project reach as compared to existing conditions during any combination of fluvial and tidal events.  
Phase 2 of the Project  is  intended to provide FEMA freeboard for the upstream portion of the project 
reach.   Projects being planned  for  the Highway 101 crossing and stream reaches upstream of 101 are 
intended to provide benefits for other portions of the floodplain, and are not needed for, nor will they 
enable benefits to be realized by Phase 1 of the East Bayshore Road to SF Bay Project. 
 
TASKS 
 
The following pages describe the Work Plan setting forth various tasks using the outline suggested on 
the Proposition 1E Proposal Solicitation Package. 
 

Task 1: Administration 
 
SFCJPA staff will manage the project with respect to schedule, budget, compliance, coordination, and 
outreach activities.  The SFCJPA will manage and support development of all deliverables required for 
project implementation and ensure appropriate quality standards are met.  The SFCJPA will resource, 
through interagency participation or consultant utilization, all tasks required for project implementation.  
 
Management of the project will be conducted by the following assigned staff members: 
 
1.1 –Project Manager 
1.2 –Executive Director 
1.3 –Finance Manager 
1.4 –Legal Counsel 
 
 
Deliverables 
 

• Deliverables for the Project Management task will include regular SFCJPA Board briefings, as 
described in Subtask 3.4. 
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Task 2: Labor Compliance Program 
 
All work completed will be compliant with the California Code of Regulations labor compliance 
programs.  Construction contracts will be compliant with Davis‐Bacon wage determinations.  
 

Task 3: Reporting 
 
Subtask 3.1 ‐ Design Progress Report 
 
The design team will participate in monthly meetings with the SFCJPA to discuss progress and issues that 
may affect completion of design, plans, and specifications. The design team will provide an agenda one 
week prior to the meetings, as well as draft and final meeting minutes of each meeting to the SFCJPA. 
 
Subtask 3.2 ‐ Environmental Progress Report 
 
The environmental compliance team will participate in monthly meetings with the SFCJPA to discuss 
project progress and issues that may affect environmental compliance, mitigation, permitting or 
schedule. The environmental compliance team will provide an agenda one week prior to the meetings, 
as well as draft and final meeting minutes of each meeting to the SFCJPA. 
 
Subtask 3.3 ‐ Construction Progress Report 
 
The construction management team will participate in monthly meetings with the SFCJPA to discuss 
project progress and issues that may affect construction cost and schedule. The construction 
management team will provide an agenda one week prior to the meetings, as well as draft and final 
meeting minutes of each meeting to the SFCJPA. 

Subtask 3.4 ‐ SFCJPA Board Briefings 
 
SFCJPA staff will provide regular briefings to inform the SFCJPA Board on the progress of design, 
environmental, and construction activities.   
 
Deliverables 
 

• The SFCJPA will provide the final Design Progress Reports to DWR. 
• The SFCJPA will provide the final Environmental Progress Reports to DWR. 
• The SFCJPA will provide the final Construction Progress Reports to DWR. 
• The SFCJPA will provide SFCJPA Board Briefing materials (agenda, minutes, reports) to DWR. 

 

Task 4: Land Acquisition 
 
A real estate plan will be developed that establishes the approach for the identification, appraisal, and 
acquisition of real estate interests in support of construction and associated environmental mitigation.  
The Real Estate Plan will address the acquisition schedule and resolve issues identified in association 
with encroachments, relocations, or replacement as well as questions concerning the appropriate real 
estate interest associated with specific features.  The Real Estate Plan will describe the existing land use 
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and ownership, potential encroachements, tract register, and real estate take map.  The Real Estate Plan 
will be at a level of detail commensurate with identified lands requirements.  
 
Subtask 4.1 –Agreement with City of Palo Alto 
 
All of the land that will need to be acquired for Phase 1 is owned by the City of Palo and is designated as 
park land, and a formal agreement for the use of this land is being developed.    
 
Deliverables 
 

• Draft and Final Real Estate Plan 
 

Task 5: Assessment and Evaluation 
 
In 2002, the SFCJPA began seeking federal authorization of a U.S. Army Corps of Engineers (Corps) 
General Investigation (GI) “New Start” to develop a comprehensive plan for providing flood 
management, ecosystem enhancements, and recreational opportunities along San Francisquito Creek.  
In 2004, the Corps received federal authorization to conduct, in partnership with the SFCJPA, a 
watershed‐wide Flood Damage Reduction and Ecosystem Restoration Project (FDRER) General 
Investigation.  Federal funding for the FDRER is issued on an annual basis through insertion of the item 
in either a House or Senate appropriations bill and passage of the federal budget.  Over the past six 
years, federal funding has been inconsistent and inadequate to address the flood protection needs of 
local residents. 
 
In 2008, the SFCJPA also began to reexamine the possibility of implementing local capital projects by 
applying through Section 104 of the Water Resources Development Act for future federal credit against 
the reduction in costs to the overall project (without damaging the GI’s cost‐benefit ratio).  The capital 
project alternatives contemplated for implementation through the Section 104 program were 
considered for their ability to meet the SFCJPA’s goals to reduce flooding, protect the environment, and 
provide recreational opportunities without adversely affecting communities in other parts of the 
watershed and within certain budget constraints.  A field of 26 original project alternatives was 
narrowed to 4 candidate alternatives through evaluation against a set of criteria developed by the 
SFCJPA’s Technical Advisory Committee. 
 
Subtask 5.1 – Conceptual Design 
 
In early 2009, the SFCJPA hired a hydrologic consultant firm to conduct a preliminary technical analysis 
on the remaining candidate alternatives to determine feasibility, hydraulic performance, and develop 
preliminary cost estimates of a preferred alternative.  The Final Report from this effort is available at: 
http://www.cityofpaloalto.org/knowzone/news/details.asp?NewsID=1344&TargetID=215 
 
The project alternative recommended by the SFCJPA Executive Director and accepted by the SFCJPA 
Board of Directors on July 23, 2009 would widen the mainstem channel of San Francisquito Creek 
between the downstream face of East Bayshore Road, a highway frontage road connected to U.S. 101, 
and San Francisco Bay. This reach of San Francisquito Creek has the lowest conveyance capacity of any 
stream reach within the watershed’s primary floodplain, and is at highest risk of severe flooding from 
fluvial and tidal sources.  Additionally, as determined by the preliminary technical analysis and other 
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hydraulic modeling performed by the SFCJPA Technical Advisory Commitee and independent 
stakeholders, improving conveyance capacity within this stream reach will facilitate future projects to 
increase floodwater conveyance in reaches of San Francisquito Creek upstream of the project site by 
providing capacity to pass flow levels greater than those that could reach the project site under current 
conditions.   
 
There are a number of factors that make this section of the creek the top priority of the SFCJPA’s flood 
management efforts:  
 

• It is at highest risk of severe flooding from two sources: 1) flows coming down from the hills and 
2) tidal surges from the bay.  

• It runs through communities that have experienced damage and dislocation during previous 
flood events, such as the floods of 1998.  

• It is a necessary first step to providing full and comprehensive flood protection, as upstream 
flow improvements (such as removal of bridge constrictions) cannot be implemented until 
downstream capacity has been increased.  

• Lowering the water surface elevation at the downstream reach will improve drainage upstream, 
even before upstream projects are built. 

 
The SFCJPA is in the process of completing design and environmental documentation for the preferred 
alternative, and is seeking Proposition 1E funding to implement Phase 1 of the Project. 
 
Deliverables 
 

• No additional assessments or evaluations are anticipated to complete design and construction. 

 
Task 6: Final Design 
 
Subtask 6.1 ‐ 60 Percent Design 
 
Plans, Specifications and Estimates 
 
Design will proceed to the 60% level, during which comments received on the 30% design will be 
incorporated. Responses to these comments will be documented; any non‐concur responses will be 
resolved with the SFCJPA prior to completion of the task. The 60 percent submittal will include a full set 
of drawings, draft technical specifications and Special Provisions, quantities, and an estimate of 
probable construction cost.  Final detailed survey topography and survey control will be included.  
 
Storm Water Pollution Prevention Plan (SWPPP) 
 
A Storm Water Pollution Prevention Plan (SWPPP) Report that includes during‐construction and post‐
construction erosion control and pollution prevention methods will be developed. The SWPPP Report 
will include a description of interim and permanent stabilization practices for the site, including a 
schedule of when the practices will be implemented. Site plans will show that existing vegetation is 
preserved where possible and that disturbed portions of the site are stabilized. Use of impervious 
surfaces for stabilization will be avoided. 
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Deliverables 
 

• 60 Percent Design Plan and Specifications 
• Design Calculations 
• Responses to 30 Percent Comments 
• Technical Memorandum 
• Design Calculations, Quantities & Preliminary Estimate of Probable Construction Cost 
• SWPPP Report 

 
Subtask 6.2 ‐ 90 Percent Design 
 
Plans, Specifications and Estimates 
 
Design will proceed to the 90 percent level, during which comments received on the 60 Percent design 
will be incorporated and responses documented. The 90 Percent submittal will include a full set of 
drawings, draft specifications, quantities, and an estimate of probable construction cost. Final detailed 
survey topography and survey control will be included. 
 
Storm Water Pollution Prevention Plan (SWPPP) 
 
A preliminary SWPPP will be developed based on the previously submitted SWPPP and in accordance 
with the California Stormwater Quality Association’s (CASQA’s) Construction Best Management Practices 
Handbook. This deliverable will include a site map and details suitable for use in the final SWPPP satisfy 
requirement of the 2009 Draft National Pollution Discharge Elimination System (NPDES) Construction 
General Permit. 
Tasks will include: 
 

• Evaluating existing data regarding soil and runoff quality. 
• Developing a plan to disturb the smallest area possible and avoid sensitive areas. 
• Listing potential pollution sources in construction area. 
• Listing all soil‐disturbing activities. 
• Preparing a pollution prevention site map that delineates surface waters, steep slopes, areas of 

soil disturbance, and post construction storm water discharge locations. 
• Selecting BMPs for the site. 

 
Deliverables 
 

• 90 Percent Design Plan and Specifications 
• Responses to 60 Percent Comments 
• Design Calculations, Quantities & Preliminary Estimate of Probable Construction Cost 
• Preliminary SWPPP Report  

 
Subtask 6.3 ‐ 100% Design 
 
Design will proceed to the 100 percent level, during which comments received on the 90 percent design 
will be incorporated and responses documented. The 100 percent submittal will include a full set of 
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drawings, technical specifications and special provisions, quantities, and a final estimate of probable 
construction cost. 
 
Storm Water Pollution Prevention Plan (SWPPP) 
 
Based on necessary, collected site‐specific information, including grading and/or drainage plans, the 
Notice of Intent (NOI) will be developed for the subject site in accordance with California Regional Water 
Quality Control Board guidelines (NPDES General Permit for Storm Water Discharges Associated With 
Construction Activity, Water Quality Order 99‐08‐DWQ) and recommendations to address identification 
of applicable, effective stormwater and non‐stormwater BMPs and schedule of implementation for use 
during and after construction. Tasks will include: 
 

• Evaluating existing data regarding soil and runoff quality 
• Developing a plan to disturb the smallest area possible and avoid sensitive areas 
• Listing potential pollution sources in construction area 
• Listing all soil‐disturbing activities 
• Preparing a pollution prevention site map that delineates surface waters, steep slopes, areas of 

soil disturbance, and post construction storm water discharge locations 
• Selecting best management practices (BMPs) for the site. 

 
Deliverables 

 
• 100 Percent Design Plans and Specifications, stamped by a registered professional  
• Quantities & Final Estimate of Probable Construction Cost, stamped by a registered professional 
• Electronic AutoCAD files of the plan set 
• Responses to and final resolution of 90 percent Comments 
• Project Status Report (including project contacts, memos to RE, utility agreements, permits, 

right‐of‐way contracts, report copies) 
• Notice of Intent in accordance with State NPDES General Permit 
• Surveyor’s file 

 
Subtask 6.4 ‐ Operation and Maintenance Plan 
 
An Operation and Maintenance (O&M) plan will be developed in accordance with industry standards 
and relevant USACE guidelines as well as FEMA criteria as described in 44 CFR 65.10.  The Santa Clara 
Valley Water District and the City of East Palo Alto, the agencies responsible for maintenance of the new 
levees in Santa Clara and San Mateo Counties, respectively, will be consulted during development of the 
O&M plan to ensure responsibilities and requirements are understood and agreed upon.   
 
Deliverables 

 
• Draft and Final Operations and Maintenance Plan 
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Task 7: Environmental Documentation 
 
Based on a preliminary review performed by the SFCJPA, the following environmental resources could 
be affected by construction of the Project. 
 

• Visual resources 
• Traffic flow 
• Recreation 
• Ambient noise 
• Air quality 
• Biological resources 
• Cultural and paleontological resources 
• Water quality 

 
Because of the potential for significant impacts on the environment, as the lead agency responsible for 
compliance with the California Environmental Quality Act (CEQA), the SFCJPA has decided to prepare an 
environmental impact report (EIR) to provide ample opportunity for public disclosure and public 
participation in the planning and decision making process.   
 
Subtask 7.1 – Draft EIR 
 
In September 2010, the SFCJPA published a notice of preparation (NOP) to initiate the CEQA scoping 
process through which the SFCJPA will refine the range of issues and Project alternatives to be 
addressed in a draft EIR.  The draft EIR will analyze the topic areas identified above in detail, and any 
others for which potentially significant impacts are identified, and will propose measures to mitigate 
(avoid, reduce, or compensate) for any impacts evaluated as significant.   
 
Public Scoping Meetings were held on September 29 and September 30, 2010, in East Palo Alto and Palo 
Alto to gather input from the public on the proposed project design. 
 
Subtask 7.2–Final EIR 
 
It is anticipated that the Draft EIR for the project will be released in August 2011.  Upon circulation and 
incorporation of comments to the Draft EIR, it is anticipated that the Final EIR will be adopted by the 
SFCJPA Board of Directors in February 2012. 
 
 
Deliverables 

 
• Draft EIR 
• Final EIR 
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Task 8: Permitting 
 
Subtask 8.1 – Permit Acquisition 
 
Design and Investigation Requirements 
 
The design and environmental compliance teams will coordinate to identify, avoid, and minimize 
potential impacts to existing resources associated with any required geotechnical borings, and to 
prepare and submit permits required for these activities. 
 
Based on the review of the project alternatives, it is anticipated that geotechnical investigations may 
occur in areas subject to jurisdiction of the USACE under Section 404 of the Clean Water Act (CWA), and 
that these activities could be authorized under Permit 6 (Survey Activities) and Nationwide Permit 33 
(Temporary Construction, Access, and Dewatering) of the Nationwide Permit Program (NWP). NWPs are 
subject to compliance with other federal and state laws including Section 401 of the CWA, the federal 
Endangered Species Act (ESA), and Section 106 of the National Historic Preservation Act. Compliance 
with these laws and regulations will require preparation of a preconstruction notification (PCN) and a 
water quality certification application for compliance with Sections 401 and 404 of the CWA, and a 
biological assessment for Section 7 consultation under the federal ESA. The investigations will also 
require preparation of a Notification of a Lake or Streambed Alteration Agreement for compliance with 
Section 1602 of the California Fish and Game (CFG) Code. 
 
Project and Construction Requirements 
 
The project will adhere to the following regulations and policies. 
 

• Clean Water Act Sections 303, 401,402, and 404—The Clean Water Act (CWA) is the primary 
statute that regulates water quality impacts. CWA. Section 303 requires the State to establish 
beneficial uses of state waters and to adopt water quality standards to protect those uses, 
Section 401 regulates the discharge of pollutants into waters of the United States, Section 402 
regulates construction‐related stormwater discharge to surface waters, and Section 404 
regulates the placement of dredged and fill materials into jurisdictional waters of the United 
States,” includes oceans, bays, rivers, streams, lakes, ponds, and wetlands.  
 

• California Fish and Game Code Section 1602 (Streambed Alteration Agreement)—Section 1602 
of the Fish and Game Code regulates projects that would affect the flow, channel, or banks of 
rivers, streams, and lakes. It requires public agencies and individuals to enter into a Streambed 
Alteration Agreement imposing specific commitments to avoid habitat damage if a project 
would divert, obstruct, or change the natural flow of the streambed or use streambed materials.  
 

• Rivers and Harbors Act Section 10—Rivers and Harbors Act Section 10 regulates construction in 
and over navigable waters of the United States, requiring proponents to obtain a permit from 
the U.S. Army Corps of Engineers for the construction of structures such as bridges, causeways, 
dams, and dikes; the excavation/dredging or deposition of material in these waters; or any 
obstruction or alteration of navigable waters.   
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• California State Wetlands Conservation Policy—The California State Wetlands Conservation 
Policy of “no net loss” is consistent with the U.S. Army Corps of Engineers’ policies governing 
habitat mitigation commitments for issuance of permits under CWA Section 404. 

 
• McAteer‐Petris Act—The McAteer‐Petris Act authorizes the jurisdiction of the San Francisco Bay 

Conservation and Development Commission (BCDC) over tidally influenced waters within a 100‐
foot buffer of the Bay. For the proposed project, jurisdiction of the BCDC begins at the 
pedestrian footbridge, approximately 5,000 feet downstream of the US‐101 bridge. 

 
• U.S. Army Corps of Engineers (Corps, USACE) levee design guidelines and levee vegetation 

guidelines. 
 
The project will obtain authorization under the following regulations, and will accordingly 
incorporate associated permit terms and mitigation requirements. 
 

• Clean Water Act Sections 404 and 401–402. 
• California Fish and Game Code Section 1602 (Streambed Alteration Agreement).  
• Rivers and Harbors Act Section 10. 
• McAteer‐Petris Act (BCDC permit) 
 

Upon completion of 60% Design P&S, the SFCJPA’s environmental consultant on the project will begin 
preparation of permit applications for required authorizations.  Pre‐consultations with several of the 
permitting authorities have either taken place or are schedule for Spring of 2011. 
 
Additionally, theSFCJPA wishes to obtain FEMA certification for the project once all phases are 
completed, therefore project levees will comply not only with Corps levee design guidelines but also 
with the recently issued guidance regarding levee vegetation (ETL 1110‐2‐571).  Although the vegetation 
guidance has created significant concerns among resource agencies and others, the SFCJPA has 
determined that because the new levees will be constructed in an area dominated by marshplain 
grasses and low marsh semi‐aquatic vegetation, that compliance with ETL 1110‐2‐571 will not 
compromise the benefits of the intended restoration components of the project. 
 
Deliverables 
 

• Preconstruction Notification for Sections 401/404 of CWA 
• Water Quality Certification application for Sections 401/404 of CWA 
• Biological Assessment for Section 7 under ESA 
• Notification of Lake or Streambed Alteration Agreement for Section 1602 of CFG code 
• Application for Rivers and Harbors Act (Section 10 permit) 
• Application for McAteer‐Petris Act (BDCP permit) 
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Task 9: Construction Contracting 
 
Subtask 9.1 Bid Solicitation 
 
This task includes all pre‐award activities including preparation of bid package, advertising and notice to 
contractors, holding a pre‐bid conference, responding to requests for clarification on bid documents, 
and issuing revised bid documents.   
 
Subtask 9.2 Bid Evaluation 
 
This task includes bid compliance check and evaluation.  The bids will be reviewed to ensure they are 
complete, have been signed by the proper authority, bonds are valid, and required documentation is 
enclosed.  SFCJPA staff will complete evaluation of responsive and compliant bids with member agency 
assistance.  
 
Subtask 9.3 Contractor Selection/Contract Execution 
 
This task includes activities required to bring the winning bidder under contract for the Project.  
Following determination of the winning bid, a letter of intent will be sent to the winning bidder, 
notifying them of the award and requesting acknowledgement and willingness to enter into contract 
negotiation.   
 
Deliverables 
 

• Minutes from pre‐bid conference 
• Addendum to bid documents 
• Clarifications to bid documents 
• Bid Evaluation Summary 
• Negotiated/Awarded Contract 

 

Task 10: Construction 
 
Subtask 10.1 Mobilization and Site Preparation 
 
Mobilization 
 
This task will consist of preparatory work and operations, including, but not limited to, those necessary 
for the movement of personnel, equipment, supplies, and incidentals to the project site; and for all 
other work and operations which must be performed before beginning work at the project site.  The 
contractor will establish temporary facilities and areas, and install temporary fencing.  The construction 
work area will be inspected to identify possible environmental constraints, terrain limitations and other 
interferences.  The contractor will meet with local agencies and organizations, as required, to ensure 
site operations are conducted in a manner consistent with local requirements and contract documents. 
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Site Preparation 
 
This task will consist of clearing vegetation and debris from the immediate work areas.  Clearing and 
grubbing will consist of removing unwanted materials from the work area including trees, stumps, roots, 
brush, downed timber and rubbish (as applicable).  Debris and cleared materials will be consolidated 
and stockpiled at a designated disposal area.  Following clearing activities along the project site and 
work area, erosion, water, and pollution control measures will be installed.  Layout surveying will be 
completed and construction alignments will be identified from established control points, benchmarks, 
and baselines indicated on the design drawings.   
 
Subtask 10.2 Project Construction 
 
The following elements of the Project will be constructed: 
 

• Relocate PG&E gas transmission line 
• Degrade existing left bank levee 
• Construct new left bank set back levee 
• Construct left bank overflow terrace 
• Degrade and reconstruct right bank levee 
• Degrade right bank levee downstream of Friendship Bridge 
• Construct O’Connor Street Pump Station outfall modifications and tie‐in 
• Construct pedestrian boardwalk at Friendship Bridge 

 
Subtask 10.3 Performance Testing and Demobilization 
 
Performance Testing 
 
All gates and valves will be tested during this phase to ensure proper working condition.  Testing will be 
performed at design head to ensure there are no leaks or malfunctions in use.  Mechanical operation 
will be verified prior to project close‐out.   
 
Demobilization 
 
Demobilization will include all activities for transportation of personnel, equipment, and supplies not 
required or included in the contract from the site, including disassembly, removal and site cleanup, of 
offices, buildings and other facilities assembled on the site specifically for the project.   
 
Task 11: Mitigation Activities 
 
Environmental compliance and mitigation work for all project impacts associated with construction or 
any other project activities that may cause temporary disruptions to the project area will be described in 
the Draft EIR scheduled for public release in August 2011, as described in Task 7. 
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Permanent impacts to the landscape and operation of businesses and facilities in the Phase 1 reach will 
be limited to lands owned and operated by the City of Palo Alto.  The following properties are expected 
to experience long‐range impacts: 
 

1) The Palo Alto Baylands Preserve 
2) The Palo Alto Municipal Golf Course 
3) Palo Alto Baylands Athletic Center 

 
All of these properties are designated as city park land and are preserved as such; a re‐designation of 
these lands for other uses can come only by a vote of the people of the City of Palo Alto.  The City has 
indicated that per their land‐use ordinances, implementation of the project would not require a re‐
designation of the existing land use type.  Therefore, permanent impacts will be limited to the areas on 
which new project features (levees) will encroach on to lands currently used by these park facilities. 
 
Subtask 11.1 – Palo Alto Baylands Preserve 
 
It is not anticipated that Phase 1 will induce any long‐term negative impacts on the Preserve.  Impacts 
will be limited to the periodic introduction of fresh creek water to the marshplain environment of the 
Faber Tract, the parcel within the Baylands Preserve located directly to the north of the downstream 
most reach of the creek channel.  This periodic freshwater action on the Faber Tract simulates a return 
to historic conditions, and will likely have some beneficial impacts for native species that utilize the area.  
Future projects  (projects planned at US 101 and upstream) that will result in increased flow levels 
reaching the project area during extreme events could create significant negative impacts on the levees 
surrounding the Faber Tract, as an increase in fluvial contributions is anticipated to lead to increased 
water surface elevations under certain conditions (as evidenced by recent hydraulic modeling ).  
Mitigations for these impacts will be planned as appropriate during the design and environmental 
planning of those upstream projects. 
 
Subtask 11.2 – Palo Alto Municipal Golf Course 
 
Permanent impacts to the Golf Course landscape and operations will result from the realignment of the 
left levee (looking upstream) throughout the Phase 1 reach on to portions of land currently used for 
golf.  TheSFCJPA, in partnership with the City of Palo Alto, is developing plans to reconfigure several 
holes on the golf course to accommodate the Project, while maintaining the Golf Course’s overall length 
and play rating.  Preliminary analysis indicates that six holes will need to be modified to accommodate 
the encroachment of the new levee – relocation of the tee box will be need for two holes; new greens 
will need to be constructed for two separate holes; and new fairway alignments, including relocation of 
several trees and irrigation lines will be needed for an additional two holes.  Preliminary estimates 
indicate that design and construction can be completed on the golf course within a six to eight month 
window.  The golf course design, when complete, will be evaluated in the project EIR. 
 
Subtask 11.3 – Baylands Athletic Center   
 
Most of the permanent impacts on the Baylands Athletic Center will be realized during the construction 
of Phase 2 of the project, which will encroach on to a compacted gravel area currently used as overflow 
parking for the ball fields at the Center.  The SFCJPA and its design consultant are developing a plan with 
the City of Palo Alto to best accommodate the City’s long term parking needs at this facility, and will 
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implement the appropriate mitigations as part of Phase 2.  Significant temporary impacts will be realized 
at the Athletic Center, as the Athletic Center parking lot will be used as the primary access and staging 
area for construction activities.  The SFCJPA and its design consultant are developing a vehicle and 
pedestrian routing plan to mitigate for these temporary disruptions. 

 
Task 12: Construction Administration 
 
Subtask 12.1 ‐ Construction Management 
 
This task includes all activities required to manage the construction phase of the project.  Activities 
carried under this task include: 
 

• Conducting the pre‐construction conference 
• Monitoring the Contractor’s performance and enforcing all requirements of applicable codes, 

specifications, and the contract drawings. 
• Performing field inspection and other quality control activities including necessary materials 

testing. 
• Monitoring construction schedules throughout the course of construction. 
• Reviewing working days, contract time and documenting time extensions. 
• Maintaining a daily inspector’s report system that records the hours worked by staff and 

equipment.  The narrative portion of the report will include a description of the contractor’s 
operation and location of work and any other pertinent information. 

• Tracking subcontractor’s work, and ensuring the contractor submits written requests prior to 
substituting a contractor. 

• Maintaining well‐organized photographic/video records during construction. 
• Ensuring the contractor properly provides for the safety of the workers. 
• Managing change orders and obtaining required local agency approval.   
• Managing submittals and monitoring the designer’s review activities. 
• Managing claims. 
• Managing the contractor’s Requests for Information (RFI). 
• Reviewing and recommending progress payments. 
• Determining materials sampling, testing requirements and providing acceptance testing 

services. 
• Enforcing labor compliance (Task 2) by preparing daily reports with required information, 

monitoring certified payrolls and doing spot check labor surveys and interviews. 
• Supervising contractors traffic plan, as necessary 
• Establishing a punch list system. 
• Establishing a record file that supports 1) adequacy of field control, 2) conformance to contract 

specifications, 3) payments to contractor.  The file must be complete, organized and maintained 
in a manner that permits inspection by the local agency.   
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Subtask 12.2 – Engineering Services during Construction 
 
The SFCJPA’s designer shall assist the SFCJPA and SFCJPA’s Construction Manager during the 
construction phase of the project. This support will include the following activities: 
 

• Attendance at and assistance during the pre‐construction conference 
• Attendance at resolution meetings 
• Assist the SFCJPA in providing responses to RFI, preparation of change orders (review the 

validity of the request and assist SFCJPA in its response), and letters of clarification regarding 
interpretation of plans and specifications 

• Perform shop drawing and submittal reviews 
• The designer shall conduct periodic field visits to observe progress and as requested by SFCJPA. 

The designer shall also attend periodic site meetings between SFCJPA and the Contractor. 
• Provide recommendations for changes required by design discrepancies, utility conflicts, or due 

to other issues which may arise during construction 
• Perform a final walk‐through inspection when construction is complete 

 
Subtask 12.3 ‐ Record Documents 
 
Should any changes to the construction documents take place during the construction phase, these 
changes would be captured in the record drawings. Based on change orders and field revisions to the 
construction drawings, the SFCJPA will compile record drawings of the constructed improvements for 
each bid package. The Record Documents will conform to the marked‐up prints, drawings and other 
data furnished to the SFCJPA by the Contractor. This set of Record Documents shall show the reported 
location of the work and significant changes made during the construction process. 
 
Deliverables 
 

• Construction meeting agenda and minutes 
• RFI Response 
• Letters of Clarification 
• Shop Drawings and Submittal Reviews 
• Change Orders 
• Final construction report including all project documentation. 
• Record Drawings 

 
OTHER 
 
Coordination Procedures 
 
The SFCJPA is the sole applicant for Prop 1E funding for the project.  As such, it is anticipated that the 
SFCJPA will administer all grant funds, and will allocate payments to third parties in accordance with the 
procedures established in the grant agreement with the State of California.  Should it be necessary or 
advantageous for grant monies to be distributed directly to one of the SFCJPA’s project partners, such as 
one or more of the SFCJPA member agencies, theSFCJPA shall enter in to a Memorandum of 
Understanding with the project partner for the pass through of funds via the SFCJPA grant agreement, 
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or forfeit the portion of the grant award commensurate with the task(s) to be performed by the partner 
agency to be dispersed through a separate agreement between that project partner and the State of 
California, as directed by DWR. 
 
Standards 
 
Levee Design Criteria 
 
Criteria that will be applied to the design of flood protection improvements for this project will be based 
on published Federal and State guidelines and design standards, included in the following regulations: 
 

• Code of Federal Regulations (CFR), Title 44, Volume 1, Chapter I, Section 65.10 (44CFR65.10) 
• California Code of Regulations (CCR) Title 23 

 
While Title 23 is specific to California’s Central Valley, applicable standards of practice will be referenced 
from this document wherever practicable.  It is also recommended to adhere to applicable USACE and 
DWR guidelines for the design of flood protection systems.  While the CFR and CCR reference several 
USACE publications, there are several additional documents that provide standards and guidance for 
analyses and practices relevant to levee construction and maintenance. 
 
For levees to be accredited by FEMA, they must be certified by a licensed professional engineer or a 
Federal agency responsible for their design.  Certification is a finding that, with reasonable assurance, 
sufficient data exists that the system in question provides protection from the 100‐year flood event.  
These requirements are outlined in 44 CFR 65.10. The USACE and DWR criteria will be followed for the 
design of levees based on the requirements of 44 CFR 65.10 as well as recent publications not cited in 44 
CFR 65.10.  This includes design criteria for levee geometry, seepage, slope stability, and levee 
settlement.  Additionally, requirements for freeboard, closure structures, embankment erosion 
protection, interior drainage, and the requirements for an O&M plan are addressed in 44 CFR 65.10. 

 
The most recent USACE published documents, including Engineer Manuals (EM), Engineer Regulations 
(ER), Engineer Circulars (EC) and Engineer Technical Letters (ETL), will be the basis for the design criteria. 
 
General Levee Cross‐Sectional Geometry 
 
USACE EM 1110‐2‐1913, Design and Construction of Levees (USACE 2000), was consulted for 
determining the minimum levee geometry.  Based on this document, the following levee section will be 
used for levee design:  
 

• Minimum levee crown width of 16 ft (USACE requires a minimum 12 ft crown for minor 
tributaries, but discussions with stakeholders and SFCJPA member agencies have resulted in a 
wider crown for maintenance and inspection activities).  Narrower crown widths may be 
required based on right‐of‐way limitations, on a case‐by‐case basis. 

• Landside slope 2H:1V or flatter. 
• Levee waterside slope 3H:1V or flatter. 
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Levee Fill Material 
 
EM 1110‐2‐1913 does not provide specific requirements for levee fill material.  Based on the available 
geotechnical data, previous experience and industry standard practice, the following material types are 
recommended:   
 

• Levee Embankment Fill 
• Liquid Limit (LL) is less than or equal to 45 
• Plasticity Index (PI) is greater than or equal to 8 and  is less than or equal to 40 
• Fines content (Passing no. 200 sieve) is greater than or equal to 20% 
• Seepage Berm and General Purpose Fill (Random Fill) 
• All suitable borrow material 

 
The maximum particle size for all material types is 2 inches.  These criteria may be updated if the 
potential borrow sources include material with higher plasticity, which can be placed within the inner 
core of the levee cross section to maximize usage of borrow material and on site excavations. 
 
Levee embankment material is recommended to be compacted to 97% of the maximum density per 
American Society of Testing and Materials (ASTM) D 698, with a moisture content between ‐1 and +3% 
of optimum.  Seepage Berm Fill is recommended to be compacted 90% of the maximum density per 
ASTM D 698, with a moisture content between ‐1 and +3% of optimum. 
 
Underseepage and Through Seepage 
 
Levee embankment stability can be compromised if hydraulic exit gradients caused by relatively high 
underseepage pressures exceed allowable values.  Excessive hydraulic exit gradients can result in the 
formation of sand boils, piping, and levee failure if left unrepaired.  Similarly, seepage through the levee 
embankment can result in seepage breakouts on the landside levee slope and reduce levee slope 
stability. 
   
The following USACE publications are used to evaluate underseepage and through seepage for the 
project levee: 
 

• EM 1110‐2‐1913, Design and Construction of Levees (USACE 2000) 
• ETL 1110‐2‐569, Design Guidance for Levee Underseepage (USACE 2005) 
• EM 1110‐2‐1901, Seepage Analysis and Control for Dams (USACE 1993) 
• EM 1110‐2‐1908, Instrumentation of Embankment Dams and Levees (USACE 1995) 
• EM 1110‐2‐1914, Design, Construction and Maintenance of Relief Wells (USACE 1992) 

 
Based on these publications, the average hydraulic exit gradients must be equal to or less than the 
following values for a water level at the design WSE: 
 

• Landside levee toe            0.5 
• Toe of seepage berm            0.8 
• Landside levee toe with seepage berm        0.5 
• Bottom of empty ditch at landside toe        0.5 
• Bottom of empty ditch 150 ft or more from landside toe   0.8  
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• For ditches between the landside toe and 150 ft from the landside toe, linearly interpolate 
between 0.5 and 0.8 

 
The average exit gradients summarized above are based on the assumption that the saturated unit 
weights of the “in situ” landside blanket soils and seepage berm (if present) must be at or above 112 
pounds per cubic foot.  If the saturated unit weight of the landside blanket soils is less than 112 pounds 
per cubic foot, the exit gradient would be reduced to achieve the required minimum factor of safety 
(FS).  The minimum FS at the levee toe is 1.6 and the minimum FS at the toe of the seepage berm is 1.0.   
 
Previous experience and guidance from the USACE suggests that the maximum allowable exit gradient 
should be lowered to 0.3 at critical locations such as pump stations, sumps, swimming pools, areas 
difficult to flood fight and areas with insufficient subsurface information. 
 
In addition to the criteria outlined above for the design WSE, DWR has published draft criteria for levees 
in urban and urbanizing areas.  These criteria are included in the Draft Proposed Interim Levee Design 
Criteria for Urban and Urbanizing Area State‐Federal Project Levees, Third Draft (DWR 2009).  These 
criteria are similar to the criteria above with respect to design WSE loading, but include an additional 
condition of a free water surface at the hydraulic top of levee (HTOL) on the water side of the levee. The 
HTOL is defined as the lowest of the following elevations:  
 

• The expected water surface elevation plus a minimum of 3 feet  
• The physical top of levee (or the water surface profile that matches the physical top of the levee 

at its lowest point) if interim criteria are met, or  
• The expected 500‐year water surface elevation. 
• For the HTOL loading condition, the maximum allowable gradient at the toe of the levee is 0.6 

(FS of 1.3) and at the toe of the seepage berm is 0.9 (FS of 0.9). 
  
Static Slope Stability 
 
Design criteria applicable to slope stability are as follows: 
 

• EM 1110‐2‐1913, Design and Construction of Levees (USACE 2000) 
• EM 1110‐2‐1902, Slope Stability (USACE 2003) 

 
The required minimum slope stability Factor of Safety (FS) presented in EM 1110‐2‐1913 are: 
 
• End of Construction   1.3 
• Steady State    1.4 
• Rapid Drawdown    1.0 to 1.2 (only applicable to waterside slope) 
 
For the HTOL loading condition, the minimum steady state FS is 1.2. 
 
Earthquake Loading 
 
The following documents serve as design criteria for earthquake (seismic) loading: 
 

• EM 1110‐2‐1913, Design and Construction of Levees (USACE 2000) 
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• ER 1110‐2‐1806, Earthquake Design and Evaluation for Civil Works Projects (USACE 1995) 
 
In regards to earthquake loading, EM 1110‐2‐1913 states the following: 
 
“Earthquake loadings are not normally considered in analyzing the stability of levees because of the low 
probability of earthquake coinciding with periods of high water. Levees constructed of loose 
cohesionless materials or founded on loose cohesionless materials are particularly susceptible to failure 
due to liquefaction during earthquakes. Depending on the severity of the expected earthquake and the 
importance of the levee, seismic analyses to determine liquefaction susceptibility may be required.” 
 
Although there is a relatively low probability of an earthquake occurring simultaneously with the design 
WSE, the time required to repair the levee after the seismic event needs to be considered.  
 
Furthermore, ER 1110‐2‐1806 states “Appropriate methods should be used to analyze the liquefaction 
and/or estimate deformities for embankment (dams, dikes, levees that retain pools), slope and 
foundation materials when subjected to ground motions corresponding to the Maximum Design 
Earthquake (MDE) and the Operating Basis Earthquake (OBE).” 
 
Therefore, liquefaction and associated foundation and/or embankment deformities should be evaluated 
with the following minimum factors of safety: 
 

• Liquefaction Hazard      1.0 
• Post‐earthquake slope stability    1.0 

 
Levee Settlement 
 
Foundation settlement due to levee construction should be accounted for when establishing the top of 
levee (TOL) elevation.  The levee design TOL should be increased to account for the calculated post‐
construction consolidation settlement.  Preliminary values were assumed for planning purposes based 
on the selected levee cross sections.  Areas to include a floodwall were assumed to have a settlement 
value of 0 feet.  Where the existing levee would be raised a value of 0.5 feet was assumed, and for areas 
where a new levee would be constructed on a previously untested foundation a value of 1.0 foot was 
used. 
 
Penetrations and Encroachments 
 
Penetrations and encroachments into the levee prism are generally not recommended, although in 
discussions with the USACE San Francisco District, reviewers may be more lenient with those located in 
the freeboard area, i.e. within the three feet of minimum additional height above the design WSE.  The 
levee prism is defined as a cross‐sectional shape with a top elevation equal to the design TOL and slope 
projections that extend downward no steeper than 3H:1V on the waterside and 2H:1V on the landside.   
 
Pipes and Conduits 
 
All existing pipes and conduits beneath the levee prism or within 10 ft of the toe of the levee will be 
removed and relocated as necessary to meet the following criteria: 
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• Pressure pipes/conduits crossing beneath the levee crown must be above the 100‐year design 
water surface elevation and outside of the landside and waterside slope of the levee prism.  
These pipes must be equipped with a positive cutoff valve waterside of the levee crown.  

• The following documents shall be referenced in design: 
• EM 1110‐2‐2705, Structural Design of Closure Structures for Local Flood Control Protection 

Projects (USACE 1994) 
• EM 1110‐2‐2902, Conduits, Culverts and Pipes (Change 1) (USACE 1998) 

 
Utility Poles/Towers and Supports 
 
The location of utility poles and supports that interfere with the proposed levee construction must be 
approved by the SFCJPA if they are to remain in place.  In general, utility pole foundations are not 
allowed to penetrate the levee prism, per USACE levee encroachment guidelines.  Utility tower or pole 
foundations will be located outside of the levee prism unless approved by the SFCJPA and coordinated 
with the USACE San Francisco District and the utility in question for acceptability.  If tower foundations 
or other encroachments must remain in the levee prism, seepage must be reduced to acceptable levels, 
and their location must not interfere with normal or flood‐fighting maintenance and operations.  
Coordination with the appropriate utility will be required to ensure towers that are left within the 
channel are modified as required for the design flow. 
 
The following document shall be referenced: 
 

• ER 1110‐2‐100, Periodic Inspection and Continuing Evaluation of Completed Civil Works 
Structures (USACE 1995) 

• Levee Vegetation: 
• Design criteria for vegetation management in the project area shall be found in: 
• ETL 1110‐2‐571, Guidelines for Landscape Planting and Vegetation Management at Levee, 

Floodwalls, Embankment Dams, and Appurtenant Structures (USACE 2009) 
 
As required by the USACE, a “vegetation free zone” must be retained on and adjacent to levees and 
floodwalls, with the exception of certain grass species, for erosion control. The purpose of this zone is to 
provide access for inspection, maintenance, monitoring and flood‐fighting. The vegetation‐free‐zone 
contains the levee crown, the side slopes and a 15‐foot setback from the landside and waterside toes.  
For floodwalls, special consideration must also be given to the distance between large trees and the 
wall, and the potential for damage by root systems. 
 
The SFCJPA intends to pursue a variance from the aforementioned criteria through the USACE.  Should a 
variance be granted, alterations to the design criteria will be made accordingly.  
 
Structural Design Criteria 
 
Floodwalls 
 
The following documents will be used to form the basis for floodwall design: 
 

• EM 1110‐2‐2502, Retaining and Flood Walls (USACE 1989) 
• EM 1110‐2‐2100, Stability Analysis of Concrete Structures (USACE 2005) 
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• USACE EM 1110‐2‐2104, Strength Design for Reinforced Concrete Hydraulic Structures (Change 
1) (USACE 2003) 

• EM 1110‐2‐2105, Design of Hydraulic Steel Structures (Change 1) (USACE 1994) 
• EM 1110‐2‐2504, Design of Sheet Pile Walls (USACE 1994) 
• EM 1110‐2‐2906, Design of Pile Foundations (USACE 1991) 

 
Appurtenant Structures 
 
For any additional structural components, or when supplemental design criteria is appropriate, the 
following documents shall be referenced: 
 

• ASCE/SEI 7‐05, Minimum Design Loads for Buildings and Other Structures, (American Society of 
Civil Engineers 2005) 

• ACI 318‐08, Building Code Requirements for Structural Concrete and Commentary, (American 
Concrete Institute, 2008) 

 
Performance Measures and Monitoring Plans 
 
Phase 1 project will comply with all performance measures and monitoring requirements laid out within 
44 CFR Section 65.10.  Please also see Attachment 6: Monitoring, Assessments, and Performance 
Measures. 
 
Land Acquisition 
 
The lands impacted by the Phase 1 project are either owned by the City of Palo Alto, Santa Clara Valley 
Water District, or the City of East Palo Alto, all of which are Member Agencies of the SFCJPA and 
participating in project planning.  The Phase 1 project concept has been specifically conceived to restrict 
residential property impacts, and rely on municipal lands only. 
 
Building Materials 
 
Levee Fill Material 
 
Levee fill material should have a plasticity index of at least 8% and less than 25%, a liquid limit less than 
45%, and 100 percent of the material passing the 2‐inch sieve, and at least 20 percent passing the 
number 200 sieve.  Levee fill material should be placed in maximum uncompacted lifts of 8‐inches and 
moisture conditioned to between ‐1 and +3 percent of optimum moisture content.  The fill should be 
compacted to a minimum dry density of 97% of the maximum laboratory dry density determined by 
ASTM Method D698.   
 
Geogrid Product 
 
Additional reinforcement of the levee foundation will be required.  Foundation reinforcement such as 
biaxial polyester geogrid product (HueskerFortracGeogrid 80 MP, or equivalent) should be used.   
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Concrete Design Mixes 
 
Mix proportions for each concrete class shall be determined and tested as follows: 
 

Requirement  Test Method  Number of Tests 
Specific gravity absorption of 
fine aggregate 

ASTM C 128  As required for the concrete 
aggregate for each trial mix 

Specific gravity and absorption 
of coarse aggregate 

ASTM C 127 
 

 

Gradation of fines and coarse 
aggregates 

ASTM C 117 and ASTM C 136   

Dry‐rodded unit weight of 
coarse aggregate 

ASTM C 29/C 29 
M 

 

Trial mixes using at least three 
different water/cement ratios, 
minimum allowable slump; 
both with and without air 
entrainment 

ACI 211.1  As required to determine the 
concrete mix having the 
properties specified for each 
concrete class 

Making and curing concrete 
specimens 

ASTM C 192/C 192M  Two sets of three specimens for 
each design mix 

Sampling fresh concrete in the 
laboratory 

ASTM C 192/C 192M  One for each set of design mix 
specimens 

Slump  ASTM C 143 / C 143M   
Air content  ASTM C 231   
Yield   ASTM C 138/ C 138M   
Compressive Strength  ASTM C 39/ C 39M  Three specimens tested at 7 

days, and three specimens 
tested at 28 days for each mix 
design 

 
Timber deck, combo timber and rebar/metal railings, likely concrete pier columns. 
 
SLOPE/W software 
 
Software by GEO_SLOPE International, Ltd to conduct levee slope stability analyses. 
 
Permits 
 
The project will adhere to the following regulations and policies: 
 

• Clean Water Act Sections 303, 401,402, and 404—The Clean Water Act (CWA) is the primary 
statute that regulates water quality impacts. CWA. Section 303 requires the State to establish 
beneficial uses of state waters and to adopt water quality standards to protect those uses, 
Section 401 regulates the discharge of pollutants into waters of the United States, Section 402 
regulates construction‐related stormwater discharge to surface waters, and Section 404 
regulates the placement of dredged and fill materials into jurisdictional waters of the United 
States,” includes oceans, bays, rivers, streams, lakes, ponds, and wetlands.  
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• California Fish and Game Code Section 1602 (Streambed Alteration Agreement)—Section 1602 
of the Fish and Game Code regulates projects that would affect the flow, channel, or banks of 
rivers, streams, and lakes. It requires public agencies and individuals to enter into a Streambed 
Alteration Agreement imposing specific commitments to avoid habitat damage if a project 
would divert, obstruct, or change the natural flow of the streambed or use streambed materials.  

 
• Rivers and Harbors Act Section 10—Rivers and Harbors Act Section 10 regulates construction in 

and over navigable waters of the United States, requiring proponents to obtain a permit from 
the U.S. Army Corps of Engineers for the construction of structures such as bridges, causeways, 
dams, and dikes; the excavation/dredging or deposition of material in these waters; or any 
obstruction or alteration of navigable waters.   

 
• California State Wetlands Conservation Policy—The California State Wetlands Conservation 

Policy of “no net loss” is consistent with the U.S. Army Corps of Engineers’ policies governing 
habitat mitigation commitments for issuance of permits under CWA Section 404. 
 

• McAteer‐Petris Act—The McAteer‐Petris Act authorizes the jurisdiction of the San Francisco Bay 
Conservation and Development Commission (BCDC) over tidally influenced waters within a 100‐
foot buffer of the Bay. For the proposed project, jurisdiction of the BCDC begins at the 
pedestrian footbridge, approximately 5,000 feet downstream of the US‐101 bridge. 
 

• U.S. Army Corps of Engineers (Corps, USACE) levee design guidelines and levee vegetation 
guidelines. 

 
The project will obtain authorization under the following regulations, and will accordingly incorporate 
and associated permit terms and mitigation requirements. 
 

• Clean Water Act Sections 404 and 401–402. 
• California Fish and Game Code Section 1602 (Streambed Alteration Agreement).  
• Rivers and Harbors Act Section 10. 
• McAteer‐Petris Act (BCDC permit) 

 
Upon completion of 60% Design P&S, the SFCJPA’s environmental consultant on the project will begin 
preparation of permit applications for required authorizations.  Pre‐consultations with several of the 
permitting authorities have either taken place or are schedule for Spring of 2011. 
 
Additionally, the SFCJPA wishes to obtain FEMA certification for the project once all phases are 
completed, therefore project levees will comply not only with Corps levee design guidelines but also 
with the recently issued guidance regarding levee vegetation (ETL 1110‐2‐571).  Although the vegetation 
guidance has created significant concerns among resource agencies and others, the SFCJPA has 
determined that because the new levees in Phase 1 will be constructed in an area dominated by 
marshplain grasses and low marsh semi‐aquatic vegetation, that compliance with ETL 1110‐2‐571 will 
not compromise the benefits of the intended restoration components of the project.  A variance to 
these guidelines will likely be sought for Phase 2 of the Project. 
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CEQA/NEPA 
 
A Notice of Preparation of an Environmental Impact Report has been published, and CEQA scoping 
meetings were held on 9/29/10 and 9/30/10 in East Palo Alto and Palo Alto, respectively.  A consultant 
has been retained by the SFCJPA and has already conducted several studies intended to ascertain 
potential impacts.  Required documentation will be secured in early 2012.   
 
GWMP 
 
A GWMP is not required for this project.   See Attachment 1: Authorization and Eligibility Requirements. 
 
Deliverables to DWR 
 
DWR will be kept apprised of the project status by Design, Environmental, Construction Progress 
Reports submitted on a monthly basis and SFCJPA Board Briefing minutes.   
 
Most Recent Plans and Specifications 
 
30% Submittal, dated August 3, 2010 
 
 
 


