Attachment 6 – Monitoring, Assessment and Performance Measures, “MEASURES”

· A Preliminary Environmental Assessment will be required.   This project has work that is within the Multi-Habitat Planning Area.  Therefore, it will require several permits from different agencies such as Department of Fish and Game, Army Corps of Engineers and the Regional Water Quality Control Board.  This project will also require a Site Development Permit from the City of San Diego’s Development Services Department.  

· The plans indicate the use of rip rap at the bottom of the proposed shotcrete slope.  The Multiple Species Conservation Program subarea plan does not allow for rip rap in the Multi-Habitat Planning Area. 

· The review process for an application for City of San Diego Public Project Assessment can take up to 3 months to complete.

· The California Environmental Quality Act and new Mitigated Negative Declaration may include a Biological Impacts Investigation report.  The Mitigated Negative Declaration review can take approximately 6 months to process from the date of submittal of all relevant information (including archeological testing or biological surveys) to the City of San Diego’s Development Services Department.  This process can run concurrent with the Site Development Permit. 

· The Site Development Permit will take approximately 1 year to complete once submitted to City of San Diego’s Development Services Department.

· Agency Permits will include the Army Corps of Engineers’ “404 Permit”, California Department of Fish and Game’s “Streambed Alteration Agreement” and the Regional Water Quality Control Board’s “401 Certification/Waiver”.  Once submitted, these agencies can take approximately 6 months to complete their reviews. 


