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EXECUTIVE SUMMARY

The Aliso Creek watershed which includes Aliso Creek (main stream) and several tributaries,
including Sulphur Creek, is located in Orange County on the coast of Southern California. It
drains a long, narrow coastal watershed from the Cleveland National Forest to the Pacific Ocean.
This study focuses on a lower portion of Sulphur Creek near its confluence with Aliso Creek in
the vicinity of Aliso Creek Road and Alicia Parkway within the City of Laguna Niguel. The limit
of the project extends from approximately 500 feet downstream of the confluence (downstream
limit) to just upstream of the Alicia Parkway culvert crossing on Sulphur Creek (upstream limit).

The study reach downstream of the Alicia Parkway culvert is a natural channel with channel
banks which are very high and steep (south and north bank) or near vertical (north bank), caused
by channel erosion and invert degradation. Visual assessment revealed that steep existing banks
appeared to lack stability and are likely to be subjected to slope failure if no remediation or
improvement is provided to the study reach. In order to protect the existing banks and overbank
facilities including roadway, underground utilities, and culturally sensitive areas against potential
future erosion and bank failure, three conceptual alternatives were evaluated. Also, construction
cost of each alternative was estimated for comparison purpose.

Three conceptual-level design alternatives were developed to remediate the current degradation:

 Alternative 1 – Sheet Pile / Secant Pile Walls

 Alternative 2 – Reinforced Concrete Box (RCB) Culvert Extension

 Alternative 3 – Drop Structures

Hydraulic analysis was performed using an existing HEC-RAS model from previous studies for
the existing condition model and as a basis to develop alternative design conditions model. The
analysis provided hydraulic parameters necessary to size design elements of each alternative

Alternative 1 was by far the most expensive alternative. Substituting a portion of sheet pile wall
with relatively less expensive secant piles along the south bank would reduce the cost by 5%, but
the alternative was still more expensive than other alternatives. However, this alternative would
generate almost no disturbance to the existing environment and habitat within the floodplain, as
most of the construction would take place along the top of banks where the existing road would
provide construction access. It should be noted that this alternative would not provide protection
against degradation along the channel bottom.

Alternative 2 would provide the most efficient protection to the existing banks and streambed by
conveying flood water downstream through the RCB culvert. However, this alternative may
generate the most disturbance to the existing habitat and environment by placing the minimum
12 feet high concrete structure and fill over floodplain. The proposed low flow swale would
provide necessary water for new habitat to be created over the fill, but because channel geometry
and hydrologic and hydraulic conditions would change significantly, further biological and
environmental assessments should be performed.
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The estimated construction cost for Alternative 3 is far less than Alternatives 1 and 2. This
alternative would protect existing channel geometry against erosion by providing milder invert
slope, reducing flow velocity. Additionally, combination of fill and riprap along banks would
provide some stability to existing banks.

Comparison of the estimated construction costs for all three alternatives is presented in the table
below.

Alternative Construction Cost

1(Sheet Pile Only) $9,872,700
1(Sheet Pile & Secant Pile) $9,343,800

2 $4,479,000
3 $1,317,000

It should be noted that no biological and environmental assessment was performed to assess
future impacts of these alternatives for this study. Since the project area includes
environmentally sensitive habitats, any future plan formation or development of construction
design should include close coordination with and involvement of biological and environmental
expertise.
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1. INTRODUCTION

The Aliso Creek watershed which includes Aliso Creek (main stream) and several tributaries,
including Sulphur Creek, is located in Orange County on the coast of Southern California
(Figure 1.1). It drains a long, narrow coastal watershed from the Cleveland National Forest to the
Pacific Ocean. The terrain is generally hilly, and varies from being somewhat steep in the upper
reaches, to being somewhat flat in the middle reaches. The lower portion has steep hillsides
surrounding a narrow canyon. The 34.6 square mile watershed includes portions of Lake Forest,
Aliso Viejo, Mission Viejo, Laguna Niguel, Laguna Hills, and Laguna Beach.

This study focuses on a lower portion of Sulphur Creek near its confluence with Aliso Creek in
the vicinity of Aliso Creek Road and Alicia Parkway within the City of Laguna Niguel (Figure
1.2). The limit of the project extends from approximately 500 feet downstream of the confluence
(downstream limit) to just upstream of the Alicia Parkway culvert crossing on Sulphur Creek
(upstream limit).

Currently, the study reach downstream of the Alicia Parkway culvert is a natural channel with
channel banks which are very high and steep (south and north bank) or near vertical (north
bank), caused by channel erosion and invert degradation. The north bank, which lies between
converging Aliso and Sulphur Creeks, is a culturally sensitive area. On the south bank, there is
an existing roadway and underground utility lines, including a 36-inch ETM pipe, located
approximately parallel to the existing roadway.

1.1 Purpose and Scope of Work

The purpose of this study is to evaluate the existing conditions of the study reach near the
confluence area between Aliso Creek and Sulphur Creek, explore various conceptual design
alternatives to provide stabilization of existing banks to protect existing facilities and culturally
sensitive area. Conceptual-level design drawings were prepared to show the layout of the
alternatives. A planning level cost estimate was prepared for each alternative, for comparison
purposes only. The study was based on the existing hydraulic analysis to hydraulically size
project elements.
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Figure 1.1 – Vicinity Map
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Figure 1.2 – Location Map
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1.2 Existing Conditions

Various locations within the project reach are shown on Figures 1.3 and 1.4.

Figure 1.3 – Typical Bank Erosion

Figure 1.4 – Existing (3) 12’x12’ RCB under Alicia Parkway
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Figure 1.5 – Existing Grouted Riprap Placement (South Bank)

1.3 Survey Mapping

The existing topographic mapping of the project area was provided by the County of Orange in
March 25, 2008 for the Aliso Creek Mainstream Ecosystem Restoration Study, conducted by
Tetra Tech (Tetra Tech, 2008). Its 1-foot interval, bank-to-bank mapping was generated from
1:4,300 scale LIDAR photo taken at an altitude of 2,000 feet above terrain. This mapping covers
Aliso Creek from downstream of the ACHWEP drop structure to upstream of the Skate Park
north of Aliso Creek Road Bridge and Sulphur Creek from its confluence with Aliso Creek to
immediately upstream of the culvert under Alicia Parkway.

Although this existing topographic mapping was surveyed five years prior to this project, it was
assumed that for the level of detail that this study requires, this 2008 survey mapping would be
sufficient to be used to achieve the project goals. It is recommended that more recent survey
would be conducted for the construction level design in the future.

The horizontal control of the topographic mapping is based on the California Coordinate System
(CCS83) Zone VI, North American Datum of 1983 (NAD 83), and the vertical control is based
on the North American Vertical Datum of 1988 (NAVD 88). All units are in U.S. survey feet.
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2. HYDRAULICS ASSESSMENTS

2.1 Previous Hydraulic Model

Per the Scope of Work, the existing hydraulic models from previous hydraulic studies were
utilized to evaluate hydraulic parameters of existing conditions for this project and used as a
basis to develop the proposed condition hydraulic model in order to hydraulically size project
elements. For this study, the existing Hydrologic Engineering Center River Analysis System
(HEC-RAS) model from the Lower Aliso Creek Erosion Assessment study (Tetra Tech, 2012),
prepared by Tetra Tech for the South Orange County Wastewater Authority (SOCWA) of the
County of Orange, was used as a base model to simulate existing conditions of Sulphur Creek.
This model only extended from the Aliso Creek confluence to the downstream face of the
existing culvert under Alicia Parkway. Additionally, the existing HEC-RAS model from the
DRAFT Aliso Creek F4 Geomorphic Assessment study (Tetra Tech, 2010), prepared by Tetra
Tech for the U.S. Army Corps of Engineers, Los Angeles District, was used as necessary to
provide additional geometric information along the Aliso Creek.

No new hydrologic analysis was performed for this study. The discharge of 3,150 cfs for the
100-year flood event from the existing 2012 HEC-RAS model, described above, was selected as
a design discharge for the study.

It should be noted that the previous models were developed and used for specific purposes of
those particular studies, and any hydraulic parameters including water surface elevations
(WSEs), resulting from these previous models and subsequent alternative condition models,
should not be used as absolute design parameters to determine future construction level design
plans.

2.2 Development Hydraulic Models

2.2.1 Existing Condition Model

To create an existing condition project hydraulic model, the existing 2012 HEC-RAS model
along the Sulphur Creek, described in Section 2.1, was improved to include the existing (3)
12’x12’ reinforced concrete box (RCB) culvert under Alicia Parkway, based on the available as-
built plans (County, 1968, & County, 1999). In addition, the cross sections along Aliso Creek in
vicinity of the confluence from the existing 2010 HEC-RAS model were incorporated into the
project model. The layout of cross sections used for the project is shown on Figure 2.1.

2.2.2 Alternative Condition Models

The existing condition model from Section 2.2.1 was revised to reflect the three (3) conceptual
design alternative conditions. Specifics of the alternative conditions including typical sections
are described in Section 3.

A HEC-RAS model in general has limitations in modeling a RCB culvert when the system
includes grade breaks and curves inside the culvert. Therefore, for Alternative 2, the RCB culvert
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was modeled in HEC-RAS as a concrete channel with two piers and without cover. This
simplification would be valid as long as the culvert system flows in unpressurized conditions.

Figure 2.1 – HEC-RAS Cross Section Locations (Existing Conditions)

2.2.3 Hydraulic Results

Hydraulic results from the existing condition model and three alternative conditions models are
presented in Tables 2.1 through 2.3. Tables also include hydraulic parameters along Aliso Creek
downstream of the confluence. The results from the Alternative No.1 model are the same as
those from the existing conditions model, because the design elements of the Alternative No.1 do
not make direct contact with or impact to the channel flow.

Table 2.1 – WSEs from the Existing Condition Model & Alternative No.1 Model

Reach RS Q Invert WSE Velocity Depth
TOB
(Left)

TOB
(Right) Froude

(cfs) (ft) (ft) (ft/s) (ft) (ft) (ft) No.

Sulphur
Creek

2253.17 3150.00 136.23 140.51 10.37 4.28 149.06 149.06 1.01

2222.17 3150.00 130.19 139.00 8.94 8.81 143.02 143.02 0.53

2129.45 Ex. RCB Culvert under Alicia Parkway

2038.90 3150.00 127.20 131.50 11.39 4.30 143.51 143.50 1.00

2027.80 3150.00 118.98 123.07 24.41 4.09 143.24 143.50 2.44

2016.90 3150.00 118.23 122.59 22.44 4.36 142.49 142.75 2.17

1946.50 3150.00 117.64 127.12 5.19 9.48 140.50 142.22 0.35

1857.50 3150.00 117.32 126.97 4.82 9.65 134.16 137.48 0.31
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Table 2.1 – WSEs from the Existing Condition Model & Alternative No.1 Model

Reach RS Q Invert WSE Velocity Depth
TOB
(Left)

TOB
(Right) Froude

(cfs) (ft) (ft) (ft/s) (ft) (ft) (ft) No.

1750.00 3150.00 117.14 125.26 9.67 8.12 138.67 140.08 0.72

1590.00 3150.00 115.66 123.26 10.05 7.60 135.93 139.83 0.74

1522.80 3150.00 115.15 122.85 8.89 7.70 137.89 138.98 0.63
Aliso
Creek
D/S of
Confl

4.85 3150.00 112.80 121.56 9.63 8.76 142.86 141.21 0.70

4.79 3150.00 111.82 120.26 7.55 8.44 139.27 138.18 0.61

4.72 3150.00 110.68 117.33 10.37 6.65 135.33 136.90 0.87

Table 2.2 – WSEs from the Alternative No.2 Model

Reach RS Q Invert WSE Velocity Depth
TOB
(Left)

TOB
(Right) Froude

(cfs) (ft) (ft) (ft/s) (ft) (ft) (ft) No.

Sulphur
Creek

2253.17 3150.00 136.23 140.52 10.32 4.29 149.06 149.06 1.00

2222.17 3150.00 130.19 139.00 8.94 8.81 143.02 143.02 0.53

2129.45 Ex. RCB Culvert under Alicia Parkway

2038.90 3150.00 127.56 133.76 14.12 6.20 139.56 139.56 1.00

2027.80 3150.00 125.40 129.57 20.97 4.17 137.40 137.40 1.81

2016.90 3150.00 123.27 126.88 24.22 3.61 135.27 135.27 2.25

1989.88 3150.00 118.00 121.05 28.67 3.05 130.00 130.00 2.89

1946.50 3150.00 117.77 121.41 24.01 3.64 129.77 129.77 2.22

1857.50 3150.00 117.30 121.50 20.84 4.20 129.30 129.30 1.79

1750.00 3150.00 116.73 121.69 17.65 4.96 128.73 128.73 1.40

1590.00 3150.00 115.89 121.45 15.73 5.56 127.89 127.89 1.18

1522.80 3150.00 115.15 122.85 8.89 7.70 137.89 138.98 0.63
Aliso
Creek
D/S of
Confl

4.85 3150.00 112.80 121.56 9.63 8.76 142.86 141.21 0.70

4.79 3150.00 111.82 120.26 7.55 8.44 139.27 138.18 0.61

4.72 3150.00 110.68 117.33 10.37 6.65 135.33 136.90 0.87

Table 2.3 – WSEs from the Alternative No.3 Model

Reach RS Q Invert WSE Velocity Depth
TOB
(Left)

TOB
(Right) Froude

(cfs) (ft) (ft) (ft/s) (ft) (ft) (ft) No.

Sulphur
Creek

2253.17 3150.00 136.23 140.52 10.31 4.29 149.06 149.06 1.00

2222.17 3150.00 130.19 139.00 8.94 8.81 143.02 143.02 0.53

2129.45 Ex. RCB Culvert under Alicia Parkway

2038.90 3150.00 128.11 134.46 7.23 6.35 143.51 142.92 0.53

1976.00 3150.00 127.67 132.58 8.85 4.91 140.50 142.22 0.78

1964.00 3150.00 127.67 131.93 10.57 4.26 140.50 142.22 1.01

1955.00 3150.00 124.67 131.07 6.55 6.40 140.50 142.22 0.51

1905.00 3150.00 124.26 131.00 6.17 6.74 140.50 142.22 0.47

1826.00 3150.00 123.62 129.87 9.38 6.25 134.16 137.48 0.80
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Table 2.3 – WSEs from the Alternative No.3 Model

Reach RS Q Invert WSE Velocity Depth
TOB
(Left)

TOB
(Right) Froude

(cfs) (ft) (ft) (ft/s) (ft) (ft) (ft) No.

1814.00 3150.00 123.62 129.19 11.11 5.57 134.16 137.48 1.00

1805.00 3150.00 120.62 127.12 11.07 6.50 139.08 140.49 0.90

1755.00 3150.00 120.21 126.77 10.91 6.56 138.67 140.08 0.88

1676.00 3150.00 119.57 126.40 10.32 6.83 135.93 139.83 0.81

1664.00 3150.00 119.57 125.68 11.99 6.11 135.93 139.83 1.00

1655.00 3150.00 116.57 123.44 10.73 6.87 135.93 139.83 0.82

1522.80 3150.00 115.15 122.85 8.89 7.70 137.89 138.98 0.63
Aliso
Creek
D/S of
Confl

4.85 3150.00 112.80 121.56 9.63 8.76 142.86 141.21 0.70

4.79 3150.00 111.82 120.26 7.55 8.44 139.27 138.18 0.61

4.72 3150.00 110.68 117.33 10.37 6.65 135.33 136.90 0.87

For the existing condition and the Alternative No.1 condition model, the depth of water ranged
from 7.60 to 9.48 feet downstream of the steep drop, located immediately downstream of the
existing culvert. Flow velocity varied from 4.82 to 10.05 feet per second (fps) after it peaked to
24.41 fps over the steep drop.

For the Alternative No.2 condition model, the flow runs mostly in a supercritical regime. The
depth of water is less than 7.70 feet validating the assumption that the flow would travel in an
unpressurized condition through the RCB culvert. In a future construction level design, effects of
minor losses such as bend loss or superelevation should be considered as appropriate. Flow
velocity reaches 28.67 fps over the steep slope coming down from the existing RCB culvert and
slows down to less than 20 fps as it flows downstream. The exit velocity from the culvert is
approximately 10.73 fps requiring an energy dissipator to reduce flow velocity and protect the
channel bottom from erosion.

For the Alternative No.3 condition model, installation of a series of drop structures would
replace the steep drop near the existing culvert with more controlled smaller drops with milder
invert slopes between them. Flow velocity ranges from 6.17 to 11.11 fps with most of the high
velocity flow over riprap drop structures or riprap protection immediately downstream of them.
This alternative include fill placement along the channel bottom which would raise the proposed
invert elevations. However, resulting WSEs are still predicted to be lower than both south and
north top of bank elevations.

The outputs from the HEC-RAS models are included in Appendix A.

2.3 Future Improvements to Hydraulic Models

The HEC-RAS models are based on the County’s 2008 survey information. It is recommended a
new survey would be performed along the project reach prior to a construction level design in
order to ensure the models reflect the most current geographical conditions.
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3. EVALUATION OF ALTERNATIVES

Remediation and protection measures which must be provided in this area in order to protect the
culturally sensitive area (north overbank) and existing roadway and utilities (south overbank)
and/or to provide natural habitat to existing species are discussed below.

Both north and south banks of Sulphur Creek would be protected along a reach from the existing
Alicia Parkway culvert to the Aliso Creek confluence. On the south bank, the proposed bank
protection would extend further downstream by approximately 500 feet from the confluence.

To provide remediation and protection against channel degradation and scouring, three
conceptual-level design alternatives were explored and are shown graphically in the alternatives
plans (Appendix B).

3.1 Formulation of Alternatives

All three of the conceptual alternatives would protect the existing banks and provide natural
habitats of varying magnitude. Each alternative incorporates consideration for improving
existing grouted riprap on the south bank (near Station 16+80) and surface runoff drainage on the
south overbank (near Station 16+30).

The conceptual alternatives are as follows:

 Alternative 1 (Sheet Pile/Secant Pile Walls)
 Alternative 2 (RCB Culvert Extension with Low Flow Swale)
 Alternative 3 (Drop Structures)

3.2 Alternative 1 (Sheet Pile/Secant Pile Walls)

Alternative 1 consists of the construction of sheet pile walls along north bank and either sheet
pile wall or secant pile wall along south bank. Typical sections of the walls are presented in
Figure 3.1. The total height of each individual sheet pile or secant pile would be the sum of the
potentially exposed height (from top of the walls to the invert of the river) and embedment depth
(from the invert to bottom tip). The walls would be driven or drilled vertically and completely
into existing bank along top of bank, and no part of the walls would be exposed until a
significant storm event removes soil in front of the walls. For this study, the embedment depths
were assumed to be approximately 3 times and 2.5 times the height of the earth the walls need to
retain, or the height of the potentially exposed heights, for the sheet pile and secant pile walls,
respectively. This assumption should be verified and adjusted based on geotechnical and
structural analyses during a future construction level design. The approximate heights of the
walls were analyzed at various locations of the creek in order to determine a representative
height of the walls as presented in Table 3.1.
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Figure 3.1 – Typical Section of Sheet Pile Wall (Alternative 1)

Table 3.1 – Sheet Pile / Secant Pile Walls

Location Station
Exposed Face

Height [ft]
Embedment
Depth [ft]

Total Vertical
Length [ft]

Average
Vertical Length

[ft]

North Bank
(Sheet Pile)

15+50 10.0 30.0 40.0

4317+50 11.0 33.0 44.0

19+00 11.0 33.0 44.0
South Bank
(Sheet Pile)

15+50 20.9 62.7 83.6

9317+50 21.5 64.5 86.0

19+00 27.0 81.0 108.0
South Bank
(Secant Pile)

15+50 20.9 47.0 67.9

7517+50 21.5 48.4 69.9

19+00 27.0 60.8 87.8

Based on Table 3.1, the sheet pile walls would be approximately 43 feet and 93 feet in total
vertical length along the north bank and south bank, respectively. If the secant pile wall is used
for the south bank, it would be approximately 75 feet in total vertical length.

On the north bank, sheet pile walls would be driven into the bank along the vertical grade break
just below a near vertical face, which is about 8 to 12 feet below top of bank. Because of limited
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access allowed on the north overbank (culturally sensitive area), equipment necessary to drive
sheet pile cannot be placed along the top of bank. A Giken-type pile driver equipment would
drive in a new sheet pile one by one, while being supported by previous installed sheet piles.
Existing bank sideslope above the sheet pile walls would eventually slough until it reaches a
more stable slope.

Along top of the south bank, either sheet pile or secant pile walls would be driven or drilled.
Secant pile walls are more rigid and generate less wall movements than sheet pile walls, but they
usually require larger permanent footing. These walls are compared in total construction costs in
Section 4.

A localized low point along the existing roadway on the south bank (near Station 16+30), which
caused concentrated surface runoff and created drainage rills at top of bank, would be remediated
by placing compacted fill and redirecting surface runoff in this area towards existing grouted
riprap placement. Stability of the existing grouted riprap placement near Station 16+80 would be
improved by constructing grouted riprap toedown.

3.3 Alternative 2 (RCB Culvert Extension with Low Flow Swale)

Alternative 2 consists of the construction of a RCB culvert extension from the downstream face
of the existing (3) 12’x12’ RCB culvert underneath Alicia Parkway to the Aliso Creek
confluence. Additionally, the earthen low flow swale would be constructed along a slightly
different alignment than that of the RCB culvert extension. The low flow swale, which would
capture low flow from upstream of the existing culvert and bypass the existing culvert through a
wall-attached pipe, would provide creek flow necessary for preservation of natural habitat
between Alicia Parkway and the Aliso Creek confluence. The construction of the culvert
extension and subsequent fill placement along the project reach would also provide stability to
the existing banks which are currently experiencing channel erosion. It should be noted that this
alternative would fill over the existing natural habitat; however, new habitat would be created
with a new low flow swale providing water. Typical sections of this alternative are shown in
Figure 3.2.

On the south bank, a combination of riprap at lower elevation and soil stabilization at upper
elevation, as shown on Figure 3.3, would be constructed and extend downstream from the Aliso
Creek confluence. Riprap would be placed up to the calculated 100-year water surface elevation.
Soil stabilization would likely be coir fabric or open block system that would hold existing soil
bank in place while providing protection against surficial runoff from top of banks.

The existing storm drain outlet structure located approximately 250 feet south of the project
would be replaced with a new structure. The proposed structure would discharge low flow into
an existing swale downstream through a small outlet at the invert and would discharge larger
flows into a new connecting RCB culvert. The low flow traveling over the existing swale would
flow through a bypass pipe under the existing dip crossing and then into a new low flow swale.
This would require removal of existing grouted rock on the south bank and placement of
compacted fill in the area.
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A localized low point along the existing roadway on south bank (near Station 16+30), which
caused concentrated surface runoff and created drainage rills at top of bank, would be remediated
by placing compacted fill and redirecting surface runoff in this area towards the new low flow
swale.

Figure 3.2 – Typical Section of RCB Culvert Extension (Alternative 2)

Figure 3.3 – Typ. Section of Bank Protection downstream of Confluence (Alternatives 2
and 3)
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3.3.1 Riprap Sizing

Based on the CHANLPRO computer program developed by the U.S. Army Corps of Engineers
(Corps), (USACE, 1998), the required “ungrouted” riprap stone size and its placement thickness
for the bank protection were evaluated for the hydraulic conditions of the Sulphur Creek (Table
2.2). The outputs of the CHANLPRO computer program are included in Appendix C.

Table 3.2– Computed Maximum Riprap Size and Thickness (Alternative No.2)

River Station

Max. Flow
Depth
(feet)

Max. Flow
Velocity

(feet/second)

Maximum Size Thickness

(inches)

4.854 8.76 9.63 24 24

The riprap bank protection would be 24 inches thick with D100 of 24 inches.

3.4 Alternative 3 (Drop Structures)

Alternative 3 consists of construction of a series of grouted riprap drop structures as shown in
Figure 3.4. A total of three (3) drop structures would include 50-foot long ungrouted riprap
placed immediately downstream of each 3-foot drop structure. From the edges of each structure,
ungrouted riprap and compacted fill would be placed at 3(H):1(V) slope to existing banks,
providing stability to the eroding banks. This bank protection would receive ungrouted riprap
protection only (north bank) or a combination of riprap at lower elevation and soil stabilization at
upper elevation (south bank) as shown on Figure 3.3. The bank protection would continue
downstream along the south bank to approximately 500 feet from the Aliso Creek confluence.
Along the bank protection, riprap would be placed up to the calculated 100-year water surface
elevation. Soil stabilization would likely be coir fabric or open block system that would hold
existing soil bank in place while providing protection against surficial runoff from top of banks.

Flow discharged from the existing storm drain structure, located approximately 250 feet south of
the project, would be captured just upstream of the existing dip crossing at the roadway and
routed to the an energy dissipator with a baffle structure at the south bank. This would require
removal of existing grouted rock on the south bank and placement of compacted fill in the area.

A localized low point along the existing roadway on south bank (near Station 16+30), which
caused concentrated surface runoff and created drainage rills at top of bank, would be remediated
by placing compacted fill and redirecting surface runoff in this area.
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Figure 3.4 – Typical Section of Drop Structures (Alternative 3)

3.4.1 Riprap Sizing

Based on the CHANLPRO computer program developed by the Corps (USACE, 1998), the
required “ungrouted” riprap stone size and its placement thickness for the bank protection were
evaluated for the hydraulic conditions of the Sulphur Creek (Table 2.2). The outputs of the
CHANLPRO computer program are included in Appendix C.

Table 3.3– Computed Maximum Riprap Size and Thickness (Alternative No.3)

Location River Station

Max. Flow
Depth
(feet)

Max. Flow
Velocity

(feet/second)

Maximum Size Thickness

(inches)

D/S of Confluence 4.854 8.76 9.63 24 24

U/S of Confluence
16+64 6.1 11.99 24 24

19+64 4.3 10.57 18 18

The results show that the riprap bank protection would be 18 to 24 inches thick. However,
considering the total quantity of riprap to be used for the project is relatively small, it was
decided that the single riprap sizing of 24 inches thick with D100 of 24 would be used for the
entire construction. Riprap protection located downstream of each drop structure would likely
receive larger size riprap as it also needs to endure the plunging of the flow over the drop.
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“Grouted” riprap material for the drop structures was also considered and analyzed. The
relationship between the flow velocity and the required grouted riprap thickness is shown in
Figure 3.5. The grouted riprap thickness would be approximately 16 inches (1.3 feet) for the
maximum flow velocities of 11.99 fps (Table 3.3). For the design purpose, the grouted riprap
placement thickness of 24 inches, or 2 feet, was selected for this study.

Source: FHWA 1989, Figure 57.

Figure 3.5 – Required Grouted Riprap Thickness as a Function of Flow Velocity

3.5 Environmental Considerations

The three alternatives described above would provide remediation to existing degraded banks
and inverts, and protection to culturally sensitive areas and existing roadway and utilities.
However, further environmental and biological assessments would be necessary to analyze
impact to existing habitat and living species, which may be federally protected. Alternative 1
would cause the least impacts to the existing habitat as it includes mostly construction along
banks. However, Alternatives 2 and 3 would require fill along the streambed and may involve
recreation of habitats over finished surfaces.

No environmental analysis was performed for this study. The future planning phase would
require an environmental analysis of the conceptual design alternatives to finalize the design
details and selection of the preferred conceptual design alternative.
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3.6 Geotechnical Design Considerations

No geotechnical boring or analysis was performed for this study. The future planning and
construction-phase design would require geotechnical analysis to finalize the design details of a
preferred conceptual design alternative.
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4. COST ESTIMATES

For each alternative, a “rough order-of-magnitude” cost estimate was developed for comparison
purposes only and should not be used for budgetary purposes. A detailed engineer’s estimate for
construction cost would need to be prepared on the basis of the construction-level design in the
future. These cost estimates, which are based on the typical sections shown in Section 3, assume
uniform subsurface conditions throughout the project limits, a uniform application of the typical
section for the project. No subsurface analysis was performed for this study, and an updated
geotechnical exploration may alter the quantities shown in the cost estimates. Restoration and
mitigation costs for any environmentally sensitive areas that are disturbed by the construction
activities are not included in the cost estimates, because an estimation of this particular cost
would involve input from environmental agencies and consultation with a biologist which are not
available at this time. Additionally, any fees or permits required for construction or maintenance
activities and real estate requirements for each alternative are not included.

Detailed information on the quantity calculations is provided in Appendix D.
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4.1 Alternative 1 (Sheet Pile / Secant Pile Walls)

The construction cost of Alternative 1 was estimated for two separate cases: the first with sheet
pile walls on both sides (Table 4.1) and the second with sheet pile wall on the north bank and
secant pile wall on the south bank (Table 4.2). Installation cost for sheet pile wall on the north
bank is more expensive than ones along the south bank, because the limited access to the top of
north bank would require the use of Gilken-type pile drive equipment as explained in Section
3.2.

The estimated construction cost of Alternative 1 is $ 9,872,700 if sheet pile walls were used for
both banks, while the estimated cost reduces to $ 9,343,800 if secant pile wall is used for the
south bank instead of sheet pile wall.

Table 4.1 – Cost Estimate for Alternative 1 (Sheet Pile Walls)

Contract Items Unit Quantity Unit Cost Total Cost

1 Mobilization LS 1 $250,000 $250,000

2 Clearing and Grubbing Acre 0.25 $7,500 $1,875

3 Sheet Pile Walls

3.1 Sheet Piles (North Bank) SF 22,575 $70 $1,580,250

3.2 Sheet Piles (South Bank) SF 76,725 $45 $3,452,625

4 Surface Runoff Damage Remediation CY 407 $35 $14,245

5 Grouted Riprap Placement with Toedown CY 54 $165 $ 8,898

Subtotal: $5,307,893

Planning, Engineering, &Design (@ 12%) $636,947

Construction Management (@ 12%) $636,947

Subtotal: $6,581,787

Contingencies (@ 50%) $3,290,894

Subtotal $9,872,681

Grand Total: $9,872,700
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Table 4.2 – Cost Estimate for Alternative 1 (Sheet Pile / Secant Pile Walls)

Contract Items Unit Quantity Unit Cost Total Cost

1 Mobilization LS 1 $240,000 $240,000

2 Clearing and Grubbing Acre 0.32 $7,500 $2,400

3 Sheet Pile / Secant Pile Walls

3.1 Sheet Piles (North Bank) SF 22,575 $70 $1,580,250

3.2 Secant Piles (South Bank) LS 1 $3,177,750 $3,177,750

4 Surface Runoff Damage Remediation CY 407 $35 $14,245

5 Grouted Riprap Placement with Toedown CY 54 $165 $ 8,898

Subtotal: $5,023,543

Planning, Engineering, &Design (@ 12%) $602,825

Construction Management (@ 12%) $602,825

Subtotal: $6,229,193

Contingencies (@ 50%) $3,114,597

Subtotal $9,343,790

Grand Total: $9,343,800
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4.2 Alternative 2 (RCB Culvert Extension w/ Low Flow Swale)

The estimated construction cost of Alternative 2 is approximately $4,479,000.

Table 4.3 – Cost Estimate for Alternative 2 (RCB Culvert Extension w/ Low Flow Swale)

Contract Items Unit Quantity Unit Cost Total Cost

1 Mobilization LS 1 $110,000 $110,000

2 Clearing and Grubbing Acre 1.36 $7,500 $10,200

3.1 RCB Culvert Extension

3.1.1 RCB Culvert Extension LF 520 $3,500 $1,820,000

3.1.2 Riprap Protection (at Downstream End) CY 385 $85 $32,741

3.1.3 Excavation CY 2,296 $15 $34,440

3.1.4 Compacted Fill CY 7,612 $30 $228,360

3.2 Low Flow Swale

3.2.1 Low Flow Swale (Fine Grading) SY 4,110 $1.50 $6,165

3.2.2 Low Flow Capturing System LS 1 $1,500 $1,500

3.2.3 12" Bypass Pipe LF 264 $155 $40,920

3.3 Bank Protection (South Bank D/S of Confluence)

3.3.1 Riprap (Lower Elevation) CY 597 $85 $50,745

3.3.2 Soil Stabilization (Upper Elevation) SY 362 $30 $10,860

3.4 Storm Drain Improvement

3.4.1 Storm Drain Outlet Structure Replacement LS 1 $10,000 $10,000

3.4.2 Connecting Culvert LF 260 $115 $29,900

3.4.3
Bypass Culvert under Dip Crossing w/
Headwalls

LS 1 $7,500 $7,500

4 Surface Runoff Damage Remediation CY 407 $35 $14,245

Subtotal: $2,408,076

Planning, Engineering, &Design (@ 12%) $288,969

Construction Management (@ 12%) $288,969

Subtotal: $2,986,014

Contingencies (@ 50%) $1,493,007

Subtotal: $4,479,021

Grand Total: $4,479,000
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4.3 Alternative 3 (Drop Structures)

The estimated construction cost of Alternative 3 is $1,317,000.

Table 4.4 – Cost Estimate for Alternative 3 (Drop Structures)

Contract Items Unit Quantity Unit Cost Total Cost

1 Mobilization LS 1 $30,000 $ 30,000

2 Clearing and Grubbing Acre 1.46 $7,500 $10,950

3.1 Drop Structures

3.1.1 Drop Structures CY 807 $165 $109,000

3.1.2 Ungrouted Riprap Protection (D/S) CY 694 $85 $55,556

3.1.3 Excavation CY 575 $15 $ 8,625

3.1.4 Compacted Fill CY 4,381 $30 $109,525

3.2 Bank Protection (North Bank)

3.2.1 Riprap CY 637 $85 $50,960

3.3 Bank Protection (South Bank D/S of Confluence)

3.3.1 Riprap (Lower Elevation) CY 2,253 $85 $180,240

3.3.2 Soil Stabilization (Upper Elevation) SY 1,170 $30 $7,020

3.4 SD System to Capture Low Flow from Ex. SD

3.4.1 Culvert LF 120 $115 $13,800

3.4.2 Inlet Structure LS 1 $6,000 $6,000

3.4.3 Energy Dissipator w/ Baffle Structure LS 1 $20,000 $20,000

4 Surface Runoff Damage Remediation CY 407 $35 $14,245

Subtotal: $708,050

Planning, Engineering, &Design (@ 12%) $84,966

Construction Management (@ 12%) $84,966

Subtotal: $877,982

Contingencies (@ 50%) $438,991

Subtotal: $1,316,973

Grand Total: $1,317,000
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4.4 Summary of Construction Costs

The estimated total construction cost for each conceptual design alternative is provided in Table
4.5.

Table 4.5 – Estimated Construction Cost for Each Alternative

Alternative Construction Cost

1A $9,872,700
1B $9,343,800
2 $4,479,000
3 $1,317,000
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HEC-RAS Plan: Ex. & Alt1 Profile: 0.01-AEP

River Reach River Sta Profile Q Total Min Ch El W.S. Elev Crit W.S. E.G. Elev E.G. Slope Vel Chnl Flow Area Top Width Froude # Chl

(cfs) (ft) (ft) (ft) (ft) (ft/ft) (ft/s) (sq ft) (ft)

Sulphur Below Alicia Pkw 2253.17 0.01-AEP 3150.00 136.23 140.51 140.51 142.17 0.002350 10.37 303.81 92.52 1.01

Sulphur Below Alicia Pkw 2222.17 0.01-AEP 3150.00 130.19 139.00 135.96 140.24 0.000447 8.94 352.49 53.67 0.53

Sulphur Below Alicia Pkw 2129.45 Culvert

Sulphur Below Alicia Pkw 2038.9 0.01-AEP 3150.00 127.20 131.50 131.50 133.51 0.018936 11.39 276.66 69.39 1.00

Sulphur Below Alicia Pkw 2027.8 0.01-AEP 3150.00 118.98 123.07 125.70 132.33 0.152646 24.41 129.03 41.40 2.44

Sulphur Below Alicia Pkw 2016.9 0.01-AEP 3150.00 118.23 122.59 124.95 130.41 0.122738 22.44 140.38 42.45 2.17

Sulphur Below Alicia Pkw 1981.7* 0.01-AEP 3150.00 117.93 126.85 124.83 127.84 0.006307 8.00 393.57 68.85 0.59

Sulphur Below Alicia Pkw 1946.5 0.01-AEP 3150.00 117.64 127.12 127.54 0.002516 5.19 607.02 86.54 0.35

Sulphur Below Alicia Pkw 1902.* 0.01-AEP 3150.00 117.48 127.02 127.44 0.001899 5.20 605.20 86.00 0.35

Sulphur Below Alicia Pkw 1857.5 0.01-AEP 3150.00 117.32 126.97 127.33 0.002328 4.82 653.16 88.65 0.31

Sulphur Below Alicia Pkw 1821.66* 0.01-AEP 3150.00 117.26 126.70 127.22 0.002820 5.76 546.51 78.36 0.38

Sulphur Below Alicia Pkw 1785.83* 0.01-AEP 3150.00 117.20 126.28 127.06 0.005023 7.08 445.23 69.28 0.49

Sulphur Below Alicia Pkw 1750.0 0.01-AEP 3150.00 117.14 125.26 126.71 0.013022 9.67 325.73 58.92 0.72

Sulphur Below Alicia Pkw 1710.* 0.01-AEP 3150.00 116.77 124.66 126.21 0.011307 9.99 315.40 57.64 0.75

Sulphur Below Alicia Pkw 1670.* 0.01-AEP 3150.00 116.40 124.17 125.75 0.011533 10.09 312.32 56.58 0.76

Sulphur Below Alicia Pkw 1630.* 0.01-AEP 3150.00 116.03 123.69 125.28 0.011415 10.13 310.94 55.54 0.75

Sulphur Below Alicia Pkw 1590.0 0.01-AEP 3150.00 115.66 123.26 124.83 0.010448 10.05 313.54 54.64 0.74

Sulphur Below Alicia Pkw 1522.8 0.01-AEP 3150.00 115.15 122.85 121.09 124.07 0.008607 8.89 354.26 57.84 0.63

Aliso Reach1 4.984 0.01-AEP 3150.00 116.88 123.86 123.86 125.44 0.012991 10.09 312.34 100.89 1.01

Aliso Reach1 4.916 0.01-AEP 3150.00 113.27 123.40 119.17 123.81 0.001162 5.15 612.17 86.62 0.34

Aliso Reach1 4.854 0.01-AEP 3150.00 112.80 121.56 123.00 0.005279 9.63 327.12 55.50 0.70

Aliso Reach1 4.785 0.01-AEP 3150.00 111.82 120.26 121.15 0.004125 7.55 416.99 87.42 0.61

Aliso Reach1 4.717 0.01-AEP 3150.00 110.68 117.33 116.87 119.00 0.008605 10.37 303.69 69.15 0.87
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HEC-RAS Plan: Alt 2 Profile: 0.01-AEP

River Reach River Sta Profile Q Total Min Ch El W.S. Elev Crit W.S. E.G. Elev E.G. Slope Vel Chnl Flow Area Top Width Froude # Chl

(cfs) (ft) (ft) (ft) (ft) (ft/ft) (ft/s) (sq ft) (ft)

Sulphur Below Alicia Pkw 2253.17 0.01-AEP 3150.00 136.23 140.52 140.52 142.17 0.002311 10.32 305.37 92.52 1.00

Sulphur Below Alicia Pkw 2222.17 0.01-AEP 3150.00 130.19 139.00 135.96 140.24 0.000447 8.94 352.49 53.67 0.53

Sulphur Below Alicia Pkw 2129.45 Culvert

Sulphur Below Alicia Pkw 2038.9 0.01-AEP 3150.00 127.56 133.76 133.76 136.85 0.004599 14.12 223.03 36.00 1.00

Sulphur Below Alicia Pkw 2027.8 0.01-AEP 3150.00 125.40 129.57 131.59 136.40 0.013478 20.97 150.25 36.00 1.81

Sulphur Below Alicia Pkw 2016.9 0.01-AEP 3150.00 123.27 126.88 129.46 135.99 0.020210 24.22 130.07 36.00 2.25

Sulphur Below Alicia Pkw 2003.39* 0.01-AEP 3150.00 120.63 123.90 126.82 135.00 0.026763 26.73 117.86 36.00 2.60

Sulphur Below Alicia Pkw 1989.88 0.01-AEP 3150.00 118.00 121.05 124.19 133.82 0.032740 28.67 109.87 36.00 2.89

Sulphur Below Alicia Pkw 1968.19* 0.01-AEP 3150.00 117.88 121.22 124.08 131.89 0.025318 26.21 120.16 36.00 2.53

Sulphur Below Alicia Pkw 1946.5 0.01-AEP 3150.00 117.77 121.41 123.97 130.36 0.019719 24.01 131.21 36.00 2.22

Sulphur Below Alicia Pkw 1902.* 0.01-AEP 3150.00 117.54 121.46 123.74 129.20 0.016068 22.33 141.09 36.00 1.99

Sulphur Below Alicia Pkw 1857.5 0.01-AEP 3150.00 117.30 121.50 123.50 128.24 0.013260 20.84 151.13 36.00 1.79

Sulphur Below Alicia Pkw 1821.66* 0.01-AEP 3150.00 117.11 121.54 123.31 127.59 0.011396 19.74 159.61 36.00 1.65

Sulphur Below Alicia Pkw 1785.83* 0.01-AEP 3150.00 116.92 121.60 123.12 127.02 0.009798 18.68 168.59 36.00 1.52

Sulphur Below Alicia Pkw 1750.0 0.01-AEP 3150.00 116.73 121.69 122.93 126.53 0.008387 17.65 178.44 36.00 1.40

Sulphur Below Alicia Pkw 1710.* 0.01-AEP 3150.00 116.52 121.90 122.72 126.01 0.006715 16.27 193.66 36.00 1.24

Sulphur Below Alicia Pkw 1670.* 0.01-AEP 3150.00 116.31 121.88 122.51 125.71 0.006117 15.71 200.48 36.00 1.17

Sulphur Below Alicia Pkw 1630.* 0.01-AEP 3150.00 116.10 121.70 122.30 125.49 0.006037 15.64 201.46 36.00 1.16

Sulphur Below Alicia Pkw 1590.0 0.01-AEP 3150.00 115.89 121.45 122.09 125.30 0.006139 15.73 200.21 36.00 1.18

Sulphur Below Alicia Pkw 1522.8 0.01-AEP 3150.00 115.15 122.85 121.09 124.07 0.008607 8.89 354.26 57.84 0.63

Aliso Reach1 4.984 0.01-AEP 3150.00 116.88 123.86 123.86 125.44 0.012951 10.07 312.66 100.92 1.01

Aliso Reach1 4.916 0.01-AEP 3150.00 113.27 123.40 119.17 123.81 0.001162 5.15 612.17 86.62 0.34

Aliso Reach1 4.854 0.01-AEP 3150.00 112.80 121.56 123.00 0.005279 9.63 327.12 55.50 0.70

Aliso Reach1 4.785 0.01-AEP 3150.00 111.82 120.26 121.15 0.004125 7.55 416.99 87.42 0.61

Aliso Reach1 4.717 0.01-AEP 3150.00 110.68 117.33 116.87 119.00 0.008605 10.37 303.69 69.15 0.87
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HEC-RAS Plan: Alt 3 Profile: 0.01-AEP

River Reach River Sta Profile Q Total Min Ch El W.S. Elev Crit W.S. E.G. Elev E.G. Slope Vel Chnl Flow Area Top Width Froude # Chl

(cfs) (ft) (ft) (ft) (ft) (ft/ft) (ft/s) (sq ft) (ft)

Sulphur Below Alicia Pkw 2253.17 0.01-AEP 3150.00 136.23 140.52 140.52 142.17 0.002310 10.31 305.45 92.52 1.00

Sulphur Below Alicia Pkw 2222.17 0.01-AEP 3150.00 130.19 139.00 135.96 140.24 0.000447 8.94 352.49 53.67 0.53

Sulphur Below Alicia Pkw 2129.45 Culvert

Sulphur Below Alicia Pkw 2038.9 0.01-AEP 3150.00 128.11 134.46 135.27 0.005509 7.23 435.98 75.51 0.53

Sulphur Below Alicia Pkw 2007.45* 0.01-AEP 3150.00 127.89 133.03 133.03 134.91 0.012394 11.01 286.00 76.06 1.00

Sulphur Below Alicia Pkw 1976 0.01-AEP 3150.00 127.67 132.58 131.93 133.80 0.005567 8.85 356.08 90.13 0.78

Sulphur Below Alicia Pkw 1964 0.01-AEP 3150.00 127.67 131.93 131.93 133.66 0.009178 10.57 298.13 87.20 1.01

Sulphur Below Alicia Pkw 1955 0.01-AEP 3150.00 124.67 131.07 131.73 0.002596 6.55 480.97 92.60 0.51

Sulphur Below Alicia Pkw 1905 0.01-AEP 3150.00 124.26 131.00 131.59 0.002216 6.17 510.36 93.53 0.47

Sulphur Below Alicia Pkw 1865.5* 0.01-AEP 3150.00 123.94 130.62 131.46 0.003402 7.36 428.12 87.17 0.59

Sulphur Below Alicia Pkw 1826 0.01-AEP 3150.00 123.62 129.87 129.19 131.24 0.005380 9.38 335.81 79.47 0.80

Sulphur Below Alicia Pkw 1814 0.01-AEP 3150.00 123.62 129.19 129.19 131.11 0.008601 11.11 283.42 74.00 1.00

Sulphur Below Alicia Pkw 1805 0.01-AEP 3150.00 120.62 127.12 126.74 129.02 0.007751 11.07 284.64 60.59 0.90

Sulphur Below Alicia Pkw 1755 0.01-AEP 3150.00 120.21 126.77 126.33 128.62 0.007477 10.91 288.64 60.85 0.88

Sulphur Below Alicia Pkw 1715.5* 0.01-AEP 3150.00 119.89 126.57 126.01 128.33 0.006310 10.64 295.98 60.96 0.85

Sulphur Below Alicia Pkw 1676 0.01-AEP 3150.00 119.57 126.40 125.68 128.05 0.005795 10.32 305.27 60.15 0.81

Sulphur Below Alicia Pkw 1664 0.01-AEP 3150.00 119.57 125.68 125.68 127.92 0.008681 11.99 262.62 58.95 1.00

Sulphur Below Alicia Pkw 1655 0.01-AEP 3150.00 116.57 123.44 125.23 0.006510 10.73 293.56 55.06 0.82

Sulphur Below Alicia Pkw 1522.8 0.01-AEP 3150.00 115.15 122.85 121.09 124.07 0.008607 8.89 354.26 57.84 0.63

Aliso Reach1 4.984 0.01-AEP 3150.00 116.88 123.87 123.87 125.44 0.012906 10.06 313.03 100.95 1.01

Aliso Reach1 4.916 0.01-AEP 3150.00 113.27 123.40 123.81 0.001162 5.15 612.17 86.62 0.34

Aliso Reach1 4.854 0.01-AEP 3150.00 112.80 121.56 123.00 0.005279 9.63 327.13 55.50 0.70

Aliso Reach1 4.785 0.01-AEP 3150.00 111.82 120.26 118.68 121.15 0.004125 7.55 417.00 87.42 0.61

Aliso Reach1 4.717 0.01-AEP 3150.00 110.68 117.33 116.88 119.00 0.008605 10.37 303.69 69.15 0.87
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ORANGE COUNTY, CALIFORNIA

STABILIZATION OF CONFLUENCE OF SULPHUR & ALISO CREEKS
CONCEPTUAL ALTERNATIVES PLANS

CITY OF LAGUNA NIGUEL

1



EX. LOW FLOW
(SULPHUR CREEK)

EX. LOW FLOW
(ALISO CREEK)

PROJECT C.L.
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EX. (3) 12'x12' RCB
CULVERTS
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STA. 19+60
END SHEET PILE /

SECANT PILE

(SOUTH BANK)
EX. 36" ETM LINE
P.I.P.

EX. GROUTED
RIPRAP
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EX. SD OUTLET
STRUCTURE
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C L

SOUTH BANK
93' SHEET PILE /
75' SECANT PILE

NORTH BANK
43' SHEET PILE

SOUTH BANK
93' SHEET PILE /
75' SECANT PILE

MATCH TOP OF
EX. SOUTH BANK
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STA.16+75.00
END SHEET PILE /
SECANT PILE
(SOUTH BANK)

STA.17+00.00
BEGIN SHEET PILE /
SECANT PILE
(SOUTH BANK)

STA.19+60.00
END SHEET PILE /
SECANT PILE
(SOUTH BANK)

STA.15+15.00
BEGIN SHEET PILE
(NORTH BANK)

STA.20+40.00
END SHEET PILE
(NORTH BANK)

8' TO 10'

EX. NORTH
TOB

2

1 CONSTRUCT SHEET PILE/SECANT PILE WALL
PER PLAN AND PROFILE HEREON AND
TYPICAL SECTION ON SHT. NO.5.

4 PLACE GROUTED RIPRAP W/ TOEDOWN PER
PLAN HEREON AND DETAILS ON SHT. NO.5.

5 CONSTRUCT COMPACTED FILL TO CREATE
POSITIVE DRAINAGE FOR SURFACE RUNOFF
TOWARDS EX. GROUTED RIPRAP PLACEMENT
PER PLAN HEREON.

CONSTRUCTION NOTES



EX. LOW FLOW
(SULPHUR CREEK)

EX. LOW FLOW
(ALISO CREEK)

PROJECT C.L.
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EX. (3) 12'x12' RCB
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EX. ROAD

STA. 19+89.88

END LOW
FLOW

SWALE

BEGIN 12" LOW
FLOW

PIPE

EX. 36" ETM LINE
P.I.P.
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RIPRAP PROTECTION
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ON SIDESLOPE (EAST BANK)

RCBC CONNECTING
NEW SD AND

(3) 12'x12' RCBC

RIPRAP
(LOWER ELEVATION)

SOIL STABILIZATION
(UPPER ELEVATION)

2 (3) 12'X12'
RCBC
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STA.20+41.72
END RCB CULVERT EXTENSION
BEGIN EX. RCB
(INV.128.1+)

STA.19+89.88 GB
INV.118.00
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RCB SIDE DRAIN
OPENING AT WALL

521.72 LF OF (3) 12'x12' RCB CULVERT EXTENSION

469.88 LF OF LOW FLOW SWALE

EG

RCB
INVERT

STA.19+89.88
END LOW FLOW SWALE
BEGIN 12" LOW FLOW
PIPE, INV.132.11

263.29 LF OF 12" LOW FLOW PIPE

12" LOW
FLOW RCP

EX. RCB CULVERT UNDERALICIA PKWY

LOW FLOW
SWALE INVERT

MATCH
EXISTING

50'

RIPRAP

3

2 CONSTRUCT RCBC PER PLAN AND PROFILE
HEREON AND TYPICAL SECTIONS ON SHT.
NO.5.

5 CONSTRUCT COMPACTED FILL TO CREATE
POSITIVE DRAINAGE FOR SURFACE RUNOFF
TOWARDS EX. GROUTED RIPRAP PLACEMENT
PER PLAN HEREON.

6 REPLACE EX. SD OUTLET STRUCTURE W/ NEW
STRUCTURE PER PLAN HEREON.

7 CONSTRUCT BANK PROTECTION PER PLAN
HEREON AND TYP. SECTIONS ON SHT. NO.5.

8 CONSTRUCT LOW FLOW SWALE PER PLAN
AND PROFILE HEREON AND DETAILS ON SHT.
NO.5.

9 CONSTRUCT 12" LOW FLOW PIPE SYSTEM,
CAPTURING LOW FLOW UPSTREAM AND
ROUTING IT THROUGH EX. RCBC TO NEW LOW
FLOW SWAKE DOWNSTREAM PER PLAN AND
PROFILE HEREON.

10 REMOVE EX. GROUTED RIPRAP AND REGRADE
PER PLAN HEREON.

11 CONSTRUCT BYPASS CULVERT WITH INLET
AND OUTLET STRUCTURE UNDER EX.
ROADWAY PER PLAN.

CONSTRUCTION NOTES



EX. LOW FLOW
(SULPHUR CREEK)

EX. LOW FLOW
(ALISO CREEK)

PROJECT C.L.
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EX. (3) 12'x12' RCB
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EX. ROAD

STA. 19+70.00
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STA.20+41.72
END INVERT GRADING
BEGIN EX. RCB
(INV.128.1+)

S
T

A
.1

6
+

7
0

.0
0

D
R

O
P

S
T

R
U

C
T

U
R

E
C

IN
V

.1
1
9

.5
7

(T
O

P
)

S
T

A
.1

8
+

2
0

.0
0

D
R

O
P

S
T

R
U

C
T

U
R

E
C

IN
V

.1
2
3

.6
2

(T
O

P
)

S
T

A
.1

9
+

7
0

.0
0

D
R

O
P

S
T

R
U

C
T

U
R

E
C

IN
V

.1
2
7

.6
7

(T
O

P
)

L L L
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GROUTED RIPRAP
DROP STRUCTURE

(TYP.)

COMPACTED
FILL

S=0.0061

S=0.0061

S=0.0061
S=0.0061

EX. RCB
CULVERT
P.I.P.

UNGROUTED
RIPRAP PLACEMENT
(TYP)

50'

4

3 CONSTRUCT DROP STRUCTURES PER PLAN
AND PROFILE AND TYPICAL SECTION ON SHT.
NO.5.

5 CONSTRUCT COMPACTED FILL TO CREATE
POSITIVE DRAINAGE FOR SURFACE RUNOFF
TOWARDS EX. GROUTED RIPRAP PLACEMENT
PER PLAN HEREON.

7 CONSTRUCT BANK PROTECTION PER PLAN
HEREON AND TYP. SECTIONS ON SHT. NO.5.

10 REMOVE EX. GROUTED RIPRAP AND REGRADE
PER PLAN HEREON.

12 CONSTRUCT A CONCRETE ENERGY
DISSIPATOR W/ BAFFLE STRUCTURE PER PLAN
HEREON.

13 CONSTRUCT CULVERT AND INLET STRUCTURE
TO CAPTURE FLOW FROM EX. SD STRUCTURE
PER PLAN.

CONSTRUCTION NOTES



PROJECT
C.L.

EG

N.T.S

PROJECT
C.L.

10 TO 11'

EX. VERTICAL
FACE

8 TO 12'
1 TO 1.5

1

FUTURE
APPROX.

DAYLIGHT

FUTURE
BANK SLOPE

43'

SHEET PILE
(NORTH BANK)

SHEET PILE WALL
OR SECANT PILE WALL

(SOUTH BANK)

VARIES

93' (SHEET PILE)
OR

75' (SECANT PILE)

EX. PATH

EX. 36"
ETM PIPE
P.I.P

EG

PROPOSED
(3) 12'x12' RCB

CULVERT EXTENSIONEG

SEE DETAIL "A"
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PROJECT
C.L.

2%
2%

PROPOSED
(3) 12'x12' RCB

CULVERT EXTENSION

COMPACTED
FILL

2.5' DIA.
SOFT PILE (TYP.)

2.5' DIA.
HARD PILE (TYP.)

SECANT PILE WALL
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2' TYP.

EX. TOB
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REBAR
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INVERT ELEVATION

PER PROFILE

COMPACTED
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LOW FLOW
SWALE

SEE DETAIL "B"
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U/S TOEDOWN
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3:1

3:12% 2%
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N.T.S
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2
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2 TOEDOWN

4' TYP.
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STABILIZATION
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STABILIZATION

TOEDOWN

5'

EX. INVERT

2'
D100=24"

MATCH EX. SLOPE
2(H):1(V) MIN.

100-YR
WSE

2'
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JWS_Slphr_alt2.out 10/5/2012

Alternative 2 at RS 4.854

PROGRAM OUTPUT FOR A NATURAL CHANNEL SIDE SLOPE RIPRAP, STRAIGHT REACH
INPUT PARAMETERS

SPECIFIC WEIGHT OF STONE,PCF 165.0
LOCAL FLOW DEPTH,FT 8.8
CHANNEL SIDE SLOPE,1 VER: 1.50 HORZ
AVERAGE CHANNEL VELOCITY,FPS 9.63
COMPUTED LOCAL DEPTH AVG VEL,FPS 9.63
(LOCAL VELOCITY)/(AVG CHANNEL VEL) 1.00
SIDE SLOPE CORRECTION FACTOR K1 .71
CORRECTION FOR VELOCITY PROFILE IN BEND 1.00
RIPRAP DESIGN SAFETY FACTOR 1.75

SELECTED STABLE GRADATIONS
ETL GRADATION

NAME COMPUTED D30(MIN) D100(MAX) D85/D15 N=THICKNESS/ CT
THICKNESS

D30 FT FT IN D100(MAX) IN
4 .73 18.00 1.70 NOT STABLE
5 .85 .85 21.00 1.70 1.44 .90 30.3
6 .94 .97 24.00 1.70 1.00 1.00 24.0

D100(MAX) LIMITS OF STONE WEIGHT,LB D30(MIN) D90(MIN)
IN FOR PERCENT LIGHTER BY WEIGHT FT FT

100 50 15
21.00 463 185 137 93 69 29 .85 1.23
24.00 691 276 205 138 102 43 .97 1.40

EQUIVALENT SPHERICAL DIAMETERS IN INCHES
D100(MAX) D100(MIN) D50(MAX) D50(MIN) D15(MAX) D15(MIN)
21.0 15.5 14.0 12.3 11.1 8.3
24.0 17.7 16.0 14.0 12.7 9.5

1



JWS_Slphr_alt3(a).out 10/5/2012

Alternative 3(a) at RS 16+64.00

PROGRAM OUTPUT FOR A NATURAL CHANNEL SIDE SLOPE RIPRAP, STRAIGHT REACH
INPUT PARAMETERS

SPECIFIC WEIGHT OF STONE,PCF 165.0
LOCAL FLOW DEPTH,FT 6.1
CHANNEL SIDE SLOPE,1 VER: 3.00 HORZ
AVERAGE CHANNEL VELOCITY,FPS 11.99
COMPUTED LOCAL DEPTH AVG VEL,FPS 11.99
(LOCAL VELOCITY)/(AVG CHANNEL VEL) 1.00
SIDE SLOPE CORRECTION FACTOR K1 .99
CORRECTION FOR VELOCITY PROFILE IN BEND 1.00
RIPRAP DESIGN SAFETY FACTOR 1.30

SELECTED STABLE GRADATIONS
ETL GRADATION

NAME COMPUTED D30(MIN) D100(MAX) D85/D15 N=THICKNESS/ CT
THICKNESS

D30 FT FT IN D100(MAX) IN
4 .73 18.00 1.70 NOT STABLE
5 .85 .85 21.00 1.70 1.14 .96 24.0
6 .88 .97 24.00 1.70 1.00 1.00 24.0

D100(MAX) LIMITS OF STONE WEIGHT,LB D30(MIN) D90(MIN)
IN FOR PERCENT LIGHTER BY WEIGHT FT FT

100 50 15
21.00 463 185 137 93 69 29 .85 1.23
24.00 691 276 205 138 102 43 .97 1.40

EQUIVALENT SPHERICAL DIAMETERS IN INCHES
D100(MAX) D100(MIN) D50(MAX) D50(MIN) D15(MAX) D15(MIN)
21.0 15.5 14.0 12.3 11.1 8.3
24.0 17.7 16.0 14.0 12.7 9.5

1



JWS_Slphr_alt3(b).out 10/5/2012

Alternative 3(b) at RS 19+64.00

PROGRAM OUTPUT FOR A NATURAL CHANNEL SIDE SLOPE RIPRAP, STRAIGHT REACH
INPUT PARAMETERS

SPECIFIC WEIGHT OF STONE,PCF 165.0
LOCAL FLOW DEPTH,FT 4.3
CHANNEL SIDE SLOPE,1 VER: 3.00 HORZ
AVERAGE CHANNEL VELOCITY,FPS 10.57
COMPUTED LOCAL DEPTH AVG VEL,FPS 10.57
(LOCAL VELOCITY)/(AVG CHANNEL VEL) 1.00
SIDE SLOPE CORRECTION FACTOR K1 .99
CORRECTION FOR VELOCITY PROFILE IN BEND 1.00
RIPRAP DESIGN SAFETY FACTOR 1.30

SELECTED STABLE GRADATIONS
ETL GRADATION

NAME COMPUTED D30(MIN) D100(MAX) D85/D15 N=THICKNESS/ CT
THICKNESS

D30 FT FT IN D100(MAX) IN
2 .48 12.00 1.70 NOT STABLE
3 .61 .61 15.00 1.70 1.68 .87 25.2
4 .70 .73 18.00 1.70 1.00 1.00 18.0

D100(MAX) LIMITS OF STONE WEIGHT,LB D30(MIN) D90(MIN)
IN FOR PERCENT LIGHTER BY WEIGHT FT FT

100 50 15
15.00 169 67 50 34 25 11 .61 .88
18.00 292 117 86 58 43 18 .73 1.06

EQUIVALENT SPHERICAL DIAMETERS IN INCHES
D100(MAX) D100(MIN) D50(MAX) D50(MIN) D15(MAX) D15(MIN)
15.0 11.1 10.0 8.8 7.9 6.0
18.0 13.3 12.0 10.5 9.5 7.1

1
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Project ID: T 29884 Alternative

Project Title: Sulphur Creek Improvement 1A 1B 2 3

Date: 10/10/12 Sheet Pile Sht / Secant RCB Ext. Drop Str

Grand Total: $9,872,700 $9,343,800 $4,479,000 $1,317,000

Contract Items Unit Quantity Unit Cost Total Cost
1 Mobilization LS 1 250,000$ $250,000 5% of total construction costs

2 Clearing and Grubbing Acre 0.25 7,500$ $1,875

3 Sheet Pile Walls

3.1 Sheet Piles (North Bank) SF 22,575 70$ $1,580,250 unmanned pile driver: 1.5*$45/SF in SAR Phase 3

3.2 Sheet Piles (South Bank) SF 76,725 45$ $3,452,625 $45/SF in SAR Phase 4

4 Surface Runoff Damage Remediation CY 407 35$ $14,245 5500 SF & average depth of 2' of compacted fill

5 Grouted Riprap Placement with Toedown CY 54 165$ $8,898 650 SF (including toedown); 2 ft thick

Subtotal: $5,307,893

Planning, Engineering, and Design (@ 12%) $636,947
Construction Management (@ 12%) $636,947

Subtotal: $6,581,787

Contingencies (@ 50%) $3,290,894
Subtotal: $9,872,681

Grand Total: $9,872,700

Contract Items Unit Quantity Unit Cost Total Cost
1 Mobilization LS 1 240,000$ $240,000 5% of total construction costs

2 Clearing and Grubbing Acre 0.32 7,500$ $2,400

3 Sheet Pile / Secant Pile Walls

3.1 Sheet Piles (North Bank) SF 22,575 70$ $1,580,250 unmanned pile driver: 1.5*$45/SF in SAR Phase 3

3.2 Secant Piles (South Bank) LS 1 3,177,750$ $3,177,750 Wilbert's LMC Phase 1B quote & calculation

4 Surface Runoff Damage Remediation CY 407 35$ $14,245 5500 SF & average depth of 2' of compacted fill

5 Grouted Riprap Placement with Toedown CY 54 165$ $8,898 650 SF (including toedown); 2 ft thick

Subtotal: $5,023,543

Planning, Engineering, and Design (@ 12%) $602,825
Construction Management (@ 12%) $602,825

Subtotal: $6,229,193

Contingencies (@ 50%) $3,114,597
Subtotal: $9,343,790

Grand Total: $9,343,800

COST ESTIMATE

Table 5.1 A – Cost Estimate for Alternative 1 (Sheet Pile Walls)

Table 5.1 B – Cost Estimate for Alternative 1 (Sheet Pile / Secant Pile Walls)



Contract Items Unit Quantity Unit Cost Total Cost
1 Mobilization LS 1 110,000$ $110,000 5% of total construction costs

2 Clearing and Grubbing Acre 1.36 7,500$ $10,200

3.1 RCB Culvert Extension

3.1.1 RCB Culvert Extension LF 520 3,500$ $1,820,000 Sta.15+20 to 20+40; $750/CY of concrete; vol based on as-built

3.1.2 Riprap Protection (at Downstream End) CY 385 85$ $32,741
3.1.3 Excavation CY 2,296 15$ $34,440
3.1.4 Compacted Fill CY 7,612 30$ $228,360

3.2 Low Flow Swale

3.2.1 Low Flow Swale (Fine Grading) SY 4,110 1.50$ $6,165 685 LF & 6' wide

3.2.2 Low Flow Capturing System LS 1 2,000$ $2,000
3.2.3 12" Bypass Pipe LF 264 155$ $40,920 12" steel pipe

3.3 Bank Protection (South Bank D/S of Confluence)

3.3.1 Riprap (Lower Elevation) CY 597 85$ $50,745
3.3.2 Soil Stabilization (Upper Elevation) SY 362 30$ $10,860

3.4 Storm Drain Improvement

3.4.1 Storm Drain Outlet Structure Replacement LS 1 10,000$ $10,000
3.4.2 Connecting Culvert LF 260 115$ $29,900 36" RCP, Class 3

3.4.3 Bypass Culvert under Dip Crossing w/ Headwalls LS 1 7,500$ $7,500 40'long, 24" RCP, Class 3

4 Surface Runoff Damage Remediation CY 407 35$ $14,245 5500 SF & average depth of 2' of compacted fill

Subtotal: $2,408,076

Planning, Engineering, and Design (@ 12%) $288,969
Construction Management (@ 12%) $288,969

Subtotal: $2,986,014

Contingencies (@ 50%) $1,493,007
Subtotal: $4,479,021

Grand Total: $4,479,000

Table 5.2 – Cost Estimate for Alternative 2 (RCB Culvert Extension w/ Low Flow Swale)



Contract Items Unit Quantity Unit Cost Total Cost
1 Mobilization LS 1 30,000$ $30,000 5% of total construction costs

2 Clearing and Grubbing Acre 1.46 7,500$ $10,950

3.1 Drop Structures

3.1.1 Drop Structures CY 807 165$ $133,222
3.1.2 Ungrouted Riprap Protection (D/S) CY 694 85$ $59,028 50' long, wideth varies, d/s of each drop structures

3.1.3 Excavation CY 575 15$ $8,625
3.1.4 Compacted Fill CY 4,381 30$ $131,430

3.2 Bank Protection (North Bank)

3.2.1 Riprap CY 637 85$ $54,145

3.3 Bank Protection (South Bank)

3.3.1 Riprap (Lower Elevation) CY 2,253 85$ $191,505
3.3.2 Soil Stabilization (Upper Elevation) SY 1,170 30$ $35,100

3.4 SD System to Capture Flow from Ex. SD

3.4.1 Culvert LF 120 115$ $13,800 120' long , 24" RCP

3.4.2 Inlet Structure LS 1 6,000$ $6,000
3.4.3 Energy Dissipator w/ Baffle Structure LS 1 20,000$ $20,000

4 Surface Runoff Damage Remediation CY 407 35$ $14,245 5500 SF & average depth of 2' of compacted fill

Subtotal: $708,050

Planning, Engineering, and Design (@ 12%) $84,966
Construction Management (@ 12%) $84,966

Subtotal: $877,982

Contingencies (@ 50%) $438,991
Subtotal: $1,316,973

Grand Total: $1,317,000

Table 5.3 – Cost Estimate for Alternative 3 (Drop Structures)
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EXECUTIVE SUMMARY

The Aliso Creek watershed, which includes Aliso Creek (main stream) and several tributaries
(including Sulphur Creek), is located in Orange County on the coast of Southern California.
Aliso Creek drains a long, narrow coastal watershed from the Cleveland National Forest to the
Pacific Ocean. This study focuses on a lower portion of Sulphur Creek, near its confluence with
Aliso Creek in the vicinity of Aliso Creek Road and Alicia Parkway within the City of Laguna
Niguel. The limit of the project extends from approximately 350 feet downstream of the
confluence (downstream limit) to just upstream of the Alicia Parkway culvert crossing on
Sulphur Creek (upstream limit).

The study reach downstream of the Alicia Parkway culvert is a natural channel with channel
banks that are very high and steep (both south and north banks) or near vertical (north bank),
caused by channel erosion and invert degradation. Visual assessments revealed that steep
existing banks appeared to lack stability, and that these banks are likely to be subjected to slope
failure if no remediation or improvement is provided along the study reach. In order to protect
the existing banks and overbank facilities, including roadway, underground utilities, and
culturally sensitive areas, against potential future erosion and bank failure, a 35% level design
was prepared, based on the selected conceptual alternative (Alternative 2) from the Conceptual
Design report, prepared by Tetra Tech, Inc. and submitted to South Orange County Wastewater
Authority (SOCWA) in October of 2012. In that report, three different conceptual alternatives
were evaluated.

A hydraulic analysis was performed by developing a 35% level design-conditions hydraulic
model, utilizing an existing HEC-RAS model acquired from the previous geomorphology study.
The hydraulic analysis output provided hydraulic design parameters necessary to size the design
elements of the 35% level design plans.

Along Sulphur Creek the 35% level design includes an extension of the existing RCB culvert
under Alicia Parkway down to the confluence with Aliso Creek. The culvert extension includes
the continuation of a (3) 12’Wx12’H RCB culvert at the upstream end which transitions to a (3)
9’Wx12’H RCB culvert at the downstream end. The 35% level design also includes an extension
of the J03P02 storm drain lateral to the confluence with Aliso Creek. The storm drain lateral
extension includes demolishing the existing outlet structure and grouted rock channel,
constructing a manhole-like structure to connect the existing 72” RCP with a 8’Wx5’H RCB
culvert which then transitions to a 9’Wx12’H RCB culvert at the downstream end. All RCBs
include a series of concrete ripples, strategically placed at the invert and sides of each RCB cell
to force hydraulic jumps within the culverts. The culverts would then be covered with fill and
low-flow swales would be constructed on the finished grades to carry non-storm flows. The
project is assumed to be self-mitigating by revegetating the disturbed construction area at a 1:1
ratio. The low-flow swales would provide water quality treatment and nourishment to the
revegetated habitat. The 35% level design also includes bank protection, which consists of riprap
(lower elevation) and Geoweb-type soil stabilization measure (upper elevation), would be placed
downstream of the RCB culvert along the south bank of Aliso Creek. The bank protection would
have a toedown depth of 12 feet based on the scour analysis presented herein. Additionally, the
roadway would be stabilized and restored to provide maintenance and recreational access.



After the project is completed in place, a project specific Operation and Maintenance (O&M)
plan should be developed and adopted. The plan should include an adaptive management plan to
cover both monitoring and inspection programs of the project site. The O&M plan should cover
repair and restoration recommendations to restore any damage caused by storm flows or changed
conditions to the design conditions or improve them as necessary. The monitoring and inspection
program should take place both periodically and after any significant storm event (2-yr or
greater). The critical areas that should be subjected to thorough monitoring and inspection efforts
are identified as follows: re-created habitat over finished grades, erosion by surface runoff, and
existing bank along Aliso Creek upstream of the Sulphur Creek confluence.

The cost of construction for the 35% level design is estimated to be $ 5,338,000.

The 35% level design is based on the available information at the time in accordance with the
Scope of Work for this project. For future construction level design, various considerations and
recommendations are identified to improve the design quality and details. The considerations
include surveying to obtain current topographic data, subsurface investigation and geotechnical
analyses, updated hydraulic model, updated scour analysis downstream of the confluence, and
environmental and biological assessments.



i 35% Level Design Report
Stabilization of Confluence of Sulphur Creek and Aliso Creek

TABLE OF CONTENTS

TABLE OF CONTENTS ............................................................................................................................................. I

LIST OF APPENDICES ............................................................................................................................................. II

1. INTRODUCTION ..................................................................................................................................................... 1

1.1 PURPOSE AND SCOPE OF WORK ........................................................................................................................................1
1.2 EXISTING CONDITIONS.....................................................................................................................................................4
1.3 SURVEY MAPPING ..........................................................................................................................................................5

2. HYDRAULIC ASSESSMENTS..................................................................................................................................... 7

2.1 HYDROLOGY..................................................................................................................................................................7
2.2 PREVIOUS HYDRAULIC MODELS ........................................................................................................................................7
2.3 DEVELOPMENT OF HYDRAULIC MODELS .............................................................................................................................7

2.3.1 Existing-Conditions Model............................................................................................................................7
2.3.2 Proposed-Conditions Model .........................................................................................................................8
2.3.3 Limitation of HEC-RAS Model .......................................................................................................................9
2.3.4 Hydraulic Results ........................................................................................................................................10
2.3.5 Curved Channel Cross-Waves, Superelevation, and Transition Length ......................................................11

2.4 FUTURE IMPROVEMENTS TO HYDRAULIC MODEL................................................................................................................13

3. DEVELOPMENT OF 35% LEVEL DESIGN................................................................................................................. 15

3.1 FORMULATION OF CONCEPTUAL DESIGN ALTERNATIVES ......................................................................................................16
3.2 RCB CULVERT EXTENSION ALONG SULPHUR CREEK.............................................................................................................17

3.2.1 RCB Culvert with a Low-Flow Swale ...........................................................................................................17
3.2.2 Cutoff Wall .................................................................................................................................................19
3.2.3 RCB Ripples.................................................................................................................................................19

3.3 EXISTING STORM DRAIN (J03P02) IMPROVEMENT.............................................................................................................19
3.4 BANK PROTECTION .......................................................................................................................................................20

3.4.1 General.......................................................................................................................................................20
3.4.2 Aliso Creek Bed Scour Analysis ...................................................................................................................21
3.4.3 Riprap Sizing...............................................................................................................................................23

3.5 ROADWAY RESTORATION...............................................................................................................................................23
3.6 ENVIRONMENTAL CONSIDERATIONS.................................................................................................................................24
3.7 GEOTECHNICAL DESIGN CONSIDERATIONS.........................................................................................................................24

5. OPERATION AND MAINTENANCE......................................................................................................................... 25

6. COST ESTIMATES.................................................................................................................................................. 27

6.1 CONSTRUCTION COST ESTIMATE SUMMARY ......................................................................................................................27

7. FUTURE DESIGN CONSIDERATIONS...................................................................................................................... 29

8. REFERENCES......................................................................................................................................................... 31

LIST OF FIGURES
Figure 1.1 – Vicinity Map ................................................................................................................................... 2
Figure 1.2 – Location Map .................................................................................................................................. 3
Figure 1.3 – Typical Bank Erosion...................................................................................................................... 4
Figure 1.4 – Existing (3) 12'W x 12'H RCB under Alicia Parkway.................................................................... 4
Figure 1.5 – Existing Grouted Riprap Placement (South Bank) ......................................................................... 5
Figure 2.1 – HEC-RAS Cross Section Locations (Existing Conditions) ............................................................ 8
Figure 2.2– Computed 100-Year WSELs of Proposed Sulphur Creek Extension ............................................ 10
Figure 2.3 – Computed 100-Year WSEL of Proposed J03P02 Extension ........................................................ 11



ii 35% Level Design Report
Stabilization of Confluence of Sulphur Creek and Aliso Creek

Figure 3.1 – Overall Layout of Proposed Improvements for 35% Level Design.............................................. 15
Figure 3.2 – Typical Section of Sheet Pile Wall (Alternative 1)....................................................................... 16
Figure 3.3 – Typical Section of Drop Structures (Alternative 3) ...................................................................... 17
Figure 3.4 – Typical Section of RCB Culvert Extension .................................................................................. 18
Figure 3.5 – Typical RCB Ripples Details ........................................................................................................ 19
Figure 3.6 – Typical Section of Bank Protections............................................................................................. 20
Figure 3.7 – Typical Section of Roadway Restoration...................................................................................... 24

LIST OF TABLES

Table 2.1 – Estimated WSELs at the Aliso Creek and Sulphur Creek Confluence ............................................ 9
Table 2.2 – Computed Wave Lengths, Transition Lengths, and Shear-Stress Distances for Curved Channels 12
Table 3.1– Computed Maximum Riprap Size and Thickness ........................................................................... 23
Table 6.1 – Cost Estimate Summary for 35% Level Design............................................................................. 27

LIST OF APPENDICES

A. Hydraulics Results

B. 35% Level Design Plans

C. Scour Analysis and CHANLPRO Output Printouts

D. Cost Estimates



1 35% Level Design Report
Stabilization of Confluence of Sulphur Creek and Aliso Creek

1. INTRODUCTION

The Aliso Creek watershed, which includes Aliso Creek (main stream) and several tributaries
(including Sulphur Creek), is located in Orange County on the coast of Southern California
(Figure 1.1). Aliso Creek drains a long, narrow coastal watershed from the Cleveland National
Forest to the Pacific Ocean. The terrain is generally hilly, and varies from being somewhat steep
in the upper reaches to being somewhat flat in the middle reaches. The lower portion has steep
hillsides surrounding a narrow canyon. The 34.6-square-mile watershed includes portions of the
cities of Lake Forest, Aliso Viejo, Mission Viejo, Laguna Niguel, Laguna Hills, and Laguna
Beach.

This study focuses on a lower portion of Sulphur Creek, near its confluence with Aliso Creek in
the vicinity of Aliso Creek Road and Alicia Parkway within the City of Laguna Niguel (Figure
1.2). The limit of the project extends from approximately 350 feet downstream of the confluence
(downstream limit) to just upstream of the Alicia Parkway culvert crossing on Sulphur Creek
(upstream limit).

Currently, the study reach downstream of the Alicia Parkway culvert is a natural channel with
channel banks that are very high and steep (both south and north banks) or near vertical (north
bank), caused by channel erosion and invert degradation. The north bank, which lies between
Aliso Creek and Sulphur Creek, is a culturally sensitive area. On the south bank, there is an
existing roadway as well as underground utility lines, including a 36-inch diameter Electronic
Throttle Module (ETM) pipe, located approximately parallel to the existing roadway.

1.1 Purpose and Scope of Work

The purpose of this study is to evaluate the existing hydraulic conditions of the study reach near
the confluence area between Aliso Creek and Sulphur Creek, and to provide the 35% level
design that would improve and stabilize existing banks to protect existing facilities and culturally
sensitive areas. The 35% level design would be based on the restoration and improvement
measures of the selected conceptual design alternative (Alternative 2) from the Conceptual
Design Report prepared by Tetra Tech, Inc. (Tetra Tech) and submitted to South Orange County
Wastewater Authority (SOCWA) in October of 2012.

The 35% level design drawings were prepared to show the layout of the proposed improvements.
A planning-level cost estimate was prepared for planning purposes only. The proposed-
conditions hydraulic analysis was performed in order to hydraulically size the proposed design
elements of the project.
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Figure 1.1 – Vicinity Map
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Figure 1.2 – Location Map
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1.2 Existing Conditions

Various locations along and within the project reach are shown on Figure 1.3 through Figure 1.5.

Figure 1.3 – Typical Bank Erosion

Figure 1.4 – Existing (3) 12'W x 12'H RCB under Alicia Parkway
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Figure 1.5 – Existing Grouted Riprap Placement (South Bank)

1.3 Survey Mapping

The existing topographic mapping of the project area was provided by the Orange County in
March 25, 2008, for the Aliso Creek Mainstream Ecosystem Restoration Study, conducted by
Tetra Tech (Tetra Tech, 2008). Its 1-foot contour interval, bank-to-bank mapping was generated
from a 1:4,300 scale Light Detection and Ranging (LiDAR) photo taken at an altitude of 2,000
feet above terrain. This mapping covers Aliso Creek from downstream of the drop structure for
the Aliso Creek Wetland Habitat Enhancement Project(ACHWEP) to upstream of the Aliso
Creek Road Bridge; and Sulphur Creek from its confluence with Aliso Creek to immediately
upstream of the culvert under Alicia Parkway (Figure 1.1).

Although this existing topographic mapping was surveyed five years prior to this project, it was
assumed that for the level of detail required for this study, the 2008 survey mapping would be
sufficient for use in achieving the project goals. It is recommended that, in the future, a survey of
current topographic conditions be conducted for the construction-level design phase of the work.

The horizontal control for the topographic mapping is based on the California Coordinate System
(CCS83) Zone VI, North American Datum of 1983 (NAD83), and the vertical control is based
on the North American Vertical Datum of 1988 (NAVD88). All units are in U.S. survey feet.
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2. HYDRAULIC ASSESSMENTS

2.1 Hydrology

No new hydrologic analysis was performed for this study. Per the Scope of this study, discharges
from the previous study and as-built plans were used for Sulphur Creek and existing storm drain
system (Orange County storm drain facility I.D. J03P02), which drains into Sulphur Creek,
respectively. Based on the Lower Aliso Creek Erosion Assessment Study (Tetra Tech, 2012),
prepared by Tetra Tech for the SOCWA, the discharge of 3,150 cubic feet per second (cfs) for
the 100-year flood event was selected. For the discharge from the existing storm drain, J03P02,
the 100-year level discharge of 1,310 cfs was selected based on the 1988 as-built plans of the
facility (County, 1988). The combined drainage area of Sulphur Creek and the existing storm
drain system, J03P02, at the Aliso Creek confluence is approximately six (6) square miles.

It should be noted that new hydrologic analysis may be necessary for the construction-level
design in future in order to incorporate any change in hydrologic conditions and urban
development of upstream watershed.

2.2 Previous Hydraulic Models

Per the Scope of Work, the existing hydraulic models from previous hydraulic studies were
utilized to evaluate hydraulic parameters of existing-conditions for this project, and were also
used as the basis for the development of the proposed-conditions hydraulic model in order to
hydraulically size project elements. For this study, the existing Hydrologic Engineering Center
River Analysis System (HEC-RAS) model along Sulphur Creek from the 2012 Tetra Tech study,
described above, was used as a base model to simulate existing hydraulic conditions along
Sulphur Creek. This model only extended from the Aliso Creek confluence to the downstream
face of the existing culvert under Alicia Parkway. Additionally, the existing HEC-RAS model
along Aliso Creek from the DRAFT Aliso Creek F4 Geomorphic Assessment Study (Tetra Tech,
2010), a study prepared by Tetra Tech for the U.S. Army Corps of Engineers (USACE), Los
Angeles District, was used, as necessary, to provide additional geometric information along the
Aliso Creek.

It should be noted that the previous models were developed and used for specific purposes of
those particular studies, and any hydraulic parameters including water surface elevations
(WSELs), resulting from these previous models and subsequent proposed-conditions models,
should not be used as absolute design parameters to determine future construction level design
plans.

2.3 Development of Hydraulic Models

2.3.1 Existing-Conditions Model

In order to create an existing-conditions model, the existing 2012 HEC-RAS model along the
Sulphur Creek, described in Section 2.2, was improved to include the existing 3-cell, 12-foot
wide by 12-foothigh Reinforced Concrete Box ((3) 12’Wx12’H RCB) culvert under Alicia
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Parkway, based on the as-built plans (County, 1968, & County, 1999). In addition, the cross
sections along Aliso Creek, near the confluence, were extracted from the existing 2010 HEC-
RAS model and were incorporated into the project model. The layout of cross sections used for
the project is shown on Figure 2.1.

Figure 2.1 – HEC-RAS Cross Section Locations (Existing Conditions)

2.3.2 Proposed-Conditions Model

The existing-conditions model from Section 2.2.1 was revised to reflect the 35% level design
conditions. Specifics of the proposed conditions, including typical sections, are described further
in Section 3. In the proposed-conditions model, the existing (3) 12'Wx12'H RCB culvert under
Alicia Parkway was extended downstream, before transitioning into (3) 9'Wx12'H RCB culvert.
The existing storm drain system, J03P02, which currently discharges into an open channel, a
tributary to Sulphur Creek, was modeled with a new 8'Wx5'H RCB culvert replacing the open
channel. The new 8'Wx5'H RCB then transitioned into a 9'Wx12'H RCB as it turns east and runs
parallel to the Sulphur Creek RCB culvert extension before discharging at the Aliso Creek
confluence. The layout of the proposed design components that were modeled into the hydraulic
model is shown in Figure 3.1.

For the Manning 'n' value, a value of 0.015 was used for the concrete RCB segment. But a higher
Manning's 'n' value of 0.025, to model series of concrete ripples, was assigned to the upstream
end of a flatter reach along the RCB extensions to force hydraulic jumps and reduce flow
velocity within the proposed system.
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The proposed-conditions model begins at the Aliso Creek confluence and extends upstream. The
WSEL of Aliso Creek at the confluence was used as the downstream control of the hydraulic
model. The WSEL at the confluence was determined by linearly interpolating between the
WSELs of two adjacent sections along Aliso Creek (i.e., upstream and downstream of the
confluence) from the existing 2010 HEC-RAS model, described in Section 2.2. Table 2.1
summarizes the estimated 2-year, 5-year, 10-year, 25-year, 50-year, and 100-year WSELs at the
two adjacent sections along Aliso Creek from the 2010 HEC-RAS model and the interpolated
WSELs at the confluence. Assuming the flood frequency of Sulphur Creek is not necessarily the
same as that of Aliso Creek during a particular flood event, these various WSELs of Table 2.1
were used in the proposed-conditions model as different downstream control scenarios in order
to produce the most severe hydraulic conditions for the project elements that would require the
most conservative design parameters.

Table 2.1 – Estimated WSELs at the Aliso Creek and Sulphur Creek Confluence

River Station Profile WSEL (ft)

Station 4.916
(U/S of Aliso Creek

and Sulphur Creek Confluence)

2-year 120.80
5-year 123.09

10-year 124.57
25-year 126.24
50-year 127.33

100-year 128.49

At Aliso Creek
and Sulphur Creek Confluence1

2-year 120.272

5-year 122.382

10-year 123.732

25-year 125.232

50-year 126.182

100-year 127.192

Station 4.854
(D/S of Aliso Creek

and Sulphur Creek Confluence)

2-year 119.67
5-year 121.58

10-year 122.79
25-year 124.09
50-year 124.89

100-year 125.72
1. Aliso Creek and Sulphur Creek Confluence is approximately 174 feet upstream from River Station 4.854.
2. WSEL at the confluence is linearly interpolated between two adjacent river stations.

2.3.3 Limitation of HEC-RAS Model

A HEC-RAS model, in general, has limitations in modeling a RCB culvert using a HEC-RAS
culvert module, when the system includes grade breaks and/or curves inside the culvert.
Therefore, the RCB culvert was modeled in HEC-RAS as a concrete open channel with two
piers, and with-cover and without-cover to simulate unpressurized-flow and pressurized-flow
conditions, respectively. Additionally, wave actions that may take place along curved segments
in supercritical condition and superelevation of flow could not be estimated by the HEC-RAS
model and were discussed further in Section 2.3.5.
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2.3.4 Hydraulic Results

Computed water surface elevations of the proposed system for the design discharge (100-year
level discharge) for both Sulphur Creek and the storm drain system, J03P02, are depicted in
Figures 2.2 and Figure 2.3. Detailed outputs of the HEC-RAS model are presented in Appendix
A.

The exit flow velocity from the proposed RCB culvert is very high when the flow is not affected
by the backwater condition from Aliso Creek. For the 100-year discharge along Sulphur Creek,
backwater effects from Aliso Creek begins to lessen when Aliso Creek conveys less than 10-year
discharge and are at the lowest for the 5-year discharge at the confluence, listed in Table 2.1.
During the 5-year discharge event along Aliso Creek, which produces the lowest WSEL at the
confluence, the project model would generate the most severe hydraulic conditions, or the fastest
RCB exit flow velocity.

As shown on Figures 2.2 and 2.3, assigning the higher Manning's 'n' value of 0.025 at the
upstream end of flatter reach forced supercritical flow from upstream to experience a hydraulic
jump to subcritical flow regime, which would continue to the downstream end of the culverts.
This transition to the subcritical regime is necessary to reduce the exit flow velocity and avoid
designing of the culvert downstream protection for unnecessarily severe hydraulic conditions.

Figure 2.2– Computed 100-Year WSELs of Proposed Sulphur Creek Extension
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Figure 2.3 – Computed 100-Year WSEL of Proposed J03P02 Extension

2.3.5 Curved Channel Cross-Waves, Superelevation, and Transition Length

Cross-waves usually occur in supercritical flow within channels of nonlinear alignment and/or
within channels with non-prismatic cross sections (Chow, 1959). Considering the supercritical
flow in a curved channel of constant width, b, and radius, r, the first disturbance caused by the
curvature of the outer and inner walls start at the beginning of the curve and travel with an angle

β, which can be approximated by the equation, sin-1 (ඥ݃ݕ/ܸ), where g is the gravitational

acceleration, y is the flow depth, and V is the flow velocity.

Two propagation fronts would meet and diverge to reach the opposite side of the curved channel
walls. They would continue to be reflected back and forth across the channel, causing the surface
profiles along the walls to have a series of maxima and minima of water-surface elevation. The
distance between the maxima and maxima and the minima and minima can be approximated by
the wavelength of "2b/tan β", with a wave amplitude of "V2b/2rg". The minimum disturbance 
could occur at multiple wavelength distances, as measured from the beginning of the curvature
(Chow, 1959).

According to the USACE's Engineering Manual (EM) 1110-2-1601 (USACE, 1994) and in the
Orange County Design Manual (County, 2000), in a curved open channel the rise
(superelevation) in water surface between a theoretical level at the channel centerline and a
theoretical level at the outside wall of the channel can be approximated by the following
equation:
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=ݕ∆
௏మ௕

௚௥
, (where ݕ∆ is the change in WSEL due to superelevation.)

In order to minimize the disturbance within the curved channel, the minimum transition length
(minimum straight segment for effects of superelevation to disappear after a curved segment) at
both ends of the curved channel, Ls, should be a minimum of 30 times the amount of
superelevation, expressed mathematically as

Ls = 30 ݕ∆

In addition, Federal Highway Administration (FHWA) Hydraulic Engineering Circular No. 22
(HEC-22) (2009) provides an equation to compute bend-stress distance, Lp, due to increasing
shear stress produced by the bend. The equation is:

Lp= 0.604 R7/6 / nb

Where R is the hydraulic radius and nb is the Manning friction coefficient.

Incorporating the transition lengths and superelevation heights along the banks into the curved
reach would minimize the impacts of wave actions, but would not diminish them totally. The
computed wavelengths, transition lengths, and shear-stress distances, based on highest flow
velocity and the largest hydraulic radius, are listed in Table 2.2 for a 100-year level discharge in
Sulphur Creek, and the calculations are presented in Appendix A.

Table 2.2 – Computed Wave Lengths, Transition Lengths, and Shear-Stress Distances
for Curved Channels

Curve Location

Max. Flow
Velocity

(feet/second)

Max.
Hydraulic

Radius (feet)
Superelevation1,

(∆y), (feet)

Wave
Length
(feet)

Transition
Length

Ls, (feet)

Shear
Stress

Distance,
Lp, (feet)

Curve No. 2
(Upstream along
Sulphur Creek

Extension)

30.18 1.25 2.83 53 85 52

Curve No. 1
(Downstream of
Sulphur Creek

Extension)

10.91 3.36 0.37 N/A2 N/A2 165

Curve No. 3
(J03P02

Extension)
36.47 1.80 4.13 52 124 80

1. b = 9 ft; r = 90 ft; g = 32.2 ft/sec2 used in computing superelevation.
2. Not computed for flow in subcritical regime.

There exist no specific design guidelines in the EM 1110-2-1601 or in the Orange County
Design Manual pertaining to the estimation of the disturbance length in supercritical regime for a
closed conduit after a curved reach under either open-flow or pressurized-flow conditions.
Additionally, due to its modeling limitation, the disturbance from one curve to the other curve
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and its impacts downstream could not be addressed in the HEC-RAS model. However, as shown
on Figures 2.2 and 2.3, a forced hydraulic jump and subsequent transition to subcritical flow
regime downstream of the upstream curve was incorporated into our hydraulic model. This
transition to subcritical flow regime would dampen any wave action propagated from the
upstream. Additionally, the wave action of the flow would be further dissipated in the
downstream straight segments (approximately 280 feet for the Sulphur Creek extension and 220
feet for the J03P02 improvement) which are longer than the transition length required in Table
2.2., before the flow exits the proposed RCB culvert.

2.4 Future Improvements to Hydraulic Model

The HEC-RAS models are based on the Orange County 2008 survey information. It is
recommended that a new survey be performed along the project reach prior to preparation of a
construction-level design in order to ensure that the model reflects the most current topographic
conditions, especially considering existing banks of Sulphur and Aliso Creeks may have
experienced recent channel degradation and scouring.
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3. DEVELOPMENT OF 35% LEVEL DESIGN

Remediation and protection measures which should be provided within the project limits in order
to protect the culturally sensitive area (north overbank) and the existing roadway and utilities
(south overbank), while providing a natural habitat for existing species, are discussed below. Per
the Scope of Work, the 35% level design was developed, incorporating these remediation and
protection measures. The design was based on the selected conceptual alternative (Alternative 2)
from the Conceptual Design Report prepared by Tetra Tech and submitted to SOCWA in
October of 2012. Additionally, the design elements were sized and laid out based on the results
of the hydraulic analysis, presented in Section 2, Hydraulic Assessments. Details of the 35%
level design are also presented in the design plans (Appendix B).

Generally, both the north and south banks of Sulphur Creek would be protected between the
existing Alicia Parkway culvert and its confluence with Aliso Creek by constructing a RCB
culvert extension. On the south bank downstream of the confluence, the bank protection with
toedown would be constructed for approximately 350 feet of distance. The existing storm drain
system, J03P02, which currently drains into Sulphur Creek from southeast would also be
improved to accommodate the construction of the RCB extension along Sulphur Creek. The
overall layout of the proposed improvements is shown in Figure 3.1.

Figure 3.1 – Overall Layout of Proposed Improvements for 35% Level Design
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3.1 Formulation of Conceptual Design Alternatives

In the Conceptual Design study in October of 2012, three (3) conceptual alternatives were
analyzed to protect the existing banks and facilities. A planning level cost estimate for each
conceptual alternative was also prepared for comparison between the three alternatives. From
these conceptual alternatives, Alternative 2, RCB Culvert Extension with Low-Flow Swale, was
selected by SOCWA and developed further in this study into the 35% level design. The three
conceptual alternatives were as follows:

 Alternative 1 (Sheet-Pile/Secant-Pile Walls) – Not Selected
Alternative 1 consists of the construction of sheet-pile walls along the north bank and either a
sheet-pile wall or a secant-pile wall along the south bank (Figure 3.2). The total height of
each individual sheet pile or secant pile would be the sum of the potentially exposed height
(from top of the walls to the invert of the river) plus the embedment depth (from the invert of
the river to the bottom tip of the pile). The walls would be driven or drilled vertically and
completely into existing bank along the top of bank. No part of the walls would be exposed
unless a significant storm event was to remove soil in front of the walls.

 Alternative 2 (RCB Culvert Extension with Low-Flow Swale) – Selected

 Alternative 3 (Drop Structures) – Not Selected
Alternative 3 consists of the construction of a series of grouted-riprap drop structures (Figure
3.3). A total of three (3) drop structures would be constructed, and would include a 50-foot
long section of ungrouted riprap placed immediately downstream of each 3-foot-high drop
structure. From the edges of each structure, ungrouted riprap and compacted fill would be
placed at a 3(H):1(V) slope and be tied into existing banks, providing stability to the eroding
banks. This bank protection would receive either ungrouted riprap protection only (north
bank), or a combination of riprap at lower elevation and soil stabilization at upper elevation
(south bank), similar to a "Type A" protection in Figure 3.6.

Figure 3.2 – Typical Section of Sheet Pile Wall (Alternative 1)



17 35% Level Design Report
Stabilization of Confluence of Sulphur Creek and Aliso Creek

Figure 3.3 – Typical Section of Drop Structures (Alternative 3)

3.2 RCB Culvert Extension along Sulphur Creek

3.2.1 RCB Culvert with a Low-Flow Swale

The 35% level design includes the construction of a RCB culvert extension from the downstream
face of the existing (3) 12’Wx12’H RCB culvert underneath Alicia Parkway to the confluence
with Aliso Creek. Additionally, a low-flow swale would be constructed along a slightly different
alignment than that of the RCB culvert extension. The low-flow swale, which would capture low
flows from upstream of the existing culvert and bypass the existing culvert through a wall-
attached pipe, would provide the non-storm creek flow necessary for preservation of natural
habitat between Alicia Parkway and the Aliso Creek confluence. The low-flow swale would be
lined with erosion protection material, such as Geoweb, to prevent any scour, which may take
place due to a steep low-flow profile slope. Typical section of the RCB extension and low-flow
swale is shown in Figure 3.4.

The RCB extension consists of the (3) 12’Wx12’H RCB culvert for approximately 97 feet
immediately downstream of the existing culvert, which transitions into (3) 9’Wx12’H RCB
culvert over an approximate length of 100 feet. Near the Aliso Creek confluence, the culvert
would be joined by the new RCB culvert from the existing storm drain facility, J03P02, which
runs side-by-side and ends at the same riprap invert protection. (See Figure 3.1. for layout of the
RCB culverts. See Section 3.3 for discussion of the existing facility, J03P02, improvements.)

The construction of the culvert extensions and subsequent fill placement along the project reach
would also provide stability to the existing banks which are currently experiencing channel
erosion. It should be noted that the fill would be placed and RCB culvert would be constructed
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over the existing natural habitat; however, new habitat would be created over the newly placed
fill with a new low-flow swale that would provide water to the project reach and revegetation
efforts.

Figure 3.4 – Typical Section of RCB Culvert Extension
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3.2.2 Cutoff Wall

The RCB culvert includes a vertical reinforced concrete cutoff wall at the downstream end. The
cutoff wall would provide additional protection against the high velocity exit flow from the
culvert in an emergency case where the riprap invert protection is washed away. The exit flow
velocity could be more than 15 feet per second (fps) and could create a scour hole on soft-bottom
immediately downstream of the culvert if the riprap invert protection is not in place, and
eventually cause undermining of the structure.

Using a ‘pressure plus momentum energy balance’ analysis (County, 2000), the hydraulics of the
combined flow between the exit flows of the Sulphur Creek RCB extension and J03P02 culvert
could be estimated. The flow velocity of 13.15 fps and flow depth of 8.9 feet were estimated for
the combined flow and were used in estimating the scour depth at the culvert outlet. Scour depth
at the culvert outlet was estimated to be approximately 8 feet deep, based on the procedures
outlined in the City of Tucson Standards Manual for Drainage Design (City of Tucson, 1998)
and the computation details are presented in Appendix C.

3.2.3 RCB Ripples

The RCB culvert includes a series of reinforced concrete ripples, located in two different 100-
foot segments along the invert and side walls of the RCB cells, as shown in Figure 3.5. The
ripples would increase the surface roughness and cause a hydraulic jump of the flow into
subcritical regime, which would, otherwise, flow in supercritical flow regime. Discussion of the
hydraulic jump and its hydraulic effects is included in Section 2, Hydraulic Assessments.

Figure 3.5 – Typical RCB Ripples Details

3.3 Existing Storm Drain (J03P02) Improvement

The existing outlet structure for the storm drain system, J03P02, is located approximately 450
feet south of the existing RCB culvert under Alicia Parkway and would be replaced with a new
manhole-like structure. The existing outlet structure currently discharges flow into an open
channel which drains into Sulphur Creek from the south bank. The new manhole-like structure
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would convey storm flows into a 8’Wx5’H RCB culvert over a steep hillside, which would then
transition into a 9’Wx12’H RCB culvert as it turns in a westerly direction and runs side-by-side
with the (3) 9’Wx12’H RCB culvert extension along Sulphur Creek, described in Section 3.2.
The RCB culvert for J03P02 ends at the same location as the main RCB extension and includes
the 8-foot deep cutoff wall as well.

The new manhole-like structure, described above, also includes a small low-flow discharge pipe
that would allow non-storm flows into the existing habitat over the existing open channel.

Additionally, the improvements for J03P02 include construction of a bypass pipe at the location
of the existing road dip crossing, removal of existing grouted riprap on the south bank, and the
placement of compacted fill in the area.

3.4 Bank Protection

3.4.1 General

On the south bank downstream of the confluence between Aliso Creek and Sulphur Creek, a
combination of riprap at lower elevation and soil stabilization at upper elevation, as shown as
‘Type A’ in Figure 3.6, would be constructed and extended downstream for approximately 350
feet. Riprap would be placed up to 2 feet above the calculated 100-year water-surface elevation.
Soil stabilization would likely be an open-block system or Geoweb-type that would hold the
existing earthen bank in place while providing protection against surficial runoff from the top of
banks.

At the southwest end of the Culturally Sensitive Area, or just north of the RCB outlet, “Type B”
bank protection (Figure 3.6) would be constructed to key-in the riprap invert protection of the
culvert, as shown in Figure 3.1,

Figure 3.6 – Typical Section of Bank Protections
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3.4.2 Aliso Creek Bed Scour Analysis

Toedown depth (12 feet) of the bank protection was determined based on the Aliso Creek Bed
Scour Analysis. Various empirical equations and streambed hydraulic considerations were used
to estimate total potential scour for this 35% level design. The total potential scour is normally
computed as the sum of general scour, anti-dune trough depth, low-flow incisement, local scour,
bend scour, confluence scour, and long-term system degradation. The following paragraphs
describe each scour component. It is recommended that a detailed sediment and scour analyses
be performed at the construction-level design phase to better quantify total potential scour.

3.4.2.1 General Scour

General scour is localized and is a temporary form of channel bed degradation that occurs in
fluctuating response to a series of small flood events, or during a single large flood event. It
could be caused by differential sediment transport with changing discharge over time, or by
contractions or changes in the hydraulic characteristics of a stream. In this regard, a single-event,
100-year-flood sediment-transport analysis was performed for this study, using the following
equation for general scour:
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Where:
Zgs = General scour depth, in feet;
Vm = Velocity of flow, in feet per second;
Ymax = Maximum depth of flow, in feet;
Yh = Hydraulic depth of flow, in feet; and,
Se = Energy slope, in feet per foot.

General scour for this project was computed to be 0.5 feet.

3.4.2.2 Anti-Dune Trough Depth

Bed forms are a second form of temporary scour that can occur during the passage of a flood
event, primarily in sand-bed channels. They are called either dunes (occurring typically during
subcritical flow conditions) or anti-dunes (occurring typically during critical or supercritical flow
conditions), and for anti-dunes it is customary to consider one half of the anti-dune height, from
crest to trough, as the bed-form scour component, except that the maximum height of the anti-
dune cannot exceed one-half the depth of flow in the channel. Based on this relationship, an
equation was developed by Kennedy (excerpted from Simons, Li & Associates, 1982). This
relationship is:
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Based upon a maximum channel velocity of 12.33 fps, the maximum one-half anti-dune height
for the Aliso Creek channel is 2.1 feet.
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3.4.2.3 Low-Flow Incisement

Low-flow incisement is the result of natural-forming channel threads formed inside the primary
channel by low flows that carry low-flow discharges. There is no known methodology for
predicting low-flow channel depth; however, if a low-flow thalweg is predicted to be present, it
should be assumed to be at least two feet deep within large (regional) watercourses, unless field
observations indicate otherwise. Based upon field observation of the streambed along the leveed
reach, a low-flow channel of two feet was assumed.

3.4.2.4 Local Scour

Local scour is observed whenever an abrupt change in the direction of flow occurs. Abrupt
changes in flow direction can be caused by obstructions to flow, such as bridge piers, abrupt
constrictions at bridge abutments, or grade controls/drop structures. Based on the previous
sediment transport assessments conducted by Tetra Tech for other studies, no local scour was
considered in the channel bed scour analysis for this project (Tetra Tech, 2010 & 2012).

3.4.2.5 Bend Scour

Bend scour normally occurs along the outside of bends, and is caused by spiral, transverse
currents which form within the flow as the water moves around the bend. Presently, there is no
single procedure which will consistently and accurately predict bend scour over a wide range of
hydraulic conditions. However, a relationship was developed by Zeller (1981) for estimating
bend scour in sand-bed channels based upon the assumption of the maintenance of constant
stream power within the channel bend. This relationship is as follows:
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Where:
Zbs = Bend-scour component of total scour depth, in feet;
Vm = Maximum velocity of flow immediately upstream of bend, in feet per second;
Ymax = Maximum depth of flow immediately upstream of bend, in feet;
Yh = Maximum Hydraulic depth of flow immediately upstream of bend, in feet;
Se = Maximum Energy slope immediately upstream of bend (or bed slope for

uniform-flow conditions), in feet per foot; and,
α = Angle formed by the projection of the channel centerline from the point of 

curvature to a point which meets a line tangent to the outer bank of the
channel, in degrees.

The bend scour is usually assumed to be zero (0) for bends with deflection angles less than 17.8o.
The deflection angle is approximately 34o in the vicinity of the confluence of Aliso Creek and
Sulphur Creek, therefore, the bend scour is estimated to be 4.5 feet at this location.
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3.4.2.6 Total Scour

Based on the previous sediment transport assessments conducted by Tetra Tech (2010 & 2012),
this reach of the Aliso Creek is in fairly stable conditions without significant lateral and vertical
channel migrations over the last 20 years and experienced aggradation, therefore, the long-term
degradation is not considered. Furthermore, existence of the ACHWEP drop structure located
approximately 1.2 miles downstream of the project site may prevent channel from further
degradation. The maximum total potential scour depths of 9.1 and 4.6 feet are estimated for all
components with and without bend scour, respectively. Multiplying by a safety factor of 1.3 to
account for potential non-uniform flow distribution increases the total potential scour depths to
12 feet and 6 feet for a single 100-year flood event with and without bend scour, respectively.
The bank protection toedown would be designed for potential scour depth of 12 feet for the 35%
level design. Computations of the scour analysis are included in Appendix C.

3.4.3 Riprap Sizing

Based on the CHANLPRO computer program developed by the USACE, (USACE, 1998), the
required “ungrouted” riprap stone size and its placement thickness for the bank protection were
evaluated for the hydraulic conditions of the Aliso Creek (Table 3.1). The outputs of the
CHANLPRO computer program are included in Appendix C.

Table 3.1– Computed Maximum Riprap Size and Thickness

Location

Max. Flow
Depth
(feet)

Max. Flow
Velocity

(feet/second)

D100

Maximum Size Thickness

(inches)
Aliso Creek @ River

Station 4.854
12.9 12.33 361/422 361/422

Sulphur Creek Outlet 8.9 13.15 361 361

1. Straight Reach
2. Bend Reach

The riprap bank protection would need to be the minimums of 36 and 42 inches thick with
maximum D100 of 36 and 42 inches for straight and bended reaches, respectively. For
constructability purpose, the size of all riprap used in this project would be D100 of 42 inches.
Due to the possibility of Aliso Creek flow impinging on the south bank near the confluence area,
it should be noted that further analysis may be necessary in order to determine whether
additional placement of riprap is required in the area for the construction-level design.

3.5 Roadway Restoration

The existing roadway along the south overbank would be restored by over-excavation and
placement of compacted fill and 4-inch thick road base to achieve a 10-foot minimum width
roadway as shown in Figure 3.7. Any localized low points along the existing roadway on the
south bank, which caused concentrated surface runoff and created drainage rills at the top of
bank, would be repaired by re-grading and providing a constant profile slope toward the
proposed low-flow swale area. In the areas, where the new bank protection is to be constructed,
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the roadway restoration should extend towards top of bank to create tie-in with the bank
protection material.

Figure 3.7 – Typical Section of Roadway Restoration

3.6 Environmental Considerations

The proposed improvements include temporary removal of existing habitat for the purpose of
constructing the RCB culverts and recreation of habitats over finished surface. The project also
would involve temporarily displacing current living species, which may be federally protected
species. Further environmental and biological assessments would be necessary in order to
analyze impacts to the existing habitat and living species due to construction activities. The
assessments would also provide beneficial inputs in finalizing design elements and vegetation
efforts.

Although no environmental analysis was performed for this study, it is assumed that the project
will be self-mitigating by revegetating the disturbed construction area at a 1:1 ratio. The future
planning phase would require an environmental analysis to finalize the design.

3.7 Geotechnical Design Considerations

No geotechnical boring or analysis was performed for this study. The information would be
necessary to develop structural design of the RCB culverts and adjust any design parameters of
any improvement feature. Soil characteristics and existence of bedrock underneath would also
update the scour depth analysis and design toedown depth of this study. The future planning and
construction-level of the design would require geotechnical analysis to finalize design details.
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5. OPERATION AND MAINTENANCE

After the project is completed in place, a project specific Operation and Maintenance (O&M)
plan should be developed and adopted. The plan should include an adaptive management plan to
cover both repairs and monitoring and inspection programs of the project site. The O&M plan
should cover repair and restoration recommendations to restore any damage caused by storm
flows or changed conditions to the design conditions or improve them as necessary. The
monitoring and inspection programs should take place both periodically and after any significant
storm event (2-yr or greater). The critical areas that should be subjected to thorough monitoring
and inspection efforts are identified as follows:

 Re-created Habitat – The project includes re-creation of nature habitat over finished surfaces.
This habitat would be fed with water from the low-flow swales from both the RCB extension
along Sulphur Creek and existing storm drain, J03P02, improvement. Depending on the
seasonality, a temporary irrigation system and additional localized revegetation may be
necessary for revegetated area at least until the new vegetation lasts through the minimum
establishment period of the particular vegetation type.

 Erosion by Surface Runoffs – Low-flow swales and bordering surfaces are designed for a
very steep profile slope because of design constraints. Any overflow from the swales, which
are lined with Geoweb-type material, may flow with relatively fast velocity over adjacent
areas and cause surface erosion and/or undermine the erosion-protection material along the
swales, especially if the revegetation is not well-established. Additionally, drainage rills
along the interface between the outside wall of the RCB culvert and compacted fill may
result in seepage to the bottom of the culvert, threatening the structural integrity. The low-
flow swales and adjacent areas should be monitored regularly and repaired at any signs of
erosion and re-graded towards the low-flow swale. Any damage to the erosion-protection
material should also be repaired in timely manner.

 Banks along Aliso Creek upstream of the Sulphur Creek Confluence –The alignment of Aliso
Creek upstream of the confluence includes a few small bends that may cause the water to
directly impinge into the existing bank, located behind an outer wall of the new RCB culvert
(Figure 2.1.), before turning and merging with Sulphur Creek. This area which currently
exhibits an almost vertical bank should be monitored for any sign of erosion. Significant loss
of the bank material could eventually expose the RCB culvert if not restored or provided with
erosion protection, and may threaten its structural stability.
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6. COST ESTIMATES

A 35% level cost estimate was developed, for planning purposes only. The cost estimate, is
based on the 35% design plans included in Appendix B, assume uniform subsurface conditions
throughout the project limits, and a uniform application of the typical section for the project.

The 35% level cost estimate has increased over the Conceptual level cost estimate due to:
hydraulic design parameters requiring deeper and larger riprap protection; added costs for
grouted riprap removal and disposal; hydraulic design parameters requiring extension of J03P02
storm drain to the confluence; added cost for topsoil, revegetation and temporary irrigation; and
updated unit prices.

No subsurface analysis was performed for this study, and an updated geotechnical exploration
may alter the quantities shown in the cost estimates. In addition, restoration and mitigation costs
for any environmentally sensitive areas that would be disturbed by the construction activities
have not been approved by the environmental agencies. Additionally, any fees or permits
required for construction or maintenance activities, or real estate requirements, are not included.
A detailed engineer’s estimate for construction cost would need to be updated on the basis of the
construction-level design prepared in the future.

Detailed information on the quantity calculations is provided in Appendix D.

6.1 Construction Cost Estimate Summary

The estimated construction cost summary of proposed improvements is $ 5,338,000.

Table 6.1 – Cost Estimate Summary for 35% Level Design

Contract Items Unit Quantity Unit Cost Total Cost

1.0 Mobilization LS 1 $210,000.00 $210,000

2.0 Clearing and Grubbing Acre 3.20 $7,500.00 $24,000

3.0 Existing Grouted Riprap Removal LS 1.00 $90,000.00 $90,000

4.0 RCB Culvert Extension

4.1 Excavation CY 1,901 $17.50 $33,300

4.2 Compacted Fill CY 9,430 $40.00 $377,200

4.3 Topsoil CY 955 $40.00 $38,200

4.4 RCB Culvert Extension LF 514 $4,430.00 $2,277,100

4.5 Riprap Invert Protection (at Downstream End) CY 420 $100.00 $42,000

5.0 Storm Drain (J03P02) Improvement

5.1 Storm Drain Outlet Structure Replacement LS 1 $20,000.00 $20,000

5.2 Excavation CY 3,180 $17.50 $55,700

5.3 Compacted Fill CY 2,693 $27.25 $73,400

5.4 SD RCB Culvert LF 545 $1,040.00 $566,800
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Contract Items Unit Quantity Unit Cost Total Cost

5.5 6" Low Flow Pipe LF 67 $21.25 $1,500

5.6
Bypass Culvert under Dip Crossing w/
Headwalls LS 1 $7,500.00 $7,500

6.0 Low Flow Swale

6.1
Geoweb or Approved Equal (along Sulphur
Creek) SY 522 $10.75 $5,700

6.2 Geoweb or Approved Equal (D/S of J03P02) SY 166 $10.75 $1,800

6.3 Riprap Protection (at Downstream End) CY 65 $120.00 $7,800

6.4 Low Flow Capturing System LS 1 $5,000.00 $5,000

6.5 12" Bypass Pipe LF 308 $205.00 $63,200

7.0 Bank Protection (South Bank D/S of RCB)

7.1 Riprap (Lower Elevation) CY 2,030 $100.00 $203,000

7.2 Soil Stabilization (Upper Elevation) SY 1,480 $10.75 $16,000

8.0 Bank Protection (Confluence Wrap-around)

8.1 Riprap CY 1,600 $100.00 $160,000

9.0 Roadway Restoration CY 711 $35.00 $24,900

10.0 Revegetation Acre 3.20 $20,000.00 $64,000

11.0 Temporary Irrigation Acre 3.20 $25,000.00 $80,000

Subtotal: $4,448,100

Contingencies (@ 20%) $889,700

Subtotal: $5,337,800

Grand Total: $5,338,000



29 35% Level Design Report
Stabilization of Confluence of Sulphur Creek and Aliso Creek

7. FUTURE DESIGN CONSIDERATIONS

The 35% level design was based on available data at the time, in accordance with the Scope of
Work for this project. It was assumed that for the level of detail that this study requires, this set
of data would be sufficient to achieve the project goals. However, it is recommended that further
study and additional efforts in gathering more recent information be performed in order to
improve this design to be suitable for the construction-level design. The recommendations for the
future design phase are summarized below.

 Topographic Data Consideration – Current topographic data used for this study was surveyed
in 2008. It is recommended that updated topography from future survey data should be
prepared that would reflect any change in geometry of the natural channel for the
construction-level design.

 Hydraulic Model Consideration – Due to the complexities of the confluence with the local
storm drain system, J03P02, and Aliso Creek, and design constraints of the cultural sensitive
area, hydraulic models that are based on new survey data are recommended to better predict
the channel hydraulics of the proposed system in order to finalize the design details.

 Scour Consideration – The north bank of Aliso Creek downstream of the Sulphur Creek
confluence may be subjected to scour due to the high exit velocity of the flow from the
proposed culvert extension and narrower channel bottom geometry. The impact of the flow,
from the culvert to the downstream channel, would need to be further assessed.

 Environmental/Biological Assessment Considerations – No environmental analysis was
performed for this study. The proposed improvements would place fill along the natural
streambed, and would involve re-creation of habitat over finished surfaces. Newly created
habitat would include new hydrology and hydraulic conditions different from those of the
existing habitat. Further environmental and biological assessments would be necessary in
order to analyze impacts to existing habitat and living species, which may be federally
protected.

 Geotechnical Design Consideration – No geotechnical borings or analyses were performed
for this study. The future planning and construction-phase design would require geotechnical
analysis to finalize the design details.
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HEC-RAS  Plan: ALT 2_9x12   River: Sulphur   Reach: Below Alicia Pkw    Profile: 100-yr
Reach River Sta Profile Q Total Min Ch El W.S. Elev Crit W.S. E.G. Elev E.G. Slope Vel Chnl Flow Area Top Width Froude # Chl

(cfs) (ft) (ft) (ft) (ft) (ft/ft) (ft/s) (sq ft) (ft)  
Below Alicia Pkw 2245.3  100-yr 3150.00 134.90 139.18 139.18 140.84 0.002350 10.37 303.81 92.52 1.01
Below Alicia Pkw 2227.3* 100-yr 3150.00 132.54 139.36 137.46 140.29 0.000653 7.71 408.33 72.68 0.57
Below Alicia Pkw 2209.3  100-yr 3150.00 130.19 139.00 135.96 140.24 0.000447 8.94 352.49 53.67 0.53
Below Alicia Pkw 2129.45 Culvert
Below Alicia Pkw 2033.9  100-yr 3150.00 128.10 134.30 134.30 137.39 0.004582 14.10 223.35 36.00 1.00
Below Alicia Pkw 2031.93 100-yr 3150.00 127.87 133.37 134.07 137.30 0.006337 15.92 197.86 36.00 1.20
Below Alicia Pkw 2014.03* 100-yr 3150.00 125.74 129.87 131.93 136.84 0.013863 21.18 148.73 36.00 1.84
Below Alicia Pkw 1996.13* 100-yr 3150.00 123.61 127.22 129.80 136.32 0.020180 24.21 130.14 36.00 2.24
Below Alicia Pkw 1978.23* 100-yr 3150.00 121.47 124.76 127.66 135.72 0.026282 26.56 118.60 36.00 2.58
Below Alicia Pkw 1960.33* 100-yr 3150.00 119.34 122.41 125.53 135.03 0.032223 28.51 110.48 36.00 2.87
Below Alicia Pkw 1942.44 100-yr 3150.00 117.21 120.11 123.41 134.26 0.037994 30.18 104.36 36.00 3.12
Below Alicia Pkw 1937.18 100-yr 3150.00 117.19 128.58 123.39 129.50 0.000969 7.68 410.20 36.00 0.40
Below Alicia Pkw 1917.18* 100-yr 3150.00 117.09 128.44 129.47 0.001137 8.12 387.97 34.28 0.43
Below Alicia Pkw 1897.18* 100-yr 3150.00 116.99 128.28 129.43 0.001354 8.63 365.17 32.58 0.45
Below Alicia Pkw 1877.18* 100-yr 3150.00 116.89 128.06 129.38 0.001645 9.24 341.09 30.86 0.49
Below Alicia Pkw 1857.18* 100-yr 3150.00 116.79 127.78 129.33 0.002045 9.97 315.89 29.16 0.53
Below Alicia Pkw 1837.18 100-yr 3150.00 116.69 127.41 129.25 0.002592 10.88 289.44 27.00 0.59
Below Alicia Pkw 1818.06* 100-yr 3150.00 116.59 127.34 129.17 0.007151 10.85 290.29 27.00 0.58
Below Alicia Pkw 1798.95 100-yr 3150.00 116.49 127.19 129.03 0.007241 10.91 288.77 27.00 0.59
Below Alicia Pkw 1779.02* 100-yr 3150.00 116.39 127.02 128.89 0.007353 10.98 286.93 27.00 0.59
Below Alicia Pkw 1759.1* 100-yr 3150.00 116.29 126.84 128.74 0.007475 11.05 284.97 27.00 0.60
Below Alicia Pkw 1739.17* 100-yr 3150.00 116.19 126.66 128.59 0.007613 11.14 282.81 27.00 0.61
Below Alicia Pkw 1719.25* 100-yr 3150.00 116.09 126.48 128.44 0.007764 11.23 280.50 27.00 0.61
Below Alicia Pkw 1699.32* 100-yr 3150.00 115.99 126.29 128.28 0.007932 11.33 278.01 27.00 0.62
Below Alicia Pkw 1679.4* 100-yr 3150.00 115.89 126.08 128.12 0.008132 11.45 275.15 27.00 0.63
Below Alicia Pkw 1659.47* 100-yr 3150.00 115.79 125.86 127.95 0.008361 11.58 272.01 27.00 0.64
Below Alicia Pkw 1639.55* 100-yr 3150.00 115.70 125.63 127.77 0.008667 11.75 267.98 27.00 0.66
Below Alicia Pkw 1619.62* 100-yr 3150.00 115.60 125.38 127.59 0.008987 11.93 263.99 27.00 0.67
Below Alicia Pkw 1599.7* 100-yr 3150.00 115.50 125.11 127.40 0.009377 12.14 259.40 27.00 0.69
Below Alicia Pkw 1579.77* 100-yr 3150.00 115.40 124.81 127.20 0.009869 12.40 253.99 27.00 0.71
Below Alicia Pkw 1559.85* 100-yr 3150.00 115.30 124.46 126.98 0.010532 12.74 247.31 27.00 0.74
Below Alicia Pkw 1539.92* 100-yr 3150.00 115.20 124.02 126.74 0.011536 13.22 238.26 27.00 0.78
Below Alicia Pkw 1520    100-yr 3150.00 115.10 122.60 122.60 126.36 0.017227 15.55 202.62 27.00 1.00
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HEC-RAS  Plan: ALT 2_9x12   River: Sulphur   Reach: Reach1a    Profile: 100-yr
Reach River Sta Profile Q Total Min Ch El W.S. Elev Crit W.S. E.G. Elev E.G. Slope Vel Chnl Flow Area Top Width Froude # Chl

(cfs) (ft) (ft) (ft) (ft) (ft/ft) (ft/s) (sq ft) (ft)  
Reach1a 2062.81 100-yr 1310.00 134.50 139.51 139.51 156.11 0.037470 32.69 40.07 8.00 2.57
Reach1a 2043.32* 100-yr 1310.00 133.40 138.35 138.41 155.33 0.038629 33.06 39.62 8.00 2.62
Reach1a 2023.83* 100-yr 1310.00 132.29 137.19 137.30 154.53 0.039706 33.41 39.21 8.00 2.66
Reach1a 2004.34* 100-yr 1310.00 131.19 136.04 136.20 153.71 0.040691 33.73 38.84 8.00 2.70
Reach1a 1984.86* 100-yr 1310.00 130.09 134.90 135.10 152.88 0.041620 34.02 38.50 8.00 2.73
Reach1a 1965.37* 100-yr 1310.00 128.98 133.75 133.99 152.04 0.042552 34.31 38.18 8.00 2.77
Reach1a 1945.88* 100-yr 1310.00 127.88 132.62 132.89 151.18 0.043394 34.57 37.89 8.00 2.80
Reach1a 1926.39* 100-yr 1310.00 126.78 131.49 131.79 150.29 0.044148 34.80 37.64 8.00 2.83
Reach1a 1906.91* 100-yr 1310.00 125.67 130.34 130.68 149.40 0.044917 35.03 37.39 8.00 2.86
Reach1a 1887.42* 100-yr 1310.00 124.57 129.22 129.58 148.50 0.045619 35.24 37.17 8.00 2.88
Reach1a 1867.93* 100-yr 1310.00 123.47 128.09 128.48 147.59 0.046290 35.44 36.97 8.00 2.91
Reach1a 1848.44* 100-yr 1310.00 122.36 126.96 127.37 146.66 0.046929 35.62 36.77 8.00 2.93
Reach1a 1828.96 100-yr 1310.00 121.26 125.84 126.27 145.72 0.047500 35.79 36.60 8.00 2.95
Reach1a 1811.36* 100-yr 1310.00 120.25 124.81 125.26 144.87 0.048040 35.94 36.45 8.00 2.97
Reach1a 1793.77* 100-yr 1310.00 119.24 123.78 124.25 144.00 0.048551 36.09 36.30 8.00 2.99
Reach1a 1776.18* 100-yr 1310.00 118.23 122.75 123.24 143.13 0.049035 36.23 36.16 8.00 3.00
Reach1a 1758.59* 100-yr 1310.00 117.22 121.72 122.23 142.25 0.049494 36.35 36.03 8.00 3.02
Reach1a 1741    100-yr 1310.00 116.21 120.70 121.22 141.36 0.049928 36.47 35.92 8.00 3.03
Reach1a 1740    100-yr 1310.00 116.21 120.16 124.90 141.24 0.142569 36.85 35.55 9.00 3.27
Reach1a 1720.*  100-yr 1310.00 116.11 120.50 124.80 137.58 0.107445 33.17 39.49 9.00 2.79
Reach1a 1700.*  100-yr 1310.00 116.01 120.88 124.70 134.75 0.081476 29.89 43.82 9.00 2.39
Reach1a 1680.*  100-yr 1310.00 115.91 121.32 124.60 132.55 0.061692 26.88 48.73 9.00 2.04
Reach1a 1660.*  100-yr 1310.00 115.81 121.89 124.50 130.80 0.045790 23.96 54.68 9.00 1.71
Reach1a 1640.*  100-yr 1310.00 115.71 122.80 124.40 129.34 0.030914 20.53 63.82 9.00 1.36
Reach1a 1620.*  100-yr 1310.00 115.60 125.44 124.29 128.84 0.013782 14.80 88.54 9.00 0.83
Reach1a 1600.*  100-yr 1310.00 115.50 125.03 128.65 0.005359 15.27 85.77 9.00 0.87
Reach1a 1580.*  100-yr 1310.00 115.40 124.92 128.55 0.005378 15.30 85.64 9.00 0.87
Reach1a 1560.*  100-yr 1310.00 115.30 124.80 128.45 0.005399 15.32 85.51 9.00 0.88
Reach1a 1540.*  100-yr 1310.00 115.20 124.67 123.87 128.34 0.005435 15.36 85.27 9.00 0.88
Reach1a 1520    100-yr 1310.00 115.10 123.77 123.77 128.15 0.006747 16.78 78.05 9.00 1.00
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R = 90 B = 12

5‐yr WSE @ Aliso Creek

Station Flow Depth Velocity Froude No. ∆y (e) Ls = 30*e R Lp Cross Wave Length β

2031.93 5.5 15.92 1.2 0.79 23.6 2.11 96 12 0.989812 Curve 2

2014.03 4.13 21.18 1.84 1.39 41.8 1.68 74 28 0.575762

1996.13 3.61 24.21 2.24 1.82 54.6 1.50 65 36 0.461548

1978.23 3.29 26.56 2.58 2.19 65.7 1.39 59 43 0.397943

1960.33 3.07 28.51 2.87 2.52 75.7 1.31 55 48 0.356225

1942.44 2.9 30.18 3.12 2.83 84.9 1.25 52 0.32593

1828.96 4.58 35.79 2.95 3.98 119.3 1.83 81 50 0.346185 Curve 3

1811.36 4.56 35.94 2.97 4.01 120.3 1.82 81 50 0.343896

1793.77 4.54 36.09 2.99 4.04 121.3 1.81 81 51 0.341625

1776.18 4.52 36.23 3 4.08 122.3 1.81 80 51 0.339471

1758.59 4.5 36.35 3.02 4.10 123.1 1.80 80 51 0.337526

1741 4.49 36.47 3.03 4.13 123.9 1.80 80 52 0.335983

USACE, Hydraulic Design of Flood Control Channels, EM 1110‐2‐1601, 1994

Orange County Flood Control District Design Manual, 2000

e = V
2b/(gR)

g = 32.2

b = 9

R = 90

 Federal Highway Administration, 2009. Hydraulic Engineering Circular No. 22, 3rd Edition, Urban Drainage Design Manual, Washington DC

Lp   = KuR 7/6/nb                                         (5-16)

where:

Lp       =  length  of  protection  (length  of  increased  shear  stress  due  to  the  bend)
downstream of the point of tangency, m (ft)

nb       =  Manning's roughness in the channel bend
R     =  hydraulic radius, m (ft)
Ku      =  0.736 (0.604 in English Units)

V.T. Chow, Open Channel Hydraulics (1959)

Wave length = 2b/tan(β)

β = sin
‐1(√gy/V)

chung-cheng.yen
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Reference: Federal Highway Administration, 2009. Hydraulic Engineering Circular No. 22, 3rd Edition, Urban Drainage Design Manual, Washington DC

Figure 5-5.  Shear stress distribution in channel bends.

The increased shear stress produced by the bend persists downstream of the bend a distance
Lp, as shown in figure 5-5.  This distance can be computed using the following relationship:

Lp   = KuR7/6/nb                                         (5-16)

where:

Lp       =  length  of  protection  (length  of  increased  shear  stress  due  to  the  bend)
downstream of the point of tangency, m (ft)

nb       =  Manning's roughness in the channel bend
R    =  hydraulic radius, m (ft)
Ku      =  0.736 (0.604 in English Units)



Without Aliso Creek Backwater: R = 90'
Curve 2 BC 19+42.44 to EC 20+31.93 
River Sta Q Total Depth B R Ku nb Lp

2031.93 3150 5.5 9 2.11 0.604 0.015 96.03

2014.03 3150 4.13 9 1.68 0.604 0.015 73.74

1996.13 3150 3.61 9 1.50 0.604 0.015 64.80

1978.23 3150 3.29 9 1.39 0.604 0.015 59.17

1960.33 3150 3.07 9 1.31 0.604 0.015 55.24

1942.44 3150 2.9 9 1.25 0.604 0.015 52.18

Curve 1 BC 17+98.95 to EC 19+37.18 
River Sta Q Total Depth B R Ku nb Lp

1937.18 3150 11.39 9 3.49 0.604 0.015 172.96

1917.18 3150 11.35 9 3.48 0.604 0.015 172.52

1897.18 3150 11.29 9 3.47 0.604 0.015 171.87

1877.18 3150 11.17 9 3.45 0.604 0.015 170.56

1857.18 3150 10.99 9 3.41 0.604 0.015 168.57

1837.18 3150 10.72 9 3.36 0.604 0.015 165.54

1818.06 3150 10.75 9 3.37 0.604 0.015 165.88

1798.95 3150 10.7 9 3.36 0.604 0.015 165.32

Lateral Flow 1,310 cfs adding to South Cell: R = 90'
Curve 3 BC 17+41 to EC 18+28.96 
River Sta Q Total Depth B R Ku nb Lp

1828.96 1310 4.58 9 1.83 0.604 0.015 81.26

1811.36 1310 4.56 9 1.82 0.604 0.015 80.93

1793.77 1310 4.54 9 1.81 0.604 0.015 80.60

1776.18 1310 4.52 9 1.81 0.604 0.015 80.27

1758.59 1310 4.5 9 1.80 0.604 0.015 79.94

1741 1310 4.49 9 1.80 0.604 0.015 79.77
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ORANGE COUNTY, CALIFORNIA

STABILIZATION OF CONFLUENCE OF SULPHUR & ALISO CREEKS
35% DESIGN PLANS
CITY OF LAGUNA NIGUEL
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9 REMOVE AND DISPOSE OF INTERFERING PORTION OF EX.
FENCE AND RECONSTRUCT IT PER PLAN HEREON.

11 RE-VEGETATE NEWLY CREATED HABITAT WITHIN APPROX.
DAYLIGHTS PER PLAN HEREON AND TYP. SECTION ON SHT.07.

CONSTRUCTION NOTES
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1. INFORMATION ON CONSTRUCTION OF SD RCB CULVERT,
INCLUDING ITS PLAN AND PROFILE, IS PROVIDED ON SHTS. 05
AND 06.

NOTES
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PROJECT C.L.

STA.18+37.18
END (3) 9'x12' RCB CULVERT
BEGIN RCB WIDTH TRANSITION

STA19+37.18
END RCB WIDTH TRANSITION
BEGIN (3) 12'x12' RCB CULVERT
END LOW FLOW SWALE
BEGIN 12" LOW FLOW PIPE
INV.132.71 (SWALE & PIPE)
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TRANSITION
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1 CONSTRUCT RCB CULVERT PER PLAN AND PROFILE HEREON,
TYPICAL SECTIONS ON SHT. 07, AND CROSS SECTIONS ON
SHT. 08.

2 CONSTRUCT LOW FLOW SWALE PER PLAN AND PROFILE
HEREON, TYPICAL SECTIONS ON SHT. 07, AND CROSS
SECTIONS ON SHT. 08.

4 CONSTRUCT 12" LOW FLOW PIPE SYSTEM, CAPTURING LOW
FLOW UPSTREAM AND ROUTING IT THROUGH EX. RCB
CULVERT TO NEW LOW FLOW SWALE DOWNSTREAM PER
PLAN AND PROFILE HEREON.

6 CONSTRUCT BYPASS CULVERT WITH INLET AND OUTLET
STRUCTURE UNDER EX. ROADWAY PER PLAN HEREON.

7 RESTORE EX. ROADWAY PER PLAN HEREON AND DETAILS ON
SHT. 07.

10 REMOVE AND DISPOSE OF EXISTING GROUTED RIPRAP
PLACEMENT PER PLAN.

11 RE-VEGETATE NEWLY CREATED HABITAT WITHIN APPROX.
DAYLIGHTS PER PLAN HEREON AND TYP. SECTION ON SHT.07.

CONSTRUCTION NOTES

1. INFORMATION ON CONSTRUCTION OF SD RCB CULVERT,
INCLUDING ITS PLAN AND PROFILE, IS PROVIDED ON SHTS. 05
AND 06.

NOTES
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(3) 9'x12' RCB
CULVERT
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1 CONSTRUCT RCB CULVERT PER PLAN AND PROFILE HEREON,
TYPICAL SECTIONS ON SHT. 07., AND CROSS SECTIONS ON
SHT. 08.

2 CONSTRUCT LOW FLOW SWALE PER PLAN AND PROFILE
HEREON, TYPICAL SECTIONS ON SHT. 07., AND CROSS
SECTIONS ON SHT. 08.

6 CONSTRUCT BYPASS CULVERT WITH INLET AND OUTLET
STRUCTURE UNDER EX. ROADWAY PER PLAN.

7 RESTORE EX. ROADWAY PER PLAN HEREON AND DETAILS ON
SHT. 07.

10 REMOVE AND DISPOSE OF EXISTING GROUTED RIPRAP
PLACEMENT PER PLAN.

11 RE-VEGETATE NEWLY CREATED HABITAT WITHIN APPROX.
DAYLIGHTS PER PLAN HEREON AND TYP. SECTION ON SHT.07.
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1. INFORMATION ON CONSTRUCTION OF (3) 9'x12' RCB CULVERT,
LOW FLOW SWALE, BANK PROTECTION, RIPRAP INVERT
PROTECTION AND ROADWAY RESTORATION IS PROVIDED ON
SHTS. 03 AND 04.

NOTES
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6" PIPE FOR
LOW FLOW DISCHARGE

EXISTING

OPEN CHANNEL

TO REMAIN

APPROX.
DAYLIGHT COMPACTED

FILL
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LOW FLOW
SWALE

SD RCB
TRANSITION

11

7

APPROX.
DAYLIGHT
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1 CONSTRUCT RCB CULVERT PER PLAN AND PROFILE HEREON,
TYPICAL SECTIONS ON SHT. 07., AND CROSS SECTIONS ON
SHT. 08.

2 CONSTRUCT LOW FLOW SWALE PER PLAN AND PROFILE
HEREON, TYPICAL SECTIONS ON SHT. 07., AND CROSS
SECTIONS ON SHT. 08.

5 REPLACE EX. SD OUTLET STRUCTURE W/ NEW STRUCTURE
PER PLAN HEREON.

6 CONSTRUCT BYPASS CULVERT WITH INLET AND OUTLET
STRUCTURE UNDER EX. ROADWAY PER PLAN.

7 RESTORE EX. ROADWAY PER PLAN HEREON AND DETAILS ON
SHT. 07.

10 REMOVE AND DISPOSE OF EXISTING GROUTED RIPRAP
PLACEMENT PER PLAN.

11 RE-VEGETATE NEWLY CREATED HABITAT WITHIN APPROX.
DAYLIGHTS PER PLAN HEREON AND TYP. SECTION ON SHT.07.

CONSTRUCTION NOTES
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1. INFORMATION ON CONSTRUCTION OF (3) 9'x12' RCB CULVERT,
LOW FLOW SWALE, BANK PROTECTION, RIPRAP INVERT
PROTECTION AND ROADWAY RESTORATION IS PROVIDED ON
SHTS. 03 AND 04.

NOTES
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1. CROSS SECTIONS ARE LOOKING IN UPSTREAM
DIRECTION.
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General Scour

zgs = ymax [(0.0685 V
0.8)/(y0.4hS

0.3
e)‐1]

value

zgs = general scour, ft 0.48

V = flow velocity, ft/sec 12.33

ymax = maximum flow depth, ft 12.92

yh= hydraulic flow depth, ft 8.46

Se = energy slope, ft/ft 0.005475

Bedform Scour

Antidunes, za = 0.0137 Vm
2

Vm 12.33

Za 2.08

Bend Scour

Zeller (1981)

zbc = 0.0685 (dmV0.8
m)/(y0.4

hS
0.3

e)[2.1(sin2(α/2)/cos(α))0.2-1]
value

zbc = bend scour, ft 4.47

dm = maximum flow depth immediately upstream of bend, ft 12.92

Vm = maximum velocity immediately upstream of bend, ft/sec 12.33

yh = maximum hydraulic depth immediately upstream of bend, ft 8.46

Se = maximum energy slope immediately upstream of bend, ft/ft 0.005475

α = angle of attack, degree 34

chung-cheng.yen
Text Box
Aliso Creek Streambed Scour Analysis



Sulphur_Aliso_confluence.out
Sulphur Creek and Aliso Creek Confluence
 
 

    PROGRAM OUTPUT FOR A NATURAL CHANNEL SIDE SLOPE RIPRAP, STRAIGHT REACH
                   INPUT PARAMETERS
    SPECIFIC WEIGHT OF STONE,PCF              165.0
    LOCAL FLOW DEPTH,FT                        12.9
    CHANNEL SIDE SLOPE,1 VER: 1.50 HORZ
    AVERAGE CHANNEL VELOCITY,FPS              12.33
    COMPUTED LOCAL DEPTH AVG VEL,FPS          12.33
    (LOCAL VELOCITY)/(AVG CHANNEL VEL)         1.00
    SIDE SLOPE CORRECTION FACTOR K1             .71
    CORRECTION FOR VELOCITY PROFILE IN BEND    1.00
    RIPRAP DESIGN SAFETY FACTOR                1.50

                           SELECTED STABLE GRADATIONS
                                  ETL GRADATION   

    NAME    COMPUTED D30(MIN)  D100(MAX)  D85/D15  N=THICKNESS/   CT  THICKNESS
             D30 FT     FT         IN                 D100(MAX)           IN
     7                 1.10      27.00       1.70    NOT STABLE
     8        1.22     1.22      30.00       1.70       1.47       .90    44.1
     9        1.34     1.34      33.00       1.70       1.05       .99    34.7
     10       1.36     1.46      36.00       1.70       1.00      1.00    36.0

  D100(MAX)        LIMITS OF STONE WEIGHT,LB          D30(MIN)  D90(MIN)
     IN          FOR PERCENT LIGHTER BY WEIGHT           FT        FT
                  100           50            15
   30.00     1350    540    400    270    200     84    1.22      1.77
   33.00     1797    719    532    359    266    112    1.34      1.94
   36.00     2333    933    690    467    345    146    1.46      2.11

           EQUIVALENT SPHERICAL DIAMETERS IN INCHES
  D100(MAX)  D100(MIN)  D50(MAX)  D50(MIN)  D15(MAX)  D15(MIN)
   30.0       22.1       20.0      17.5      15.9      11.9
   33.0       24.3       22.0      19.3      17.5      13.1
   36.0       26.5       24.0      21.1      19.0      14.3

Page 1
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Sulphur&Aliso Creeks Confluence_Bend.out
Aliso Creek and Sulphur Creek Confluence - Bended Segment
Aliso Creek at 4.854

    PROGRAM OUTPUT FOR A CHANNEL WITH A KNOWN LOCAL
        DEPTH AVERAGED VELOCITY, BENDWAY       
                   INPUT PARAMETERS
    SPECIFIC WEIGHT OF STONE,PCF              165.0
    MINIMUM CENTER LINE BEND RADIUS,FT        500.0
    WATER SURFACE WIDTH,FT                     69.4
    LOCAL FLOW DEPTH,FT                        12.9
    CHANNEL SIDE SLOPE,1 VER: 1.50 HORZ
    LOCAL DEPTH AVG VELOCITY,FPS              12.33
    SIDE SLOPE CORRECTION FACTOR K1             .71
    CORRECTION FOR VELOCITY PROFILE IN BEND    1.11
    RIPRAP DESIGN SAFETY FACTOR                1.50

                           SELECTED STABLE GRADATIONS
                                  ETL GRADATION   

    NAME    COMPUTED D30(MIN)  D100(MAX)  D85/D15  N=THICKNESS/   CT  THICKNESS
             D30 FT     FT         IN                 D100(MAX)           IN
     8                 1.22      30.00       1.70    NOT STABLE
     9        1.34     1.34      33.00       1.70       1.53       .89    50.7
     10       1.46     1.46      36.00       1.70       1.13       .97    40.8
     11       1.51     1.70      42.00       1.70       1.00      1.00    42.0

  D100(MAX)        LIMITS OF STONE WEIGHT,LB          D30(MIN)  D90(MIN)
     IN          FOR PERCENT LIGHTER BY WEIGHT           FT        FT
                  100           50            15
   33.00     1797    719    532    359    266    112    1.34      1.94
   36.00     2333    933    690    467    345    146    1.46      2.11
   42.00     3704   1482   1096    741    548    232    1.70      2.47

           EQUIVALENT SPHERICAL DIAMETERS IN INCHES
  D100(MAX)  D100(MIN)  D50(MAX)  D50(MIN)  D15(MAX)  D15(MIN)
   33.0       24.3       22.0      19.3      17.5      13.1
   36.0       26.5       24.0      21.1      19.0      14.3
   42.0       30.9       28.0      24.6      22.2      16.7
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P2 + M2 = P1 + M1 + M3 Cos Ɵ +Pi + Pw ‐Pf

P1 = b1D1
2/2

M1 = Q1
2/(b1D1g)

P2 = b2D2
2/2

M2 = Q1
2/(b2D2g)

M3 Cos Ɵ = (Q2 ‐ Q1)
2CosƟ/(A3g)

Pi = (b1 +b2)/2*Z*[D1 + (D2 ‐D1)(b1+2b2)/(3(b1+b2))]

Pw = (D1+D2)/4*(b2‐b1)[D1+(D2‐D1)(D1+2D2)/(3(D1+D2))]

Pf = L(s1+s2)/4*(b1D1+b2D2)

 b1  27

D1 7.51

Q1 3150

P1 761.4014

M1 1519.713

 b2  38

D2 8.93 V2 13.15

Q2 4460

P2 1513.622

M2 1821.371

 b3 9

D3 8.7

A3 78.3

Ɵ 0

M3CosƟ 680.6517

Z 0

L 0

g 32.2

Pi 0

Pw 373.2266

Pf 0

P2 + M2 ‐ ( P1 + M1 + M3 Cos Ɵ +Pi + Pw ‐Pf) = 7.47E‐06

Reference: Orange County Flood Control District, Design Manual, 2000



Sulphur_Invert.txt
Sulphur Creek Invert Protection Analysis
 

    PROGRAM OUTPUT FOR A TRAPEZOIDAL CHANNEL INVERT, STRAIGHT REACH
 STRAIGHT REACH IS > 5 WS WIDTHS DS OF ANYTHING CAUSING A FLOW IMBALANCE
                   INPUT PARAMETERS
    SPECIFIC WEIGHT OF STONE,PCF              165.0
    LOCAL FLOW DEPTH,FT                         8.9
    CHANNEL SIDE SLOPE,1 VER: 2.00 HORZ
    AVERAGE CHANNEL VELOCITY,FPS              13.15
    COMPUTED LOCAL DEPTH AVG VEL,FPS          15.12
    (LOCAL VELOCITY)/(AVG CHANNEL VEL)         1.15
    BOTTOM WIDTH,FT TRAP SECT                 38.00
    MAXIMUM FLOW DEPTH,FT TRAP SECT            8.93
    SIDE SLOPE CORRECTION FACTOR K1            1.00
    CORRECTION FOR VELOCITY PROFILE IN BEND    1.00
    RIPRAP DESIGN SAFETY FACTOR                1.30

                           SELECTED STABLE GRADATIONS
                                  ETL GRADATION   

    NAME    COMPUTED D30(MIN)  D100(MAX)  D85/D15  N=THICKNESS/   CT  THICKNESS
             D30 FT     FT         IN                 D100(MAX)           IN
     7                 1.10      27.00       1.70    NOT STABLE
     8        1.22     1.22      30.00       1.70       1.68       .87    50.3
     9        1.34     1.34      33.00       1.70       1.19       .95    39.4
     10       1.41     1.46      36.00       1.70       1.00      1.00    36.0

  D100(MAX)        LIMITS OF STONE WEIGHT,LB          D30(MIN)  D90(MIN)
     IN          FOR PERCENT LIGHTER BY WEIGHT           FT        FT
                  100           50            15
   30.00     1350    540    400    270    200     84    1.22      1.77
   33.00     1797    719    532    359    266    112    1.34      1.94
   36.00     2333    933    690    467    345    146    1.46      2.11

           EQUIVALENT SPHERICAL DIAMETERS IN INCHES
  D100(MAX)  D100(MIN)  D50(MAX)  D50(MIN)  D15(MAX)  D15(MIN)
   30.0       22.1       20.0      17.5      15.9      11.9
   33.0       24.3       22.0      19.3      17.5      13.1
   36.0       26.5       24.0      21.1      19.0      14.3
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Sulphur_Outlet_1.txt
Sulphur Creek Outlet Riprap
 
 

    PROGRAM OUTPUT FOR A NATURAL CHANNEL SIDE SLOPE RIPRAP, STRAIGHT REACH
                   INPUT PARAMETERS
    SPECIFIC WEIGHT OF STONE,PCF              165.0
    LOCAL FLOW DEPTH,FT                         7.1
    CHANNEL SIDE SLOPE,1 VER: 2.00 HORZ
    AVERAGE CHANNEL VELOCITY,FPS              13.15
    COMPUTED LOCAL DEPTH AVG VEL,FPS          13.15
    (LOCAL VELOCITY)/(AVG CHANNEL VEL)         1.00
    SIDE SLOPE CORRECTION FACTOR K1             .88
    CORRECTION FOR VELOCITY PROFILE IN BEND    1.00
    RIPRAP DESIGN SAFETY FACTOR                1.10

                           SELECTED STABLE GRADATIONS
                                  ETL GRADATION   

    NAME    COMPUTED D30(MIN)  D100(MAX)  D85/D15  N=THICKNESS/   CT  THICKNESS
             D30 FT     FT         IN                 D100(MAX)           IN
     5                  .85      21.00       1.70    NOT STABLE
     6         .97      .97      24.00       1.70       1.33       .92    31.8
     7        1.05     1.10      27.00       1.70       1.00      1.00    27.0

  D100(MAX)        LIMITS OF STONE WEIGHT,LB          D30(MIN)  D90(MIN)
     IN          FOR PERCENT LIGHTER BY WEIGHT           FT        FT
                  100           50            15
   24.00      691    276    205    138    102     43     .97      1.40
   27.00      984    394    291    197    146     62    1.10      1.59

           EQUIVALENT SPHERICAL DIAMETERS IN INCHES
  D100(MAX)  D100(MIN)  D50(MAX)  D50(MIN)  D15(MAX)  D15(MIN)
   24.0       17.7       16.0      14.0      12.7       9.5
   27.0       19.9       18.0      15.8      14.3      10.7
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Project ID: T 29884

Project Title: Sulphur Creek Improvement
Date: 1/21/13

Contract Items Unit Quantity Unit Cost Total Cost
1.0 Mobilization LS 1 210,000.00$ $210,000
2.0 Clearing and Grubbing Acre 3.20 7,500.00$ $24,000
3.0 Existing Grouted Riprap Removal LS 1.00 90,000.00$ $90,000

4.0 RCB Culvert Extension

4.1 Excavation CY 1,901 17.50$ $33,300
4.2 Compacted Fill CY 9,430 40.00$ $377,200
4.3 Topsoil CY 955 40.00$ $38,200
4.4 RCB Culvert Extension LF 514 4,430.00$ $2,277,100
4.5 Riprap Invert Protection (at Downstream End) CY 420 100.00$ $42,000

5.0 Storm Drain (J03P02) Improvement

5.1 Storm Drain Outlet Structure Replacement LS 1 20,000.00$ $20,000
5.2 Excavation CY 3,180 17.50$ $55,700
5.3 Compacted Fill CY 2,693 27.25$ $73,400
5.4 SD RCB Culvert LF 545 1,040.00$ $566,800
5.5 6" Low Flow Pipe LF 67 21.25$ $1,500
5.6 Bypass Culvert under Dip Crossing w/ Headwalls LS 1 7,500.00$ $7,500

6.0 Low Flow Swale

6.1 Geoweb or Approved Equal (along Sulphur Creek) SY 522 10.75$ $5,700
6.2 Geoweb or Approved Equal (D/S of J03P02) SY 166 10.75$ $1,800
6.3 Riprap Protection (at Downstream End) CY 65 120.00$ $7,800
6.4 Low Flow Capturing System LS 1 5,000.00$ $5,000
6.5 12" Bypass Pipe LF 308 205.00$ $63,200

7.0 Bank Protection (South Bank D/S of RCB)

7.1 Riprap (Lower Elevation) CY 2,030 100.00$ $203,000
7.2 Soil Stabilization (Upper Elevation) SY 1,480 10.75$ $16,000

8.0 Bank Protection (Confluence Wrap-around)

8.1 Riprap CY 1,600 100.00$ $160,000

9.0 Roadway Restoration CY 711 35.00$ $24,900

10.0 Revegetation Acre 3.20 20,000.00$ $64,000
11.0 Temporary Irrigation Acre 3.20 25,000.00$ $80,000

Subtotal: $4,448,100

Contingencies (@ 20%) $889,700
Subtotal: $5,337,800

Grand Total: $5,338,000

Table 4.1 – Cost Estimate for 35% Level Design (RCB Culvert Extension w/ Low Flow Swale)

COST ESTIMATE



PROJECT: T29884 Sulphur Creek Confluence Stabilization
DETAIL: RCB Culvert Quantitiy/Cost Last updated: 1/22/2013

COMPUTED BY: J Suh
CHECKED BY:

Along Sulphur Creek

(Quantities were measured based on cross sections provided in the plans.)

Station Distance Excavation Topsoil Comp Fill Excavation Topsoil Comp Fill

1520 135.16 26.25 221.00

1600 80 135.16 26.25 221.00 10812.80 2100.00 17680.00

1800 200 135.00 39.00 500.00 27016.00 6525.00 72100.00

2000 200 0.00 92.80 736.00 13500.00 13180.00 123600.00

2034 34 0.00 92.80 736.00 0.00 3155.20 25024.00

51328.80 24960.20 238404.00 [CF]

1,901.07 924.45 8,829.78 [CY]

Low flow channel along removed Riprap site

30.56 600.00 <-comp. fill needed to backfill removed riprap

Total: 1,901.07 955.01 9,429.78

Along J03P02 Alignment (beyond Sulphur Creek daylight)

(Quantities were calculated based on typ. Sections and profile shown on the separate sheet.)

(Quantities within the Sulphur Creek daylight is included in the table above.)

Trench
Depth Station Distance Excavation Topsoil Comp Fill Excavation Topsoil Comp Fill

10.0 560 240.0 17.0 170.0

21.0 600 40 735.0 28.0 665.0 19500.00 900.00 16700.00

12.5 700 100 331.3 19.5 261.3 53312.50 2375.00 46312.50

8.0 725 25 176.0 15.0 106.0 6340.63 431.25 4590.63

0.0 801.24 76.24 0.0 7.0 28.0 6709.12 838.64 5108.08 <-comp fill for 2' dirt cover

85862.25 4544.89 72711.21 [CF]

Total: 3,180.08 168.33 2,693.01 [CY]

Cross Sectional Area (SF) Volume (CF)

Cross Sectional Area (SF) Volume (CF)

Earthwork Quantity





PROJECT: T29884 Sulphur Creek Confluence Stabilization
DETAIL: RCB Culvert Quantitiy/Cost Last updated: 1/22/2013

COMPUTED BY: J Suh
CHECKED BY:

Main RCB Culvert Extension along Sulphur Creek

Station Distance RCB Size RCB * Bedding RCB Bedding

1520 (3) 9x12 96 46.5

1837.18 317.18 (3) 9x12/Transition 96 46.5 30449.3 14748.9

1937.18 100.00 Transition/ (3) 12x12 128 60 11200.0 5325.0

2034 96.82 (3) 12x12 128 60 12393.0 5809.2

* Cross section area of RCB is measured graphically in ACAD.

54042.24 25883.07 [CF]

2,001.56 958.63 [CY]

2,101,642.67$ unit cost of $1,050 for reinforced concrete, completed in place

133,200.00$ ripples (separate calc. sheet)

36,428.02$ bedding ($1.41/CF per RSMeans 31 23.23.17-1300 = $38/CY)

Distance 7,899.26$ cutoff wall ($860/CY of Reinf. Concrete, completed in place)

Total: 514.00 LF Total: 2,279,169.95$

4,430.00$ Unit cost per LF (Total 514 LF)

SD RCB (J03P02) Culvert

Station Distance RCB Size RCB * Bedding RCB Bedding

256.6 9x12 32 15

476 219.40 9x12/Transition 32 15 7020.8 3291.0

551 75.00 Transition/ 8x5 19 13.98 1912.5 1086.8

801.24 250.24 8x5 19 13.98 4754.6 3498.4

* Cross section area of RCB is measured graphically in ACAD.

13687.86 7876.11 [CF]

506.96 291.71 [CY]

532,305.67$ unit cost of $1,050 for reinforced concrete, completed in place

22,200.00$ ripples (separate calc. sheet)

11,084.89$ bedding ($1.41/CF per RSMeans 31 23.23.17-1300 = $38/CY)

Distance 2,548.15$ cutoff wall ($860/CY of Reinf. Concrete, completed in place)

Total: 545.00 LF Total: 568,138.70$

1,040.00$ Unit cost per LF (Total 545 LF)

X-Sect Area (SF) Volume (SF)

X-Sect Area (SF) Volume (SF)

RCB Culvert Quantity Cost
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