Yuba Region IRWMP

Drought Grant Solicitation 2014

Yuba Region Drought Emergency Response Proposal 

Attachment 5: Budget – supporting information
The information below provides the supporting information requested in Exhibit B: Budget, on page 34 of the PSP. The cost match is not included; this detail is exclusively for the grant requested funds.
Category (a): Direct Project Administration
	Budget Item Description
	$/Unit
	Quantity
	Type
	Total Cost

	Salaries and Wages

	Project Manager
	$73
	720
	Hour
	$52,200

	Superintendent
	$73
	720
	Hour
	$52,200

	Administrative Assistant
	$65
	500
	Hour
	$32,625

	Fringe Benefits

	Manager + Superintendent
	$10,471
	1
	Employee
	$10,471

	Superintendent
	$10,471
	1
	Employee
	$10,471

	Administrative Assistant
	$6,545
	1
	Employee
	$6,545

	Total Direct Project Administration Costs
	
	$164,512


Category (b): Land Purchase/Easement   N/A
Category (c): Planning / Design / Engineering / Environmental Documentation

	Budget Item Description
	$/Unit
	Quantity
	Type
	Total Cost

	Environmental/Planning
	
	$145,000

	Engineering
	
	$290,000

	Inspection Fees
	$73
	1,440
	Hour
	$104,400

	Total Planning / Design / Engineering / Environmental Documentation Costs
	
	$539,400


Category (d): Construction/Implementation

	Budget Item Description
	$/Unit
	Quantity
	Type
	Total Cost

	Equipment

	Dozer
	$37,996
	1
	Unit
	$37,996

	Small Excavator
	$37,996
	1
	Unit
	$37,996

	Large Excavator
	$49,822
	1
	Unit
	$49,822

	Front-loader
	$37,996
	1
	Unit
	$37,996

	Total Equipment Costs
	
	
	
	$163,809

	Supplies/Materials

	HDPE Pipe
	$30.00
	52,800
	Feet
	$1,584,792

	Concrete Structures
	$7,250
	20
	Unit
	$145,000

	Siphons
	$290,000
	2
	Unit
	$580,000

	Dirt
	$551
	530
	10 cu. yd.
	$292,030

	Total Supplies/Materials Costs
	
	
	
	$2,601,822

	Contractual/Construction

	Equipment Operator 1
	$65
	1,440
	Hour
	$93,960

	Equipment Operator 2
	$65
	1,440
	Hour
	$93,960

	Equipment Operator 3
	$65
	1,440
	Hour
	$93,960

	Equipment Operator 4
	$65
	1,440
	Hour
	$93,960

	Pipe Layer 1
	$65
	1,440
	Hour
	$93,960

	Pipe Layer 2
	$65
	1,440
	Hour
	$93,960

	Concrete Structure Builder 1
	$65
	1,440
	Hour
	$93,960

	Concrete Structure Builder 2
	$65
	1,440
	Hour
	$93,960

	Total Contractual / Construction Costs
	
	$751,680

	Contingency -  10 % of total construction costs
	
	$351,731

	Total Construction Costs
	
	$4,221,224

	Total Project Costs
	
	$4,572,955


