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Applicant Information

Organization Name *San Luis Obispo County Flood Control and Water Conservation District

Tax ID 956000939

Proposal Name *
San Luis Obispo Regional Integrated Water Management 
Proposal

Proposal Objective

The Proposal includes six projects and studies for disadvantaged communities (and one grant administration project)
that will help the San Luis Obispo County Region (Region) to address, the several critical water resources 
management issues in the area and contribute towards meeting IRWM Plan Objectives. Several water resources 
management actions emerged that can help to address critical water issues: stabilize the rapidly declining level in 
Paso Robles Groundwater Basin; protect and enhance vital ecosystem resources; and address critical water supply and 
quality needs of disadvantaged communities. All six projects are considered high priority in terms of addressing some 
of the Region’s critical water resources issues and helping towards the actions noted above. The six projects, along 
with grant administration, are: City of Paso Robles Nacimiento Water Treatment Plant; Attiyeh Ranch Conservation
Easement; Livestock & Land Program; Shandon State Water Turnout, San Miguel Critical Water System 
Improvements (DAC), and San Simeon Supplemental Water Feasibility Study and Design Project (DAC). The
Proposal integrates a suite of projects into an overarching means of addressing critical water resources needs and 
achieving regional IRWMP Objectives. In a world where water resources management is increasing complicated by 
aligning and conflicting dynamics of land use, policies, regulations, population, cultural ideals, public perceptions, 
and simple supply and demand limitations, water resources managers must utilize creative, integrative means of
addressing issues. Our Region has stepped into an integrative approach to water resources, as indicated by the 
Proposal’s balance of meeting Water Quality, Water Supply, Ecosystem Preservation and Enhancement, Groundwater 
Monitoring and Management IRWMP Objectives. Grant funding of this Proposal will help the Region to implement
projects critical to the success of our regional water resource management efforts. *

Budget

Other Contribution $4,419,761.00

Local Contribution $10,347,735.00

Federal Contribution $0.00

Inkind Contribution $161,634.00

Amount Requested *$7,569,000.00

Total Project Cost *$22,498,130.00

Geographic Information

Latitude *  DD(+/-) MM SS35 26 57

Longitude *  DD(+/-) MM SS-120 27 0

Longitude/Latitude Clarification n/a Location

The region covered 
by this proposal is
the jurisdictional 
boundary of San 
Luis Obispo 
County.

County San Luis Obispo *

Ground Water Basin

Arroyo De La Cruz Valley,Big Spring Area,Carrizo Plain,Cayucos 
Valley,Cholame Valley,Chorro Valley,Cuyama Valley,Huasna Valley,Los Osos
Valley,Morro Valley,Old Valley,Pozo Valley,Rafael Valley,Rinconada
Valley,Salinas Valley-Paso Robles ,San Carpoforo Valley,San Luis Obispo 
Valley,San Simeon Valley,Santa Maria Valley,Santa Rosa Valley,Toro 
Valley,Villa Valley 

Hydrologic Region Central Coast 

Watershed
3309 Salinas; 3310 Estero Bay; 3311 
Carrizo Plain; 3312 Santa Maria; 3317 
Estrella River

Legislative Information

Assembly District 33rd Assembly District *
Senate District 15th Senate District *
US Congressional District District 22 (CA),District 23 (CA) *

Project Information

Project Name Project 2. Attiyeh Ranch Conservation Easeme

Implementing Organization Land Conservancy of San Luis Obispo County

Secondary Implementing Organization

Proposed Start Date 10/1/2013

Proposed End Date 11/20/2014
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Project Objective

Budget 

Geographic Information 

County San Luis Obispo Ground Water Basin Salinas Valley-Paso Robles Hydrologic Region Central Coast WaterShed

Legislative Information

Project Benefits Information

Project Scope The project involves the acquisition of a conservation easement to protect 8,305 
acres in perpetuity.

Project Description

The purpose of the Attiyeh Ranch Conservation Easement is to preserve the Attiyeh 
Ranch and prevent the conversion of current rangeland, grazing land and grassland 
to a more intensive cattle grazing regime, vineyard or parcel-specific development 

of ranchettes and hobby farms; to protect the long-term sustainability of low 
intensity livestock grazing and the benefits that occur from livestock grazing; and to 

ensure continued wildlife, water quality, watershed and open-space benefits from 
livestock grazing on the 8,305 acre ranch. It is further the purpose of the

conservation easement to ensure the Attiyeh Ranch will be retained forever in its 
agricultural and natural condition and to prevent uses within the ranch that will 

significantly impair or interfere with the open space, agricultural, and natural habitat 
values of the ranch. The requested $2.1 million conservation easement and 

conservancy related activities will confine the use of the ranch to such activities, 
including, without limitation, those involving livestock grazing, habitat protection, 

education and other compatible uses.

Project Objective

The Attiyeh Ranch Conservation Easement will permanently retire development 
rights on the ranch, protecting the property from subdivision and land use 

intensification. As a result, valuable wildlife habitat and migration corridors will be
conserved, open space will be preserved enhancing recreational use, and the water 

resources will be protected.

Other Contribution 4374761

Local Contribution 1997629

Federal Contribution 0

Inkind Contribution 0

Amount Requested 2100000

Total Project Cost 8472390

Latitude DD(+/-) MM SS35 44 53

Longitude DD(+/-) MM SS-120 3 3

Longitude/Latitude Clarification n/a Location Attiyeh Ranch is located on the nort

Salinas

Assembly District 33rd Assembly District

Senate District 15th Senate District

US Congressional District District 22 (CA),District 23 (CA)

Project Information

Project Name Project 5. San Miguel Critical Water System Im

Implementing Organization

Secondary Implementing Organization San Miguel Community Services District

Proposed Start Date 10/1/2013

Proposed End Date 6/1/2015

Project Scope The project includes rehabilitation, improvement, and replacement of the aging San 
Miguel water system.

Project Description

This grant application is seeking funding for six of the highest priority, critical water 
supply projects: • New Fire Hydrants and Wharf Head Replacements – Thirteen (13) 
new fire hydrants to replace inadequate and aging hydrants. • Well 3 Rehabilitation -

Well 3 is over 40 years old and requires upgrades in the well motor housing,
disinfection system, electrical wiring, backup power generation and the protective 

structural building. • New Water Well Siting Study – Respond to the urgent need of 
replacing the San Lawrence Terrace Well, taken out of service because of high 

arsenic concentrations, and providing water supply redundancy in the event of an 
emergency shutdown of any three existing wells. • Emergency Backup Power –
Equip Well 3 and Well 4 with power generators in the event of power failures to
maintain a minimum supply of water during widespread power outages. • New 

Water Storage Tank – Construct the San Lawrence Terrace Water Storage Tank with 
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Project Objective

Budget 

Geographic Information 

County San Luis Obispo Ground Water Basin Salinas Valley-Paso Robles Hydrologic Region Central Coast WaterShed

Legislative Information

Project Benefits Information

0.25 million gallons for capacity and water quality improvements • 12th and K 
Street Water Main Upgrades – Replace old and undersized piping at 12th Street and 

K Street. To finance existing system improvements, SMCSD recently increased 
rates to pay the debt service for the 0.65 million gallon tank and begin a sinking

fund for replacement/rehabilitation of the aging water system.

Project Objective

These improvements will address deficiencies in water supply, delivery pressure, 
fire flow capability, water quality, all centering around immediate needs to address 

health and safety, and reliability of the community’s critical water supply and 
delivery system.

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 0

Amount Requested 950000

Total Project Cost 950000

Latitude DD(+/-) MM SS35 45 9

Longitude DD(+/-) MM SS-120 41 43

Longitude/Latitude Clarification n/a Location Activities will take place

Salinas, Estrella

Assembly District 33rd Assembly District

Senate District 15th Senate District

US Congressional District District 22 (CA),District 23 (CA)

Project Information

Project Name Project 4. Shandon State Water Turnout Projec

Implementing Organization San Luis Obispo County Public Works Department

Secondary Implementing Organization

Proposed Start Date 10/1/2013

Proposed End Date 12/15/2014

Project Scope The project will construct a water turnout facility in Shandon for the Coastal Branch 
State Water Project pipeline.

Project Description

Construction of the facility will generally consist of the following: • Piping 
connection to an existing 10-inch flange stubbed from the 48-inch SWP pipeline • 
Construction of an underground concrete vault to house the turnout equipment • 

Installation of turnout equipment, including piping, an actuated flow control valve, 
isolation valves, flow meter, air release valves and drain valves • Installation and 

programming of control equipment for incorporation into the existing SWP 
Supervisory Control and Data Acquisition (SCADA) system, including connection 

to the existing SWP fiber optic line running parallel to the SWP pipeline • 
Installation of electrical equipment, including connection to existing power, and 

backup power supply equipment • Piping connection to the existing CSA 16 10-inch
PVC pipeline • Upgrades to CSA 16 well water treatment facilities to provide 
chloramine treatment to match SWP water treatment (existing CSA 16 well 

treatment is chlorine and mixing the two treatments can cause health hazards) The
connection will entail the construction of a turnout vault located adjacent to the State 

Water Pipeline on the northeast corner of Toby Way at San Juan Road, 
approximately ¼ mile east of the community of Shandon. The connection will be 

made at the point where the existing main line between the community and the water 
storage tank crosses the State Water pipeline. Although the site is currently on the 

border of a fallow alfalfa field, it is entirely within the existing State Water pipeline 
easement; no new right-of-way or new easements are required. The total area of 

construction disturbance would be less than 1 acre. CSA 16 already has contracts in 
place to provide for the allocation, treatment and delivery (including method of 

payment) of State Water through the proposed Shandon State Water Turnout 
facility. No other facilities or agreements are required for project implementation 

and delivery of project benefits.
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Project Objective

Budget 

Geographic Information 

County San Luis Obispo Ground Water Basin Salinas Valley-Paso Robles Hydrologic Region Central Coast WaterShed

Legislative Information

Project Objective

Budget 

Project Benefits Information

Project Objective

The Shandon State Water Turnout Project will import State Water into the 
community of Shandon. This new water supply source will improve regional water
supply reliability and security by reducing pumping from the Paso Basin, which has 
reached its yield and whose water levels have been declining. It will also diversify 
Shandon's water portfolio so that it has a source other than groundwater, which is 

susceptible to drought impacts, declining water levels and well contamination.

Other Contribution 45000

Local Contribution 133000

Federal Contribution 0

Inkind Contribution 0

Amount Requested 337000

Total Project Cost 515000

Latitude DD(+/-) MM SS35 39 20

Longitude DD(+/-) MM SS-120 22 49

Longitude/Latitude 
Clarification n/a Location This project is located at the intersection of San Jua

Estrella, Salinas

Assembly District 33rd Assembly District

Senate District 15th Senate District

US Congressional District District 22 (CA),District 23 (CA)

Project Information

Project Benefits Information

Project Name Project 6. San Simeon Supplemental Water Su

Implementing Organization

Secondary Implementing Organization San Simeon Community Services District

Proposed Start Date 10/1/2013

Proposed End Date 10/1/2015

Project Scope This project involves the study and planning to pursue a supplemental water supply 
project.

Project Description

The San Simeon Supplemental Water Supply Feasibility Study and Design Project 
(Feasibility Study) will recommend a comprehensive set of actions designed to 

supplement the available water supplies while simultaneously reducing subsurface 
and wave action salinity exposure, enhancing drinking water quality, and improving 

the vitality of the groundwater basin and overall watershed management. Initial 
baseline performance monitoring will be conducted in the study phase to better 

quantify benefits upon project implementation. It is the hope that this program is
viewed as self-mitigating and will allow regulatory and permitting agencies to issue 

multi-year permits for the efficient implementation of the beneficial program
components.

Project Objective

This project is proposing to assist the disadvantaged community, San Simeon, in 
bringing their critical supplemental water supply needs to the point of resolution 

where financing can be pursued for construction of the best alternative. The primary
technical goal of this project is to find supplemental water supplies to increase 

SSCSD’s safe and sustainable water supplies to average 140 AFY, their existing 
surface water entitlement.

Other Contribution 0
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Geographic Information 

County San Luis Obispo Ground Water Basin Arroyo De La Cruz Valley Hydrologic Region Central Coast WaterShed

Legislative Information

Project Objective

Budget 

Local Contribution 0

Federal Contribution 0

Inkind Contribution 0

Amount Requested 700000

Total Project Cost 700000

Latitude DD(+/-) MM SS35 38 38

Longitude DD(+/-) MM SS-120 11 23

Longitude/Latitude Clarification n/a Location Activities will take place in

Estero Bay

Assembly District 33rd Assembly District

Senate District 15th Senate District

US Congressional District District 22 (CA),District 23 (CA)

Project Information

Project Benefits Information

Project Name Project 1. Lake Nacimiento Water Treatment Pl

Implementing Organization City of Paso Robles

Secondary Implementing Organization

Proposed Start Date 10/1/2013

Proposed End Date 3/31/2015

Project Scope This project will construct a 2.4 MGD capacity water treatment plant to treat raw 
Nacimiento water. 

Project Description

The Lake Nacimiento Water Treatment Plant will have a capacity of 2.4 million 
gallons per day (mgd) and will provide potable water for the City of Paso Robles. 

The plant will be built on a 21-acre site the City of Paso Robles has owned for many 
years. The plant site has been operated as a wellfield since 1975 and has four Salinas 
River underflow wells in place. The City of Paso Robles has an existing turnout for 
the regional Nacimiento Water Project water conveyance turnout, which is located 

on the project site. No land acquisition is needed to complete the project. The major 
facilities to be constructed as part of the project include: • Raw water coagulant 

facility • Dissolved air flotation (DAF) facilities • DAF residuals buffering 
tank/basin • Membrane filtration building and facilities • Membrane concentrate 

neutralization system • Granular activated carbon filtration facilities • Treated water 
(clearwell) storage tank • High service finished water booster pumping station 
Additional information on project design and individual plant components is 
available in the following design document: City of Paso Robles 2.0 MGD

Nacimiento WTP Feasibility Study (August, 2011, AECOM Engineers). Note: The 
stated capacity of the plant was increased to 2.4 MGD from 2.0 MGD due to a better

understanding of the technical capacity of the membrane modules to be used. All 
aspects of the plant design described in this document remain in effect. The project 
design is in progress and scheduled to be completed by August 2013. The next step 

would be to develop construction bidding documents. The Nacimiento Water Project 
water delivery entitlement agreement is in place. A water line crossing agreement

(easement) with the Union Pacific Railroad will be acquired prior to construction for 
a treated water main that will be constructed as part of the project.

Project Objective
The Lake Nacimiento Water Treatment Plant will provide potable water for the City 

of Paso Robles, enabling the City of Paso Robles to reduce groundwater pumping 
within the Paso Robles Groundwater Basin.

Other Contribution 0

Local Contribution 8174306

Federal Contribution 0

Inkind Contribution 0

Amount Requested 3150000

Total Project Cost 11324306
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Geographic Information 

County San Luis Obispo Ground Water Basin Salinas Valley-Paso Robles Hydrologic Region Central Coast WaterShed

Legislative Information

Project Objective

Budget 

Geographic Information 

County San Luis Obispo Ground Water Basin Arroyo De La Cruz Valley,Big Spring Area,Carrizo Plain,Cayucos Valley,Cholame Valley,Chorro Valley,Cuyama 
Valley,Huasna Valley,Los Osos Valley,Morro Valley,Old Valley,Pozo Valley,Rafael Valley,Rinconada Valley,Salinas Valley-Paso Robles ,San Carpoforo Valley,San Luis 
Obispo Valley,San Simeon Valley,Santa Maria Valley,Santa Rosa Valley,Toro Valley,Villa Valley Hydrologic Region Central Coast WaterShed

Legislative Information

Latitude DD(+/-) MM SS35 37 36

Longitude DD(+/-) MM SS-120 41 24

Longitude/Latitude 
Clarification n/a Location The Lake Nacimiento Water Treatment Plant w

3309 Salinas

Assembly District 33rd Assembly District

Senate District 15th Senate District

US Congressional District District 22 (CA),District 23 (CA)

Project Information

Project Benefits Information

Project Name Project 3. Livestock and Land Program

Implementing Organization Coastal San Luis Resource Conservation District

Secondary Implementing Organization Upper Salinas-Las Tablas Resource Conservation District

Proposed Start Date 10/1/2013

Proposed End Date 1/4/2017

Project Scope Educate the ag community on BMPs to reduce livestock facilities impact on water 
quality, includes pilot implementation sites.

Project Description

This project furthers a comprehensive watershed approach by bringing together a 
wide variety of people working on water quality issues throughout the Region 
including landowners, private business owners and interested citizens. During 

implementation, project design and water quality site planning activities are highly
collaborative. Technical experts such as National Resource Conservation Service 
(NRCS), U.C. Cooperative Extention (UCCE), County officials, RCDs and local 

specialist assist landowners to conquer site-specific erosion and manure
management challenges. Project managers prioritize activities identified in local and 

regional watershed management plans (i.e. TMDL and 303(d) listings) thus 
increasing coordination among all stakeholders within each targeted watershed. 

Because the program will operate on a Region-wide basis, solutions will be 
promoted and prioritized for site implementation that benefits the entirety of the 

watersheds being worked in. Actions required to obtain the physical benefits 
include: • Site visits and consultations with landowners, • Development and delivery 

of workshops and trainings, • Dissemination of pre-established publications and 
brochures, • Livestock and landowner access to expert technical assistance, and • 

Funding assistance via cost-shared plan implementation projects.

Project Objective

The goal of the Livestock and Land Program is to achieve immediate and lasting 
reductions in nutrient, sediment and pathogen pollution to surface and groundwater 

and enhance wildlife habitat through implementation of BMPs on livestock facilities
and rangelands throughout the Region.

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 0

Amount Requested 247984

Total Project Cost 247984

Latitude DD(+/-) MM SS35 26 57

Longitude DD(+/-) MM SS-120 27 0

Longitude/Latitude Clarification n/a Location This is a County-wide P

3309 Salinas; 3310 Estero Bay; 3311 Carrizo Plain; 3312 Santa Maria; 3317 Estrella River
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Project Objective

Budget 

Geographic Information 

County San Luis Obispo Ground Water Basin Big Spring Area,Carrizo Plain,Arroyo De La Cruz Valley,Cayucos Valley,Cholame Valley,Chorro Valley,Cuyama 
Valley,Huasna Valley,Los Osos Valley,Morro Valley,Old Valley,Pozo Valley,Rafael Valley,Rinconada Valley,Salinas Valley-Paso Robles ,San Carpoforo Valley,San Luis 
Obispo Valley,San Simeon Valley,Santa Maria Valley,Santa Rosa Valley,Toro Valley,Villa Valley Hydrologic Region Central Coast WaterShed

Legislative Information

Assembly District 33rd Assembly District

Senate District 15th Senate District

US Congressional District District 22 (CA),District 23 (CA) 

Project Information

Project Benefits Information

Project Name Project 7. IRWM Implementation Grant Adminis

Implementing Organization San Luis Obispo County Flood Control and Water Conservation District

Secondary Implementing Organization

Proposed Start Date 10/1/2013

Proposed End Date 5/9/2017

Project Scope Administer grant and maintain compliance with grant agreement.

Project Description Administer grant, including the submittal of quarterly invoices and reports, project 
completion reports, and grant completion reports.

Project Objective Administer grant and maintain compliance with grant agreement.

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 161634

Amount Requested 57016

Total Project Cost 218650

Latitude DD(+/-) MM SS35 26 57

Longitude DD(+/-) MM SS-120 27 0

Longitude/Latitude 
Clarification n/a Location The region covered by this proposal is the jurisd

3309 Salinas; 3310 Estero Bay; 3311 Carrizo Plain; 3312 Santa Maria; 3317 Estrella River

Assembly District 33rd Assembly District

Senate District 15th Senate District

US Congressional District District 22 (CA),District 23 (CA) 

Section : Applicant Information Question Tab

APPLICANT INFORMATION QUESTION TAB

Q1.  PROPOSAL DESCRIPTION

Provide a brief abstract of the Proposal, including a listing of individual project titles. Please note which projects, if any, directly address a critical water supply or 
water quality issue for DACs or Native American Tribal communities.

The local IRWM Regional Water Management Group and stakeholders developed this San Luis Obispo County Regional Integrated Water Management Proposal, combinin
suite of locally-vetted projects critical to the success of our regional water resource management efforts. The Group recognized several critical local water resources needs

Stabilize the rapidly declining level in Paso Robles Groundwater Basin; -Protect and enhance vital ecosystem resources; and -Address critical water supply and quality need
disadvantaged communities. The six projects in this proposal were selected based upon meeting implementation requirements, achieving one or more San Luis Obispo Coun

IRWMP goals and objectives, need, benefit to disadvantaged communities and stakeholder consensus. The six projects are: 1. City of Paso Robles Nacimiento Water Treatm
Plant-A 2.4 MGD capacity Lake Nacimiento potable water treatment plant is currently under design. Based on the most recent financial projections, securing an additional $3

million would allow the timing of the initial plant phase to be accelerated by one year. 2. Attiyeh Ranch Conservation Easement-The purpose of the $2.1 million Attiyeh Ran
conservation easement is to preserve the Attiyeh Ranch and prevent the conversion of rangeland, grazing land and grassland to nonagricultural uses; to protect the long-ter
sustainability of livestock grazing and the benefits that occur from livestock grazing; and to ensure continued wildlife, water quality, watershed and open-space benefits fro
livestock grazing on the 8,300 acre ranch. 3. Livestock & Land Program-The $200,000 Livestock and Land Program will address natural resource concerns faced by livesto

owners by providing education, technical assistance and cost share for implementation of management measures. The behavioral and management practice changes achieved
this program will provide immediate and lasting water quality and watershed improvements. The program will make significant progress toward watershed goals listed in TM
and watershed plans. 4. Shandon State Water Turn-out- San Luis Obispo County is proposing to construct a $325,000 water turnout facility that will connect the water distribu
system for County Service Area 16 (CSA 16) in Shandon to the State Water Project pipeline. The Shandon State Water Turnout Project will allow CSA 16 to access and distr
its State Water allocation of 100 acre-feet per year to the community of Shandon, providing increased water supply reliability and relief to the stressed Paso Robles groundw
basin. 5. San Miguel Community Services District Critical Water System Improvements-The San Miguel Community Services District is seeking $950,000 to fund six criti
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water supply projects, which are all needed in the immediate future to stop the continued deterioration of an already deficient water system and to support beneficial growth. 6
Simeon Supplemental Water Feasibility Study and Design Project-San Simeon Community Services District is pursuing a $700,000 supplemental water supply project to incr

safe sustainable water supplies from the small Pico Creek Valley groundwater basin which is dependent on the local watershed to recharge and protects the basin each yea
especially during extended drought conditions. All of the projects will be implemented in locations that include disadvantage areas, and two projects will directly address crit

water supply and quality needs of disadvantaged communities: (1)San Miguel Community Services District Critical Water System Improvements and (2) San Simeon 
Supplemental Water Feasibility Study and Design Project.

Q2.  PROJECT DIRECTOR

Provide the name and details of the person responsible for executing the grant agreement for the applicant. Persons that are subcontractors to be paid by the grant 
cannot be listed as the Project Director.
Paavo Ogren Public Works Director San Luis Obispo County Flood Control and Water Conservation District County Government Center, Room 207 San Luis Obispo, CA 93

(805) 781-5291 porgen@co.slo.ca.us

Q3.  PROJECT MANAGEMENT

Provide the name and contact information of the Project Manager from the applicant agency or organization that will be the day-to-day contact on this application.
Carolyn Berg Water Resources Staff Engineer San Luis Obispo County Flood Control and Water Conservation District County Government Center, Room 207 San Luis Obi

CA 93408 (805) 781-5536 cberg@co.slo.ca.us 

Q4.  APPLICANT INFORMATION

Provide the agency name, address, city, state and zip code of the applicant submitting the application.
San Luis Obispo County Flood Control and Water Conservation District County Government Center, Room 207 San Luis Obispo, CA 93408 

Q5.  ADDITIONAL INFORMATION

Provide the IRWM funding area(s) in which projects are locate.  

Visit the following website to locate the IRWM funding area(s).  

http://www.water.ca.gov/irwm/grants/fundingarea.cfm
All projects are located in the Central Coast Region.

Q6.  DAC WAIVER COST SHARE REQUEST:

Are you applying for a DAC cost share waiver? If yes, complete attachment 10. 
No

Q7.  RESPONSIBLE REGIONAL WATER QUALITY CONTROL BOARD(S) (RWQCB)

List the name of the Regional Water Quality Control Board (RWQCB) in which your proposal is located. For a region that extends beyond more than one RWQCB
boundary, list the name of each Board.

Visit the following website to find the RWQCB for a particular location:

http://www.waterboards.ca.gov/waterboards_map.shtml
Central Coast Regional Water Quality Control Board (3)

Q8.  ELIGIBILITY

The Implementation Grant Program requires a minimum funding match of 25% of total project cost unless there is a DAC project included in the proposal. 
Requirements for DAC funding match reductions are included in Exhibit E of this PSP. Are your matching funds less than 25%? If so, please explain.

No. The Proposal's total cost funding match can be met by several projects. Two DAC projects (San Miguel and San Simeon) and the Livestock & Land Program funding ma
will be met by the Proposal's other projects. The overall Proposal funding match is nearly 50%.

Q9.  ELIGIBILITY

Does the application represent a single application from an IRWM Region approved in the RAP? To verify, see RAP website: 
http://www.water.ca.gov/irwm/grants/rap.cfm If yes, include the name of the IRWM Region. If no, please explain.

Yes, San Luis Obispo County

Q10.  ELIGIBILITY

Please specify whether the applicant is a local public agency or non-profit organization as defined in Appendix B of the 2012 Guidelines.
The applicant for the San Luis Obispo Regional Integrated Water Management Proposal is the San Luis Obispo County Flood Control and Water Conservation District (Distr
The District is a public agency, as defined in Appendix B of the Guidelines, which is defined as any city, county, city and county, special district, joint powers authority, or o

political subdivision of the State, a public utility as defined in Sections 216 of the Public Utilities Code, or a mutual water company as defined in Section 2725 of the Publ
Utilities Code (CWC ?10535).

Q11.  ELIGIBILITY

List the urban water suppliers that will receive funding from the proposed grant. Please provide the agency name, a contact phone number and e-mail address. 
Those listed must submit self certification of compliance with CWC §525 et seq. and AB 1420, see Attachment 11. Answer "NA", if there are no urban water 
suppliers that will receive funding from the proposed grant.

Urban water suppliers receiving funding are the San Luis Obispo County Flood Control and Water Conservation District (Courtney Howard, phone: (805)781-1016, emai
choward@co.slo.ca.us) and the City of Paso Robles (phone: (805)237-3861, email: publicworks@prcity.com).
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Q12.  ELIGIBILITY

Have all of the urban water suppliers, listed in Q11 above, submitted complete Urban Water Management Plans (UWMPs), to DWR? Have those plans been 
verified as complete by DWR? If not, explain and provide the anticipated date for having a complete UWMP.
Answer “NA” if no urban water supplier identified in Q11 above.
DWR received the 2010 Urban Water Management Plan for the San Luis Obispo County Flood Control and Water Conservation District Zone 3 on July 29, 2011. DWR rece

the 2010 Urban Water Management Plan for the City of El Paso de Robles July 11, 2011. 

Q13.  ELIGIBILITY

Have any urban water suppliers, listed in Q11, submitted AB 1420 compliance tables and supporting documentation to DWR for a different grant program on or 
after January 1, 2013? If so, please list the urban water supplier and the grant program. An urban water supplier must submit AB 1420 compliance documentation 
to DWR. If the urban water supplier has not submitted AB 1420 documentation, or that documentation was determined to be incomplete by DWR, the urban water
supplier’s projects will not be considered eligible for grant funding. Refer to Section IIIB of the 2012 Guidelines for additional information.

Answer “NA” if no urban water supplier identified in Q11 above.
Neither the San Luis Obispo County Flood Control and Water Conservation District and the City of Paso Robles have submitted AB 1420 compliance tables and supportin

documentation to DWR since January 1, 2013. The District is responsible for administering the grant requirements for the projects contained within this Integrated Proposal 
wearing another ?hat? as the County of San Luis Obispo (County), is also the lead agency for the Shandon State Water Turn-out. The District responsibilities are under the pur

of the County of San Luis Obispo Public Works Department. The District has fully implemented Best Management Practice (BMP) 1.11 to establish a Water Conservation
Coordinator; and has partially implemented the remaining four Best Management Practices (BMPs) of the CUWCC Memorandum of Understanding (MOU) required of 

wholesalers, and therefore has provided both Tables 1 and 2 (Attachment 11) for DWR review as a part of this proposal as well as applicable CUWCC BMP reports (Attachm
11) and the following description of how remaining BMPs to implement have been partially addressed and will be wholly addressed over time. The City of Paso Robles ha

completed and executed the attached Table 1 (AB 1420 self-certification statement related to status of BMP implementation, Exhibit 10). Table 1 indicates the City of Paso R
has implemented the applicable BMPs. Based on the gallons per capita per day (GPCD) reductions achieved beginning in 2009, the City of Paso Robles is in compliance with
1420 and will not be submitting Table 2 (AB 1420 self-certification statement related to schedule, budget, and finance plan to implement BMPs). The City of Paso Robles 2

Urban Water Management Plan, on file at DWR, includes detailed descriptions of on-going BMP implementation and GPCD reductions achieved to date. The City of Paso Ro
has completed and executed the attached Table 1 (AB 1420 self-certification statement related to status of BMP implementation). Table 1 indicates the City of Paso Robles 

implemented the applicable BMPs. Based on the GPCD reductions achieved beginning in 2009, the City of Paso Robles is in compliance with AB 1420 and will not be submi
Table 2 (AB 1420 self-certification statement related to schedule, budget, and finance plan to implement BMPs). The City of Paso Robles 2010 Urban Water Management Pla

file at DWR, includes detailed descriptions of on-going BMP implementation and GPCD reductions achieved to date. 

Q14.  ELIGIBILITY

Does the Proposal include any groundwater projects or other projects that directly affect groundwater levels or quality? If so, provide the name(s) of the project(s) 
and list the agency(ies) that will implement the project(s).

Answer “NA” if the Proposal does not include groundwater projects or other projects that directly affect groundwater levels or quality.
The following projects will affect groundwater levels or quality: ? (Project) City of Paso Robles Nacimiento Water Treatment Plant (Agency: City of Paso Robles) ? (Proje

Livestock & Land Program ? Implement BMPs (Agencies: Upper Salinas-Las Tablas Resource Conservation District; Coastal San Luis Obispo Resource Conservation Distri
(Project) Shandon State Water Turn-out (Agency: County of San Luis Obispo) ? (Project) San Miguel Community Services District Critical Water System Improvements (Ag

San Miguel Community Services District) 

Q15.  ELIGIBILITY

For the agency(ies) listed in Q14, how has the agency complied with CWC §10753 regarding Groundwater Management Plans (GWMPs), as described in Section 
III.B of the 2012 Guidelines?

Answer “NA” if the Proposal does not include groundwater projects or other projects that directly affect groundwater levels or quality.
The District Board of Supervisors adopted the Paso Robles Groundwater Basin Management Plan (PRGBMP) on March 12, 2012. A signed copy of Resolution 2012-73 i

attached. The City of Paso Robles formally adopted the Paso Robles Groundwater Basin Management Plan (PRGBMP) on May1, 2012. A signed copy of Resolution 12-070
attached. Both resolutions can be found in Attachment 11. The San Miguel Community Services District, Upper Salinas-Las Tablas Resource Conservation District and Coa

San Luis Resource Conservation District consent to be subject to the applicable basin-wide management. Please see the single hard copy (with wet signature) GWMP self
certification documents transmitted with this Proposal for each other these agencies, and further discussed in Attachment 11.

Q16.  ELIGIBILITY

Does the IRWM region receive water supplied from the Sacramento-San Joaquin Delta? Please answer yes or no. If no, please explain.
Yes, the Region?s only imported supply is via the State Water Project, which is supplied by water imported from Northern California via the Delta and subsequent infrastruct

Q17.  ELIGIBILITY

Does the existing IRWM Plan help reduce dependence on the Sacramento-San Joaquin Delta for water supply? Please answer yes or no. If no, please explain. If 
yes, please complete attachment 13.

Yes, The Region?s Plan includes four (4) Water Supply objectives and two (2) Groundwater Monitoring and Management objectives (listed below) that relate to the goal o
reducing dependence on Delta water by either optimizing the use of the Delta water when it is available or look to other sources of supply. Detailed descriptions of these objec
are included in the Region?s Plan and as Exhibit 2 of this attachment. Examples of projects in the Region?s Plan that implement these objectives are included below and as Ex
3 of this attachment. Water Supply Objectives 1. Implement inter-agency projects including emergency inter-ties between systems, jointly developed facilities, water exchan

and other methods of enhancing reliability through cooperative efforts over the development of new supplies. 2. Maximize water conservation for both M&I and agricultural u
3. Expand desalination water opportunities by 2010. 4. Expand reclaimed water use to make up 5% of total water use by 2010 and 10% of total water use by 2020. Groundw

Monitoring and Management Objectives 2. Evaluate and consider Groundwater Banking Programs. 6. Recharge ground water with high quality water. The Region?s Plan
demonstrates which projects and programs in the Plan meet these water supply and groundwater objectives. Section D of the Region?s Plan includes descriptions of the proje

and programs listed below that meet these objectives. Example Projects and Programs from the Plan within this Proposal that will Reduce Dependence on Imported Water: ? 
of Paso Robles Nacimiento Water Treatment Plant ? San Simeon Small Scale Recycled Water Project 

Q18.  ELIGIBILITY

If an update to the IRWM plan will take place in the near future, will the updated plan continue to reduce dependence on the Sacramento-San Joaquin Delta for
water supply? Please answer yes or no. If no, please explain. If yes, please complete Attachment 13.

Yes, the Region IRWM Plan will continue to reduce the dependence on Sacramento-San Joaquin Delta for water supply. Additionally, in San Luis Obispo County, decisions
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made in the early 1990?s by local municipalities and water purveyors that led to Water Service Amount (WSA) requests for portions of the District?s 25,000 AFY allocation
State Water. After extensive policy discussions regarding the use of State Water, the District entered into Water Supply Agreements with the agencies identified in Table 13
Master Water Treatment and Coastal Branch construction agreements with CCWA were also approved for treatment of 4,830 AFY of State Water, the cumulative total of W

requests. The SWP is considered a supplementary source of water supply as hydrologic variability, maintenance schedules, and repair requirements can cause reduced deliveri
complete shut down of the delivery system. Since delivery to the Central Coast began, the SWP has provided between 50 and 100 percent of the contracted allocations, but dro
coupled with pumping restrictions in consideration of endangered species habitat lowered that amount to 35 percent in 2008 and 40 percent in 2009. To receive a greater porti
State Water, up to their full WSAs, during these shortages, most agencies have entered into ?Drought Buffer Water Agreements? with the District for use of an additional por
of the District?s SWP allocation, as shown in Table 13-1. For example, when the SWP can only deliver 50% of contracted allocations, an agency with a 100 AFY WSA and a

AFY drought buffer allocation can still receive its 100 AFY WSA ? 50% of their 100 AFY WSA plus 50% of their 100 AFY drought buffer allocation equals 100 AFY. Use
Drought Buffer Agreements is one mechanism by which dependence on Delta water is inherently reduced in the Region. 

Q19.  ELIGIBILITY

List the agricultural water suppliers that will receive funding from the proposed grant. Please provide the agency/organization name, a contact phone number and 
e-mail address. If there are none, please indicate so.

No agricultural water suppliers will recieve funding from the proposed grant.

Q20.  ELIGIBILITY

Have all of the agricultural water suppliers, listed in Q19 above, submitted complete Agricultural Water Management Plan to DWR? Have those plans been 
verified as complete by DWR? If the plan has not been submitted, please indicate the anticipated submittal date.
Answer "NA" if no agricultural water suppliers identified in Q19 above. 

NA

Q21.  ELIGIBILITY

List the surface water diverters that will receive funding from the proposed grant. Please provide the agency/organization name, a contact phone number and e-
mail address. If there are none, please indicate so.

Currently there are no surface water diverters that will receive funding from the proposed grant.

Q22. ELIGIBILITY

Have all of the surface water diverters, listed in Q21 above, submitted to the State Water Resources Control Board surface water diversion reports in compliance 
with requirements outlined in Part 5.1 (commencing with §5100) of Division 2 of the CWC? If not, explain and provide the anticipated date for meeting the 
requirements.
Answer "NA" if no surface water diverters identified in Q21 above. 

NA

Q23. ELIGIBILITY

List the groundwater users that will receive funding from the proposed grant. Please provide the agency/organization name, a contact phone number and e-mail 
address. If there are none, please indicate so.

There are four groundwater users that will receive funding from the proposed grant: -The City of Paso Robles (phone: (805)237-3861, email: info@prcity.com) -County of S
Luis Obispo (phone: (805) 781-1186, email: ttrott@co.slo.ca.us) -San Miguel Community Services District (phone: (805)467-3388, email: smcsd@tcsn.net) -San Simeon

Community Services District (phone: (805)927-4778, email: info@sansimeoncsd.com)

Q24.  ELIGIBILITY

Have all of the groundwater users, listed in Q23 above, met the requirements of DWR’s CASGEM Program:
http://www.water.ca.gov/groundwater/casgem/ ? If not, explain and provide the anticipated date for meeting the requirements.
Answer "NA" if no groundwater users identified in Q23 above. 
Yes, the San Luis Obispo County Flood Control and Water Conservation District monitors the groundwater wells and collects the data for the groundwater users within the Co

for DWR's CASGEM Program.

APPLICATION ATTACHMENTS TAB

ATTACHMENT 1:  AUTHORIZATION AND ELIGIBILITY REQUIREMENTS

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload authorization and eligibility documentation here.This field is mandatory.

Last Uploaded Attachments: Att1_IG2_Eligible_1of2.pdf,Att1_IG2_Eligible_2of2.pdf

Upload additional authorization and eligibility documentation here, if necessary.

ATTACHMENT 2: ADOPTED PLAN AND PROOF OF FORMAL ADOPTION

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload adopted plan and proof of formal adoption documentation here.This field is mandatory.
Last Uploaded Attachments: Att2_IG2_Adopt_1of2.pdf,Att2_IG2_Adopt_2of2.pdf

Upload additional adopted plan and proof of formal adoption documentation here, if necessary.
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Upload additional adopted plan and proof of formal adoption documentation here, if necessary.

ATTACHMENT 3:  WORK PLAN

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload work plan documentation here.This field is mandatory.
Last Uploaded Attachments:
Att3_IG2_WorkPlan_1of5.pdf,Att3_IG2_WorkPlan_2of5.pdf,Att3_IG2_WorkPlan_3of5.pdf,Att3_IG2_WorkPlan_4of5.pdf,Att3_IG2_WorkPlan_5of5.pdf

Upload additional work plan components here, if necessary.

Upload additional work plan components here, if necessary.

Upload additional work plan components here, if necessary.

Upload additional work plan components here, if necessary.

ATTACHMENT 4:  BUDGET

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload budget documentation here.This field is mandatory.
Last Uploaded Attachments: Att4_IG2_Budget_1of2.pdf,Att4_IG2_Budget_2of2.pdf

Upload additional budget components here, if necessary.

Upload additional budget components here, if necessary.

Upload additional budget components here, if necessary.

ATTACHMENT 5:  SCHEDULE

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload schedule documentation here.This field is mandatory.
Last Uploaded Attachments: Att5_IG2_Schedule_1of1.pdf

Upload additional schedule components here, if necessary.

Upload additional schedule components here, if necessary.

ATTACHMENT 6:  MONITORING, ASSESSMENT, AND PERFORMANCE MEASURES

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload monitoring, assessment, and performance measures documentation here.This field is mandatory.

Last Uploaded Attachments: Att6_IG2_Measures_1of2.pdf,Att6_IG2_Measures_2of2.pdf

Upload additional monitoring, assessment, and performance measures here, if necessary.

Upload additional monitoring, asessment, and performance measures here, if necessary.

ATTACHMENT 7:  TECHNICAL JUSTIFICATION OF PROJECT PHYSICAL BENEFITS
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Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload technical justification of project physical benefits documentation here.This field is mandatory.

Last Uploaded Attachments:
Att7_IG2_TechJust_2of10.pdf,Att7_IG2_TechJust_3of10.pdf,Att7_IG2_TechJust_4of10.pdf,Att7_IG2_TechJust_5of10.pdf,Att7_IG2_TechJust_1of10.pdf

Upload additional technical justification of project physical benefits here, if necessary.

Last Uploaded Attachments:
Att7_IG2_TechJust_6of10.pdf,Att7_IG2_TechJust_7of10.pdf,Att7_IG2_TechJust_8of10.pdf,Att7_IG2_TechJust_9of10.pdf,Att7_IG2_TechJust_10of10.pdf

Upload additional technical justification of project physical benefits here, if necessary.

Upload additional technical justification of project physical benefits here, if necessary.

ATTACHMENT 8:  BENEFITS AND COST ANALYSIS

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload benefits and cost analysis documentation here.This field is mandatory.

Last Uploaded Attachments: Att8_IG2_BenCost_2of2.pdf,Att8_IG2_BenCost_1of2.pdf

Upload additional benefits and cost analysis documentation here, if necessary.

Upload additional benefits and cost analysis documentation here, if necessary.

Upload additional benefits and cost analysis documentation here, if necessary.

ATTACHMENT 9:  PROGRAM PREFERENCES

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload program preferences documentation here.This field is mandatory.
Last Uploaded Attachments: Att9_IG2_Preference_2of3.pdf,Att9_IG2_Preference_3of3.pdf,Att9_IG2_Preference_1of3.pdf

Upload additional program preferences documentation here, if necessary.

ATTACHMENT 10: DISADVANTAGED COMMUNITY ASSISTANCE

This attachment is required only if the proposal includes a project that specifically addresses a need of a DAC. Please refer to PSP for detail information.

If this attachment does not apply to your proposal, you MUST still upload a document that indicates this attachment is not applicable. If the upload field to 
this attachment is left blank, your proposal cannot be saved or completed.

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload disadvantaged community assistance documentation here.This field is mandatory.

Last Uploaded Attachments: Att10_IG2_DAC_1of1.pdf

Upload additional disadvantaged community assistance documentation here, if necessary.

Upload additional disadvantaged community assistance documentation here, if necessary.

ATTACHMENT 11:  GWMP, AB 1420, AND WATER METER COMPLIANCE INFORMATION
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If your proposal does not include 1) a groundwater project or a project that directly affects groundwater levels or quality, or 2) an urban water supplier who 
would receive grant funding, you MUST still upload a document that indicates this attachment is not applicable to your proposal. If the upload field to this 
attachment is left blank, your proposal cannot be saved or completed.

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP.

Upload GWMP, AB1420, and water meter compliance documentation here.This field is mandatory.

Last Uploaded Attachments: Att11_IG2_SelfCert_1of3.pdf,Att11_IG2_SelfCert_2of3.pdf,Att11_IG2_SelfCert_3of3.pdf

Upload additional GWMP, AB1420, and water meter compliance information documentation here, if necessary.

Upload additional GWMP, AB1420, and water meter compliance information documentation here, if necessary.

Upload additional GWMP, AB1420, and water meter compliance information documentation here, if necessary.

Upload additional GWMP, AB1420, and water meter compliance information documentation here, if necessary.

ATTACHMENT 12. CONSENT FORM

This attachment is required only if the proposal is utilizing an IRWM Plan that was adopted on or before September 30, 2008. The Consent Form contained in 
Exhibit F of the PSP must be signed and submitted in hard copy. Please refer to PSP for more information.

If this attachment does not apply to your proposal, you MUST still upload a document that indicates this attachment is not applicable. If the upload field to
this attachment is left blank, your proposal cannot be saved or completed.

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP. 

Upload the signed consent form here. This field is mandatory.

Last Uploaded Attachments: Att12_IG2_Consent_2of2.pdf,Att12_IG2_Consent_1of2.pdf

ATTACHMENT 13: IRWM PLAN - REDUCED DELTA WATER DEPENDENCE

This attachment is required only if the IRWM region receives water supplied from the Sacramento-San Joaquin Delta. Attachment 13 must summarize the 
portions of the plan that address how implementation of the IRWM Plan will help reduce dependence on the Sacramento-San Joaquin Delta for water supply, 
and include relevant plan excerpts to support the summary. Please refer to PSP for detail inforamtion. 

If this attachment does not apply to your proposal, you MUST still upload a document that indicates this attachment is not applicable. If the upload field to 
this attachment is left blank, your proposal cannot be saved or completed.

Ensure file name is consistent with Section V of the P84 Round 2 Implementation PSP.

Upload the summary of  IRWM Plan here. This field is mandatory.
Last Uploaded Attachments: Att13_IG2_Delta_2of2.pdf,Att13_IG2_Delta_1of2.pdf
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