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ATTACHMENT 6: BUDGET
The following budget is consistent with and supports the work plan and schedule for
the project.
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PROPOSED PROJECT BUDGET
City of Santa Barbara

Groundwater Management Plan for Foothill and Santa Barbara | and Ill Basins

Proejct Schedule 2/13 - 7/14 (18 months)

Non-State Share (Funding Match)

Requested Grant Funding

Project Project Project Admin. TOTAL TOTAL CONSULTANTS TOTAL TOTAL
TASK Director Manager Engineer Clerical CITY CITY Other (Local) Principal Senior Senior PM/| Associate | HydroGeo | Outreach | CONSULTANT | CONSULTANT
LABOR LABOR Contribution Engineer | HydroGeo | HydroGeo \ Coord. LABOR LABOR
NO. TASK DESCRIPITION 125.00 80.00 80.00 40.00 COST HOURS 220.00 190.00 170.00 140.00 125.00 150.00 COST HOURS
1.0 [Administrative and Legal Requirements of Plan Process
1.1 [Conduct public hearing, including published notice 2 2 1 1 $ 530 6 $ - 0
1.2 |Adoption of resolution of intent to draft the Groundwater Management Plan 2 2 1 1 $ 530 6 $ - 0
Task 1.0 Subtotal 4 4 2 2 $ 1,060 12 $ - 0
2.0 |Groundwater Management Plan Development Team
2.1 |Establish Plan Development Team 2 8 2 $ 970 12 2 $ 340 2
2.2 |Conduct initial meeting of Plan Development Team 4 8 4 $ 1,460 16 4 4 $ 1,440 8
2.3 |Conduct additional scheduled 12 meetings of Plan Development Team 24 40 24 $ 8,120 88 24 24 $ 8,640 48
Task 2.0 Subtotal 30 56 28 2 $ 10,550 116 0 28 30 0 0 0 $ 10,420 58
3.0 |Outreach, Education, and Community Involvement
3.1 |Organize City of Santa Barbara Basin Advisory Group 12 10 32 $ 3,040 54 4 $ 680 4
3.2 |Conduct 5 meetings of Advisory Group 32 32 32 $ 6,400 96 30 30 $ 9,600 60
3.3 |Conduct community outreach and education on GWMP development (3 workshops) 40 30 $ 5,600 70 30 30 $ 9,600 60
3.4 |Provide information on community involvement by April 2014 4 4 $ 480 8 4 $ 600 4
Task 3.0 Subtotal 0 88 72 68 $ 15,520 228 0 0 64 0 0 64 $ 20,480 128
4.0 |Data Collection
4.1 |Conduct data collection from all available sources 24 16 12 $ 3,680 52 8 24 10 40 $ 12,000 82
Task 4.0 Subtotal 24 16 12 $ 3,680 52 0 8 24 10 40 0 $ 12,000 82
5.0 |Basin Analyses and Studies for Plan Development
5.1 [Review all available data 40 50 $ 7,200 90 12 40 60 10 40 $ 26,840 162
5.2 |Conduct analyses and studies to determine optimum basin plan 10 100 100 $ 17,250 210 12 60 80 10 40 $ 34,040 202
Task 5.0 Subtotal 10 140 150 0 $ 24,450 300 24 100 140 20 80 0 $ 60,880 364
6.0 [Projects and Programs to Meet Goals and Objectives of the Plan
6.1 [Review and consider all Basin analyses and studies 10 20 10 $ 3,650 40 8 40 40 40 40 $ 26,760 168
6.2 [ldentify and develop programs and projects for optimum basin plan 8 40 40 $ 7,400 88 8 40 60 40 40 $ 30,160 188
Task 6.0 Subtotal 18 60 50 0 $ 11,050 128 16 80 100 80 80 0 $ 56,920 356
7.0 [Draft Groundwater Management Plan
7.1 |Prepare Draft Groundwater Management Plan 10 20 10 20 $ 4,450 60 8 80 100 40 100 $ 52,060 328
7.2 |Circulate Draft Plan for review and comment 8 8 8 2 $ 2,360 26 $ - 0
7.3 |Receive and review comments to Draft Plan 4 4 4 $ 1,140 12 2 20 40 $ 11,040 62
Task 7.0 Subtotal 22 32 22 22 $ 7,950 98 10 100 140 40 100 0 $ 63,100 390
8.0 |Quality Assurance/Quality Control
8.1-.3|QA/QC of Basins Analyses, Studies, Programs, BMOs and Draft GWMP 16 20 20 $ 5,200 56 8 8 8 $ 4,640 24
Task 8.0 Subtotal 16 20 20 0 $ 5,200 56 8 8 8 0 0 0 $ 4,640 24
9.0 |Prepare Final Groundwater Management Plan
9.1 |Incorporate comments and changes into Final Plan 2 24 50 20 $ 6,970 96 2 24 32 32 32 $ 18,920 122
9.2 |Print Final Groundwater Management Plan 10 $ 400 10 $ - 0
Task 9.0 Subtotal 2 24 50 30 $ 7,370 106 2 24 32 32 32 0 $ 18,920 122
10.0 |Public Hearing / Adoption of Groundwater Management Plan
10.1 |Conduct a public hearing to receive comments on the Final Plan 2 4 1 1 $ 690 8 4 4 $ 1,440 8
10.2 |Adoption of the Final Plan by the City Council 2 4 1 1 $ 690 8 $ - 0
Task 10.0 Subtotal 4 8 2 2 $ 1,380 16 0 4 4 0 0 0 $ 1,440 8
11.0 |Final Groundwater Management Plan to DWR
11.1 |Submit required copies of Groundwater Management Plan to DWR 6 4 2 $ 880 12 $ - 0
11.2 |Prepare and Submit a Final Project Report 2 8 $ 800 10 $ - 0
Task 11.0 Subtotal 0 8 12 2 $ 1,680 22 0 4 4 0 0 0 $ - 0
12.0 |Reporting
12.1 |Submit 5 quarterly and 1 annual Progress Reports to DWR 6 24 48 6 $ 6,750 84 $ - 0
Task 12.0 Subtotal 6 24 48 6 $ 6,750 84 0 0 0 0 0 $ - 0
TOTAL HOURS / COSTS 112 488 472 146 $ 96,640 1218 $ 50,000 60 356 546 182 332 64 $ 248,800 1532
Non-State Share (Funding Match) Requested Grant Funding Total Cost
Total Project Cost $ 146,640 S 248,800 S 395,440
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