Attachment 5
Schedule
Lukins System Improvements

3/1/2015	Gather preliminary cost estimates. Complete preliminary and final design and specifications prior to 5/1/2015. Complete Bid Documents. Submit Directives.
4/1/2015	Send out solicitations for Bid. Submit directives.
5/15/2015	Award Bid and send out bid notices and submit necessary directives.
5/30/2015	Commence construction. Submit necessary directives.
10/15/2015	Complete project. Submit necessary directives.

