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Attachment 4 

Budget 
The budget has been developed based on the Work Plan in Attachment 3.  Table 4-1 provides the 
budget table showing the total project cost, cost share, and the requested grant funding. 

Table 4-2 provides details of the budget based on the Work Plan (Attachment 3) including Padre 
Dam personnel services labor categories, rates, labor time estimates, professional consultant 
services, and the preliminary construction estimates. 

 

Padre Dam Municipal Water District (CA) -- Ray Stoyer WRF Energy Recovery Project 

Table 4-1. Budget Table  

 
Item   Line Item  

 Requested 
Grant 

Funding   Cost Share   Total  

100 Personnel Services $0 $433,469 $433,469 

200 Land/Easement Acquisition* $0 $0 $0 

300 Grantee Expenses $0 $2,500 $2,500 

400 Equipment $0  $0    

500 Professional and Consulting Services $0 $788,480 $788,480 

  

Civil/Sitework 

1.3 MG Anaerobic Digester    

  Organics Receiving Facility    

  Organics Pre-Procession System    

  Residual Management (Dewatering, Handling, etc)    

 1.4MW Combined Heat and Power Unit    

 Balance of Plant (I&C, Heat Loops, Electrical, etc)    

800 Construction/Implementation Cost $2,500,000 $12,500,000 $15,000,000 

GRAND TOTAL  $2,500,000 $13,724,449 $16,224,449 

Note: *Assumes that the site for the facility will not require a purchase agreement from the Sycamore Landfill 
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Rates: $156 $64 $109 $77 $91
100 Project Admin and Reporting 132 160 268 48 0 608 63,895 5,120 0 0 0 0 0 0 0 5,120 69,015

110 Project Administration 36 0 108 8 0 152 18,044 0 0 0 0 0 0 0 0 0 18,044

120 Grant Reporting 96 160 160 40 0 456 45,852 5,120 0 0 0 0 0 0 0 5,120 50,972

Leave Blank and Protected

200 Easement/Cooperative Agreement 40 0 100 24 0 164 19,031 5,120 0 0 0 0 0 0 0 5,120 24,151

**** Default Task 40 0 100 24 0 164 19,031 5,120 0 0 0 0 0 0 0 5,120 24,151

Leave Blank and Protected

300 Conceptual Planning 16 0 32 8 0 56 6,614 25,600 25,600 64,000 12,800 0 0 0 0 128,000 134,614

**** Default Task 16 0 32 8 0 56 6,614 25,600 25,600 64,000 12,800 0 0 0 0 128,000 134,614

Leave Blank and Protected

400 Preliminary and Final Design 36 0 72 0 0 108 13,487 230,400 76,800 76,800 32,000 25,600 0 0 19,200 460,800 474,287

**** Default Task 36 0 72 0 0 108 13,487 230,400 76,800 76,800 32,000 25,600 0 0 19,200 460,800 474,287

Leave Blank and Protected

500 Environmental Documentation 8 0 32 8 0 48 5,366 0 0 0 0 0 38,400 0 0 38,400 43,766

**** Default Task 8 0 32 8 0 48 5,366 0 0 0 0 0 38,400 0 0 38,400 43,766

Leave Blank and Protected

600 Permitting 24 0 72 8 0 104 12,235 15,360 0 0 0 0 38,400 0 0 53,760 65,995

**** Default Task 24 0 72 8 0 104 12,235 15,360 0 0 0 0 38,400 0 0 53,760 65,995

Leave Blank and Protected

700 Proposal Monitoring Plan 8 0 40 8 0 56 6,241 15,360 0 0 0 0 0 0 0 15,360 21,601

**** Default Task 8 0 40 8 0 56 6,241 15,360 0 0 0 0 0 0 0 15,360 21,601

Leave Blank and Protected

800 Project Construction 320 0 600 24 2,112 3,056 309,099 76,800 0 5,120 0 0 0 15,000,000 0 15,081,920 15,391,019

810 Construction Contracting 8 0 72 24 8 112 11,705 5,120 0 0 0 0 0 0 0 5,120 16,825

820 Construction Implementation 288 0 480 0 2,080 2,848 286,224 61,440 0 0 0 0 0 15,000,000 0 15,061,440 15,347,664

830 Commissioning/Field Acceptance 24 0 48 0 24 96 11,170 10,240 0 5,120 0 0 0 0 0 15,360 26,530

Leave Blank and Protected

GRAND TOTAL 584 160 1,216 128 2,112 4,200 435,969 373,760 102,400 145,920 44,800 25,600 76,800 15,000,000 19,200 15,788,480 16,224,449

TABLE 4-2. DETAILED PROJECT BUDGET TABLE

Padre Dam Municipal Water Dist (CA) -- Ray Stoyer WRF Energy Rcvry Project
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